

Coordination of Geotechnical Subconsultant Activities on Consultant- Designed Projects



Issue:

Concern that investigation / testing by Geotechnical Subconsultants working directly for the Prime Consultant may not be adequate.

Resolution:

Develop a policy and procedure to ensure that Geotechnical issues are discussed and resolved prior to award of the consultant contract.

Policy Statement: Geotechnical Coordination Meeting

- **After selection of the Prime Consultant, and before Notice to Proceed:**
 - **ADOT project manager schedule a meeting, to be attended by:**
 - **The Prime Consultant**
 - **The Geotechnical firm that will do the work.**
 - **The ADOT Geotechnical Design Section project team member.**

Policy Statement: Geotechnical Coordination Meeting

- **The Geotechnical issues will be discussed and agreed to at this meeting.**
- **Any subsequent changes (due to access limitations, environmental restrictions, etc.) will be reviewed and approved by the ADOT Geotechnical Design Section team member prior to performing the changed work.**

Policy Statement: Geotechnical Coordination Meeting

- **The requirements of the ADOT Materials Preliminary Engineering & Design Manual is considered to be the minimal acceptable level of investigation and testing.**

Example 1

- 900 Foot Long Retaining wall.
- Design requires founding on bedrock.
- Plans listed bedrock elevation based on Geotechnical investigation.
- Problem - bedrock was not encountered at the elevation shown.

Preliminary Engineering & Design Manual Requirement

- 5 or 6 borings at 150 ft spacing.
- Location - stagger borings at front and back of wall footing location.

Investigation Actually Performed

- 3 borings.
- Location - 75 to 100 feet away from the wall footing.
(Remote location selected to avoid getting floodplain clearance.)

Result

- Redesign of the wall during construction.
- Changed condition and delay claims.

Example 2

- Large Cut, Excavation Required (several hundred thousand cubic yards)
- Highly plastic clay encountered during design
- Problem - Insufficient number of R-Value tests conducted.
- Results - The material with low R-values was not adequately represented in calculation of design / subgrade control values.
- (ie. – 50% of material encountered was clay, but clay was represented by only 10% of R-value tests).

Preliminary Engineering & Design Manual Requirement

- 10 – 12 R-values
- 8 borings / test pits (all to grade).

Investigation Actually Performed

- 3 R-values
- 5 borings / test pits, 2 did not go to grade

Result

- Pavement design section was redesigned during construction
- Much more subgrade overexcavation than expected was required