



Development / Operations Partnership Project Development Process Manual Update

Payson AZ

June 20, 2006

Team Leaders: Bob Miller and
Steve Jimenez

Background

- **June, 2002 Dev/Ops Meeting Issue P4:**
Project Development Process Manual Update
 - 1) Have the manual available electronically
 - 2) Project submittal checklist process should be documented and implemented by the project team.
 - 3) Include Issue Resolution Process and PRB Process.
-

Status June 2006

1) Have the manual available electronically

- Currently printable PDF format at:

<http://www.azdot.gov/Highways/PPMS/ProjDevProcMan.pdf>

Status June 2006

1) Have the manual available electronically

- Available in July at:

<http://www.azdot.gov/highways/SWProjMgmt/index.asp>

- Interactive links between
 - Process Manual by Sections,
 - Dictionary of Standard Work Tasks by Technical Function,
 - Deliverable Checklists,
 - General Process Flowcharts, and
 - Quality Process Maps
-

Status June 2006

2) Project submittal checklist process should be documented and implemented by the project team.

- Standard Checklists are available for Customizing by Team,
 - Processes are available,
 - Requires Overview to Assure Use
-

Status June 2006

3) Include Issue Resolution Process and PRB Process.

- Issue Resolution Criteria are available
 - Issue Resolution Process forms and flowchart are available,
 - Requires Overview to Assure Use
-

Project Development Process Manual Update - Continuing

- **Establish Project Definition requirements**
 - Consensus on Project Objectives, Purpose & Need
 - Consensus on Project Constraints
 - Solutions recognize Objectives / Constraints
 - Solutions are multi-functional, not left for design
 - Engineering and Environmental at same level throughout Scoping Process
 - Stakeholder participation
 - Risk analysis / Change Management Plan
-

Project Development Process Manual Update - Continuing

- **Implement Quality Team Recommendations**
 - Each Functional area map project development processes
 - Each Functional area identify data inputs and outputs
 - Combine to provide Cross-Functional relationships
 - **Implement Project Changes Team Recommendations**
 - Managing Change
 - Improving Development Process
-

Project Development Process Manual Update - Continuing

- Cross-Functional consensus on Stage deliverables
 - Expand EEG task-level scheduling to all Technical Functions
-

Project Development Manual Update



Thank You

Questions?

