



# **STABILIZATION AND UPGRADING OLD TRANSPORTATION TUNNELS**

**by  
Rich Humphries and Mark Sandfort**

**Golder Associates**

# Typical Challenges in Upgrading Old Tunnels



- Tunnels are Often In-Service and Must Remain Active
- Maintenance of Old Tunnels is Often Minimal
- Usually there are No As-Built Drawings or Records of Repairs
- Previous Repairs have Often Caused Present Instability
- Increased Clearance is Often Required for More Lanes or Larger Trains

# Typical Construction of Old Tunnels



- Drill-and-Blast or Hand Excavation was used for Original Construction
- Support Installed During Excavation was Usually Minimal
- Lining is Usually Free-Standing – Sometimes with Backfill behind it
- Many have Historically Important Portal Structures

# Typical Conditions in Old Tunnels



- In Good Rock Tunnels were left Bald
- Rock has generally remained stable, except for minor falls
- Shears, Faults and Weathered Zones typically lined with free-standing wood, masonry, brick or unreinforced concrete – conditions of these materials vary
- Voids behind lining left open or backfilled with wood or shot rock
- Lining materials often deteriorate in 50 to 100 years
- Lining is usually not stable in seismic loading



# Constraints in Tunnel Upgrading

- Repairs must often be done in windows of time so that tunnel can remain active or “live”
- Windows often 6 to 10 hours
- Tunnels must be stable and clear at end of Window
- Invert usually cannot be lowered to increase clearance
- Pre-support required before lining can be removed



# CASE HISTORIES

- **Little Tunnel Stabilization, Cumberland Gap, Tennessee**
- **Rockport and Whitehaven Tunnel Clearance Improvement and Stabilization, Pocono Mountains, Pennsylvania**
- **Exchange Place Transit Tunnel Upgrades, NY-NJ**

# LITTLE TUNNEL, CUMBERLAND GAP, TN


**100-year old disused  
Railroad Tunnel converted  
to a Utility and Pedestrian  
Tunnel**

Tunnel Condition Survey





# Little Tunnel - Profile





# Little Tunnel – Initial Collapse of Wooden Sets






# Dead Load on Wooden Sets




# Little Tunnel

## Initial Collapse




CROSS SECTION




PROFILE THROUGH COLLAPSED ZONE

## Initial Repairs



CROSS SECTION




PROFILE THROUGH STABILIZED ZONE



# Initial Repairs at End of Brick Lining

## Scaling and Rock Bolting





# Initial Repairs – Scaling and Rock Bolting





# Concrete Reinforcing of Wooden Sets in Problem Areas





# **CLEARANCE IMPROVEMENT AND STABILIZATION OF WHITEHAVEN AND ROCKPORT TUNNEL**


**CONRAIL - POCONO MOUNTAINS, PENNSYLVANIA**

**All work had to be done in 6 to 8 hour windows and track had to remain live at  
end of each shift**



**INITIAL ICE CONDITIONS AT NORTH PORTAL  
OF ROCKPORT TUNNEL**


# Plan and Profile of Rockport Tunnel Condition Survey





# Rockport Tunnel

## Required Clearance Improvement



## Greatest Danger at North Portal!

Tom Badger -  
Miner





# ROCKPORT TUNNEL

Pre-Support Then  
Removal of  
Structurally Unsound  
Lining





# Stabilizing Existing Lining Where Possible




Rock Bolting from  
Work Platform



Stabilizing with Fiber Reinforced Shotcrete



# Whitehaven Tunnel Notching Crown to Increase Clearance





# CONRAIL

## WHITEHAVEN TUNNEL

Re-blasting of cuts due  
to insufficient extent of  
roadheader notch







**CONRAIL -**

## **WHITE HAVEN TUNNEL, SOUTH PORTAL**

**(No original portal structure)**

Initial support with rockbolts;



Final support with fiber-  
reinforced shotcrete




# WHITEHAVEN TUNNEL


## Clearance Improvement at North Portal



**Historic Portal Structure**



**DETAIL OF NOTCH**





# WHITE HAVEN TUNNEL


## Support and Reinforcing of North Portal Walls

- Reinforced shotcrete lining
- Core through lining prior to anchor installation



# Whitehaven Tunnel Stabilizing Portal

Drilling Rock Anchors in  
Masonry Wall







# CONRAIL - WHITE HAVEN TUNNEL NORTH PORTAL

Excavation of Tunnel Cover

Support with bolts and  
shotcrete





# CONRAIL

## WHITE HAVEN TUNNEL

### SUPPORT OF NORTH PORTAL STRUCTURE

- Drainage Installation
- PVC Liner



CONRAIL -

## WHITE HAVEN TUNNEL

Saw notching of reinforced  
portal area





# Tunnel Ice and Drainage Problems





# Tunnel Drainage




Construction of Insulated Drains

Conrail -

## White Haven Tunnel

Insulation in an Irregularly - Shaped  
Section of the Tunnel



- Rail - Mounted Work Deck
- Insulation in a Regularly - Shaped  
Section of the Tunnel
- Spark Deflector Installation



# CONRAIL WHITE HAVEN AND ROCKPORT TUNNELS

## INSULATION SPARK DEFLECTOR INSTALLATION





# WHITEHAVEN TUNNEL CONSTRUCTION CONDITIONS





# The Port Authority of NY and NJ Downtown Restoration Program - Phase I Exchange Place Improvements Project City of Jersey City, NJ, USA



# Recalling September 11, 2001






# Recalling September 11, 2001



# Recalling September 11, 2001



Before



After



# Downtown Restoration Program

## ➤ Immediate Issues:

- WTC Station Destroyed
- Tunnels E & F Plugged to Prevent Flooding
- Exchange Place Station Closed

## ➤ Phase I:

- New, Temp WTC Station
- Rehabilitate Tunnels E & F
- Covert EPS to be Terminal Station


## ➤ Schedule:

- Re-Open EPS by June 2003
- Re-Open WTC by Dec 2003






# Exchange Place Improvements Project






# Scope of EPS Project

- Demolish Tracks, Cables, Conduits, and Equipment
- Construct New Crossover Tunnels
- Extend Station Platforms
- Install New Duct Banks, Cables, and Equipment
- Install New Tracks, Turn outs, Signal Controls
- Restore Station




# 3D Rendering of Tunnels and New Cross Passages







## 1907 Tunnels




Typical Section




Condition Survey

# Profile through Tunnels





# Typical Cross Section



# Jersey City Streets Above Project

## Christopher Columbus Boulevard





# Project Challenges

## ➤ **Schedule, Schedule & Schedule**

- Complete Station Renovations within 15 months
- Complete Tunnel Excavation Activities within 7 to 8 months
- Undertake and Complete Investigations and Designs Parallel with Construction
- Commence Construction Before Investigations and Designs Completed
- Balance Project Schedule Demands & Design Conservatism


# Design and Construction Challenges

- Excavate Large Underground Rock Caverns Up to 60 feet wide in the Manhattan Schist
- Shallow Rock Cover, as thin as 25 feet
- Localized Zones of Poor Rock Quality
- Lower than Expected Rock Mass Strength
- Overlying Multi-story Building Structures
- Limited/Restricted Access for Construction
- Narrow Tunnel Clearances




# Tunnel Analyses


- Analyses:
  - UNWEDGE
  - Phases<sup>2</sup>
  - UDEC



UNWEDGE




UDDEC



Phases<sup>2</sup>

# Conclusions from Analysis

- Stresses changes are negligible
- Maximum crown displacements estimated at  $\frac{3}{4}$  inch
- 15 foot long rock bolts alone provide factor of safety  $>1.0$  for worst-case wedges and  $>1.5$  for observed wedges
- 11 inch min. thickness of fiber-reinforced shotcrete and lattice girders increase long-term factor of safety to  $>3$






# Tunnel Design

## Initial Design Decisions:



- Steel Fiber Reinforced Shotcrete & Resin-Grouted Rockbolts for Permanent Support
- Drill-and-Blast, with Line or Channel Drilling in Critical Locations
- Flat Arched Roof
- Pre-Support Reinforcement
- Staged Excavation & Support Installation
- Concrete Backfill in Plugs



## Later Design & Construction Decisions:

- Bolt Length & Spacing
- Shotcrete Thickness
- Road-Header Excavation

# Generalized Tunnel Excavation & Ground Support Installation Sequences





# Pre-Support Reinforcement





## Concrete Liner Removal







# Tunnel Plugs



# Road-Header Excavation







## Road-Header Excavation (Cont'd)




# Rock Bolt Installation





# Lattice Girder Support





# Shotcrete Application



**Note: The Use of  
Shotcrete as a Final  
Lining saved 6+ months  
on the Project Schedule**





# Final Shotcrete Lining





# Nearing Completion





# Completed Crossovers





# Completed Crossovers





# Completed Crossovers



# Thanks for your attention

