

September 2006				
Monday	Tuesday	Wednesday	Thursday	Friday
9/4	9/5	9/6	9/7	9/8
HOLIDAY	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF DUE DATE
9/11	9/12	9/13	9/14	9/15
Technical Leaders Update SURFs				Project Managers Approve PM Reports
9/18	9/19	9/20	9/21	9/22
Project Managers Approve PM Reports	Project Managers Approve PM Reports			Final APSR and PM Reports Available on Web Site
9/25	9/26	9/27	9/28	9/29
October/November 2006				
Monday	Tuesday	Wednesday	Thursday	Friday
10/2	10/3	10/4	10/5	10/6
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF DUE DATE
10/9	10/10	10/11	10/12	10/13
HOLIDAY			Project Managers Approve PM Reports	Project Managers Approve PM Reports
10/16	10/17	10/18	10/19	10/20
Project Managers Approve PM Reports				Final APSR and PM Reports Available on Web Site
10/23	10/24	10/25	10/26	10/27
10/30	10/31	11/1	11/2	11/3
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF DUE DATE

November/December 2006				
Monday	Tuesday	Wednesday	Thursday	Friday
11/6	11/7	11/8	11/9	11/10
		Project Managers Approve PM Reports	Project Managers Approve PM Reports	HOLIDAY
11/13	11/14	11/15	11/16	11/17
Project Managers Approve PM Reports				Final APSR and PM Reports available on Web Site
11/20	11/21	11/22	11/23	11/24
			HOLIDAY	
11/27	11/28	11/29	11/30	12/1
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
December 2006				
Monday	Tuesday	Wednesday	Thursday	Friday
12/4	12/5	12/6	12/7	12/8
			Project Managers Approve PM Reports	Project Managers Approve PM Reports
12/11	12/12	12/13	12/14	12/15
Project Managers Approve PM Reports				Final APSR and PM Reports available on Web Site
12/18	12/19	12/20	12/21	12/22
12/25	12/26	12/27	12/28	12/29
HOLIDAY				

January/February 2007				
Monday	Tuesday	Wednesday	Thursday	Friday
1/1	1/2	1/3	1/4	1/5
HOLIDAY				
1/8	1/9	1/10	1/11	1/12
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
1/15	1/16	1/17	1/18	1/19
HOLIDAY			Project Managers Approve PM Reports	Project Managers Approve PM Reports
1/22	1/23	1/24	1/25	1/26
Project Managers Approve PM Reports				Final APSR and PM Reports Available on Web Site
1/29	1/30	1/31	2/1	2/2
February/March 2007				
Monday	Tuesday	Wednesday	Thursday	Friday
2/5	2/6	2/7	2/8	2/9
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
2/12	2/13	2/14	2/15	2/16
		Project Managers Approve PM Reports	Project Managers Approve PM Reports	Project Managers Approve PM Reports
2/19	2/20	2/21	2/22	2/23
HOLIDAY				Final APSR & PM Reports Available on Web Site
2/26	2/27	2/28	3/1	3/2

March 2007				
Monday	Tuesday	Wednesday	Thursday	Friday
3/5	3/6	3/7	3/8	3/9
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
3/12	3/13	3/14	3/15	3/16
			Project Managers Approve PM Reports	Project Managers Approve PM Reports
3/19	3/20	3/21	3/22	3/23
Project Managers Approve PM Reports				Final APSR & PM Reports Available on Web Site
3/26	3/27	3/28	3/29	3/30
April 2007				
Monday	Tuesday	Wednesday	Thursday	Friday
4/2	4/3	4/4	4/5	4/6
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
4/9	4/10	4/11	4/12	4/13
			Project Managers Approve PM Reports	Project Managers Approve PM Reports
4/16	4/17	4/18	4/19	4/20
Project Managers Approve PM Reports				Final APSR & PM Reports Available on Web Site
4/23	4/24	4/25	4/26	4/27

May/June 2007				
Monday	Tuesday	Wednesday	Thursday	Friday
4/30	5/1	5/2	5/3	5/4
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
5/7	5/8	5/9	5/10	5/11
			Project Managers Approve PM Reports	Project Managers Approve PM Reports
5/14	5/15	5/16	5/17	5/18
				Final APSR & PM Reports Available on Web Site
5/21	5/22	5/23	5/24	5/25
5/28	5/29	5/30	5/31	6/1
HOLIDAY	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date
June 2007				
	Tuesday	Wednesday	Thursday	Friday
6/4	6/5	6/6	6/7	6/8
			Project Managers Approve PM Reports	Project Managers Approve PM Reports
6/11	6/12	6/13	6/14	6/15
Project Managers Approve PM Reports				Final APSR & PM Reports Available on Web Site
6/18	6/19	6/20	6/21	6/22
6/25	6/26	6/27	6/28	6/29
Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Technical Leaders Update SURFs	Data Cutoff Date & SURF Due Date