



# Kingman Area

TRANSPORTATION STUDY UPDATE  
TASK ASSIGNMENT MPD 14-10



## SCHEDULE

ACTIVITIES	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
	1	2	3	4	5	6	7	8	9	10	11	12
<b>Task 1.</b> Work Plan/Project Management**	[Red bar]											
<b>Task 2.</b> Current and Future Conditions		[Red bar]										
<b>Task 3.</b> First Phase of Public Involvement **			[Red bar]									
<b>Task 4.</b> Develop Evaluation Criteria and a Plan for Improvements					[Red bar]							
<b>Task 5.</b> Second Phase of Public Involvement**							[Red bar]					
<b>Task 6.</b> Draft Final Report									[Red bar]			
<b>Task 7.</b> Final Report and Executive Summary											[Red bar]	
Technical Advisory Committee Meetings		★		★		★		★			★	
Public Open House Meeting**					1				2			

\*\*Note: Schedule for Public Involvement activities (i.e., Public Involvement Plan, Summary Reports, and Public Open Houses) will be determined in collaboration with the assigned ADOT CCP Public Involvement Consortium.