ADOT

PRIORITY PLANNING ADVISORY COMMITTEE (PPAC)

AGENDA

MEETING OF:

Wednesday, May 1, 2024

ARIZONA DEPARTMENT OF TRANSPORTATION MULTIMODAL PLANNING DIVISION OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS:

GREG BYRES BRENT CAIN

STEVE BOSCHEN BARRY CROCKETT

JOHN MORALES CLEMENC LIGOCKI

ELISE MAZA JON BRODSKY (NON-VOTING)

MATTHEW MUNDEN

FROM: Chairman Paul Patane

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. In addition, pursuant to A.R.S. 28-339, the PPAC is responsible for taking certain actions with respect to the State Match for the Rural Transportation (AZ-SMART) fund. This meeting is scheduled, pursuant to the above referenced statutes, to review the Five Year Transportation Facilities Construction Program, make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction and take appropriate actions related to the AZ-SMART program and related applications.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact ADOT's Civil Rights Office at 602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Wednesday May 1, 2024 at 10:00 AM. This will be a teleconference meeting. To access the meeting by internet, please go to <meet.google.com/jcd-kjfq-kvc>. To access the meeting by phone, please dial: +1 470-327-0806, PIN: 218 410 645#.

The minutes and/or a recording of each meeting will be posted within three business days on the Priority Planning Advisory Committee's Meeting Documents web page at:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-documents

As a public meeting, ADOT invites participants to fill the Self Identification Survey to better serve the public. https://forms.gle/TjzUyXUgpDrVevBK6

ARIZONA DEPARTMENT OF TRANSPORTATION MULTIMODAL PLANNING DIVISION OFFICE MEMO

AGENDA:

Page#	Item #/Description	Speaker/Proposed Action
	1. Call to Order	Chairman
	2. Roll Call	Information Only
3	3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
	4. Call to Audience	Information Only
4	5. Approval of the Minutes	Discussion and Possible Action
	6. Program Monitoring Report	Information & Discussion
24	7. AZ SMART Fund Applications	Discussion and Possible Action
58	8. Project Modifications, New Projects & Airport Projects	Discussion and Possible Action
198	9. Meeting Recording and Minutes	Information Only
	10. Upcoming Meeting	Information Only



ADOT'S NONDISCRIMINATION NOTICE TO THE PUBLIC

The Arizona Department of Transportation (ADOT) hereby gives public notice that it is the Agency's policy to assure full compliance with Title VI of the Civil Rights Act of 1964, Title II of the Americans with Disabilities Act of 1990 (ADA), and other related authorities in all of its programs and activities.

ADOT's Title VI and ADA Programs require that no person shall, on the grounds of race, color, national origin, or disability, be excluded from participation in, be denied the benefits of, or be otherwise subjected to discrimination under any program or activity.

Any person, who believes his/her Title VI or ADA rights have been violated, may file a complaint. Any such complaint must be in writing and filed with the ADOT Civil Rights Office within one hundred eighty (180) days following the date of the alleged discriminatory occurrence. For additional information about ADOT's Civil Rights programs and the procedures to file a complaint contact ADOT Civil Rights Office via the information listed below:

AVISO PÚBLICO DE LA LEY DE NO-DISCRIMINACIÓN DE ADOT

El Departamento de Transporte del Estado de Arizona (ADOT) informa al público que esta agencia tiene como regla asegurar el cumplimiento total del Título VI de la Ley de los Derechos Civiles de 1964, del Título II de la Ley de ciudadanos Americanos con Discapacidades de 1990 (ADA) y otras normas relacionadas con todos sus programas y actividades.

Los programas del Título VI y ADA de ADOT exigen que a ninguna persona se le excluya de participar, se le nieguen beneficios o de ninguna otra manera sea sujeta a discriminación en ningún programa o actividad de ADOT por motivo de raza, color, país de origen, o discapacidad.

Cualquier persona que crea que se han violado sus derechos bajo el Título VI o el ADA, puede presentar una queja. Esta queja debe presentarse por escrito a la Oficina de Derechos Civiles de ADOT dentro de ciento ochenta (180) días a partir de la fecha en que se alega que ocurrió la discriminación. Para recibir más información sobre los programas de Derechos Civiles de ADOT y los procedimientos para presentar una queja, por favor póngase en contacto con la Oficina de Derechos Civiles de ADOT a través la información que aparece abajo:

KRYSTAL SMITH

ADA/504 Nondiscrimination Program Coordinator Ksmith2@azdot.gov

DANIELLE VALENTINE

TITLE VI Nondiscrimination Program Coordinator Dvalentine@azdot.gov

ADOT Civil Rights Office

206 S. 17th Avenue, Mail Drop 155-A Phoenix, AZ 85007 602.712.8946 602.239.6257 FAX azdot.gov CivilRightsOffice@azdot.gov

DRAFT MINUTES FOR THE ARIZONA DEPARTMENT OF TRANSPORTATION PRIORITY PLANNING ADVISORY COMMITTEE

Teleconference Meeting 206 South 17th Avenue, Phoenix, AZ 85007. Wednesday April 3, 2024 @ 10:00AM

Minutes and/or a recording of each meeting will be posted within three business days on the Priority Planning Advisory Committee's Meeting Documents webpage on ADOT's website. To view this information or any of the past PPAC agendas or minutes, please visit:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meetings-ppac

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday April 03, 2024 @ 10:00AM with Chairman Paul Patane presiding.

Other committee members were present as follows:

Steve Boschen, Brent Cain, Clemenc Ligocki, Barry Crockett, John Morales, Elise Maza, and Matthew Munden

1. CALL TO ORDER

Chairman Patane called the Priority Planning Advisory Committee meeting to order at 10:05AM.

2. ROLL CALL

Lisa Danka conducted a roll call of the committee members. A quorum was present. Greg Byres was not in attendance.

3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED

Chairman Patane asked if any persons from the public were at the meeting. There were none. Chairman Patane stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

4. CALL TO THE AUDIENCE

Chairman Patane requested a call to the Audience for any comments or issues to be addressed. There were no requests to speak.

5. APPROVAL OF PPAC MINUTES FROM THE 3/7/2024 MEETING

The minutes from the PPAC meeting held on 3/7/2024 were approved.

Chairman Patane called for a motion to approve the PPAC minutes from the meeting on 3/7/24. John Morales made a motion to approve.

Steve Boschen seconded the motion. The motion carried unanimously.

6. PROGRAM MONITORING REPORT

The Program Monitoring Report was distributed to the Committee. There were no comments.

7. AZ SMART FUND APPLICATIONS

Meagan Bell presented the AZ SMART applications received from the Town of Clarkdale, City of Globe, City of Douglas and Cochise County.

Chairman Patane called for a motion to approve the four AZ SMART applications as presented. Steve Boschen made a motion to approve.

Clem Ligocki seconded the motion. The motion carried unanimously.

8. PROJECT MODIFICATIONS AND NEW PROJECTS

Route & MP: 87 @ MP 127.8

Project Name: SR87 AND KLECK RD

Type of Work: CONSTRUCT LEFT TURN LANES

County: Pinal

District: Southcentral

Schedule: FY 2024

Project: F055301C TIP#: 101747

Project Manager: Angela Galietti

Program Amount: \$950,000

New Program Amount: \$1,475,000

Requested Action: Increase budget.

Item 8-1 was presented by: Angela Galietti

Chairman called for a motion to approve Item 8-1.

Brent Cain made the motion to approve.

Route & MP: 180 @ MP 215.44

Project Name: US 180 CORRIDOR WIDE IMPROVEMENTS - FLAGSTAFF AREA

Type of Work: CROSSWALKS, ADA RAMPS, SIGNAGE

County: Coconino

District: Northcentral

Schedule:

Project: F071601D TIP#: 103712

Project Manager: Arash Ghazanfari

Program Amount: \$350,000

New Program Amount: \$0

Requested Action: Delete project

Item 8-2 was presented by: Arash Ghazanfari
Chairman called for a motion to approve Item 8-2
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: CR91 @ MP 2.88

Project Name: COUNTY RTE 91 AT SAND HOLLOW CREEK

Type of Work: BRIDGE REHABILITATION

County: Mohave

District: Northcentral

Schedule:

Project: T046401L TIP#: 103882

Project Manager: Bharat Kandel

Program Amount: \$0

New Program Amount: \$30,000

Requested Action: Establish Scoping Subphase

Item 8-3 was presented by: Bharat Kandel

Chairman called for a motion to approve Item 8-3.

Steve Boschen made the motion to approve.

Brent Cain seconded the motion. Motion carried unanimously

Route & MP: CR91 @ MP 2.88

Project Name: COUNTY RTE 91 AT SAND HOLLOW CREEK

Type of Work: BRIDGE REHABILITATION

County: Mohave

District: Northcentral

Schedule:

Project: T046403L TIP#: 103882

Project Manager: Bharat Kandel

Program Amount: \$0

New Program Amount: \$300,000

Requested Action: Establish Scoping Subphase

Item 8-4 was presented by: Bharat Kandel Chairman called for a motion to approve Item 8-4 Brent Cain made the motion to approve.

Clemenc Ligocki seconded the motion. Motion carried unanimously

Route & MP: 17 @ MP 251.0

8-5

Project Name: SUNSET POINT - I-17/I-40 TI

Type of Work: INSTALL CCTV, DMS & RWIS

County: Yavapai

District: Northcentral

Schedule: FY 2024

Project: F051501C TIP#: 103296

Project Manager: Chris Moore
Program Amount: \$3,901,000

New Program Amount: \$3,951,000

Requested Action: Defer project to FY25.

Increase Budget.

Item 8-5 was presented by: Chris Moore Chairman called for a motion to approve Item 8-5. Brent Cain made the motion to approve. **Route & MP:** 19 @ MP 0

Project Name: PORT OF ENTRY - I-10

Type of Work: INSTALL CCTV, DMS & WWD DEVICES

County: Santa Cruz

District: Southcentral

Schedule: FY 2024

Project: F051401C TIP#: 103293

Project Manager: Chris Moore
Program Amount: \$3,925,000

New Program Amount: \$5,917,000

Requested Action: Increase budget, change project limits.

Item 8-6 was presented by: Chris Moore
Chairman called for a motion to approve Item 8-6
Steve Boschen made the motion to approve.
Brent Cain seconded the motion. Motion carried unanimously

Route & MP: 40 @ MP 195

Project Name: I-17 - COUNTRY CLUB DR

Type of Work: Install conduit, 288 strand fiber, DMS, and CCTV devices

County: Coconino

District: Northcentral

Schedule: FY 2025

Project: F051601C TIP#: 103298

Project Manager: Chris Moore
Program Amount: \$4,040,000

New Program Amount: \$3,002,000

Requested Action: Defer project to FY26.

Reduce Budget.

Item 8-7 was presented by: Chris Moore Chairman called for a motion to approve Item 8-7. Brent Cain made the motion to approve.

Route & MP: CITY OF YUMA STREETS

Project Name: CITY OF YUMA; 3 CITYWIDE LOCATIONS

Type of Work: FLASHING YELLOW ARROW SIGNALS

County: Yuma

District: Southwest **Schedule:** FY 20 24

Project: T040901C TIP#: 101669

Project Manager: Chris Moore
Program Amount: \$331,000

New Program Amount: \$331,000

Requested Action: Defer project to 2027.

Item 8-8 was presented by: Chris Moore
Chairman called for a motion to approve Item 8-8
Steve Boschen made the motion to approve.
John Morales seconded the motion. Motion carried unanimously

Route & MP: 10 @ MP 383.0

8-9

Project Name: SAN SIMON PORT OF ENTRY

Type of Work: REPLACE SCALE & CONSTRUCT INSPECTION PIT

County: Cochise

District: Southeast

Schedule:

Project: F072801D TIP#: 104399

Project Manager: Chris Moore

Program Amount: \$0

New Program Amount: \$634,000

Requested Action: Establish new project.

Item 8-9 was presented by: Chris Moore
Chairman called for a motion to approve Item 8-9
John Morales made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP YYV

Project Name: PINE CREEK BRIDGE STR #8231

Type of Work: BRIDGE REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: T051401L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$30,000

Requested Action: Establish New Project

Item 8-10 was presented by: Chris Rodriguez
Chairman called for a motion to approve Item 8-10.
Steve Boschen made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP YYV

Project Name: PINE CREEK BRIDGE STR #8231

Type of Work: BRIDGE REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: T051403L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$130,000

Requested Action: Establish New Project

Item 8-11 was presented by: Chris Rodriguez Chairman called for a motion to approve Item 8-11. Steve Boschen made the motion to approve.

Route & MP: 0000 @ MP YYV

Project Name: CAMP WOOD RD AT LITTLE PINE CREEK

Type of Work: BRIDGE REPLACEMENT

County: Yavapai

District: Northwest

Schedule:

Project: T051101L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$30,000

Requested Action: Establish New Project

Item 8-12 was presented by: Chris Rodriguez

Chairman called for a motion to approve Item 8-12.

Steve Boschen made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP YYV

Project Name: CAMP WOOD RD AT LITTLE PINE CREEK

Type of Work: BRIDGE REPLACEMENT

County: Yavapai

District: Northwest

Schedule:

Project: T051103L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$130,000

Requested Action: Establish New Project

Item 8-13 was presented by: Chris Rodriguez

Chairman called for a motion to approve Item 8-13.

Steve Boschen made the motion to approve.

Route & MP: 0000 @ MP YYV 8-14

Project Name: PERKINSVILLE RD AT VERDE RIVER

Type of Work: BRIDGE REPLACEMENT

County: Yavapai

District: Northwest

District. Northwes

Schedule:

Project: T051501L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$30,000

Requested Action: Establish New Project

Item 8-14 was presented by: Chris Rodriguez
Chairman called for a motion to approve Item 8-14.
Steve Boschen made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP YYV

Project Name: PERKINSVILLE RD AT VERDE RIVER

Type of Work: BRIDGE REPLACEMENT

County: Yavapai

District: Northwest

Schedule:

Project: T051503L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$150,000

Requested Action: Establish New Project

Item 8-15 was presented by: Chris Rodriguez
Chairman called for a motion to approve Item 8-15.

Steve Boschen made the motion to approve.

Route & MP: 0000 @ MP YYV 8-16

Project Name: WALNUT GROVE RD / WAGONER RD AT HASSAYAMPA RIVER

Type of Work: BRIDGE REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: T051001L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$30,000

Requested Action: Establish New Project

Item 8-16 was presented by: Chris Rodriguez Chairman called for a motion to approve Item 8-16. Steve Boschen made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP YYV

Project Name: WALNUT GROVE RD / WAGONER RD AT HASSAYAMPA RIVER

Type of Work: BRIDGE REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: T051003L TIP#: .

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$150,000

Requested Action: Establish New Project

Item 8-17 was presented by: Chris Rodriguez

Chairman called for a motion to approve Item 8-17.

Steve Boschen made the motion to approve.

Route & MP: 89 @ MP 335.58

Project Name: LITTLE RANCH ROAD INTERSECTION

Type of Work: CONSTRUCT LEFT TURN LANE

County: Yavapai

District: Northwest

Schedule: FY 2024

Project: F056501C TIP#: 101698

Project Manager: Chris Rodriguez

 Program Amount:
 \$1,242,000

 New Program Amount:
 \$2,000,000

Requested Action: Increase Budget

Item 8-18 was presented by: Chris Rodriguez Chairman called for a motion to approve Item 8-18. Steve Boschen made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP PPM

Project Name: FLORIDA CANYON WASH

Type of Work: BRIDGE REPLACEMENT

County: Pima

District: Southcentral

Schedule:

Project: T054001R TIP#: 103922

Project Manager: Dana Cherry
Program Amount: \$25,000

New Program Amount: \$25,000

Requested Action: Establish 01R Sub-phase

Item 8-19 was presented by: Dana Cherry
Chairman called for a motion to approve Item 8-19
Brent Cain made the motion to approve.

Route & MP: 0000 @ MP PPM 8-20

Project Name: MEDIUM WASH CANYON BRIDGE

Type of Work: BRIDGE REPLACEMENT

County: Pima

District: Southcentral

Schedule:

Project: T054101R TIP#: 103923

Project Manager: Dana Cherry
Program Amount: \$25,000

New Program Amount: \$25,000

Requested Action: Establish 01R Sub-Phase

Item 8-20 was presented by: Dana Cherry

Chairman called for a motion to approve Item 8-20

Clemenc Ligocki made the motion to approve.

Steve Boschen seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP TUC

Project Name: COUNTRY CLUB RD; GRANT RD - 22ND ST

Type of Work: CONSTRUCT STREET LIGHTING

County: Pima

District: Southcentral

Schedule: FY 2024

Project: T038101C TIP#: 102480

Project Manager: Dana Cherry
Program Amount: \$1,401,000

New Program Amount: \$1,401,000

Requested Action: Defer Project to FY27.

Item 8-21 was presented by: Dana Cherry

Chairman called for a motion to approve Item 8-21

Brent Cain made the motion to approve.

Route & MP: 0000 @ MP TUC

Project Name: CITY OF TUCSON - 8 LOCATIONS

Type of Work: INSTALL HYBRID PEDESTIAN BEACONS (HAWK)

County: Pima

District: Southcentral

Schedule: FY 2024

Project: T038301C TIP#: 102481

Project Manager: Dana Cherry
Program Amount: \$2,065,000

New Program Amount: \$2,065,000

Requested Action: Defer Project

Item 8-22 was presented by: Dana Cherry

Chairman called for a motion to approve Item 8-22.

Brent Cain made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP TUC

Project Name: CITY OF TUCSON - 2 LOCATIONS

Type of Work: INSTALL HYBRID PEDESTIAN BEACONS (HAWK)

County: Pima

District: Southcentral

Schedule: FY 2024

Project: T038201C TIP#: 102478

Project Manager: Dana Cherry
Program Amount: \$534,000

New Program Amount: \$534,000

Requested Action: Defer Project to 2027

Item 8-23 was presented by: Dana Cherry

Chairman called for a motion to approve Item 8-23.

Brent Cain made the motion to approve.

Elise Maza seconded the motion. Motion carried unanimously

Route & MP: 0000 @ MP TUC

Project Name: NOGALES HIGHWAY; DREXEL RD - LOS REALES RD

Type of Work: CONSTRUCT STREET LIGHTING

County: Pima

District: Southcentral

Schedule: FY 2024

Project: T038001C TIP#: 102479

Project Manager: Dana Cherry
Program Amount: \$1,263,000

New Program Amount: \$1,263,000

Requested Action: Defer Project

Item 8-24 was presented by: Dana Cherry

Chairman called for a motion to approve Item 8-24.

Brent Cain made the motion to approve.

Steve Boschen seconded the motion. Motion carried unanimously

Route & MP: 77 @ MP 388 8-25

Project Name: Navajo Blvd (SR77) @ BNSF, Holbrook, phase 2

Type of Work: Rail-HIghway Safety Upgrade

County: Navajo

District: Northeast

Schedule:

Project: F073101D

Project Manager: Jane Gauger

Program Amount: \$0

New Program Amount: \$170,000

Requested Action: Establish a new project.

Item 8-25 was presented by: Jane Gauger

Chairman called for a motion to approve Item 8-25.

Barry Crockett made the motion to approve.

Route & MP: 77 @ MP 388 8-26

Project Name: Navajo Blvd (SR77) @ BNSF, Holbrook, phase 2

Type of Work: Rail-Highway Safety Upgrade

County: Navajo
District: Northeast
Schedule: FY 202024

Project: F073101X

Project Manager: Jane Gauger

Program Amount: \$0

New Program Amount: \$2,070,000

Requested Action: Establish a new project.

Item 8-26 was presented by: Jane Gauger Chairman called for a motion to approve Item 8-26 Barry Crockett made the motion to approve.

Steve Boschen seconded the motion. Motion carried unanimously

Route & MP: US60 @ MP 189

Project Name: SR 202 - Goldfield Rd.

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F073001D

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$275,000

Requested Action: Establish new project.

Item 8-27 was presented by: Jeffrey Davidson Chairman called for a motion to approve Item 8-27 Brent Cain made the motion to approve.

Route & MP: 89 @ MP 524

Project Name: BITTER SPRINGS JCT - ROSSMAN HILL

Type of Work: PAVEMENT PRESERVATION

County: Coconino

District: Northcentral

Schedule:

Project: F072901D TIP#: 104453

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$157,000

Requested Action: Establish new project.

Item 8-28 was presented by: Jeffrey Davidson Chairman called for a motion to approve Item 8-28. Steve Boschen made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: I-40 @ MP 00

Project Name: FT ROCK RD - MARKHAM PASS (WB)

Type of Work: PAVEMENT PRESERVATION

County: Coconino

District: Northwest

Schedule:

Project: F073201D TIP#: 104372

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$157,000

Requested Action: Establish new project.

Item 8-29 was presented by: Jeffrey Davidson Chairman called for a motion to approve Item 8-29 Barry Crockett made the motion to approve.

Route & MP: US 93 @ MP 27.6 8-30

Project Name: US 93 @ BONANZA DR

Type of Work: REMOVE/REPLACE OMS

County: Mohave

District: Northwest

Schedule:

Project: F0736010 TIP#:

Project Manager: Madison Shugrue

Program Amount: \$0

New Program Amount: \$222,000

Requested Action: Establish new project.

Item 8-30 was presented by: Madison Shugrue Chairman called for a motion to approve Item 8-30. Brent cain made the motion to approve. Steve Boschen seconded the motion. Motion carried unanimously

Route & MP: 386 @ MP 0.0

Project Name: KITT PEAK OBSERVATORY

Type of Work: GUARDRAIL AND DRAINAGE IMPROVEMENTS

County: Pima

District: Southcentral

Schedule:

Project: F064001C TIP#: 103872

Project Manager: Tricia Brown

Program Amount: \$0

New Program Amount: \$3,700,000

Requested Action: Establish new project.

Item 8-31 was presented by: Tricia Brown

Chairman called for a motion to approve Item 8-31.

Steve Boschen made the motion to approve.

Route & MP: 0000 @ MP ISC

Project Name: WHITE MOUNTAIN RD (BIA10) & AIRPORT RD (BIA300)

Type of Work: STREET LIGHTS AND STRIPING

County: Gila

District: Southeast

Schedule:

Project: T031301C TIP#: 102261

Project Manager: Tricia Brown

Program Amount: \$0

New Program Amount: \$679,000

Requested Action: Establish new project.

Item 8-32 was presented by: Tricia Brown

Chairman called for a motion to approve Item 8-32

Brent Cain made the motion to approve.

Barry Crockett seconded the motion. Motion carried unanimously

Route & MP: 40 @ MP 357.5

Project Name: WINDOW ROCK TI OP EB/WB & LUPTON TI OP EB/WB

Type of Work: REPLACE BRIDGE

County: Apache

District: Northeast

Schedule:

Project: F056601C TIP#: 100195

Project Manager: Tricia Brown

Program Amount: \$0

New Program Amount: \$7,000,000

Requested Action: Establish project.

Item 8-33 was presented by: Tricia Brown

Chairman called for a motion to approve Item 8-33

Steve Boschen made the motion to approve.

Route & MP: 93 @ MP 190.5

Project Name: VISTA ROYALE

Type of Work: CONSTRUCT TO 4 LANES DIVIDED

County: Yavapai

District: Northwest

Schedule: FY 2025

Project: F073801D TIP#: 103024

Project Manager: Tricia Brown
Program Amount: \$10,500,000

New Program Amount: \$10,500,000

Requested Action: Advance Design into FY24.

Item 8-34 was presented by: Tricia Brown

Chairman called for a motion to approve Item 8-34.

Elise Maza made the motion to approve.

Steve Boschen seconded the motion. Motion carried unanimously

Route & MP: 93 @ MP 161.7

Project Name: BIG JIM WASH

Type of Work: RECONSTRUCT TO A FOUR LANE DIVIDED HIGHWAY

County: Yavapai

District: Northwest

Schedule: FY 2025

Project: F073701D TIP#: 8900

Project Manager: Tricia Brown
Program Amount: \$10,500,000

New Program Amount: \$10,500,000

Requested Action: Advance Design into FY24.

Item 8-35 was presented by: Tricia Brown

Chairman called for a motion to approve Item 8-35

Elise Maza made the motion to approve.

99. UPCOMING MEETINGS

Listed below are the regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Times and dates are subject to change. The time, date, and instructions to access each meeting will be announced on the PPAC Meetings page when the agenda is distributed.

1/3/2024	Wednesday	10:00 AM
1/31/2024	Wednesday	10:00 AM
2/28/2024	Wednesday	11:30 AM
3/7/2024	Wednesday	10:00 AM
4/3/2024	Wednesday	10:00 AM
5/1/2024	Wednesday	10:00 AM
6/5/2024	Wednesday	10:00 AM
7/2/2024	Tuesday	10:00 AM
7/31/2024	Wednesday	10:00 AM
9/4/2024	Wednesday	10:00 AM
10/2/2024	Wednesday	10:00 AM
10/30/2024	Wednesday	10:00 AM
12/4/2024	Wednesday	10:00 AM

10. ADJOURNMENT

Meeting adjourned at 11:15

WEB LINKS FOR REFERENCE

Priority Programming Website:

<u>https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee</u>
PPAC Meeting Dates:

https://azdot.gov/about/boards-and-committees/priority-planning-advisory-committee/meeting-schedule-ppac

AZ SMART Grant Applications May 01, 2024 Priority Planning Advisory Committee May 17, 2024 State Transportation Board

Description	City of Yuma	ADOT
Application Summary		
AZ SMART Category	Munis 10K+	ADOT
COG/MPO	YMPO	Statewide
Project Type	Safe Streets for All	Digital Delivery Managment
Project Name	City of Yuma Comprehensive Safety Action Plan	Digital Delivery construction management
Project Limits	City of Yuma	Statewide
All in Applicant ROW?	Not applicable	Yes
Application Received	4/3/2024 11:59:06	4/9/2024 13:13:07
AZ SMART Request		
Federal Grant	Safe Streets and Roads for All Program (SS4A)	The Advanced Digital Construction Management Systems (ADCMS)
Federal Grant phase	Safety Action Plan	Development and Implmentation of the entire program
GDS requested	\$0	\$0
DOES requested	\$0	\$0
Match Requested	\$90,000	\$400,000
Applicant Match	\$30,000	\$0
Applicant Match %*	20%	0.00%
Project Partners*		
Federal Grant Submission	08/02/2023	
Federal Grant Application Year	2023/2024	2024
Federal Grant Project administration	Direct Recipient	Direct Recipient
Cost Estimate Docume	ntation (attached with applica	ition)
Estimates in YOE	Yes	Yes
Source of estimates	Developed by the Applicant	Developed by the Applicant

PRB Item #:

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

05

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter: 3. Form Date / 5. Form By: 4/23/2024 @ (619) 402-7008 Meagan Bell 1611 W Jackson St,, - 4210 MPD PLANNING TEAM Meagan Bell 6. Project Name: 7. Type of Work: City of Yuma Comprehensive Safety Action Plan Safety Analysis 8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Yuma Yuma __? 16. Program Budget: \$0 17. Program Item #: 18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request: \$90 \$0 \$90 **CURRENTLY APPROVED: CHANGE / REQUEST:**

19. BUDGET ITEMS:		19A. BUDGET ITEMS:				
			Item #	Amount	Description	Comments
			73524	\$90 .		\$90,000
CURRENT SCHEDULE:			<u>CHANG</u>	E REQUEST\	NEW SCHEDULE	<u>:</u>
21. CURRENT FISCAL YEAR:			21A. REC	QUEST FISCAL	YEAR:	
22. CURRENT BID READY:			22A. REC	QUEST BID RE	ADY:	
23. CURRENT ADV DATE:			23A. RE	QUEST ADV DA	ATE:	
20. JPA #'s;	SIGNED: NO	ADV: NO				

20. 017111 0.		DIGITED	, ne <u>nov.</u> 1				
CHANGE IN:	24a: PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE: NO	24d. CURRENT STAGE:	NOT APPLICABLE
24	4e. ENVIRONMENTAL CLE	ARANCE	, NO		24f. M	ATERIALS MEMO COMP:	NO
	24g. U&RR CLE	ARANCE	. NO			24h. C&S CLEARANCE:	NO
	24i. R/W CLE	ARANCE	NO NO		<u>24j. C</u> l	JSTOMIZED SCHEDULE:	NO
	24k, SCOPING DO	CUMENT	NO NO				

25. DESCRIPTION OF REQUEST

FYI ONLY

26. JUSTIFICATION OF REQUEST

This is an AZ SMART Application from the City of Yuma requesting Match funds in the amount of \$90,000, in the Municipalities over 10K category, for their Comprehensive Safety Action Plan Project. The City has already applied for the Safe Streets and Roads for All Program (SS4A) grant on 08/02/2023 for their Safety Action Plan. The city also intends to contribute 20pct in addition to the SMART Funds and be a direct recipient if allowed under the NOFO.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

FYI ONLY SUBJECT TO PPAC APPROVAL - 5/1/2024FYI	REQUESTED ACTIONS:	APPROVED / RECOMMENDED ACTIONS:
	FYI ONLY	SUBJECT TO PPAC APPROVAL - 5/1/2024FYI

PRB Item #:

18

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/16/2024

2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter: 4/19/2024 @ (602) 712-4675 Lisa Danka 1611 W Jackson St,, 200B - 4210 MPD PLANNING TEAM Lisa Danka 6. Project Name: 7. Type of Work: **Digital Delivery Technology implementation** 8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed ld #: M ? 16. Program Budget: \$0 17. Program Item #: 18b Total Program Budget After Request: 18. Current Approved Program Budget: 18a. (+/-) Program Budget Request:

> \$2,000 \$2,000 \$0

CURRENTLY A	<u>PPROVED:</u>	CHANGE / REQUEST:
19. BUDGET ITEMS:		19A. BUDGET ITEMS:
		Item # Amount Description Comments
		73824 \$2,000 .
CURRENT SCHEDULE:		CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR:		21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY:		22A. REQUEST BID READY:
23. CURRENT ADV DATE:		23A. REQUEST ADV DATE:
20 .IPA #'s	SIGNED: NO	ADV: NO

CHANGE IN: 24a: PROJECT NAME: N	O 24b. TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE	NOT APPLICABLE
24e. ENVIRONMENTAL CLEAF	RANCE: NO	24f. MATERIALS MEMO COMP:	NO
24a. U&RR CLEAF	RANCE: NO	24h. C&S CLEARANCE:	NO

24i. R/W CLEARANCE: NO 24i. CUSTOMIZED SCHEDULE: NO NO 24k, SCOPING DOCUMENT:

25. DESCRIPTION OF REQUEST

FYI only.

26. JUSTIFICATION OF REQUEST

AZ SMART request for match on the 2024 application for the Advanced Digital Construction Management System (ADCMS) federal discretionary grant.

This technology project will streamline processes from inception through project delivery and will establish guidelines. It is anticipated ADOT will be able to implement the project by calendar year 2026 if successful in securing the grant. The project will involve evaluation and selection of software, professional services, development of training materials, technical support and training, necessary equipment purchases and other activities related to evaluation and implementation of the system.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:	APPROVED / RECOMMENDED ACTIONS:
FYI ONLY	FYI

Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants require a separate application. See the Application Guidelines for important information and detailed instructions for completing this Application. To ensure the Application is Administratively Complete and will be presented to the State Transportation Board, please respond to all questions and submit all requested documents.

Document Checklist: the following documents required to be uploaded to complete this application (PDFs required for all uploaded documents):

- 1. Documentation evidencing the COG/MPO approval to apply to the AZ SMART Fund
- 2. Map showing Project location (for infrastructure projects and studies).
- 3. Documentation showing the Project cost estimates (scoping document, cost estimation form, etc.). **NOTE:** Careful attention should be given to developing the cost estimate as the Applicant is responsible for all costs exceeding the amount awarded from the AZ SMART Fund and/or a Federal Grant.

Email *
steve.wilson@yumaaz.gov
Applicant Information
Please answer all the questions below.
1. Name of Applicant City, Town or County *
City of Yuma
2. Name of Contact Person for Applicant *
Steve Wilson

I have read and agree to the Program Guidelines and Application Instructions for the AZ SMART Fund Program.

3. By checking the box below, the Contact Person for the Applicant certifies they have read and agree to the Program

Guidelines and Application Instructions for the AZ SMART Fund Program.

4. Contact's Title * Assistant Director of Engineering
5. Contact's Full Mailing Address * steve.wilson@yumaaz.gov
6. Contact's Office Phone # * (928) 373-4529
7. Contact's Business Cell Phone # (if applicable) 9284830716
8. Contact's Business Email Address * steve.wilson@yumaaz.gov
9. Select the Applicant's COG/MPO. * Yuma Metropolitan Planning Organization (YMPO)

Project Information

Please answer all the questions below.

NOTE regarding ADOT project design administration (PDA) fees: If requesting ADOT administration of the Project, initial ADOT PDA fees of \$30,000 will apply. These fees are eligible for AZ SMART Funding only when included in an Application for Design and Other Engineering Services or for Match on a federal grant application which will include design. The initial PDA fees are an estimate only and may be more or less, depending on the Project. By submitting this application, the Applicant understands that ADOT may bill additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of the Project final voucher.

10. Select the Project Type. *
Road
☐ Bridge
Transit
Rail
Other: Safe Streets for All (SS4a) grant
11. Project Name - enter a brief, intuitive name. *
City of Yuma Comprehensive Safety Action Plan
12. Enter the Project limits as applicable. If an infrastructure Project is infrastructure, provide the name of the road and * "From" and "To" Mileposts or Cross Streets. If a non-infrastructure project, enter the geographic area to which the plan or study will relate. City of Yuma
13. Enter the Project's TIP number, if applicable. If the Project is not in the TIP, enter "NA". * NA
14. Submit written documentation evidencing the COG/MPO approval to submit the Project to the AZ SMART Fund * program (PDF format only). AZ SMART Allpo

15. Project Description - Provide a concise, specific description of the Project, including the type of work to be performed * and benefits to be realized (3,000 character maximum, including spaces and punctuation).

A comprehensive safety action plan is needed for the City of Yuma to create a safer, more equitable, resilient transportation system that serves all people. Developing a safety action plan for the City of Yuma is critical given the current safety issues. The following tasks address this need, resulting in a comprehensive safety action plan that encompasses a meaningful identification of countermeasures, projects, and focus areas.

Safety Action Plan (10 months):

Task 1: Analysis and Integration of Safety in Current Plans and Policies (Months 1-4)

It is critical that safety is prioritized throughout all of the City of Yuma's plans and policies.

Task 2: Gathering of Data (Months 1-2)

In task 2, data will be gathered that is necessary to develop the initial safety action plan. This data will include crash data from the last five years from the Arizona Crash Data System (ACIS) database that occurred within City of Yuma city limits. Data gathered will include all roadway network data, census data, sociodemographic data, INRIX speed data provided by Arizona Department of Transportation (ADOT), and transportation infrastructure data available from the City of Yuma GIS Department.

Task 3: Analysis of Historical Data (Months 3-4)

An analysis of the existing conditions and historical trends will be evaluated using statistical and geospatial analyses. This will be done to understand the baseline of crashes in the City of Yuma. An evaluation of the crash types (especially those that result in higher crash severity) will be identified in this task.

Task 4: Identification of Potential Countermeasures and Locations of Concern (Months 5)

Once the statistical models have identified crash types, severities and locations of higher safety concerns, the results will be evaluated to identify proven countermeasures to improve safety for all users of the transportation system in the City of Yuma. This effort will evaluate both infrastructure and policies that would result in a lower high severity crash rate.

Task 5: Community and Stakeholder Feedback (Months 6-7)

Outcomes from the tasks 1-4 will be presented at two public workshops. One workshop will occur in person and one will be hosted virtually at times identified by the stakeholders that ensure an inclusive and representative engagement across the community.

Task 6: Integration of Feedback into Plan and Project Identification (Months 8-9)

Feedback will be integrated into the current plan and be used to develop the initial set of identified priority safety projects, including timelines and strategies to deploy these projects and strategies.

Task 7: Final Plan Development (Month 10)

The final comprehensive action plan will be finalized, reviewed by stakeholders, and published publicly online in this task.

Supplemental Planning (15 months):

Following the initial development of the Safety Action Plan described above, the City of Yuma has identified the need for further action plan development through supplemental planning activities.

Task 8: Supplemental Planning: Predictive Modeling (Months 11-16)

A subplan dedicated to predictive modeling outcomes will be developed based on gathered data from Task 1. These models will provide an insight into future crashes that are anticipated, which is critical for future safety planning.

Task 9: Supplemental Planning: Pedestrian Safety Subplan (Months 17-21)

Pedestrian safety is of high concern for the City of Yuma. A dedicated analysis of known and potential locations of pedestrian safety issues will be performed in this task.

Task 10: Supplemental Planning: Road Safety Audits (Months 22-24)

A Road Safety Audit (RSA) will be performed at a priority safety location that was identified in the initial comprehensive safety action plan.

16. Please upload a map showing the Project location or study area (PDF format only). City of Yuma Ma
17. Is the Project entirely in the Applicant's Right of Way? For non-infrastructure projects, check "Not applicable." ★ Yes No Not applicable
18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and obtained the consent of the applicable ADOT District office to proceed with this grant application? If no ADOT Right of Way or a non-infrastructure project, check "Not applicable." ☐ Yes ✓ No ☐ Not Applicable
19. If Project involves privately-owned or another jurisdiction's Right of Way, has the Applicant discussed the Project with * owner and obtained its consent to proceed with this grant application? If no other Right of Way or non-infrastructure project, check "Not applicable." ☐ Yes ✓ No ☐ Not applicable

20. Project Schedule - check the boxes to show the State Fiscal Years in which each phase is scheduled to begin. * Check only ONE box in each row. Non-infrastructure projects - check the boxes under Not Applicable for each row. NOTE: the State Fiscal Year runs from July 1 through June 30.						
	2023	2024	2025	2026	Not Applicable	
Design					\checkmark	
Construction					~	
Other (for non- infrastructure projects)			\checkmark			
21. Project Status - checkinfrastructure projects - cl	heck the boxes under	Not Applicable fo	r each row.			
	Not started	In progre	ess	Completed	Not Applicable	
Scoping/Pre-Design					\checkmark	
Design					~	
Right of Way Acquisition						
Environmental						
Utilities						
Construction					✓	
Other (for non- infrastructure projects)	✓					

22. Design Status - for each Stage, check one box to indicate the Project's Design Status. Non-infrastructure projects - check the boxes under Not Applicable for each row.					
	Not started	In progress	Completed	Not Applicable	
Stage 1, 15% design				$\overline{\mathbf{v}}$	
Stage 2, 30% design				$\overline{\mathbf{v}}$	
Stage 3, 60% design					
Stage 4, 95% design					
Stage 5, 100%					
25. Cost Estimate for Desig	gn - enter in whole dolla	•	0). Enter "0" if not appli	cable. *	
26. Enter the date of the De	esign estimate. Enter "				
27. Cost Estimate for Right	t of Way - enter in whole		50,000). Enter "0" if no	t applicable. *	

28. Enter the date of the Right of Way estimate. Enter "NA" if not applicable. * NA
29. Cost Estimate for Utilities - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. *
30. Enter the date of the Utilities estimate. Enter "NA" if not applicable. * NA
31. Cost Estimate for Construction - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. *
32. Enter the date of the Construction estimate. Enter "NA" if not applicable. * NA
33. Cost Estimate for Other - enter in whole dollars (for example, 250,000) . Enter "0" if not applicable. * \$600,000
34. Enter the date of the Other estimate. Enter "NA" if not applicable. * 8/2/2023 Date of SS4a grant application
35. Do the estimates provided reflect costs on a Year of Expenditure basis? Note: Year of Expenditure basis means the *costs have been inflated in later years. Yes No

36. Please indicate the source of the Project Cost Estimates entered above. *						
✓ Developed by the Applicant						
Developed by an engineering consultant						
Other:						
37. Please upload documentation (PDF format only) showing the Project cost estimates (scoping document, cost estimation form, etc.). Project Cost Esti						
AZ SMART Fund Request						
NOTE: Careful attention should be paid to developing a thorough and complete cost estimate on a year of expenditure basis. The Applicant will be responsible for all costs which exceed the amount of an AZ SMART Fund or federal grant award. ADOT has developed a Project Cost Estimating Tool which is available on the AZ SMART Fund webpage under Application Materials. This tool is provided as a courtesy only and does not purport to cover all possible costs or scenarios. Applicants are ultimately responsible for determining the Project cost estimate. Unless the NOFO/NOFA includes the option to be a direct recipient, both CA and non-CA agencies should include initial project development fees for road/bridge/rail projects. For transit projects, an administration fee of 10% of the total project cost will apply.						
38. County Applicants with population of 100,000 or less and municipalities with population of 10,000 or less ONLY: Enter the amount requested for Reimbursement of up to 50% of the costs associated with developing and submitting an application for the Federal Grant identified below. The amount entered below should be no more than 50% of the total estimated costs of developing and submitting the grant - enter in whole dollars (for example, 250,000).						
39. Enter the amount requested from the AZ SMART Fund for Match for the Federal Grant identified in this application - enter in whole dollars (for example, 250,000). If not requesting Match, skip this question.						

40. Beyond the amount requested from the AZ SMART Fund, enter the dollar amount of Matching cash funds to be committed by the Applicant for the Project in the Federal Grant identified in this application. If not requesting Match, skip this question. \$30,000
41. Enter the percent to the second decimal place (for example, 15.05%) of Matching cash funds which will be provided by just the Applicant in the Federal Grant application - do not include the amount requested from the AZ SMART Fund. See Application Guidelines for directions to calculate the percentage. If not requesting Match, skip this question. 20.00 25.00
42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and other engineering services expenditures that meet federal design standards for Projects eligible for the Federal Grant identified in this application. Enter in whole dollars (for example, 250,000). If not requesting design funds, skip this question.
43. Are ADOT Project Development Fees included in the amount requested for design and other engineering expenditures? If not, requesting design funding, skip this question.
YesNo
43. Provide the names of any other entities the Applicant will partner with to deliver the Project. Identify and quantify the contribution of each partner(s) (dollar amount of cash match, type of in-kind services, etc.). If none, enter "NA."
Federal Grant
Please answer all the questions below. NOTE: Federal grants eligible under the SMART Fund are federal discretionary grant programs

44. How does the Applicant intend to submit the federal grant application? Note: If requesting ADOT to submit, the following time frames apply:	*
A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable federal discretionary grant, the Applicant is required to submit the ADOT Grant Coordination Support Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf .	
B. At least seven (7) days before the NOFO/NOFA deadline, the completed application materials must be provided to the ADOT Grant office for submission.	
Applicant or consultant will submit directly	
Applicant requests ADOT to submit	
Other:	
45. How does the Applicant intend to administer the Project if awarded a federal grant? *	
Be a direct recipient if allowed in the NOFO	
Request ADOT administration (Project development administration fees will apply)	
Other:	

46. Select the Federal Grant for which the Applicant intends to submit the Project - select one grant only. If the desired grant is not listed, select Other and provide the name of the grant and the applicable federal agency. NOTE: This list does not include all federal discretionary grants and may contain grants that are not currently available or funded. Applicants are responsible for conducting their own research to identify an appropriate federal grant for their Project.
Active Transportation Infrastructure Investment Program
Bridge Investment Program
Defense Community Infrastructure Pilot
Grants for Charging and Fueling Infrastructure
Local and Regional Project Assistance (RAISE)
Multi State Freight Corridor Planning
National Culvert Removal, Replacement and Restoration Grant Program
National Infrastructure Project Assistance (MEGA)
Nationally Significant Freight and Highway Projects (INFRA)
PROTECT Grant Program
Reconnecting Communities Pilot Program
Rural Surface Transportation Grant Program
Safe Streets and Roads for All Program (SS4A)
Strategic Innovation for Revenue Collection
Strengthening Mobility and Revolutionizing Transportation Grant Program
Wildlife Crossing Safety
Rail - Consolidated Rail Infrastructure and Safety Improvements Grants
Rail - Fixed Guideway Capital Investment Grants
Rail - Restoration and Enhancement Grants
Rail - Railroad Crossing Elimination Program
Transit - All Stations Accessibility
Transit - Better Utilizing Investments to Leverage Development (BUILD) Transportation Discretionary Grants Program
Transit - Buses and Bus Facilities Program
Transit - Develop Interoperable Standards for Bus Exportable Power Systems (BEPS)
Transit - Innovative Coordinated Access and Mobility (ICAM) Pilot Program
Transit - Low-No Emission Vehicle Program
Transit - Public Transportation Innovation Program
Transit - State of Good Repair Grants Program
Transit - Technical Assistance, Standards Development, and Workforce Development Programs

710/24, 8:00 AM	Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application
Other:	
47. In what Federal Fisc	cal Year does the Applicant intend to submit an application for the Federal Grant? NOTE: the
	s from October 1 through September 30. Applications must be submitted prior to the expiration of
the Infrastructure Inves	tment and Jobs Act, currently expiring on September 30, 2026.
SS4a Application was subr	nitted on 8-2-2023
48. Which phase of the	Project will be submitted in the Federal Grant application? *
Design	
Right of Way Acquisit	lion
Construction	
Other: Safety Actio	n Plan
For State Purposes on	lv
. 0. 0.0.0	•
Adopted at STB meeting on	n Action taken:
Approved	
Denied	
Modified as shown in th	no attached degument
woullied as shown in th	e attached document

This form was created inside of State of Arizona.

Google Forms

From: Crystal Figueroa <<u>cfigueroa@ympo.org</u>>
Sent: Tuesday, January 30, 2024 7:42 AM
To: Steve Wilson <<u>Steve.Wilson@yumaaz.gov</u>>

Cc: David Wostenberg < <u>David.Wostenberg@yumaaz.gov</u>>

Subject: RE: AZSMART Application

⚠ CAUTION: External Email

Good morning Steve,

For the US 95 AZ SMART application, the instruction was that since the State was applying for the AZ SMART funds, MPO approval was not needed. ADOT staff created a pdf called MPO approval and it stated, "not applicable" and was included as part of the application by ADOT.

I just spoke to Lisa Danka, and she verified this information. By state statute, ADOT AZ SMART funds only get approved by the Arizona State Transportation Board.

Crystal Figueroa

Yuma Metropolitan Planning Organization


Executive Director

PH: 928-783-8911

Cell: 928-390-0557

230 West. Morrison St.

Yuma, AZ 85364



Project Cost Estimate

Item Description	TOTAL
Task 1: Analysis and Integration of Safety in Current Plans and Policies	\$30,000
Task 2: Gathering of Data	\$30,000
Task 3: Analysis of Historical Data	\$100,000
Task 4: Identification of Potential Countermeasures and Locations of Concern	\$200,000
Task 5: Community and Stakeholder Feedback	\$50,000
Task 6: Integration of Feedback into Plan and Project Identification	\$50,000
Task 7: Final Plan Development	\$30,000
Safety Action Plan	\$490,000
Task 8: Supplemental Planning: Predictive Modeling	\$35,000
Task 9: Supplemental Planning: Pedestrian Safety Subplan	\$35,000
Task 10: Supplemental Planning: Road Safety Audits	\$40,000
Supplemental Planning	\$110,000
Project Total	\$600,000

Arizona State Match Advantage for Rural Transportation (AZ SMART) Fund Application

Each application may address only one Project and one Federal Grant. Additional Projects and/or Federal Grants require a separate application. See the Application Guidelines for important information and detailed instructions for completing this Application. To ensure the Application is Administratively Complete and will be presented to the State Transportation Board, please respond to all questions and submit all requested documents.

Document Checklist: the following documents required to be uploaded to complete this application (PDFs required for all uploaded documents):

- 1. Documentation evidencing the COG/MPO approval to apply to the AZ SMART Fund
- 2. Map showing Project location (for infrastructure projects and studies).
- 3. Documentation showing the Project cost estimates (scoping document, cost estimation form, etc.).
 NOTE: Careful attention should be given to developing the cost estimate as the Applicant is responsible for all costs exceeding the amount awarded from the AZ SMART Fund and/or a Federal Grant.

Email *	
rkarimvand@azdot.gov	
Applicant Information	
Please answer all the questions below.	
4. Name of Applicant City Town on County to	
1. Name of Applicant City, Town or County *	
ADOT	
2. Name of Contact Person for Applicant *	
Reza Karimvand	

the Program Guidelines and Application Instructions for the AZ SMART Fund Program. I have read and agree to the Program Guidelines and Application Instructions for the AZ SMART Fund Program.
4. Contact's Title * ADOT Digital Delivery Co-Lead, Standards & Compliance Engineer
5. Contact's Full Mailing Address * 205 S 17TH AVE
6. Contact's Office Phone # * 6027127640
7. Contact's Business Cell Phone # (if applicable) 520-904-3508
8. Contact's Business Email Address * rkarimvand@azdot.gov
9. Select the Applicant's COG/MPO. * Not applicable

NOTE regarding ADOT project design administration (PDA) fees: If requesting ADOT administration of the Project, initial ADOT PDA fees of \$30,000 will apply. These fees are eligible for AZ SMART Funding only when included in an Application for Design and Other Engineering Services or for Match on a federal grant application which will include design. The initial PDA fees are an estimate only and may be more or less, depending on the Project. By submitting this application, the Applicant understands that ADOT may bill additional PDA fees and agrees to pay such fees. Any fees not required for the Project will be refunded to the Applicant upon approval of the Project final voucher.
10. Select the Project Type. *
Road
☐ Bridge
Transit
Rail
Other: Digital Delivery Managment
11. Project Name - enter a brief, intuitive name. * Digital Delivery construction management
12. Enter the Project limits as applicable. If an infrastructure Project is infrastructure, provide the name of the road and "From" and "To" Mileposts or Cross Streets. If a non-infrastructure project, enter the geographic area to which the plan or study will relate. statewide
13. Enter the Project's TIP number, if applicable. If the Project is not in the TIP, enter "NA". * NA

Please answer all the questions below.

14. Submit written documentation evidencing the COG/MPO approval to submit the Project to the AZ SMART Fund program (PDF format only). Not applicable	*
15. Project Description - Provide a concise, specific description of the Project, including the type of work be performed and benefits to be realized (3,000 character maximum, including spaces and punctuation).	
This technology project will streamline processes from inception through project delivery and will establish guidelines. It is anticipated ADOT will be able to implement the project by calendar year 2026 if successfu securing the grant. The project will improve collaboration, increase efficiency and sustainability, and enha	lin
visualization, so that projects can be completed on time, within budget, and to the highest level of quality. project will involve evaluation and selection of software, professional services, development of training materials, technical support and training, necessary equipment purchases and other activities related to evaluation and implementation of the system.	
16. Please upload a map showing the Project location or study area (PDF format only). Not applicable	
17. Is the Project entirely in the Applicant's Right of Way? For non-infrastructure projects, check "Not applicable." No No Not applicable	*
18. If Project involves ADOT Right of Way, has the Applicant discussed the Project and obtained the consent of the applicable ADOT District office to proceed with this grant application? If no ADOT Right o Way or a non-infrastructure project, check "Not applicable."	* f
Yes	
□ No	
Not Applicable	

19. If Project involve the Project with own Way or non-infrastru	er and obtained i	ts consent to proce	eed with this grant	•	
Yes					
No					
✓ Not applicable					
20. Project Schedule begin. Check only O for each row. NOTE :	NE box in each r	ow. Non-infrastruct	ture projects - che	ck the boxes un	
	2023	2024	2025	2026	Not Applicable
Design					\checkmark
Construction					~
Other (for non- infrastructure projects)					

ow. Non-infrastructure				
	Not started	In progress	Completed	Not Applicable
Scoping/Pre-Design				\checkmark
Design				
Right of Way Acquisition				\checkmark
Environmental				
Utilities				
Construction				
infrastructure				
Other (for non- infrastructure projects) 2. Design Status - for e		ne box to indicate the I	Project's Design Stat	us. Non-infrastructure
infrastructure projects) 2. Design Status - for e		ne box to indicate the I	Project's Design Stat	us. Non-infrastructure
infrastructure projects) 2. Design Status - for e rojects - check the box	es under Not Applica	ne box to indicate the lable for each row.		
infrastructure projects) 2. Design Status - for e	es under Not Applica	ne box to indicate the lable for each row.		
infrastructure projects) 2. Design Status - for e rojects - check the box Stage 1, 15% design	es under Not Applica	ne box to indicate the lable for each row.		
infrastructure projects) 2. Design Status - for expression of the state of the sta	es under Not Applica	ne box to indicate the lable for each row.		

23. Cost Estimate for Scoping/Pre-design - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. 0 (Zero)
24. Enter the date of the Scoping/Pre-design estimate. Enter "NA" if not applicable. * NA
25. Cost Estimate for Design - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. * 0 (Zero)
26. Enter the date of the Design estimate. Enter "NA" if not applicable. * NA
27. Cost Estimate for Right of Way - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. 0 (Zero)
28. Enter the date of the Right of Way estimate. Enter "NA" if not applicable. * NA
29. Cost Estimate for Utilities - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. * 0 (Zero)

30. Enter the date of the Utilities estimate. Enter "NA" if not applicable. * NA
31. Cost Estimate for Construction - enter in whole dollars (for example, 250,000). Enter "0" if not applicable. 0 (Zero)
32. Enter the date of the Construction estimate. Enter "NA" if not applicable. * NA
33. Cost Estimate for Other - enter in whole dollars (for example, 250,000) . Enter "0" if not applicable. * 2,000,000 anticipated (Two Years)
34. Enter the date of the Other estimate. Enter "NA" if not applicable. * 4/9/24
35. Do the estimates provided reflect costs on a Year of Expenditure basis? Note: Year of Expenditure basis * means the costs have been inflated in later years. ✓ Yes No

36. Please indicate the source of the Project Cost Estimates entered above. ★ ✓ Developed by the Applicant Developed by an engineering consultant Other:
37. Please upload documentation (PDF format only) showing the Project cost estimates (scoping document, cost estimation form, etc.).
AZ SMART Fund Request Please answer all the questions below.
NOTE: Careful attention should be paid to developing a thorough and complete cost estimate on a year of expenditure basis. The Applicant will be responsible for all costs which exceed the amount of an AZ SMART Fund or federal grant award. ADOT has developed a Project Cost Estimating Tool which is available on the AZ SMART Fund webpage under Application Materials. This tool is provided as a courtesy only and does not purport to cover all possible costs or scenarios. Applicants are ultimately responsible for determining the Project cost estimate.
Unless the NOFO/NOFA includes the option to be a direct recipient, both CA and non-CA agencies should include initial project development fees for road/bridge/rail projects. For transit projects, an administration fee of 10% of the total project cost will apply.
38. County Applicants with population of 100,000 or less and municipalities with population of 10,000 or less ONLY: Enter the amount requested for Reimbursement of up to 50% of the costs associated with developing and submitting an application for the Federal Grant identified below. The amount entered below should be no more than 50% of the total estimated costs of developing and submitting the grant - enter in whole dollars (for example, 250,000).
NA (0)

39. Enter the amount requested from the AZ SMART Fund for Match for the Federal Grant identified in this application - enter in whole dollars (for example, 250,000). If not requesting Match, skip this question. 400,000.00
40. Beyond the amount requested from the AZ SMART Fund, enter the dollar amount of Matching cash funds to be committed by the Applicant for the Project in the Federal Grant identified in this application. If not requesting Match, skip this question.
41. Enter the percent to the second decimal place (for example, 15.05%) of Matching cash funds which will be provided by just the Applicant in the Federal Grant application - do not include the amount requested from the AZ SMART Fund. See Application Guidelines for directions to calculate the percentage. If not requesting Match, skip this question.
42. Enter the amount requested from the AZ SMART Fund for reimbursement of design and other engineering services expenditures that meet federal design standards for Projects eligible for the Federal Grant identified in this application. Enter in whole dollars (for example, 250,000). If not requesting design funds, skip this question.
 43. Are ADOT Project Development Fees included in the amount requested for design and other engineering expenditures? If not, requesting design funding, skip this question. Yes No


43. Provide the names of any other entities the Applicant will partner with to deliver the Project. Identify and quantify the contribution of each partner(s) (dollar amount of cash match, type of in-kind services, etc.). If none, enter "NA."
Federal Grant
Please answer all the questions below. NOTE: Federal grants eligible under the SMART Fund are federal discretionary grant programs administered by any federal agency for SURFACE TRANSPORTATION PURPOSES.
44. How does the Applicant intend to submit the federal grant application? Note: If requesting ADOT to submit, the following time frames apply:
A. At least thirty (30) day prior to the application deadline in the NOFO for the applicable federal discretionary grant, the Applicant is required to submit the ADOT Grant Coordination Support Request Form at https://apps.azdot.gov/files/mvd/mvd-forms-lib/42-0103.pdf .
B. At least seven (7) days before the NOFO/NOFA deadline, the completed application materials must be provided to the ADOT Grant office for submission.
Applicant or consultant will submit directly
Applicant requests ADOT to submit
Other: ADOT is the Applicant
45. How does the Applicant intend to administer the Project if awarded a federal grant? *
✓ Be a direct recipient if allowed in the NOFO
Request ADOT administration (Project development administration fees will apply)
Other:

46. Select the Federal Grant for which the Applicant intends to submit the Project - select one grant only. If the desired grant is not listed, select Other and provide the name of the grant and the applicable federal agency. NOTE: This list does not include all federal discretionary grants and may contain grants that are not currently available or funded. Applicants are responsible for conducting their own research to identify an appropriate federal grant for their Project.	*
Active Transportation Infrastructure Investment Program	
Bridge Investment Program	
Defense Community Infrastructure Pilot	
Grants for Charging and Fueling Infrastructure	
Local and Regional Project Assistance (RAISE)	
Multi State Freight Corridor Planning	
National Culvert Removal, Replacement and Restoration Grant Program	
National Infrastructure Project Assistance (MEGA)	
Nationally Significant Freight and Highway Projects (INFRA)	
PROTECT Grant Program	
Reconnecting Communities Pilot Program	
Rural Surface Transportation Grant Program	
Safe Streets and Roads for All Program (SS4A)	
Strategic Innovation for Revenue Collection	
Strengthening Mobility and Revolutionizing Transportation Grant Program	
Wildlife Crossing Safety	
Rail - Consolidated Rail Infrastructure and Safety Improvements Grants	
Rail - Fixed Guideway Capital Investment Grants	
Rail - Restoration and Enhancement Grants	
Rail - Railroad Crossing Elimination Program	
Transit - All Stations Accessibility	
Transit - Better Utilizing Investments to Leverage Development (BUILD) Transportation Discretionary Grants Program	
Transit - Buses and Bus Facilities Program	
Transit - Develop Interoperable Standards for Bus Exportable Power Systems (BEPS)	
Transit - Innovative Coordinated Access and Mobility (ICAM) Pilot Program	

Transit - Low-No Emission Vehicle Program
Transit - Public Transportation Innovation Program
Transit - State of Good Repair Grants Program
Transit - Technical Assistance, Standards Development, and Workforce Development Programs
Other: The Advanced Digital Construction Management Systems (ADCMS)
47. In what Federal Fiscal Year does the Applicant intend to submit an application for the Federal Grant? ** NOTE: the Federal Fiscal Year runs from October 1 through September 30. Applications must be submitted prior to the expiration of the Infrastructure Investment and Jobs Act, currently expiring on September 30, 2026. 2024
48. Which phase of the Project will be submitted in the Federal Grant application? ★ □ Design □ Right of Way Acquisition □ Construction □ Other: Development and Implmentation of the entire program
For State Purposes only
Adopted at STB meeting on Action taken:
Approved
Denied
Modified as shown in the attached document

This form was created inside of State of Arizona.

Google Forms



Digital Delivery Budget

ITEM FY 25

Professional Services for Consultant and Software Vendor, and Direct Cost of Equipment:

- Digital Delivery Design & Modeling Standards (Survey, Roadway Design, Bridge Design)
- Pilot Projects, Standard Work, and Technologies Inclusive of Piloting and Initiating ProjectWise File Naming, Organization & Management
- Digital Delivery for CE&I (Earthwork, Pavement & Bridge Models)
- Development of Training Materials (Survey, Roadway Design, Bridge Design, and Construction Inspection)
- Equipment/Hardware (GPS, Desktop and Laptop Computers, Tablets/Mobile Devices)
- Survey Services Hardware, Technologies, Data Collection, Data Processing & Network/Cloud Computing Capabilities

\$2,000,000

- Technical Support
- Data Workflow Mapping
- Development & Initiation of Training & Communication with Stakeholder Agencies (LPAs, Other State Agencies)
- ICAP

Route & MP: 888 @ MP

Project Name: MAG Region Landscape Maintenance - FY24

Type of Work: Litter and Landscape

County: Maricopa

District: Central

Schedule:

Project: M722602X TIP#: 104062

Project Manager: Alexis Zaring

Program Amount: \$0

New Program Amount: \$450,000

Requested Action: Establish new subphase

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

15. Fed Id #:

41

1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Alexis Zaring @ (602)-920-7392

Alexis Zaring 2140 W Hilton Ave - 5476 CNTRL MAINT DIST ROADWAY ADMIN

6. Project Name: 7. Type of Work:

MAG Region Landscape Maintenance - FY24

Litter and Landscape

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

> Phoenix 888 M722602X ? Maricopa

16. Program Budget: \$0 17. Program Item #: 104062

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$450 \$450

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount

4275 (.) \$450

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM**

24c. SCOPE: NO 24a: PROJECT NAME: NO CHANGE IN: 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: NOT APPLICABLE

NOT APPLICABLE NOT APPLICABLE 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP:

NOT APPLICABLE 24g. U&RR CLEARANCE: NOT APPLICABLE 24h. C&S CLEARANCE:

NOT APPLICABLE NOT APPLICABLE 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish new subphase

26. JUSTIFICATION OF REQUEST

The requested funds will address litter and landscape concerns in Central District.

Contingent upon approval by MAG Regional Council on April, 24 2024.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024 Contingent upon approval by MAG Regional

Council on April, 24 2024

PRB APPROVED

Route & MP: 10 @ MP 0.0

Project Name: CA BORDER - DOME ROCK RD

Type of Work: PAVEMENT REHABILITATION

County: La Paz

District: Southwest

Schedule:

Project: F076201D TIP#: 104413

Project Manager: Alyssa Young

Program Amount: \$0

New Program Amount: \$690,000

Requested Action: Establish New Project

3. Form Date / 5. Form By:

40

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/25/2024 Alyssa Young @ (480) 932-9468

205 S 17th Ave. . - 4983 PROJECT MANAGEMENT Alyssa Young

6. Project Name: 7. Type of Work:

CA BORDER - DOME ROCK RD PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

Southwest 10 La Paz 0.0 F076201D ? 11.0 PT1Q

104413 16. Program Budget: 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$690 \$690

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> **Comments** Item # Amount Description **PRESERVATION** 72524 \$690 100 pct state funds

> > **PROJECT FUNDING VERIFIED BY PM**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

NO

24c. SCOPE: NO 24a: PROJECT NAME: 24b. TYPE OF WORK: NO **NOT APPLICABLE CHANGE IN:** NO 24d. CURRENT STAGE: NO NO

ADV: NO

24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: 24h. C&S CLEARANCE: NO NO NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish New Project

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

The project will design and implement pavement rehabilitation to Interstate 10 starting at milepost 0 (CA Border) and ending at milepost 11 (Dome Rock Rd)

Construction is scheduled for FY28.

Consultant- \$60k Staff- \$563k ICAP-\$67k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

61

Route & MP: 999 @ MP 0.0

Project Name: PHOENIX METRO AREA

Type of Work: INSTALL REFLECTIVE BACKPLATES ON TRAFFIC SIGNALS

County: Maricopa
District: Central

Schedule:

Project: F074001D TIP#: .

Project Manager: Alyssa Young

Program Amount: \$0

New Program Amount: \$400,000

Requested Action: Establish New Project. Contingent upon MAG Regional

Council approval expected in May 2024.

48

3. Form Date / 5. Form By:

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/25/2024 Alyssa Young @ (480) 932-9468

Alyssa Young 205 S 17th Ave., - 4983 PROJECT MANAGEMENT

Alyssa Young 200 S 17(II AVe, , - 4983 PROJECT MANAGEMENT

<u>6. Project Name:</u> <u>7. Type of Work:</u>

PHOENIX METRO AREA INSTALL REFLECTIVE BACKPLATES ON TRAFFIC SIGNALS

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Central 999 0.0 F074001D ? 0.0 999-A(572)T PI1Q Maricopa

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$400 \$400

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # Amount Description Comments
70124 \$400 MODERNIZATION

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

<u>20. JPA #'s:</u> <u>SIGNED:</u> NO <u>ADV:</u> NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE CHANGE IN:** NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

The project will install reflective tape and/or replace traffic signal backplates with manufactured retroreflective tape backplates to ADOT owned and maintained traffic signals. The project consists of approximately 225 signals.

Staff- \$361k ICAP- \$39k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in

May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

Route & MP: 10 @ MP 302.9

Project Name: SR 90 - SR 80, WB, WEST OF BENSON

Type of Work: CLIMBING LANE

County: Cochise

District: Southcentral

Schedule: FY 2024

Project: F056401C TIP#: 101694

Project Manager: Angela Galietti

Program Amount: \$1,200,000

New Program Amount: \$3,430,000

Requested Action: Increase budget.

3. Form Date / 5. Form By:

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



06

1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

4. Project Manager / Presenter:

(a)

4/19/2024 Angela Galietti

Angela Galietti , , - 4983 PROJECT MANAGEMENT

10

6. Project Name: 7. Type of Work:

CLIMBING LANE SR 90 - SR 80, WB, WEST OF BENSON

8. CPSID: 9. District: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 10. Route: 15. Fed Id #:

MJ1P Southcentral 302.9 F056401C ? 0.5 HSIP010-E(233)T Cochise 16. Program Budget: \$1,200 17. Program Item #: 101694

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$1,200 \$2,230 \$3,430

CURRENTLY APPROVED: 19. BUDGET ITEMS:						CHANGE / REQUEST: 19A. BUDGET ITEMS:				
Item #	Amount	Description	Comm	ents		Item #	Amount	Description	Comments	
101694	\$1,132 .		94.34pct HSIP	Match	П	70124	\$2,104	MODERNIZATION	94.34pct HSIP Match	
101694	\$68 .		5.66pct State I	Match		70124	\$126	MODERNIZATION	5.66pct State Match	
21. CURF	NT SCHEDUL RENT FISCAL Y RENT BID REAL	<u></u>				21A. REC		ST\NEW SCHEDUI CAL YEAR: READY:	<u>.E:</u>	
23. CURF	RENT ADV DAT	<u>E:</u> 6/28	/2024			23A. REC	QUEST AD	V DATE:		
20. JPA #	<u>t's:</u>	SIGNE	<u>D:</u> NO	ADV: N	VO		y PR	OJECT FUNDING VER	IFIED BY PM	

CHANGE IN: 24a: PROJECT NAME: NO 24	b. TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE:	STAGE V
24e. ENVIRONMENTAL CLEARANCE:	YES	24f. MATERIALS MEMO COMP:	YES
24g. U&RR CLEARANCE:	NOT APPLICABLE	24h. C&S CLEARANCE:	YES
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NOT APPLICABLE		

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

This is an HSIP project to construct a climbing lane on WB I-10 from SR 90 to SR 80. Construction is scheduled for FY24.

The Stage IV estimate came in higher than the programmed budget due to increase in unit prices and quantities. During preliminary scoping, only quantities for an additional lane were considered. To meet design standards, additional items are required, including minor reprofiling of US80 ramp, roadway embankment, culvert extension, light pole/sign pole relocation outside of clear zone, and additional MOT operations.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

CHANGE IN BUDGET REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024



Route & MP: 999 @ MP

Project Name: VARIOUS LOCATIONS ON I-10, SR87 & SR387

Type of Work: INSTALL DMS

County: Pinal

District: Southcentral

Schedule:

Project: F075301D

Project Manager: Arash Cyrus

Program Amount: \$0

New Program Amount: \$275,000

Requested Action: Establish a new project

11

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

ADOT

1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By:

4. Project Manager / Presenter:

4/19/2024

Arash Cyrus

Arash Cyrus

,, - 6003 SYSTEMS TECHNOLOGY

6. Project Name:

7. Type of Work:

VARIOUS LOCATIONS ON I-10, SR87 & SR387

INSTALL DMS

8. CPSID:

10. Route: 9. District:

11. County:

12. Beg MP: 13. TRACS #: 14. Len (Mi.):

15. Fed Id #:

PM1Q

Southcentral

999

Pinal

F075301D ?

17. Program Item #:

16. Program Budget:

18a. (+/-) Program Budget Request:

18b Total Program Budget After Request:

18. Current Approved Program Budget: \$0

\$275

\$275

CHANGE / REQUEST:

CURRENTLY APPROVED:

19. BUDGET ITEMS:

19A.	BU	DGE	<u>T IT</u>	EMS:	

Item # **Amount** Description \$275

Comments

70924

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY: 23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO ADV: NO

24c. SCOPE: NO

PROJECT FUNDING VERIFIED BY PM

24d. CURRENT STAGE:

24

CHANGE IN: 24a: PROJECT NAME: NO 24e. ENVIRONMENTAL CLEARANCE: 24g. U&RR CLEARANCE:

NO NO NO

NO

24b. TYPE OF WORK: NO

24f. MATERIALS MEMO COMP: 24h. C&S CLEARANCE:

24j. CUSTOMIZED SCHEDULE:

NO NO

NOT APPLICABLE

NO

24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT:

25. DESCRIPTION OF REQUEST

Establish a new project

26. JUSTIFICATION OF REQUEST

The purpose of this project request is to fund the design of (7) new DMS on the State Highway System within the SCMPO region. The locations for these DMS signs are as follows:

- 1. SR 387, MP 7 NB @ Ghost Ranch (ADOT/SCMPO Priority)
- 2. SR 387 SB @ McCartney Road (SCMPO Priority)
- 3. SR 387 NB @ Kortsen Road (SCMPO Priority)
- 4. SR 87 EB @ SR 287 (SCMPO Priority)
- 5. I-10, MP 188 (near Val Vista) WB (ADOT Priority)
- 6. I-10, MP 196 (near Earley Rd) EB (ADOT Priority)
- 7. SR 87, MP 116 (near Casa Grande Picacho Highway) SB (ADOT Priority)

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT

REQUEST APPROVED SUBJECT TO PPAC APPROVAL - 5/1/2024 PRB APPROVED

Route & MP: 93 @ MP 128

Project Name: CHOLLA CANYON RANCH ROAD - EAST OLDEUP HILLSIDE

Type of Work: PAVEMENT REHABILITATION

County: Mohave

District: Northwest

Schedule:

Project: F076001D TIP#: 104405

Project Manager: Bharat Kandel

Program Amount: \$0

New Program Amount: \$490,000

Requested Action: Establish new design project

08

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 **Bharat Kandel** @ (602) 712-8736

Bharat Kandel 205 S 17th Ave, , EM01 - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

CHOLLA CANYON RANCH ROAD - EAST OLDEUP HILLSIDE PAVEMENT REHABILITATION

8. CPSID: 9. District: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route: 11. County: PW1Q Northwest 93 Mohave 128 F076001D ? 3 093-B(227)T

16. Program Budget: 17. Program Item #: 104405

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$490 \$490

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Comments Item # Amount Description **PRESERVATION** 72524 \$490 100pct State

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I CHANGE IN: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new design project

26. JUSTIFICATION OF REQUEST

This project is a pavement rehabilitation on US 93.

Construction is scheduled in FY27 in the FY25 - FY29 Tentative Program.

Staff - \$130k Consultant - \$312k ICAP - \$48k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

Route & MP: 0000 @ MP MMO

Project Name: NORTHERN AVENUE COMPLETE STREETS

Type of Work: SIDEWALKS, BIKE LANES, CROSSWALK & TRAFFIC SIGNAL

County: Mohave

District: Northwest

Schedule:

Project: T027201C TIP#: 100499

Project Manager: Bharat Kandel
Program Amount: \$1,059,000

New Program Amount: \$5,313,000

Requested Action: Increase Construction Budget

09

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Bharat Kandel @ (602) 712-2132

Bharat Kandel 205 S 17th Ave. . EM01 - 4983 PROJECT MANAGEMENT

<u>6. Project Name:</u> <u>7. Type of Work:</u>

NORTHERN AVENUE COMPLETE STREETS SIDEWALKS, BIKE LANES, CROSSWALK & TRAFFIC SIGNAL

8. CPSID: 9. District: 13. TRACS #: 10. Route: 11. County: 12. Beg MP: 14. Len (Mi.): 15. Fed Id #: 0000 MMO T027201C 2.5 HSIP-MMO-0(223)T MF1P Northwest Mohave

<u>16. Program Budget:</u> \$1,059 <u>17. Program Item #:</u> 100499

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$1,059 \$4,254 \$5,313

CURRENTLY APPROVED: 19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
70123	\$293	MODERNIZATION	Federal @ 100pct = \$292,750. VRU funds.
70123	\$689	MODERNIZATION	Federal @ 94.3 = \$689,192. VRU funds.
OTHR23	\$100		Local Contribution @ 100pct = \$100,443
OTHR23	\$42	•	Local Match @ 5.7pct = \$41,658
70124	(\$61)	MODERNIZATION	Federal 94.3pct = - \$60,823 VRU Funds
OTHR24	(\$4)		Local Match @ 5.7pct = - \$3,677

Item #	Amount	Description	Comments
OTHR24	\$242		Local Match @5.7pct = \$242,495
71624	\$4,012	TRANSPORTATION ALTERNATIVES	Federal TA @ 94.3pct = \$4,011,800

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDU	ULE:	HEDL	SCI	NEW	JEST\I	REQ	CHANGE
---------------------------	------	------	-----	------------	--------	-----	--------

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 21-0008388-I SIGNED: YES ADV: YES PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE III NOT APPLICABLE 24e. ENVIRONMENTAL CLEARANCE: YES 24f. MATERIALS MEMO COMP: NO 24h. C&S CLEARANCE: NO 24g. U&RR CLEARANCE: YES 24j. CUSTOMIZED SCHEDULE: YES 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Increase Construction Budget

26. JUSTIFICATION OF REQUEST

The scope of this Mohave County HSIP project along Northern Avenue includes sidewalks (on Northside from Stockton Hill Road to Castle Rock Road and on south side from Stockton Hill Road to Bank Street), separated bike lanes with buffer striping, two high visibility crosswalks, one at Stardust Road and another at Benton Street, Colored bicycle lanes at signalized intersection crossings, and Traffic Signal upgrade for bicycle control at Bank Street.

This project is being re-advertised. Along with the originally funded Vulnerable Road User (VRU) apportionment from the Highway Safety Improvement Program (HSIP) funds, the project has also been recently awarded Transportation Alternatives (TA) funds, which will address the project's construction funding needs.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED SUBJECT TO PPAC APPROVAL - 5/1/2024



Route & MP: 93 @ MP 128

Project Name: NORTH OF SIGNAL ROAD

Type of Work: GEOTECH INVESTIGATION

County: Mohave

District: Northwest

Schedule:

Project: F076601L

Project Manager: Bharat Kandel

Program Amount: \$0

New Program Amount: \$150,000

Requested Action: Establish Scoping Project

10

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Bharat Kandel @ (602) 712-8736

Bharat Kandel 205 S 17th Ave., EM01 - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

NORTH OF SIGNAL ROAD GEOTECH INVESTIGATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

QC1Q Northwest 93 Mohave 128 F076601L ? 3.5

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$150 \$150

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 70024
 \$150
 ENGINEERING SUPPORT

CURRENT SCHEDULE: CHANGE REQUESTINEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN:	24a: PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE: NO	24d. CURRENT STAGE:	STAGE I
2	24e. ENVIRONMENTAL CLI	EARANCE	<u>:</u> NO		<u>24f. ľ</u>	MATERIALS MEMO COMP:	NO
	24g. U&RR CLI	EARANCE	<u>:</u> NO			24h. C&S CLEARANCE:	NO
	24i. R/W CLI	EARANCE	<u>:</u> NO		<u>24j. (</u>	CUSTOMIZED SCHEDULE:	NO
	24k. SCOPING DO	CUMENT	<u>Γ:</u> ΝΟ				

25. DESCRIPTION OF REQUEST

Establish Scoping Project

26. JUSTIFICATION OF REQUEST

Between MP128 and 131.5, there are three locations with persistent pavement maintenance issues due to perched groundwater impacting the subgrade.

The alternative that will be evaluated includes diverting the groundwater away from the subgrade. ADOT Geotechnical Services believes this can be accomplished by installing a trenched barrier in the shoulder of the northbound lanes to intercept and redirect the groundwater. In order to determine the boundaries of this proposed barrier, a subsurface investigation will also be required. The majority of the work is anticipated to occur on southbound lanes, however, some work may be needed to occur along the northbound lanes.

The project will prepare a scoping document identifying/confirming the causes and will provide final design recommendations.

Staff - \$135k ICAP - \$15K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: Local Road 8-9

Project Name: BUTLER AVENUE - FLAGSTAFF

Type of Work: CONSTRUCT SIDEWALKS

County: Coconino

District: North Central

Schedule:

Project: _ TIP#: 104246

Project Manager: Bret Anderson

Program Amount: \$417,000

New Program Amount: \$0

Requested Action: Cancel this Project.

04

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Bret Anderson @ (602) 712-8144

206 S 17th Ave, 371, 310B - 4985 PROJECT RESOURCE OFFICE **Bret Anderson**

6. Project Name: 7. Type of Work:

BUTLER AVENUE - FLAGSTAFF CONSTRUCT SIDEWALKS

8. CPSID: 13. TRACS #: 9. District: 10. Route: 11. County: 12. Beg MP: 14. Len (Mi.): 15. Fed Id #:

> Flagstaff 0000 Coconino

17. Program Item #: 104246 16. Program Budget: \$417

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$417 (\$417)\$0

CURRENTLY APPROVED:	<u>CHANGE / REQUEST:</u>

19. BUDGET ITEMS:

Item #	Amount	:	Description	Comments
104246	\$393			.TA
OTHR24	\$24			Local Match

:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
71624	(\$393)	TRANSPORTATION ALTERNATIVES	
OTHR24	(\$24)		Local Match

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

<u>20. JPA # S:</u>	SIGNED: NO	ADV: NO	PROJECT FUNDING	ERIFIED BY PIM	
CHANGE IN: 24a: PROJECT NAME:	NO <u>24b. TYPE</u>	OF WORK: NO 24c. SC	OPE: NO 24d. CURRE	ENT STAGE: NOT AP	PLICABLE
24e. ENVIRONMENTAL CL	EARANCE:	NO	24f. MATERIALS MEN	MO COMP:	0
24g. U&RR CL	EARANCE:	NO	24h. C&S CLI	EARANCE: N	0
24i. R/W CL	EARANCE:	NO	24j. CUSTOMIZED S	CHEDULE: N	0
24k. SCOPING DO	OCUMENT:	NO			

25. DESCRIPTION OF REQUEST

Cancel this Project.

26. JUSTIFICATION OF REQUEST

Flagstaff received a Safe Streets 4 All (SS4A) grant. The limits for this TA project are within the SS4A project. The TA funding is not needed.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

DELETE PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 260 @ MP

Project Name: SR 260; Multi Use Path, Show Low

Type of Work: Install Bicycle and Pedestrian Path

County: Navajo

District: North central

Schedule:

Project: 01C TIP#: 104255

Project Manager: Bret Anderson

Program Amount: \$1,057,000

New Program Amount: \$1,122,000

Requested Action: Defer project to FY25

16

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

2. Teleconference: No

4. Project Manager / Presenter:

1. PRB Meeting Date: 4/23/2024

4/25/2024

Bret Anderson @ (602) 712-8144

Bret Anderson

206 S 17th Ave, 371, 310B - 4985 PROJECT RESOURCE OFFICE

6. Project Name:

7. Type of Work:

19A. BUDGET ITEMS:

SR 260; Multi Use Path, Show Low

Install Bicycle and Pedestrian Path

8. CPSID:

9. District: 10. Route: 11. County: 13. TRACS #:

14. Len (Mi.):

17. Program Item #:

15. Fed Id #:

Globe

260 Navajo 01C ?

104255

16. Program Budget:

3. Form Date / 5. Form By:

\$1,057

18a. (+/-) Program Budget Request:

12. Beg MP:

18b Total Program Budget After Request:

18. Current Approved Program Budget: \$1,057

\$65

\$1,122

19. BUDGET ITEMS:

Comments Item # Amount Description **TRANSPORTATION** 71624 \$997 ALTERNATIVES OTHR24 \$60 Local 5.7pct Match

CURRENTLY APPROVED:

Item #	Amount	Description	Comments
71625	\$1,057		
71624	(\$997)	TRANSPORTATION ALTERNATIVES	
OTHR24	(\$60)		Local 5.7pct Match

CHANGE / REQUEST:

OTHR25

Local 5.7pct Match

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

\$65

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO ADV: NO



PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO	24b. TYPE OF WORK:	NO	24c. SCOPE: NO	24d. CURRENT STAGE:	NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE:	NO		<u>24f.</u>	MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO			24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO		<u>24j.</u>	CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO				

25. DESCRIPTION OF REQUEST

Defer project to FY25

26. JUSTIFICATION OF REQUEST

The request to initiate this project was received late in the Fiscal Year. The project will not be ready to deliver in FY24.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

CHANGE IN BUDGET

<u>APPROVED / RECOMMENDED ACTIONS:</u>

REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

78

Route & MP: 888 @ MP 000

Project Name: Fiber Pull Box and Fiber Inventory

Type of Work: Collect existing fiber optic infrastructure features

County: Maricopa
District: Central

Schedule:

Project: F075001X TIP#:

Project Manager: Bruce Dressel

Program Amount: \$0

New Program Amount: \$400,000

Requested Action: Establish new project. Contingent upon MAG

Regional Council approval expected in May 2024.

24

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By:

4. Project Manager / Presenter:

4/12/2024

Bruce Dressel

,, - 6200 SYSTEMS MAINTENANCE ADMINISTRATION

Bruce Dressel 6. Project Name:

7. Type of Work:

Fiber Pull Box and Fiber Inventory

Collect existing fiber optic infrastructure features

8. CPSID:

9. District: 10. Route: 11. County:

888

12. Beg MP: 13. TRACS #: 14. Len (Mi.):

15. Fed Id #:

PX1Q

Phoenix

Maricopa

000 F075001X ?

16. Program Budget:

\$0

17. Program Item #:

18. Current Approved Program Budget:

18a. (+/-) Program Budget Request:

18b Total Program Budget After Request:

\$0 \$400 \$400

CURRENTLY APPROVED:

19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Amount

Description

CHANGE / REQUEST:

Comments

Item # 79024

\$400

24

STBGP

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO

NO

ADV: NO

PROJECT FUNDING VERIFIED BY PM

CHANGE IN:

24a: PROJECT NAME:

24b. TYPE OF WORK: NO

24c. SCOPE: NO

24d. CURRENT STAGE:

NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE 24f. MATERIALS MEMO COMP:

24g. U&RR CLEARANCE:

NOT APPLICABLE

24h. C&S CLEARANCE:

NOT APPLICABLE

24i. R/W CLEARANCE:

NOT APPLICABLE

YES

24j. CUSTOMIZED SCHEDULE:

24k. SCOPING DOCUMENT:

NO

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

New project to inventory FMS/ITS Fiber boxes and splice details.

Collection of fiber splice details and pull box locations by outside on-call consultant. Staff of one can't complete the entire metro area. The consultant will go to each fiber box, get the lat/long, open the box to determine fiber footage in the box, then inventory the the splice closure in the box if one exists at that location. This will track fiber footage through each box. Important for design of fiber hardware. Contingent upon MAG Regional Council approval expected in May 2024.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED Contingent upon MAG

Regional Council approval expected in May 2024. SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

80

Route & MP: 17 @ MP 296.0

Project Name: MCGUIREVILLE REST AREA

Type of Work: REPLACE TRUCK SCREENING SENSORS

County: Yavapai

District: Northcentral

Schedule:

Project: F072201X TIP#: 104214

Project Manager: Chris Moore

Program Amount: \$0

New Program Amount: \$850,000

Requested Action: Establish new project.

07

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Chris Moore (a) (757) 469-6679

Chris Moore 205 S 17th Ave. . - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

MCGUIREVILLE REST AREA REPLACE TRUCK SCREENING SENSORS

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: Northcentral 17 Yavapai 296.0 F072201X ? 2.0 017-B(240)T MR1Q

16. Program Budget: 17. Program Item #: 104214

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$850 \$850

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description **Comments** Item # **Amount** PORT OF ENTRY 74324 \$850

> > **PROJECT FUNDING VERIFIED BY PM**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE: NO

24c. SCOPE: NO 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **CHANGE IN:** 24d. CURRENT STAGE: STAGE IV

ADV: NO

YES NOT APPLICABLE 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO **NOT APPLICABLE** 24g. U&RR CLEARANCE: 24h. C&S CLEARANCE: NO YES 24i. R/W CLEARANCE: 24j. CUSTOMIZED SCHEDULE:

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project.

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This project will replace outdated and damaged in-road truck screening sensors on NB and SB I-17 at the McGuireville Rest Area. Equipment will be purchased and installed through a procurement contract. ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 93 @ MP 64.5

Project Name: KINGMAN POE TRUCK SCREENING

Type of Work: INSTALL SCREENING SENSORS

County: Mohave
District: Northwest
Schedule: FY 2024

Project: F058901C TIP#: 103585

Project Manager: Chris Moore
Program Amount: \$2,400,000

New Program Amount: \$3,050,000

Requested Action: Increase budget, change project limits

3. Form Date / 5. Form By:

10

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/11/2024 Chris Moore @ (757) 469-6679

Chris Moore 205 S 17th Ave. . - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

KINGMAN POE TRUCK SCREENING INSTALL SCREENING SENSORS

8. CPSID: 9. District: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route: Northwest 93 64.5 F058901C? 2.0 093-A(211)T DF1Q Mohave

16. Program Budget: \$2,400 17. Program Item #: 103585

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$2,400 \$650 \$3,050

CURRENTLY APPROVED: CHANGE / REQUEST: 19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Description **Comments** Item # **Amount** 103585 \$1,500 74324 \$900 PORT OF ENTRY

Item #	Amount	Description	Comments
7/22/	\$650	DODT OF ENTRY	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 24

22. CURRENT BID READY:

23. CURRENT ADV DATE: 6/10/2024 **CHANGE REQUEST\NEW SCHEDULE:**

21A. REQUEST FISCAL YEAR: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO	24b. TYPE OF WORK: N	NO <u>24c. SCOPE:</u> NO <u>24d. CURRENT STAGE:</u>	STAGE IV
24e. ENVIRONMENTAL CLEARANCE	<u>:</u> NO	24f. MATERIALS MEMO COMP:	NOT APPLICABLE
24g. U&RR CLEARANCE	<u>:</u> NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE	<u>=:</u> NO	24j. CUSTOMIZED SCHEDULE:	YES
24k. SCOPING DOCUMEN	<u>Γ:</u> ΝΟ		

25. DESCRIPTION OF REQUEST

Increase budget, change project limits

26. JUSTIFICATION OF REQUEST

This project will install truck screening equipment on US 93 at MP 64.5 for the Kingman Port of Entry. The original budget only included the cost of materials. The installation of tire anomaly sensors has been added to the project. Increase is based on Stage IV estimate. ICAP is included.

Change Project Limits to: MP 63.75 to 67.26 and increase to a length of 3.51 miles.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

CHANGE IN BUDGET REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP 0.0

Project Name: PAGE, SAN SIMON, TOPOCK, SANDERS & YUMA

Type of Work: POE BARRIER PROTECTION

County: Statewide

District: Northcentral

Schedule:

Project: F059001C TIP#: 103589

Project Manager: Chris Moore

Program Amount: \$0

New Program Amount: \$2,440,000

Requested Action: Establish new project

14

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Chris Moore @ (757) 469-6679

Chris Moore 205 S 17th Ave, , - 4983 PROJECT MANAGEMENT

<u>6. Project Name:</u> <u>7. Type of Work:</u>

PAGE, SAN SIMON, TOPOCK, SANDERS & YUMA POE BARRIER PROTECTION

10. Route: 12. Beg MP: 8. CPSID: 9. District: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Northcentral DE_{1Q} 999 Statewide 0.0 F059001C? 0.0 999-A(565)T

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$2,440 \$2,440

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # Amount Description Comments
74324 \$2,440 PORT OF ENTRY

PROJECT FUNDING VERIFIED BY PM

<u>CURRENT SCHEDULE:</u> <u>CHANGE REQUEST\NEW SCHEDULE:</u>

21. CURRENT FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY:

NO

23. CURRENT ADV DATE: 6/20/2024

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE IV

ADV: NO

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE:NO24h. C&S CLEARANCE:NO24i. R/W CLEARANCE:NO24j. CUSTOMIZED SCHEDULE:YES

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This project will install barriers and upgrade lighting from HPS to LED at the Page, San Simon, Topock, Sanders and Yuma Ports of Entry. Increase is based on Stage IV estimate. ICAP is included.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 40 @ MP 107.0

Project Name: MARKHAM WASH - SELIGMAN TI EB

Type of Work: PAVEMENT REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: F075601D TIP#: 104409

Project Manager: Chris Moore

Program Amount: \$0

New Program Amount: \$615,000

Requested Action: Establish new project.

15 Project Review Board (PRE

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Chris Moore @ (757) 469-6679

Chris Moore 205 S 17th Ave, , - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

MARKHAM WASH - SELIGMAN TI EB PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PU1Q Northwest 40 Yavapai 107.0 F075601D ? 16.0

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 72524
 \$615
 PRESERVATION
 State 100pct

<u>CURRENT SCHEDULE:</u> <u>CHANGE REQUEST\NEW SCHEDULE:</u>

21. CURRENT FISCAL YEAR:21A. REQUEST FISCAL YEAR:22. CURRENT BID READY:22A. REQUEST BID READY:

23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

<u>20. JPA #'s:</u> <u>SIGNED:</u> NO <u>ADV:</u> NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE CHANGE IN:** NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

Per the completed Pavement Management performance measures, the existing pavement has experienced distress cracking and is in substandard condition. This project will rehabilitate the existing pavement as recommended in the Planning Level Pre-scoping document.

Construction is currently scheduled in FY28 in the FY25-FY29 Tentative Program.

Staff: \$496K Consultant: \$60K ICAP: \$59K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 0000 @ MP PRS

Project Name: GAIL GARDNER WAY @ FAIR ST

Type of Work: INSTALL NEW TRAFFIC SIGNAL

County: Yavapai

District: Northwest

Schedule: FY 2024

Project: T050101D TIP#: 103592

Project Manager: Chris Rodriguez

Program Amount: \$306,000

New Program Amount: \$0

Requested Action: Cancel Project

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

17

1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Chris Rodriguez @ (602) 712-4642 Chris Rodriguez 205 S 17th Ave. . - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

GAIL GARDNER WAY @ FAIR ST INSTALL NEW TRAFFIC SIGNAL

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: **PRS** KZ1Q Northwest 0000 Yavapai T050101D ? 0.0 HSIPPRS-0(210)T

16. Program Budget: \$306 17. Program Item #: 103592

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$306 (\$306)\$0

CURRENTLY APPROVED: CHANGE / REQUEST: 19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

Description **Comments** Comments Item # **Amount** Item # Amount Description VRU 100pct **MODERNIZATION** 103592 \$306 70124 (\$306)VRU 100pct

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

24 21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 4/3/2025 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE CHANGE IN:** NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

> 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Cancel Project

26. JUSTIFICATION OF REQUEST

The residents and the City Council did not support the traffic signal.

Staff \$30K (\$30,000)

Consultant \$276K (\$276,450)

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

DELETE PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

ADOT

Route & MP: 0000 @ MP PRS

Project Name: GAIL GARDNER WAY @ FAIR ST

Type of Work: INSTALL NEW TRAFFIC SIGNAL

County: Yavapai

District: Northwest

Schedule:

Project: T050101R TIP#: 103592

Project Manager: Chris Rodriguez

Program Amount: \$45,000

New Program Amount: \$0

Requested Action: Cancel Project

3. Form Date / 5. Form By:

18

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

ADOT

1. PRB Meeting Date: 4/9/2024

4. Project Manager / Presenter:

4/11/2024 Chris Rodriguez @ (602) 712-4642 Chris Rodriguez

205 S 17th Ave., - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

GAIL GARDNER WAY @ FAIR ST INSTALL NEW TRAFFIC SIGNAL

9. District: 8. CPSID: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: **PRS** KZ1Q Northwest 0000 Yavapai T050101R ? 0.0 HSIPPRS-0(210)T

17. Program Item #: 16. Program Budget: \$45 103592

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$45 (\$45)\$0

CURRENTLY APPROVED:	CHANGE / REQUEST

19. BUDGET ITEMS:

\$45

103592

19A. BUDGET ITEMS: Description **Comments** Description Item # **Amount** Item # Amount

100pct VRU

Comments 100pct VRU 70125 (\$45)

2. Teleconference: No

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE** CHANGE IN: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO NO 24g. U&RR CLEARANCE: 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Cancel Project

26. JUSTIFICATION OF REQUEST

The residents and the City Council did not support the traffic signal.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

DELETE PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 1/1/1900

Route & MP: 0000 @ MP PRS

Project Name: GAIL GARDNER WAY @ FAIR ST

Type of Work: INSTALL NEW TRAFFIC SIGNAL

County: Yavapai

District: Northwest

Schedule:

Project: T050101C TIP#: 103592

Project Manager: Chris Rodriguez

Program Amount: \$688,000

New Program Amount: \$0

Requested Action: Cancel Project

19

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



<u>:</u>

1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Chris Rodriguez @ (602) 712-4642 Chris Rodriguez 205 S 17th Ave., - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

GAIL GARDNER WAY @ FAIR ST INSTALL NEW TRAFFIC SIGNAL

9. District: 8. CPSID: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 0000 **PRS** KZ1Q Northwest Yavapai T050101C ? 0.0 HSIPPRS-0(210)T

16. Program Budget: \$688 17. Program Item #: 103592

18b Total Program Budget After Request: 18. Current Approved Program Budget: 18a. (+/-) Program Budget Request:

> \$688 (\$688)\$0

CURRENTLY APPROVED:	CHANGE / REQUEST:
19. BUDGET ITEMS:	19A. BUDGET ITEMS:

Description Comments Item # Amount Description Comments Item # Amount 100pct VRU 100pct VRU \$688,200 103592 \$688 70126 (\$688)

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24	a: PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE: N	O 24d. CURRENT STAGE:	NOT APPLICABLE
24e. E	NVIRONMENTAL CLI	EARANCE	<u>:</u> NO		24	f. MATERIALS MEMO COMP:	NO
	24g. U&RR CLI	EARANCE	<u>:</u> NO			24h. C&S CLEARANCE:	NO
	24i. R/W CLI	EARANCE	<u>:</u> NO		<u>24</u>	j. CUSTOMIZED SCHEDULE:	NO
	24k SCOPING DO	CUMENT	r. NO				

25. DESCRIPTION OF REQUEST

Cancel Project

26. JUSTIFICATION OF REQUEST

The residents and the City Council did not support the traffic signal.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

DELETE PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 1/1/1900

Route & MP: 999 @ MP 0.0

Project Name: PUMP STATION CONNECTIVITY

Type of Work: PUMP STATION COMMUNICATION

County: Maricopa
District: Central

Schedule:

Project: F058701C TIP#: 103690

Project Manager: Chris Rodriguez

Program Amount: \$0

New Program Amount: \$1,900,000

Requested Action: Establish New Construction

Project. Contingent upon MAG

Regional Council approval

expected in May 2024.

3. Form Date / 5. Form By:

20

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

4. Project Manager / Presenter:

 4/11/2024
 Chris Rodriguez
 @ (602) 712-4642

 Chris Rodriguez
 205 S 17th Ave., - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

PUMP STATION CONNECTIVITY PUMP STATION COMMUNICATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: CU1Q Central 999 0.0 F058701C ? 0.0 999-A(566)T Maricopa

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$1,900 \$1,900

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 73324
 \$1,900
 STATEWIDE MINOR PROJECTS

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY:

23. CURRENT ADV DATE: 5/10/2024

<u>20. JPA #'s:</u> <u>SIGNED:</u> NO <u>ADV:</u> NO

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE: STAGE III
24e. ENVIRONMENTAL CLEARANCE: NO	24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO	24h. C&S CLEARANCE: NO
24i. R/W CLEARANCE: NO	24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO	

25. DESCRIPTION OF REQUEST

Establish New Construction Project

26. JUSTIFICATION OF REQUEST

The purpose of this project is to establish fiber connectivity to all Phoenix metro pumps stations. This will allow staff to connect to pump stations remotely for both troubleshooting and data acquisition for improved pump operations and management.

ICAP is included in this request. Contingent upon MAG Regional Council approved expected in May 2024.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 202L @ MP 9.0

Project Name: MCCLINTOCK DR - THOMAS RD

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F074701D TIP#: .

Project Manager: Connie Corvalan

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional Council approval expected in

May 2024

3. Form Date / 5. Form By:

28

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

 4/25/2024
 Connie Corvalan @ (602) 712-2278

 Connie Corvalan
 205 S 17th Ave. - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

MCCLINTOCK DR - THOMAS RD CONVERT HPS TO LED LIGHTING

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: 202L 9.0 F074701D ? 8.0 202-A(210)T PD1Q Central Maricopa

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # AmountDescriptionComments70924\$260.Carbon Reduction Program

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

NO

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM** 24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **NOT APPLICABLE** 24d. CURRENT STAGE: 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO

25. DESCRIPTION OF REQUEST

24k. SCOPING DOCUMENT:

Establish new project.

26. JUSTIFICATION OF REQUEST

This consultant-designed project will convert High Pressure Sodium (HPS) lighting to Light-emitting diode (LED) lighting as part of the Carbon Reduction Program. Contingent upon MAG Regional Council approved expected in May 2024.

Construction is anticipated in FY25.

Staff: \$65k

Consultant: \$170k ICAP: \$25k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 202L @ MP 19.0

Project Name: VAL VISTA - SOUTHERN

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F074801D TIP#: .

Project Manager: Connie Corvalan

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional Council approval expected in

May 2024

29

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

3. Form Date / 5. Form By: Connie Corvalan

4/25/2024 @ (602) 712-2278 Connie Corvalan 205 S 17th Ave. - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

VAL VISTA - SOUTHERN CONVERT HPS TO LED LIGHTING

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: 202L 19.0 F074801D ? 11.0 202-B(207)T PE1Q Central Maricopa

16. Program Budget: 17. Program Item #: \$0

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

> Description **Comments** Item # **Amount** 70924 \$260 Carbon Reduction Program

> > **PROJECT FUNDING VERIFIED BY PM**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

NO

24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **NOT APPLICABLE** 24d. CURRENT STAGE: 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO

ADV: NO

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This consultant-designed project will convert High Pressure Sodium (HPS) lighting to Light-emitting diode (LED) lighting as part of the Carbon Reduction Program. Contingent upon MAG Regional Council approved expected in May 2024.

Construction is anticipated in FY25.

Staff: \$65k

20. JPA #'s:

Consultant: \$170k ICAP: \$25k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

<u>APPROVED / RECOMMENDED ACTIONS:</u> **REQUESTED ACTIONS:**

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 202L @ MP 32.0

Project Name: GUADALUPE - SANTAN VILLAGE PARKWAY

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F074601D TIP#: .

Project Manager: Connie Corvalan

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional Council

approval expected in May 2024

30

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Connie Corvalan @ (602) 712-2278 Connie Corvalan 205 S 17th Ave. - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

GUADALUPE - SANTAN VILLAGE PARKWAY CONVERT HPS TO LED LIGHTING

8. CPSID: 9. District: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route: 12. Beg MP: 202L 32.0 F074601D ? 9.0 202-C(213)T PC1Q Central Maricopa

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

> Description **Comments** Item # **Amount** 70924 \$260 Carbon Reduction Program

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

NO

20. JPA #'s: SIGNED: ADV: NO **PROJECT FUNDING VERIFIED BY PM** 24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **NOT APPLICABLE** 24d. CURRENT STAGE: 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This consultant-designed project will convert High Pressure Sodium (HPS) lighting to Light-emitting diode (LED) lighting as part of the Carbon Reduction Program. Contingent upon MAG Regional Council approved expected in May 2024.

Construction is anticipated in FY25.

Staff: \$65k

Consultant: \$170k ICAP: \$25k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 40 @ MP 342.2

Project Name: QUERINO - HAWTHORNE

Type of Work: PAVEMENT REHABILITATION

County: Apache

District: Northeast

Schedule:

Project: F075501D TIP#: 104406

Project Manager: Connie Corvalan

Program Amount: \$0

New Program Amount: \$688,000

Requested Action: Establish new project.

25

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

3. Form Date / 5. Form By: 4/25/2024 Connie Corvalan (a)

(602) 712-2278 Connie Corvalan 205 S 17th Ave - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

QUERINO - HAWTHORNE PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: WR1P Northeast 40 342.2 F075501D ? 11.7 040-E(231)T Apache

16. Program Budget: 104406 \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$688 \$688

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Comments Item # Amount Description **PRESERVATION** 72524 \$688 State 100pct

> > **PROJECT FUNDING VERIFIED BY PM**

24j. CUSTOMIZED SCHEDULE:

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

NO

24c. SCOPE: NO 24d. CURRENT STAGE: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **NOT APPLICABLE** CHANGE IN: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE:

ADV: NO

NO 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project.

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This request is to establish the design phase of the project. It's a mill and fill pavement rehabilitation project on I-40.

The construction is scheduled in FY28 in the FY25 - FY29 Tentative Program.

Staff: \$152k Consultant:\$469k ICAP: \$67k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

NO

Route & MP: 40 @ MP 330.0

Project Name: MCCARRELL RD - QUERINO

Type of Work: PAVEMENT REHABLITATION

County: Apache
District: Northeast

Schedule:

Project: F075401D TIP#: 104407

Project Manager: Connie Corvalan

Program Amount: \$0

New Program Amount: \$712,000

Requested Action: Establish new project.

3. Form Date / 5. Form By:

26

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/25/2024 Connie Corvalan (a) (602) 712-2278 Connie Corvalan 205 S 17th Ave - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

MCCARRELL RD - QUERINO PAVEMENT REHABLITATION

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: Northeast 40 330.0 F075401D ? 12.0 040-E(230)T PL1Q Apache

16. Program Budget: \$0 17. Program Item #: 104407

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$712 \$712

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Comments Item # Amount Description **PRESERVATION** 72524 \$712 State 100pct

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

NO

20. JPA #'s: SIGNED: ADV: NO **PROJECT FUNDING VERIFIED BY PM** 24c. SCOPE: NO 24d. CURRENT STAGE: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **NOT APPLICABLE** CHANGE IN: NO NO

24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This request is to establish the design phase of the project. It's a mill and fill pavement rehabilitation project on I-40.

The construction is scheduled in FY28 in the FY25 - FY29 Tentative Program.

Staff: \$159k Consultant: \$484k ICAP: \$69k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 0000 @ MP TUC

Project Name: CITY OF TUCSON - 22 LOCATIONS

Type of Work: INSTALL FLASHING YELLOW ARROWS

County: Pima

District: Southcentral

Schedule: FY 2025

Project: T038401C TIP#: 102475

Project Manager: Dana Cherry
Program Amount: \$325,000

New Program Amount: \$325,000

Requested Action: Defer Project to 2027

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

2. Teleconference: No

11

1. PRB Meeting Date: 4/9/2024

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Dana Cherry @ (602) 712-7030

205 S 17th Ave., 614E - 4983 PROJECT MANAGEMENT Dana Cherry

6. Project Name: 7. Type of Work:

CITY OF TUCSON - 22 LOCATIONS INSTALL FLASHING YELLOW ARROWS

8. CPSID: 9. District: 11. County: 12. Beg MP: 13. TRACS #: 15. Fed Id #: 10. Route: 14. Len (Mi.): Pima ZB1P Southcentral 0000 TUC T038401C ? 0.0 HSIPTUC-0(270)D

16. Program Budget: \$325 17. Program Item #: 102475

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$325 \$0 \$325

CURRENTLY APPROVED:	CHANGE / REQUEST:
19. BUDGET ITEMS:	19A. BUDGET ITEMS:

9. BUDGET ITEMS:

Item #	Amount	Description	Comments
102475	\$325		100pct HSIP funds

Description **Comments** Item # Amount 100pct HSIP Funds 70127 \$325 70125 (\$325)100pct HSIP Funds

27

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 25

22. CURRENT BID READY:

23. CURRENT ADV DATE: 10/4/2024

20. JPA #'s: SIG	GNED: NO	ADV:	NO

CHANGE IN: 24a: PROJECT NAME: NO	24b. TYPE OF WORK: N	NO <u>24c. SCOPE:</u> NO <u>24d. CURRENT STAGE:</u> NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE: NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT:	NO	

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY: 23A. REQUEST ADV DATE:

25. DESCRIPTION OF REQUEST

Defer Project

26. JUSTIFICATION OF REQUEST

The City of Tucson (a CA Agency) requests that construction be moved from FY25 to FY27. The city cannot meet the design deadline and a change in scope for the project may be in order because of budget. Construction will not be ready for FY25.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

CHANGE IN FY REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 0000 @ MP TUC

Project Name: CITY OF TUCSON - 40 LOCATIONS

Type of Work: INSTALL FLASHING YELLOW ARROWS

County: Pima

District: Southcentral

Schedule: FY 2025

Project: T038501C TIP#: 102477

Project Manager: Dana Cherry
Program Amount: \$1,033,000

New Program Amount: \$1,033,000

Requested Action: Defer Project

12

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Dana Cherry @ (602) 712-7030

205 S 17th Ave., 614E - 4983 PROJECT MANAGEMENT Dana Cherry

6. Project Name: 7. Type of Work:

CITY OF TUCSON - 40 LOCATIONS INSTALL FLASHING YELLOW ARROWS

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 15. Fed Id #: 14. Len (Mi.): TUC ZC1P Southcentral 0000 Pima T038501C ? 0.0 HSIPTUC-0(272)D

16. Program Budget: \$1,033 17. Program Item #: 102477

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$1,033 \$1,033

CURRENTLY APPROVED:	CHANGE / REQUEST:
19. BUDGET ITEMS:	19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Item #	Amount	Description	Comments
102477	\$1,033		100pct HSIP funds

EMS:		

Item #	Amount	Description	Comments
70127	\$1,033		100pct HSIP Funds
70125	(\$1,033)		100pct HSIP Funds

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 25

22. CURRENT BID READY:

23. CURRENT ADV DATE:

10/4/2024

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 27

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: ADV: NO SIGNED: NO

CHANGE IN: 24a: PROJECT NAME: NO	24b. TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE:	NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k SCOPING DOCUMENT:	NO		

25. DESCRIPTION OF REQUEST

Defer Project

26. JUSTIFICATION OF REQUEST

The City of Tucson (a CA Agency) requests that construction be moved from FY25 to FY27. The city cannot meet the design deadline and a change in scope for the project may be in order because of budget. Construction will not be ready for FY25.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

CHANGE IN FY REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: Various bridges

Project Name: FY 25 BFP Off System Bridge Projects

Type of Work: Programmatic Update

County:

District:

Schedule:

Project: _

Project Manager: David Benton

Program Amount: \$0

New Program Amount: \$0

Requested Action: Establish new projects

19

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 David Benton @ (602) 712-7910

David Benton 205 S 17th Ave. . 631E - 4975 BRIDGE OPERATIONS

<u>6. Project Name:</u> <u>7. Type of Work:</u>

FY 25 BFP Off System Bridge Projects Programmatic Update

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

_ ?

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$0 \$0

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

CURRENT SCHEDULE: CHANGE REQUEST/NEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

<u>24e. ENVIRONMENTAL CLEARANCE:</u> NOT APPLICABLE <u>24f. MATERIALS MEMO COMP:</u> NOT APPLICABLE

<u>24g. U&RR CLEARANCE:</u> NOT APPLICABLE <u>24h. C&S CLEARANCE:</u> NOT APPLICABLE

24i. R/W CLEARANCE: NOT APPLICABLE 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish new projects

26. JUSTIFICATION OF REQUEST

Add 6 Off System Bridge Projects to the upcoming FY 25-29 Five Year Construction Program. See attached list. These 6 Bridge Formula Program (BFP) Off System Bridge Projects were selected from the FY25 call for projects and determined to be eligible and are recommended for programming. Programmed from the 763 subprogram.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PROGRAM (STBG or BFP)	ADOT Project #	Sponsor	COG/MPO	Project Name	Bridge Location	Bridge Structure #	Condition Rating	ADOT PM			Fisca	al Year	
										2025	2026	2027	2028
250			001.450			0.106				4.45.000.00			
BFP	TBD	City of Coolidge	SCMPO	Selma Hwy at Casa Grande Canal Extension	Casa Grande Canal	8436	Poor	TBD	Design	\$445,000.00			40.000000
		City of Coolidge		Selma Hwy at Casa Grande Canal Extension					Construction				\$2,136,000.00
	1												
BFP	TBD	Yavapai County	NACOG	Crookton Rd at BNSF RR OP	BNSF RR OP	8216	Fair	TBD	Design	\$45,000.00			
		Yavapai County		Crookton Rd at BNSF RR OP					Construction (BFP)	\$2,200,000.00			
		Yavapai County		Crookton Rd at BNSF RR OP					Construction	\$644,312.00			
			_	<u> </u>	<u>.</u>								
BFP	TBD	Apache County	NACOG	Old US66/CR 7250 at Querino Canyon	Querino Canyon Bridge	8071	Poor	TBD	Design	\$745,000.00			
									Construction			\$6,500,000.00	
BFP	TBD	Santa Cruz County	SEAGO	Elgin Rd at Babocomari Creek	Babocomari Creek Bridge	8165	Poor	TBD	Design	\$595,000.00			
		Santa Cruz County		Elgin Rd at Babocomari Creek					ROW		\$30,000.00		
		Santa Cruz County		Elgin Rd at Babocomari Creek					Construction			\$3,364,000.00	
BFP	TBD	Pinal County	MAG	El Camino Viejo Rd at Sand Tanks Wash	Sand Tanks Wash Bridge	8439	Fair	TBD	Design	\$545,000.00			
				El Camino Viejo Rd at Sand Tanks Wash					Construction				\$1,706,000.00
	•		•									·	
BFP	TBD	Gila County	CAG	Johnson Rd at Tonto Village	Tonto Village Bridge	7882	Fair	TBD	Design	\$270,000.00			
		·							Construction	·		\$500,000.00	
	<u>'</u>	<u> </u>	'	·		<u> </u>			•			· · · · · · · · · · · · · · · · · · ·	<u> </u>

8-28 **Route & MP:**

Project Name: Intersection Control Evaluation (ICE)

Type of Work: Identify optimal traffic control solutions for intersections

County:

District:

Schedule:

Project: _

Project Manager: David Locher

Program Amount: \$0

New Program Amount: \$500,000

Requested Action: Establish a new project

47

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 David Locher @ (602) 712-2317

Mona Aglan-Swick 1615 W Jackson St., 065R - 6500

<u>6. Project Name:</u> <u>7. Type of Work:</u>

Intersection Control Evaluation (ICE)

Identify optimal traffic control solutions for intersections

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

Phoenix _ ?

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$500 \$500

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
70124	\$28	MODERNIZATION	5.7 pct State Match
70124	\$472	MODERNIZATION	94.3pct HSIP

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO PROJECT FUNDING VERIFIED BY PM

_	CHANGE IN:	24a: PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	NOT APPLICABLE
	<u>24</u>	e. ENVIRONMENTAL CLE	EARANCE	<u>:</u> NO		2	24f. MAT	ERIALS MEMO COMP:	NO
		24g. U&RR CLE	EARANCE	<u>:</u> NO			2	24h. C&S CLEARANCE:	NO
		24i. R/W CLE	EARANCE	<u>:</u> NO		2	24j. CUS	STOMIZED SCHEDULE:	NO
		24k, SCOPING DO	CUMENT	· NO					

25. DESCRIPTION OF REQUEST

Establish a new project

26. JUSTIFICATION OF REQUEST

Arizona is an FHWA Intersection and Vulnerable Road User (VRU) Focus State resulting from a high number intersection and VRU fatalities. The ICE tool is intended to address safety concerns in both areas. The program would be developed by a consultant. It would also involve input of current traffic and crash data and future traffic conditions. The anticipated timeline for development is expected to be 12 months. It is also anticipated that the final tool would be made available for use by other local public agencies within the state.

Consultant:\$450K

Staff:\$50K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 40 @ MP 132.0

Project Name: E OF SELIGMAN - ASHFORK

Type of Work: PAVEMENT REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: F076401D TIP#: .

Project Manager: Frank Fry

Program Amount: \$0

New Program Amount: \$715,000

Requested Action: Establish new project.

38

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024

2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter: 4/25/2024 Frank Fry @ (520) 838-3411

205 S 17th Ave. - 4983 PROJECT MANAGEMENT Frank Fry

6. Project Name: 7. Type of Work:

E OF SELIGMAN - ASHFORK PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP:

PV1Q Northwest 40 Yavapai 132.0 F076401D ? 12.0

16. Program Budget: 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$715 \$715

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> **Comments** Item # **Amount** Description **PRESERVATION** 72524 \$715 State 100pct

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A, REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM** 24c. SCOPE: NO 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO STAGE I **CHANGE IN:** 24d. CURRENT STAGE: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

As per the completed Pavement Management performance measures, the existing pavement has experienced distress cracking and is in substandard condition. This project will rehabilitate the existing pavement as recommended in the Planning Level Pre-Scoping document.

Construction is in FY28, in the FY25 - FY29 Tentative Program.

Staff: \$495K Consultant \$151K ICAP: \$69K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

8-30 **Route & MP:** 0000 @ MP YYV

Project Name: BIG BUG CREEK BRIDGE STR #8252

Type of Work: BRIDGE REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: T051301C TIP#: 104439

Project Manager: Frank Fry

Program Amount: \$0

New Program Amount: \$502,000

Requested Action: Establish new construction project.

39

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

3. Form Date / 5. Form By: 4/25/2024 Frank Fry @ (520) 838-3411

205 S 17th Ave., - 4983 PROJECT MANAGEMENT Frank Fry

6. Project Name: 7. Type of Work:

BIG BUG CREEK BRIDGE STR #8252 **BRIDGE REHABILITATION**

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: YYV MC1Q Northwest 0000 Yavapai T051301C ? 0.0 OSB YYV-0(220)T

16. Program Budget: 17. Program Item #: 104439

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$502 \$502

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount 94.3 Percent Fed OSB 76425 \$473 Funding OTHR25 5.7 Percent Local

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 21. CURRENT FISCAL YEAR: 25

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: 23-0009201 SIGNED: YES ADV: YES

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO NO 24g. U&RR CLEARANCE: 24h. C&S CLEARANCE: 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new construction project.

26. JUSTIFICATION OF REQUEST

This Yavapai County Off System Bridge (OSB) construction project will rehabilitate the Big Bug Creek Bridge (Structure #8252).

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: Local Road 8-31

Project Name: 6- ARZC LOCATIONS IN LAPAZ & MARICOPA COUNTIES

Type of Work: RAIL-HIGHWAY SAFETY UPGRADES

County: La Paz

District: Northwest

Schedule:

Project: T056401D

Project Manager: Jane Gauger

Program Amount: \$0

New Program Amount: \$50,000

Requested Action: Establish a new project.

13

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

ADOT

1. PRB Meeting Date: 4/9/2024

2. Teleconference: No

3. Form Date / 5. Form By:

4. Project Manager / Presenter:

4/11/2024

Jane Gauger (a) (602) 712-4052

Jane Gauger

205 S 17th Ave, Rm 357, MD 618E (at temp location) - 4981 UTILITIES AND

RAILROADS

11. County:

6. Project Name:

7. Type of Work:

8. CPSID:

RAIL-HIGHWAY SAFETY UPGRADES 6- ARZC LOCATIONS IN LAPAZ & MARICOPA COUNTIES

0000

\$0

12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PG1Q

9. District: Northwest

La Paz

0 T056401D ? 0.1

LLA-0(214)T

Comments

16. Program Budget:

18. Current Approved Program Budget:

10. Route:

18a. (+/-) Program Budget Request:

18b Total Program Budget After Request:

\$0

\$50

\$50

17. Program Item #:

CURRENTLY APPROVED:

19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Item # Amount

Description

CHANGE / REQUEST:

RAILWAY HIGHWAY

72624

CROSSING

CURRENT SCHEDULE:

CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

22A. REQUEST BID READY:

21A. REQUEST FISCAL YEAR:

23. CURRENT ADV DATE:

23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO ADV: NO

NO

24a: PROJECT NAME: **CHANGE IN:**

24b. TYPE OF WORK: NO

24c. SCOPE: NO

NOT APPLICABLE 24d. CURRENT STAGE:

24e. ENVIRONMENTAL CLEARANCE:

NO NO 24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

24g. U&RR CLEARANCE: 24i. R/W CLEARANCE:

24j. CUSTOMIZED SCHEDULE:

NOT APPLICABLE NOT APPLICABLE

24k. SCOPING DOCUMENT:

NO NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

The project will upgrade 6 Arizona & California Railroad (ARZC) crossings with Signal Equipment Upgrades in LaPaz and Maricopa Counties. Project work will be completed by the railroad. Locations:

LaPaz County: Center St (Salome), 18th St (Parker), 11th St (Parker), Riverside Dr (Parker)

Maricopa County: Hwy 71 (E of Aguila), Eagle Eye Rd (Aguila)

ADOT- Oversight, Coordination, Clearances- \$30k

ARZC- Preliminary Engineering- \$20k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

121

Route & MP: Local Road 8-32

Project Name: 6- ARZC LOCATIONS IN LAPAZ & MARICOPA COUNTIES

Type of Work: RAIL-HIGHWAY SAFETY UPGRADES

County: La Paz

District: Northwest

Schedule: FY 202024
Project: T056401X

Project Manager: Jane Gauger

Program Amount: \$0

New Program Amount: \$300,000

Requested Action: Establish a new project

3. Form Date / 5. Form By:

14

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/11/2024 Jane Gauger @ (602) 712-4052

Jane Gauger 205 S 17th Ave, Rm 357, MD 618E (at temp location) - 4981 UTILITIES AND

RAILROADS

<u>6. Project Name:</u> <u>7. Type of Work:</u>

6- ARZC LOCATIONS IN LAPAZ & MARICOPA COUNTIES RAIL-HIGHWAY SAFETY UPGRADES

8. CPSID: 12. Beg MP: 13. TRACS #: 9. District: 10. Route: 11. County: 14. Len (Mi.): 15. Fed Id #: PG1Q 0 LLA-0(214)T Northwest 0000 La Paz T056401X ? 0.1

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$300 \$300

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # Amount Description Comments

72624 \$300 RAILWAY HIGHWAY CROSSING

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 2024 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

<u>24e. ENVIRONMENTAL CLEARANCE:</u> NO <u>24f. MATERIALS MEMO COMP:</u> NOT APPLICABLE

24q. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: NO 24i. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish a new project

26. JUSTIFICATION OF REQUEST

The project will upgrade 6 Arizona & California Railroad (ARZC) crossings with Signal Equipment Upgrades in LaPaz and Maricopa counties. Project work will be completed by the railroad. Locations:

LaPaz County: Center St (Salome), 18th St (Parker), 11th St (Parker), Riverside Dr (Parker)

Maricopa County: Hwy 71 (E of Aguila), Eagle Eye Rd (Aguila)

ARZC-Construction- Signal Equipment Upgrades- \$300k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: Local Road 8-33

Project Name: 8- AZER LOCATIONS IN GILA & GREENLEE COUNTIES

Type of Work: RAIL-HIGHWAY SAFETY UPGRADES

County: Gila

District: Southwest

Schedule:

Project: T056601D

Project Manager: Jane Gauger

Program Amount: \$0

New Program Amount: \$50,000

Requested Action: Establish a new project.

15

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Jane Gauger (a) (602) 712-4052

205 S 17th Ave, Rm 357, MD 618E (at temp location) - 4981 UTILITIES AND Jane Gauger

RAILROADS

6. Project Name: 7. Type of Work:

RAIL-HIGHWAY SAFETY UPGRADES 8- AZER LOCATIONS IN GILA & GREENLEE COUNTIES

9. District: 8. CPSID: 13. TRACS #: 10. Route: 11. County: 12. Beg MP: 14. Len (Mi.): 15. Fed Id #: PH₁Q Gila 0 GGI-0(221)T Southwest 0000 T056601D ? 0.1

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$50 \$50

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount 72624 **RAILWAY HIGHWAY CROSSING**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24b. TYPE OF WORK: 24c. SCOPE: NO NOT APPLICABLE **CHANGE IN:** 24a: PROJECT NAME: 24d. CURRENT STAGE: 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NOT APPLICABLE 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NOT APPLICABLE 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE 24k. SCOPING DOCUMENT: **NOT APPLICABLE**

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

The project will upgrade 8 Arizona Eastern Railway (AZER) crossings with Signal Equipment Upgrades in Gila and Greenlee counties. Project work will be completed by the railroad. Locations:

Greenlee County: Coronado Blvd/US191 (Clifton), Park Ave at Coronado Blvd (Clifton), 2nd St (Clifton), 7th St (Clifton)

Gila County: Oak St (Globe), Cedar St (Globe), Pineway St (Miami), US60 West (Claypool)

ADOT- Oversight, Coordination, Clearances- \$30k

AZER- Preliminary Engineering- \$20k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024



Route & MP: Local Road 8-34

Project Name: 8- AZER LOCATIONS IN GILA & GREENLEE COUNTIES

Type of Work: RAIL-HIGHWAY SAFETY UPGRADES

County: Gila

District: Southeast **Schedule:** FY 202024

Project: T056601X

Project Manager: Jane Gauger

Program Amount: \$0

New Program Amount: \$500,000

Requested Action: Establish a new project.

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

16

1. PRB Meeting Date: 4/9/2024

2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Jane Gauger (6020 712-4052

205 S 17th Ave, Rm 357, MD 618E (at temp location) - 4981 UTILITIES AND Jane Gauger

RAILROADS

6. Project Name: 7. Type of Work:

8- AZER LOCATIONS IN GILA & GREENLEE COUNTIES **RAIL-HIGHWAY SAFETY UPGRADES**

9. District: 8. CPSID: 12. Beg MP: 13. TRACS #: 10. Route: 11. County: 14. Len (Mi.): 15. Fed Id #: PH₁Q Gila 0 GGI-0(221)T Southwest 0000 T056601X ? 0.1

17. Program Item #: 16. Program Budget: \$0

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$500 \$500

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount \$500 72624 **RAILWAY HIGHWAY**

CROSSING

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 2024 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: 24b. TYPE OF WORK: 24c. SCOPE: NO NOT APPLICABLE **CHANGE IN:** 24d. CURRENT STAGE:

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NOT APPLICABLE 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

The project will upgrade 8 Arizona Eastern Railway (AZER) crossings with Signal Equipment Upgrades in Gila and Greenlee counties. Project work will be completed by the railroad.

Locations:

Greenlee County: Coronado Blvd/US191 (Clifton), Park Ave at Coronado Blvd (Clifton), 2nd St (Clifton), 7th St (Clifton)

Gila County: Oak St (Globe), Cedar St (Globe), Pineway St (Miami), US60 West (Claypool)

AZER-Construction- Signal Equipment Upgrades- \$500k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP

Project Name: GHGe MITIGATION

Type of Work: STUDY

County:

District:

Schedule:

Project: _

Project Manager: Jason James

Program Amount: \$0

New Program Amount: \$1,500,000

Requested Action: Establish new project

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

13

1. PRB Meeting Date: 4/23/2024

2. Teleconference: No

24j. CUSTOMIZED SCHEDULE:

3. Form Date / 5. Form By: 4. Project Manager / Presenter: 4/25/2024 Jason James @ 602-712-6166 Jason James 1611 West Jackson Street, Office Number 157 - 4210 MPD PLANNING TEAM 6. Project Name: 7. Type of Work: **GHGe MITIGATION** STUDY 8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 999 16. Program Budget: \$0 17. Program Item #: 18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0	\$1,500		\$1,500			
CURRENTLY APPROVED:	<u> </u>	CHANGE / REQUEST:				
19. BUDGET ITEMS:	<u>19A</u>	19A. BUDGET ITEMS:				
	Ite	tem # Amount	Description	Comments		
	70	70924 \$1,500 .	CRP			
CURRENT SCHEDULE:	CHA	CHANGE REQUEST\NEW SCHEDULE:				
21. CURRENT FISCAL YEAR:	<u>21A</u>	21A. REQUEST FISCAL YEAR:				
22. CURRENT BID READY:	<u>22A</u>	22A. REQUEST BID READY:				
23. CURRENT ADV DATE:	<u>23A</u>	A. REQUEST ADV D	ATE:			
20. JPA #'s: SIGNED: NO	ADV: NO	√ PRO.	ECT FUNDING VERIFIED BY	PM		
CHANGE IN: 24a: PROJECT NAME: NO 24b. T	YPE OF WORK: NO	24c. SCOPE: NO	24d. CURRENT STAGE:	NOT APPLICABLE		
24e. ENVIRONMENTAL CLEARANCE: N	OT APPLICABLE	24f.	MATERIALS MEMO COMP:	NOT APPLICABLE		
24g. U&RR CLEARANCE: N	OT APPLICABLE		24h. C&S CLEARANCE:	NOT APPLICABLE		

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

The request is for the approval of a priority Study for Green House Gas Emissions on the State Highway System.

NOT APPLICABLE

NOT APPLICABLE

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT:

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

NOT APPLICABLE

8-36 **Route & MP:**

Project Name: SR287/SR87 Corridor

Type of Work: STUDY

County:

District:

Schedule:

Project: _

Project Manager: Jason James

Program Amount: \$0

New Program Amount: \$1,000,000

Requested Action: Establish new project

14

Project Review Board (PRB) Request Form - Version 4.0

ARIZONA DEPARTMENT OF TRANSPORTATION

2. Teleconference: No

1. PRB Meeting Date: 4/23/2024

4. Project Manager / Presenter:

3. Form Date / 5. Form By: 4/25/2024 Jason James **@**

Jason James ... - 4210 MPD PLANNING TEAM

6. Project Name: 7. Type of Work:

STUDY SR287/SR87 Corridor

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$1,000 \$0 \$1,000

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount **CRP** 70524 \$1,000

CHANGE REQUEST\NEW SCHEDULE: CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE** CHANGE IN:

NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO NO

24g. U&RR CLEARANCE: 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

The request is for the approval of a priority Study on the SR287/SR87

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 89A @ MP 324.0

Project Name: ROBERT RD - LYNX CREEK BRIDGE

Type of Work: PAVEMENT PRESERVATION

County: Yavapai

District: Northwest

Schedule:

Project: F069501C TIP#: 104078

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$9,500,000

Requested Action: Establish new construction project.

35

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Jeffrey Davidson @ (602) 712-8534

Jeffrey Davidson 205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

ROBERT RD - LYNX CREEK BRIDGE PAVEMENT PRESERVATION

8. CPSID: 9. District: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route: 12. Beg MP: KC1Q Northwest 89A Yavapai 324.0 F069501C ? 7.0 264-A(NFA)

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$9,500 \$9,500

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 DT5586 0
 \$9,500 0
 State Appropriation funding

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 24

22. CURRENT BID READY:
23. CURRENT ADV DATE:
23A. REQUEST BID READY:
23A. REQUEST ADV DATE:

20. JPA #'s:

SIGNED: NO ADV: NO

PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE V

24e. ENVIRONMENTAL CLEARANCE:NO24f. MATERIALS MEMO COMP:YES24g. U&RR CLEARANCE:YES24h. C&S CLEARANCE:YES24i. R/W CLEARANCE:YES24j. CUSTOMIZED SCHEDULE:YES

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new construction project.

26. JUSTIFICATION OF REQUEST

This Pavement Project will improve the pavement surface conditions with a Mill and Replace with a two pass micro surface & spot improvements is ready.

This request includes ICAP

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 377 @ MP 13

Project Name: PHOENIX PARK WASH - SR 77

Type of Work: PAVEMENT PRESERVATION

County: Coconino

District: Northeast

Schedule:

Project: F069401C TIP#: 104077

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$13,330,000

Requested Action: Establish new construction project.

36

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Jeffrey Davidson (a) (602) 712-8534

Jeffrey Davidson 205 S 17th Ave. 295. 614E - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

PHOENIX PARK WASH - SR 77 PAVEMENT PRESERVATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Northeast 377 Coconino 13 F069401C? 20.6 377-A(204)T KB1Q

16. Program Budget: 17. Program Item #: 104077

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$13,330 \$13,330

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount 74824 \$13,330 MINOR & **PREVENTATIVE PAVEMENT PRESERVATION**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 24

22A. REQUEST BID READY: 22. CURRENT BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM**

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO **CHANGE IN:** 24d. CURRENT STAGE: STAGE IV NO YES 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO YES 24g. U&RR CLEARANCE: 24h. C&S CLEARANCE: YES 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new construction project.

26. JUSTIFICATION OF REQUEST

This Pavement Project will improve the pavement surface conditions with a Mill and Replace with a Cape seal & spot improvements.

This request includes ICAP

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 10 @ MP 254.0

Project Name: PRINCE RD - I-19 TI

Type of Work: CONVERT HPS TO LED LIGHTING

County: Pima

District: Southcentral

Schedule:

Project: F062501C TIP#: 103771

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$2,600,000

Requested Action: Establish new construction project.

20

FB1Q

20. JPA #'s:

Southcentral

10

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

ADOT

010-D(226)T

YES

1. PRB Meeting Date: 4/23/2024

Pima

2. Teleconference: No

F062501C ?

3. Form Date / 5. Form By: 4. Project Manager / Presenter: (602) 712-8534 4/25/2024 Jeffrey Davidson @ Jeffrey Davidson 205 S 17th Ave. 295. 614E - 4983 PROJECT MANAGEMENT 6. Project Name: 7. Type of Work: PRINCE RD - I-19 TI CONVERT HPS TO LED LIGHTING 8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

254.0

\$0 \$2,600 \$2,600

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # AmountDescriptionComments70924\$2,600.Carbon Reduction Program

PROJECT FUNDING VERIFIED BY PM

24j. CUSTOMIZED SCHEDULE:

13

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

YES

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
21A. REQUEST FISCAL YEAR:
22A. REQUEST BID READY:
23A. REQUEST ADV DATE:

NO

24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: STAGE V YES 24e. ENVIRONMENTAL CLEARANCE: YES 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: YES 24h. C&S CLEARANCE: YES

ADV: NO

24k. SCOPING DOCUMENT: NOT APPLICABLE

24i. R/W CLEARANCE:

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new construction project.

26. JUSTIFICATION OF REQUEST

This project will convert HPS Lighting to LED Lighting as part of the Carbon Reduction Program.

This request includes ICAP.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 202L @ MP 50.0

Project Name: MCCLINTOCK DR - 48TH ST

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa
District: Central

Schedule:

Project: F074301D TIP#: .

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional Council approval expected in

May 2024

21

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Jeffrey Davidson (a) (602) 712-8534

Jeffrey Davidson 205 S 17th Ave. 295. 614E - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

CONVERT HPS TO LED LIGHTING MCCLINTOCK DR - 48TH ST

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PQ1Q Central 202L 50.0 F074301D ? 6.0 Maricopa

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

> Description Comments Item # Amount 70924 \$260 Carbon Reduction Program

> > PROJECT FUNDING VERIFIED BY PM

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

NO

24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: **NOT APPLICABLE**

ADV: NO

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project.

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This project will convert from HPS Lighting to LED Lighting as part of the Carbon Reduction Program.

Construction is anticipated in FY25.

Staff \$64K Consultant \$170K **ICAP** \$26K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024



Route & MP: 10 @ MP 120.0

Project Name: VERRADO WAY - 99TH AVE

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F074501D TIP#: .

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional Council approval expected in

May 2024

22

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Jeffrey Davidson (a) (602) 712-8534

Jeffrey Davidson 205 S 17th Ave. 295. 614E - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

VERRADO WAY - 99TH AVE CONVERT HPS TO LED LIGHTING

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

Central 10 120.0 F074501D ? 13.0 PS1Q Maricopa

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

> Description Comments Item # **Amount** 70924 \$260 Carbon Reduction Program

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

ADV: NO 20. JPA #'s: SIGNED: NO PROJECT FUNDING VERIFIED BY PM 24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: **NOT APPLICABLE**

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

This project will convert from HPS Lighting to LED Lighting as part of the Carbon Reduction Program.

Construction is anticipated in FY25.

Staff \$64K Consultant \$170K **ICAP** \$26K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 101L @ MP 51.0

Project Name: SR202L (RED MOUNTAIN) - US60

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F074401D TIP#: .

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional Council approval expected in

May 2024

23

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

ADOT

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Jeffrey Davidson @ (602) 712-8534

Jeffrey Davidson 205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

<u>6. Project Name:</u> <u>7. Type of Work:</u>

SR202L (RED MOUNTAIN) - US60 CONVERT HPS TO LED LIGHTING

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PR1Q Central 101L Maricopa 51.0 F074401D ? 4.0

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 70924
 \$260
 .
 Carbon Reduction Program

PROJECT FUNDING VERIFIED BY PM

24j. CUSTOMIZED SCHEDULE:

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
23. CURRENT ADV DATE:

NO

24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: **NOT APPLICABLE** 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO

ADV: NO

24i. R/W CLEARANCE: NO
24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project.

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This project will convert from HPS Lighting to LED Lighting as part of the Carbon Reduction Program.

Construction is anticipated in FY25.

Staff \$64K Consultant \$170K ICAP \$26K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

Regional Council approval expected in May 20 SUBJECT TO PPAC APPROVAL - 5/1/2024



NO

Route & MP: 303L @ MP 112.0

Project Name: PEORIA AVE - SONORAN DESERT PKWY

Type of Work: CONVERT HPS TO LED LIGHTING

County: Maricopa

District: Central

Schedule:

Project: F074201D TIP#: .

Project Manager: Jeffrey Davidson

Program Amount: \$0

New Program Amount: \$260,000

Requested Action: Establish new project.

Contingent upon MAG Regional

Council approval expected in May 2024

3. Form Date / 5. Form By:

24

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/25/2024 Jeffrey Davidson (a) (602) 712-8534

Jeffrey Davidson 205 S 17th Ave. 295. 614E - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

PEORIA AVE - SONORAN DESERT PKWY CONVERT HPS TO LED LIGHTING

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP:

PP1Q Central 303L 112.0 F074201D ? 27.0 Maricopa

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$260 \$260

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

> Description Comments Item # **Amount** 70924 \$260 Carbon Reduction Program

> > PROJECT FUNDING VERIFIED BY PM

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

NO

24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: **NOT APPLICABLE**

ADV: NO

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish new project.

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This project will convert from HPS Lighting to LED Lighting as part of the Carbon Reduction Program.

Construction is anticipated in FY26.

Staff \$64K Consultant \$170K **ICAP** \$26K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: US 70 @ MP 330

Project Name: COTTONWOOD WASH - REAY LN

Type of Work: PAVEMENT REHABILITATION

County: Graham

District: Southeast

Schedule:

Project: F075901D TIP#: 104412

Project Manager: Judah Cain

Program Amount: \$0

New Program Amount: \$567,000

Requested Action: Establish a new project.

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



40

Judah Cain

1. PRB Meeting Date: 4/16/2024

2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

@

4/19/2024 Judah Cain

,, - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

COTTONWOOD WASH - REAY LN PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PO1Q Southeast US 70 Graham 330 F075901D ? 5

16. Program Budget: \$0 17. Program Item #: 104412

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$567 \$567

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Comments Item # Amount Description **PRESERVATION** 72524 \$567

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE** CHANGE IN: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24h. C&S CLEARANCE: NO 24g. U&RR CLEARANCE: NO NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

This request is to establish the design phase in Fiscal Year 2024 for a pavement rehabilitation project on US 70 from milepost 330 to 335.

Construction is currently scheduled in FY28 in the FY25 - FY29 Tentative Program.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 888 @ MP

Project Name: MAG Region CCTV Expansion

Type of Work: Install CCTV

County: Maricopa

District: Central

Schedule:

Project: F076501D TIP#:

Project Manager: Kendra Johnson

Program Amount: \$0

New Program Amount: \$100,000

Requested Action: Establish a new project.

Contingent upon MAG

Regional Council approval

expected in May 2024

31

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/24/2024 Kendra Johnson @

Kendra Johnson , - 6003 SYSTEMS TECHNOLOGY

6. Project Name: 7. Type of Work:

o. Floject Name.

MAG Region CCTV Expansion Install CCTV

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PN1Q Central 888 Maricopa F076501D ?

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$100

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # Amount Description Comments

79024 \$100

23A. REQUEST ADV DATE:

CURRENT SCHEDULE: CHANGE REQUEST/NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NOT APPLICABLE 24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE: NOT APPLICABLE 24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: NOT APPLICABLE 24i. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish a new project.

23. CURRENT ADV DATE:

26. JUSTIFICATION OF REQUEST

As part of the TSMO ITS Master Plan, CCTV camera needs and locations were identified with feedback from the Districts, Regions, and other stakeholders.

Construction is planned for FY 2026.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 0000 @ MP NNA

Project Name: JOSEPH CITY SIDEWALK IMPROVEMENTS

Type of Work: SIDEWALK IMPROVEMENTS

County: Navajo

District: Northeast

Schedule:

Project: T053801C TIP#: 104263

Project Manager: Lina Bearat

Program Amount: \$0

New Program Amount: \$856,000

Requested Action: Establish new project

03

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

3. Form Date / 5. Form By:

4/25/2024 Lina Bearat @ (602) 538-5124

205 S 17th Ave., - 4983 PROJECT MANAGEMENT Lina Bearat

6. Project Name: 7. Type of Work:

JOSEPH CITY SIDEWALK IMPROVEMENTS SIDEWALK IMPROVEMENTS

8. CPSID: 9. District: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route: 0000 NNA T053801C ? 0.0 NNA-0(206)T NI1Q Northeast Navajo

16. Program Budget: 17. Program Item #: 104263

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$856 \$856

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description **Comments** Item # **Amount** 71625 \$808 94.3 pct federal OTHR25 \$48 5.7 pct Local

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 25

22A. REQUEST BID READY: 22. CURRENT BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: 24-0009597-I SIGNED: YES ADV: YES

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO 24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

The request to initiate this project was received at the end of January 2024. The IGA was executed in March 2024 and design will be completed in FY25. The project will be advertised in FY 25.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP

Project Name: I-10, Burnt Well RA, I-40, Meteor Crater RA

Type of Work: Truck Parking Expansion

County: Maricopa

District:

Schedule:

Project: _ TIP#: 104375

Project Manager: Myrna Bondoc

Program Amount: \$0

New Program Amount: \$1,000,000

Requested Action: Establish New Project

Contingent upon MAG Regional Council

approval expected in May 2024

3. Form Date / 5. Form By:

44

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/19/2024 Myrna Bondoc @ 480-932-7319

Myrna Bondoc 206 S 17th Ave, , 304M - 4126 MAJOR PROJECTS

<u>6. Project Name:</u> <u>7. Type of Work:</u>

I-10, Burnt Well RA, I-40, Meteor Crater RA

Truck Parking Expansion

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

Phoenix 999 Maricopa _

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$1,000 \$1,000

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 79624
 \$1,000
 .
 Truck Parking Subprogram

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
23. CURRENT ADV DATE:
23. CURRENT ADV DATE:

<u>20. JPA #'s:</u> <u>SIGNED:</u> NO <u>ADV:</u> NO

CHANGE IN: 24a: PROJECT NAME: NO	24b. TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE:	NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE	:: NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE	<u>::</u> NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE	<u>::</u> NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT	<u>·</u> NO		

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

Request is to establish the design for truck parking expansion at EB&WB Burnt Well Rest Area along I-10 and EB&WB Meteor Crater Rest Area along I-40. The four sites will require additional ROW, therefore Environmental needs to get started. The project is programmed in the 2025-2029 Tentative 5-Yr Program, STIP ID 104375.

I-10, Burnt Well Rest Area, MP 86, and I-40, Meteor Crater Rest Area, MP 235

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 17 @ MP 252.0

Project Name: SUNSET POINT - SR 69

Type of Work: PAVEMENT REHABILITATION

County: Yavapai

District: Northwest

Schedule:

Project: F075801D TIP#: 104410

Project Manager: Olivier Mirza

Program Amount: \$0

New Program Amount: \$665,000

Requested Action: Establish new project.

19

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

ADOT

1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Olivier Mirza @

Olivier Mirza ... - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

SUNSET POINT - SR 69 PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PK1Q Northwest 17 Yavapai 252.0 F075801D ? 10.0

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$665 \$665

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 72524
 \$665
 PRESERVATION
 State 100pct

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR:
22. CURRENT BID READY:
22. CURRENT BID READY:
22. CURRENT BID READY:
22. CURRENT BID READY:

23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

<u>20. JPA #'s:</u> <u>SIGNED:</u> NO <u>ADV:</u> NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE CHANGE IN:** NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

As per the completed Pavement Management performance measures, the existing pavement has experienced distress cracking and is in substandard condition. This project will rehabilitate the existing pavement as recommended in the Planning Level Pre-scoping document.

Construction is currently scheduled in FY28 in the FY25 - FY29 Tentative Program.

Staff: \$200K Consultant: \$400K ICAP: \$65K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 95 @ MP 109.1

Project Name: TYSON ST - N. OF QUARTZSITE

Type of Work: PAVEMENT REHABILITATION

County: La Paz

District: Southwest

Schedule: FY 2025

Project: F059101C TIP#: 103129

Project Manager: Pedram Shafieian

Program Amount: \$12,514,000

New Program Amount: \$12,514,000

Requested Action: Advance construction project to FY24

33

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



CHANGE / REQUEST:

24

6/28/2024

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Pedram Shafieian @ (602) 712-8166

Pedram Shafieian 205 S 17th Ave. . 068R - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

TYSON ST - N. OF QUARTZSITE PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Southwest 95 La Paz 109.1 F059101C ? 6.9 NHPP095-C(227)T AF1Q

16. Program Budget: 17. Program Item #: \$12,514 103129

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$12,514 \$0 \$12,514

	CORRENTE! AFFROVED.					CHANGE / KEGGES	<u>• •</u>
19. BUD	GET ITEM	<u>1S:</u>		<u>19A. BU</u>	DGET ITE	EMS:	
Item #	Amount	Description	Comments	Item #	Amount	Description	Comments
103129	\$11,800		NHPP	72324	\$12,514	CONTINGENCY .	
103129	\$713	•	State Match	72525	(\$12,514)		
CURRE	NT SCHE	DULE:		CHANG	E REQUE	ST\NEW SCHEDULE:	

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

21. CURRENT FISCAL YEAR: 25

22. CURRENT BID READY:

23. CURRENT ADV DATE: 7/23/2024

20. JPA #'s: ADV: NO SIGNED: NO

CURRENTI Y APPROVED-

CHANGE IN: 24a: PROJECT NAME: NO 24b.	TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE:	STAGE III
24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	YES
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	YES	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO		

25. DESCRIPTION OF REQUEST

Advance construction project to FY24

26. JUSTIFICATION OF REQUEST

The project is road rehabilitation of State Route 95 from Milepost 109.05 to Milepost 116. Funds are available to advertise the project in FY24.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

CHANGE IN SCHEDULE REQUEST APPROVED CHANGE IN FY

SUBJECT TO PPAC APPROVAL - 5/1/2024



Route & MP: 0000 @ MP PEO

Project Name: 107TH AVE & ROSE GARDEN LN

Type of Work: TRAFFIC SIGNALS

County: Maricopa
District: Central
Schedule: FY 2024

Project: T036601C TIP#: 101878

Project Manager: Pedram Shafieian

Program Amount: \$475,000
New Program Amount: \$760,000

Requested Action: Defer Project to FY25

Contingent upon MAG Regional Council approval expected in

May 2024.

34

XQ1P

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



HSIPPEO-0(230)T

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

Maricopa

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Pedram Shafieian @ (602) 712-8166

Pedram Shafieian 205 S 17th Ave. . 068R - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

107TH AVE & ROSE GARDEN LN TRAFFIC SIGNALS

8. CPSID: 9. District: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route:

17. Program Item #: 16. Program Budget: \$475 101878

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

PEO

\$475 \$285 \$760

CURRENTLY APPROVED:	CHANGE / REQUEST:		
19. BUDGET ITEMS:	19A. BUDGET ITEMS:		

19. BUDGET ITEMS:

Description **Comments** Item # Amount 101878 \$475 100pct HSIP

0000

Item #	Amount	Description	Comments
70125	\$475		100pct HSIP
70124	(\$475)	MODERNIZATION	100pct HSIP
OTHR25	\$285		100pct Local

0.0

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 24

Central

22. CURRENT BID READY:

23. CURRENT ADV DATE: 5/17/2024

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 25

T036601C ?

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: IGA-22-0008631-I SIGNED: YES ADV: YES

CHANGE IN:	24a: PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE: NO	24d. CURRENT STAGE:	STAGE V	
<u>24</u>	e. ENVIRONMENTAL CLE	ARANCE	YES		24f. MA	ATERIALS MEMO COMP:	YES	
	24g. U&RR CLE	ARANCE	. NO			24h. C&S CLEARANCE:	NO	
	24i. R/W CLE	ARANCE	. NO		<u>24j. CL</u>	ISTOMIZED SCHEDULE:	NO	
	24k. SCOPING DO	CUMENT	<u>.</u> NO					

25. DESCRIPTION OF REQUEST

Defer Project to FY25

26. JUSTIFICATION OF REQUEST

This project consists of traffic signal and intersection improvements and will facilitate traffic flow through traffic-control and operational improvements.

Necessary Right-of-way acquisition for this project will not be completed in FY24. This request is to defer the project and prioritize it to advertise for construction in FY25, due to its high benefit-to-cost ratio. The project is anticipated to be ready to advertise by August 2024.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

CHANGE IN FY CHANGE IN BUDGET REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024. SUBJECT TO PPAC APPROVAL - 5/1/2024



Route & MP: 40 @ MP 46.9

Project Name: HOLY MOSES WASH - RATTLESNAKE WASH

Type of Work: PAVEMENT REHABILITATION

County: Mohave

District: Northwest

Schedule: FY 2025

Project: F058501C TIP#: 103131

Project Manager: Pedram Shafieian

 Program Amount:
 \$42,077,000

 New Program Amount:
 \$42,077,000

Requested Action: Advance Construction project to FY24

36

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Pedram Shafieian @ (602) 712-8166

Pedram Shafieian 205 S 17th Ave. . 068R - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

HOLY MOSES WASH - RATTLESNAKE WASH PAVEMENT REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: ZR1P Northwest 40 Mohave 46.9 F058501C ? 10.1 040-A(385)T

17. Program Item #: 16. Program Budget: \$42,077 103131

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$42,077 \$0 \$42,077

CURRENTLY APPROVED: CHANGE / REQUEST: 19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Item #	Amount	Description	Comments	Item #	Amount	Description	Comments
103131	\$39,695		NHPP	72525	(\$42,077)		
103131	\$2,382		State Match	72324	\$42,077	CONTINGENCY	

CHANGE REQUEST\NEW SCHEDULE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 25 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY:

6/21/2024 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE: 9/3/2024

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE III YES 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO 24i. R/W CLEARANCE: YES 24j. CUSTOMIZED SCHEDULE: NO 24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Advance Construction project to FY24

26. JUSTIFICATION OF REQUEST

The project is road rehabilitation of Interstate 40 from Milepost 46.87 to Milepost 57.00

Funds are available to advertise the project in FY24.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

CHANGE IN SCHEDULE REQUEST APPROVED

CHANGE IN FY SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 180 @ MP 217.7

Project Name: SCHULTZ CREEK

Type of Work: DRAINAGE IMPROVEMENTS

County: Coconino

District: Northcentral

Schedule:

Project: F067101D TIP#: 103904

Project Manager: Pei-jung Li
Program Amount: \$3,000,000

New Program Amount: \$0

Requested Action: Cancel the project

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

01

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/4/2024 Pei-jung Li @ (602) 712-8708

205 S 17th Ave., 605E - 4983 PROJECT MANAGEMENT Pei-jung Li

6. Project Name: 7. Type of Work:

DRAINAGE IMPROVEMENTS SCHULTZ CREEK

1. PRB Meeting Date: 4/2/2024

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: **STBG** Northcentral 180 Coconino 217.7 F067101D ? 0.0 JL1Q

103904 16. Program Budget: \$3,000 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$3,000 (\$3,000)\$0

CURRENTLY APPROVED: CHANGE / REQUEST: 19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Description Item # **Amount** Comments STBGP FLEX & STATE 103904 \$3,000 MATCH

Description **Comments** Item # **Amount**

2. Teleconference: No

CONTINGENCY 72324 (\$3,000)

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

ADV: NO 20. JPA #'s: SIGNED: NO

CHANGE IN: 24a: PROJECT NAME: NO	24b. TYPE OF WORK: NO	24c. SCOPE: NO 24d. CURRENT STAGE:	NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE	<u>:</u> NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE	<u>:</u> NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE	<u>:</u> NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT	<u>Γ:</u> ΝΟ		

25. DESCRIPTION OF REQUEST

Cancel the project

26. JUSTIFICATION OF REQUEST

The City of Flagstaff requested and received State appropriation funding for this work.

This project was established prior to the city receiving the appropriation funding.

This project is no longer needed.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

DELETE PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

ADOT

Route & MP: 85 @ MP 0.1

Project Name: I-8 - MP 3.34

Type of Work: DRAINAGE IMPROVEMENTS

County: Maricopa

District: Southwest

Schedule:

Project: F061001C TIP#: 103759

Project Manager: Pei-jung Li

Program Amount: \$0

New Program Amount: \$3,850,000

Requested Action: Establish construction project.

Contingent on MAG Regional Council approval expected in

May 2024

02

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/2/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/4/2024 Pei-jung Li @ (602) 712-8708

205 S 17th Ave., 605E - 4983 PROJECT MANAGEMENT Pei-jung Li

6. Project Name: 7. Type of Work:

I-8 - MP 3.34 DRAINAGE IMPROVEMENTS

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: EL1Q Southwest 85 0.1 F061001C? 3.34 085-A(208)T Maricopa

16. Program Budget: 17. Program Item #: 103759

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$3,850 \$3,850

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> **Comments** Item # **Amount** Description STATEWIDE MINOR 73324 \$3,850 **PROJECTS**

ADOT

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 4/19/2024 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE: 5/30/2024

ADV: NO 20. JPA #'s: SIGNED: NO

24c. SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: STAGE V 24e. ENVIRONMENTAL CLEARANCE: YES 24f. MATERIALS MEMO COMP: YES 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: YES YES 24i. R/W CLEARANCE: YES 24j. CUSTOMIZED SCHEDULE: 24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Establish construction project

26. JUSTIFICATION OF REQUEST

This Minor Program project is ready for advertisement. The magnitude of the project scope was reduced to stay within the available budget. Utility clearance is expected by 4/19/24.

ICAP is include in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

165

Route & MP: 40 @ MP 193.3

Project Name: ALVAN CLARK WAY - N FANNING DR

Type of Work: PAVEMENT REHABILITATION & ROADWAY IMPROVEMENTS

County: Coconino

District: Northcentral

Schedule:

Project: F075701D TIP#: .

Project Manager: Pei-Jung Li

Program Amount: \$0

New Program Amount: \$966,000

Requested Action: Establish a new design project

3. Form Date / 5. Form By:

45

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

ADOT

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/25/2024 Pei-Jung Li @ (602) 712-8708

205 S 17th Ave. . 605E - 4983 PROJECT MANAGEMENT Pei-jung Li

6. Project Name: 7. Type of Work:

ALVAN CLARK WAY - N FANNING DR PAVEMENT REHABILITATION & ROADWAY IMPROVEMENTS

8. CPSID: 9. District: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 10. Route: 12. Beg MP:

PJ1Q Northcentral 40 Coconino 193.3 F075701D ? 6.6

16. Program Budget: 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$966 \$966

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> **Comments** Item # **Amount** Description \$966 **PRESERVATION** 72524 State 100pct

> > **PROJECT FUNDING VERIFIED BY PM**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A, REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE: NO

24c. SCOPE: NO 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO **NOT APPLICABLE CHANGE IN:** 24d. CURRENT STAGE: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP:

ADV: NO

NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish a new design project

26. JUSTIFICATION OF REQUEST

This pavement rehabilitation project located on B-40. The scope of work includes milling 4 1/2 inches of existing travel at the center lane and shoulders, replacing it with 4 1/2 inches of AC-EP (3/4) (Special Mix), and conducting drainage improvement work to address flooding and downstream erosion control outside the existing right-of-way.

Consultant \$705K Staff \$167K **ICAP** \$94K

20. JPA #'s:

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 10 @ MP 344.5

Project Name: EAST WILLCOX TI UP

Type of Work: BRIDGE DECK REHABILITATION

County: Cochise

District: Southeast

Schedule: FY 20 25

Project: F029101C TIP#: 100184

Project Manager: Rashidul Haque

Program Amount: \$2,000,000

New Program Amount: \$2,000,000

Requested Action: Advance project to FY24

3. Form Date / 5. Form By:

22

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/19/2024 Rashidul Haque @ (602) 712-7352

205 S 17th Ave. 295. 614E - 4983 PROJECT MANAGEMENT Rashidul Haque

6. Project Name: 7. Type of Work:

EAST WILLCOX TI UP BRIDGE DECK REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: SJ10 Southeast 10 Cochise 344.5 F029101C? 0.1 NHPP 010-F(229)T

16. Program Budget: \$2,000 17. Program Item #: 100184

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$2,000 \$0 \$2,000

CURRENTLY APPROVED: CHANGE / REQUEST: 19A. BUDGET ITEMS:

19. BUDGET ITEMS:

Description **Comments** Item # **Amount** 100184 \$2,000

Description Comments Item # **Amount** 76224 \$2,000 76225 (\$2,000)

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 25 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE V YES YES 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: YES 24h. C&S CLEARANCE: YES 24i. R/W CLEARANCE: YES 24j. CUSTOMIZED SCHEDULE: YES 24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Advance project to FY24

26. JUSTIFICATION OF REQUEST

The project is ready to advertise.

Capacity exists to deliver this project in FY24.

This request is to advance construction from FY25 to FY24 to advertise this project in FY24.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

CHANGE IN FY REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 101L @ MP 29.0

Project Name: SR 101 AT SR 51

Type of Work: RESTRIPE RAMP

County: Maricopa

District: Central

Schedule:

Project: F073301D TIP#: .

Project Manager: Rashidul Haque

Program Amount: \$0

New Program Amount: \$500,000

Requested Action: Establish new project.

25

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Rashidul Haque @ (602) 712-7352

Rashidul Hague 205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

SR 101 AT SR 51 RESTRIPE RAMP

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PA1Q Central 101L Maricopa 29.0 F073301D ? 1.0

16. Program Budget: \$0 \quad \text{17. Program Item #:}

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$500 \$500

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 49924
 \$500
 RARF

<u>CURRENT SCHEDULE:</u> <u>CHANGE REQUEST\NEW SCHEDULE:</u>

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:

22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

<u>20. JPA #'s:</u> <u>SIGNED:</u> NO <u>ADV:</u> NO

CHANGE IN:	24a: PROJECT NAME:	NO	24b. TYPE OF WORK:	NO	24c. SCOPE:	NO	24d. CURRENT STAGE:	STAGE I
<u>24</u>	le. ENVIRONMENTAL CLI	EARANC	CE: NO			24f. M	ATERIALS MEMO COMP:	NO
	24g. U&RR CLI	EARANC	CE: NO				24h. C&S CLEARANCE:	NO
	24i. R/W CLI	EARANC	CE: NO			<u>24j. C</u>	USTOMIZED SCHEDULE:	NO
	24k. SCOPING DO	CUMEN	NT: YES					

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

Based on a feasibility report completed in December 2023, this project will convert the existing SR101L and SR51 system TI East-South directional ramp from one lane to two lanes for operational and capacity improvements.

Approved by MAG Regional Council on 04-24-2024.

Consultant:\$361K Staff:\$90K ICAP:\$49K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVAL

SUBJECT TO PPAC APPROVAL - 5/1/2024 Contingent upon approval by MAG Regional

Council on 04-24-2024.

Route & MP: Local Road 8-57

Project Name: KINGS RANCH RD AT SUNRISE SKY DR.

Type of Work: INSTALL RAPID RECTANGULAR FLASHING BEACON

County: Pinal

District: Central

Schedule:

Project: T027501C TIP#: 101759

Project Manager: Rehnuma Rahman

Program Amount: \$196,000 New Program Amount: \$6,000

Requested Action: Cancel project.

05

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/2/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/4/2024 Rehnuma Rahman @ (602) 712-7342

Rehnuma Rahman 1221 N 21st Ave. Next. O68R - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

KINGS RANCH RD AT SUNRISE SKY DR. INSTALL RAPID RECTANGULAR FLASHING BEACON

<u>8. CPSID:</u> <u>9. District:</u> <u>10. Route:</u> <u>11. County:</u> <u>12. Beg MP:</u> <u>13. TRACS #:</u> <u>14. Len (Mi.):</u> <u>15. Fed Id #:</u> NK1P Central 0000 Pinal PPN T027501C PPN-0(224)T

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$196 (\$190) \$6

CURRENTLY APPROVED:					CHANGE / REQUEST:				
19. BUDG	ET ITEMS:			<u>19A. BU</u>	DGET ITE	EMS:			
Item # A	Amount	Description	Comments	Item #	Amount	Description	Comments		
101759	\$151 .			70124	(\$146)	MODERNIZATION			
OTHR22	\$44 .		PINAL COUNTY	OTHR24	(\$44)		PINAL COUNTY		
CURRENT	SCHEDUL	<u>E:</u>		CHANG	E REQUE	ST\NEW SCHEDULE	<u>:</u>		
21. CURRE	NT FISCAL Y	'EAR:		21A. REC	UEST FIS	CAL YEAR:			

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

20. JPA #'s: 20-0007854-1 SIGNED: YES ADV: YES PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NOT APPLICABLE 24f. MATERIALS MEMO COMP: NOT APPLICABLE

<u>24g. U&RR CLEARANCE:</u> NOT APPLICABLE <u>24h. C&S CLEARANCE:</u> NOT APPLICABLE

24i. R/W CLEARANCE: NOT APPLICABLE 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Cancel project.

26. JUSTIFICATION OF REQUEST

This project was advertised on 6/16/22 and bids were opened on 7/22/22. There were no bidders. The project was readvertised on 3/15/23 and bids were opened on 6/16/23. The lowest bid was substantially higher than the department's estimate and Pinal County requested that the Transportation Board reject all bids. The County has decided to not move forward with this project using Federal Aid. Pinal County has indicated that their intent is to construct the project on their own.

MAG TIP ID: PNL22-802

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

DELETE PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 86 @ MP 80

Project Name: MP 80 - BIA 132

Type of Work: PAVEMENT REHABILITATION

County: Pima

District: Southcentral

Schedule: FY 2025

Project: F054901C TIP#: 103138

Project Manager: Rehnuma Rahman

Program Amount: \$21,120,000

New Program Amount: \$21,120,000

Requested Action: Advance project.

3. Form Date / 5. Form By:

28

ARIZONA DEPARTMENT OF TRANSPORTATION

ADOT

Project Review Board (PRB) Request Form - Version 4.0

2. Teleconference: No

1. PRB Meeting Date: 4/9/2024

4. Project Manager / Presenter:

4/11/2024 Rehnuma Rahman @ (602) 712-7342

Rehnuma Rahman 205 S 17th Ave. Next. O68R - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

PAVEMENT REHABILITATION MP 80 - BIA 132

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Southcentral ZU1P 86 Pima 80 F054901C? 10 086-A(227)T

\$21,120 16. Program Budget: 17. Program Item #: 103138

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$21,120 \$0 \$21,120

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

Description **Comments** Description **Comments** Item # **Amount** Item # **Amount** 103138 \$21,120 72525 (\$21,120)72324 \$21,120 CONTINGENCY STP

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 25 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY: 6/10/2024 6/28/2024 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE: 8/15/2024

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE IV YES 24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: YES 24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: YES 24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Advance project.

26. JUSTIFICATION OF REQUEST

Capacity exists to deliver this project in FY24.

The bid advertisement of this pavement rehabilitation project will be moved from Q1 FY 25 to Q4 FY 24.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED CHANGE IN SCHEDULE CHANGE IN FY

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP

Project Name: Statewide-ITS

Type of Work: ITS Deployment

County: Statewide

District:

Schedule:

Project: F076301D

Project Manager: Shafiqul Islam

Program Amount: \$0

New Program Amount: \$300,000

Requested Action: Establish a new project.

11

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Shafiqul Islam @ (602) 712-3830

Mohammed Islam 2302 W Durango St,, 063R - 6003 SYSTEMS TECHNOLOGY

6. Project Name: 7. Type of Work:

Statewide-ITS ITS Deployment

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

> Tucson 999 Statewide F076301D ?

17. Program Item #: 16. Program Budget: \$0

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$300 \$300

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount

79024 \$300

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: **NOT APPLICABLE** CHANGE IN: NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

This project will install DMS, CCTV, and RWIS in clustered areas around the state as part of the TSMO ITS Master Plan. Device needs and locations were identified with feedback from the Districts, Regions, and other stakeholders. This included DMS for detouring and traffic incident management, general information, and weather alerts, CCTV to cover needed blind spots and validate DMS messages, and roadside weather information systems (RWIS) for climate and road surface awareness.

Consultant = \$230K Staff = \$40KICAP = \$30K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP

Project Name: Various Locations - Statewide CCTV

Type of Work: CCTV Retrofit/Install

County: Statewide

District:

Schedule:

Project: F076101D

Project Manager: Steven Cheshko

Program Amount: \$0

New Program Amount: \$5,000

Requested Action: Establish New Project

42

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Steven Cheshko @ (602) 712-2239

Steven Cheshko 2302 W Durango St., PM02 - 6003 SYSTEMS TECHNOLOGY

6. Project Name: 7. Type of Work:

Various Locations - Statewide CCTV CCTV Retrofit/Install

10. Route: 8. CPSID: 9. District: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

> 999 Statewide

17. Program Item #: 16. Program Budget: \$0

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$5 \$5

CURRENTLY APPROVED:

CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount 79024 \$5 Smart Highway Technology Investments Program FY24

F076101D ?

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24c, SCOPE: NO **CHANGE IN:** 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24d. CURRENT STAGE: NOT APPLICABLE 24e. ENVIRONMENTAL CLEARANCE: NO NOT APPLICABLE 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NOT APPLICABLE NO 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE 24i. R/W CLEARANCE:

> 24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

This project will go through a procurement contract for the purchase of new and retrofit CCTV along various parts of the Interstate and National Highway System. Environmental, U&RR, and R/W Clearances are needed, although there will be no ground disturbance. Installation will be done by ADOT staff.

Design/Clearances = \$5K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

APPROVED / RECOMMENDED ACTIONS: REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP

Project Name: Various Locations - Statewide CCTV

Type of Work: CCTV Retrofit/Install

County: Statewide

District:

Schedule:

Project: F076101X

Project Manager: Steven Cheshko

Program Amount: \$0

New Program Amount: \$245,000

Requested Action: Establish 01X subphase

07

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Steven Cheshko @ (602) 712-2239

Steven Cheshko 2302 W Durango St, , PM02 - 6003 SYSTEMS TECHNOLOGY

<u>6. Project Name:</u> <u>7. Type of Work:</u>

Various Locations - Statewide CCTV CCTV Retrofit/Install

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

999 Statewide F076101X ?

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$245 \$245

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

Item # AmountDescriptionComments79024\$245Smart Highway
Technology Investments
Program FY24

CHANGE DECLIECTINEW COLLEDING.

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 24

22. CURRENT BID READY: 22A. REQUEST BID READY: 23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NOT APPLICABLE

24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NOT APPLICABLE

24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish 01X subphase

26. JUSTIFICATION OF REQUEST

This project will go through a procurement contract for the purchase of new and retrofit CCTV along various parts of the Interstate and National Highway System. Environmental, U&RR, and R/W Clearances are needed, although there will be no ground disturbance. Installation will be done by ADOT staff.

Procurement = \$220K ICAP (11pct) = \$25K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 999 @ MP

Project Name: WICKENBURG AREA

Type of Work: Improve ADA Ramps, Sidewalks & Driveways

County: Maricopa

District: Northwest

Schedule:

Project: F074101D

Project Manager: Thomas Oreilly

Program Amount: \$0

New Program Amount: \$223,000

Requested Action: Establish project.

41

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Thomas Oreilly @ (602) 712-2587

205 S 17th Ave. 293. 614E - 4983 PROJECT MANAGEMENT **Thomas Oreilly**

6. Project Name: 7. Type of Work:

WICKENBURG AREA Improve ADA Ramps, Sidewalks & Driveways

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Northwest 999 F074101D ? 999-A(573)T PY1Q Maricopa

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$0 \$223 \$223

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount

78224 \$223 ADA Program

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 21. CURRENT FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM**

24c. SCOPE: NO 24d. CURRENT STAGE: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO STAGE I **CHANGE IN:** NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE: 24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Establish project.

26. JUSTIFICATION OF REQUEST

This project will improve ADA features on various routes in the Wickenburg area of the NW District.

Staff = \$210K

ICAP = \$23K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

ADOT

Route & MP: 999 @ MP

Project Name: PRESCOTT AREA

Type of Work: Improve ADA Ramps, Sidewalks & Driveways

County: Yavapai

District: Northwest

Schedule:

Project: F076801D

Project Manager: Thomas Oreilly

Program Amount: \$0

New Program Amount: \$223,000

Requested Action: Establish project. Contingent upon MAG

Regional Council approval expected in May

2024.

42

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0 ADOT

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

Thomas Oreilly 4/25/2024 @ (602) 712-2587

205 S 17th Ave. 293. 614E - 4983 PROJECT MANAGEMENT **Thomas Oreilly**

6. Project Name: 7. Type of Work:

PRESCOTT AREA Improve ADA Ramps, Sidewalks & Driveways

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PZ1Q Northwest 999 Yavapai F076801D ?

16. Program Budget: \$0 17. Program Item #:

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$223 \$0 \$223

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: **19A. BUDGET ITEMS:**

> Description Comments Item # Amount 78224 \$223 ADA Program

> > **PROJECT FUNDING VERIFIED BY PM**

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR: 21. CURRENT FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE: 23. CURRENT ADV DATE: NO

24c. SCOPE: NO 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO STAGE I **CHANGE IN:** 24d. CURRENT STAGE:

ADV: NO

NO NO 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: 24g. U&RR CLEARANCE: NO NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NO

SIGNED:

25. DESCRIPTION OF REQUEST

Establish project.

20. JPA #'s:

26. JUSTIFICATION OF REQUEST

This project will improve ADA features on various routes in the Prescott area of the NW District.

Staff = \$210K

ICAP = \$23K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: <u>APPROVED / RECOMMENDED ACTIONS:</u>

ESTABLISH A NEW PROJECT REQUEST APPROVED - Contingent upon MAG Regional Council approval expected in May 2024.

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 73 @ MP 357

Project Name: SR73/SR260 Intersection

Type of Work: LIGHTING AND SIDEWALKS

County: Navajo

District: Northeast

Schedule: FY 2024

Project: F057401C TIP#: 101695

Project Manager: Thomas Oreilly

Program Amount: \$1,271,000

New Program Amount: \$2,156,000

Requested Action: Increase budget.

50

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/23/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/25/2024 Thomas Oreilly @ (602) 712-2587

205 S 17th Ave, 293, 614E - 4983 PROJECT MANAGEMENT **Thomas Oreilly**

6. Project Name: 7. Type of Work:

LIGHTING AND SIDEWALKS SR73/SR260 Intersection

8. CPSID: 9. District: 10. Route: 11. County: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: 12. Beg MP: MO1P Northeast 73 357 F057401C ? 1 HSIP073-A(209)T Navajo

\$1,271 16. Program Budget: 17. Program Item #: 101695

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$1,271	\$88	35		\$2,156
CURRENTLY AP	PROVED:		CHANGE / REQUE	ST:
19. BUDGET ITEMS:		19A. BUDGET ITE	MS:	
Item # Amount Description	Comments	Item # Amount	Description	Comments
101695 \$1,271 .	100pct VRU	70124 \$885	MODERNIZATION	100pct VRU
CURRENT SCHEDULE:		CHANGE REQUE	ST\NEW SCHEDULE	<u>:</u>
21. CURRENT FISCAL YEAR:	24	21A. REQUEST FIS	CAL YEAR:	
22. CURRENT BID READY:		22A. REQUEST BID	READY:	
23. CURRENT ADV DATE:	6/26/2024	23A. REQUEST AD	<u>/ DATE:</u>	
20. JPA #'s: 23-0009123 <u>S</u>	GNED: NO ADV: YE	S M PR	OJECT FUNDING VERIFIE	ED BY PM
CHANGE IN: 24a: PROJECT NAME: N	O <u>24b. TYPE OF WORK:</u> N	O <u>24c. SCOPE:</u> N	IO 24d. CURRENT ST	AGE: STAGE IV
24e. ENVIRONMENTAL CLEAR	ANCE: YES	24	f. MATERIALS MEMO CO	MP: YES
24g. U&RR CLEAF	ANCE: NO		24h. C&S CLEARAN	CE: YES
24i. R/W CLEAR	ANCE: NO	24	<u>j. CUSTOMIZED SCHEDU</u>	<u>JLE:</u> YES
24k. SCOPING DOCL	MENT: YES			

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

Additional funds are required due to increases in unit costs since the project was programmed. This project will provide sidewalks and lighting along and at the intersection of SR73 and SR260 on White Mountain Apache lands. Construction is scheduled for FY24.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

CHANGE IN BUDGET REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

8-65 **Route & MP:**

Project Name: NEVI SUBPROGRAM

Type of Work: NATIONAL ELECTRIC VEHICLE INFRASTRUCTURE

County:

District:

Schedule: FY 2024

Project: PEV2301X TIP#: 71224

Project Manager: Thor Anderson
Program Amount: \$19,040,000

New Program Amount: \$19,040,000

Requested Action: Defer Funding to 2025

21

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



NATIONAL ELECTRIC

INFRASTRUCTURE

VEHICLE

1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/11/2024 Thor Anderson @ (602) 712-4574

Thor Anderson 206 S 17th Ave, , 310B - 4210 MPD PLANNING TEAM

6. Project Name: 7. Type of Work:

NATIONAL ELECTRIC VEHICLE INFRASTRUCTURE **NEVI SUBPROGRAM**

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:

PEV2301X

16. Program Budget: \$19,040 17. Program Item #: 71224

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$19,040 \$0 \$19,040

	CURRENTLY APPROVED:			<u>c</u>	HANGE / REQU	IEST:	
<u>19. BUD</u>	GET ITEMS:	1		<u>19A. BL</u>	JDGET ITEM	IS:	
Item #	Amount	Description	Comments	Item #	Amount	Description	Comments
71224	\$19,040 .		NATIONAL ELECTRIC VEHICLE INFRASTRUCTURE	71224	(\$19,040) .		NATIONAL ELECTRIC VEHICLE INFRASTRUCTURE

71225

\$19,040

CURRENT SCHEDULE:

CHANGE REQUEST\NEW SCHEDULE:

NOT APPLICABLE

24 21. CURRENT FISCAL YEAR: 25 21A. REQUEST FISCAL YEAR: 22. CURRENT BID READY: 22A. REQUEST BID READY: 23A. REQUEST ADV DATE: 23. CURRENT ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

24k. SCOPING DOCUMENT:

		NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NOT APPLICABLE 24f. MA	TERIALS MEMO COMP:	NOT APPLICABLE
24g. U&RR CLEARANCE: NOT APPLICABLE	24h. C&S CLEARANCE:	NOT APPLICABLE
24i. R/W CLEARANCE: NOT APPLICABLE 24j. CUS	STOMIZED SCHEDULE:	NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Defer Funding

26. JUSTIFICATION OF REQUEST

This request is to defer FY 24 funding into FY 25. The applications in response to the request for proposals were received at the end of March and additional time will be needed to review them.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

CHANGE IN FY REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 30 @ MP 57.0

Project Name: SR 30, TRES RIOS

Type of Work: CONSTRUCT NEW FENCING FOR NEW FREEWAY

County: Maricopa

District: Central

Schedule:

Project: H687601R TIP#: 8892

Project Manager: Troy Sieglitz
Program Amount: \$492,795,000

New Program Amount: \$512,889,000

Requested Action: Increase Budget.

3. Form Date / 5. Form By:

02

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/9/2024 2. Teleconference: No

4. Project Manager / Presenter:

4/24/2024 Troy Sieglitz @ (602) 712-2211

Troy Sieglitz 1611 W Jackson St., -

6. Project Name: 7. Type of Work:

SR 30, TRES RIOS CONSTRUCT NEW FENCING FOR NEW FREEWAY

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: Central 30 57.0 H687601R 13.8 RARF888-A(226)S JG1H Maricopa

16. Program Budget: \$492,795 17. Program Item #: 8892

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$492,795 \$20,094 \$512,889

CURRENTLY APPROVED:

19. BUDGET ITEMS:

Item #	Amount	Description	Comments
40208	\$15,000		
49918	\$60,000		
8892	\$56,944	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	
8892	\$10,000	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	
OTHR10	\$100		
8892	\$66,944	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	
8892	\$52,100	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	
49822	\$27,976		
49922	\$60,381		
8892	\$32,532	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	
49823	\$42,451		
49923	\$4,108		
49923	(\$3,000)		
8892	\$1,768	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	5.7pct RARF Match
8892	\$36,239	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	100pct RARF
8892	\$29,252	SR 303L - SR 202L (SOUTH MOUNTAIN), PHASE I	NHPP

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
49824	\$15,264		NHPP
49924	\$3,907		100pct RARF
49924	\$923		5.7pct RARF Match

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO **PROJECT FUNDING VERIFIED BY PM**

CHANGE IN: 24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE I 191

24e. ENVIRONMENTAL CLEARANCE:

24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO NO

24g. U&RR CLEARANCE:

YES NO

24i. R/W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO

24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST

Increase Budget.

26. JUSTIFICATION OF REQUEST

The environmental decision document (Environmental Assessment) was approved on 11/06/2019 with a Finding of No Significant Impact (FONSI) allowing for right-of-way acquisition to move forward for the SR 30, Tres Rios Freeway. Right-of-Way acquisition and funding is programmed over several years. This request will add FY 2024 funding for continued right-of-way acquisitions.

Additional FY24 funding for right-of-way and utilities was updated and approved by the MAG Regional Council through TIP Amendments in February and March 2024.

DOT 24-804

Right-of-Way: \$18,152K

CHANGE IN BUDGET

ICAP: \$1,942K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 5/1/2024

Route & MP: 40 @ MP 186.0

Project Name: TRANSWESTERN RD - I-17 TI

Type of Work: VARIABLE SPEED LIMIT SIGNS & SUPPORTING ITS INFRAS

County: Coconino

District: Northcentral

Schedule: FY 2024

Project: F028101C TIP#: 100997

Project Manager: Wesley Scatena

Program Amount: \$3,000,000

New Program Amount: \$4,200,000

Requested Action: Increase construction budget.

3. Form Date / 5. Form By:

26

ARIZONA DEPARTMENT OF TRANSPORTATION

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 4/9/2024

4. Project Manager / Presenter:

4/11/2024 Wesley Scatena @ (602) 712-8555

Wesley Scatena 205 S 17th Ave. . E741 - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

TRANSWESTERN RD - I-17 TI VARIABLE SPEED LIMIT SIGNS & SUPPORTING ITS INFRAS

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #: CC1P Northcentral 40 Coconino 186.0 F028101C ? 10.0 HSIP040-C(228)T

16. Program Budget: \$3,000 17. Program Item #: 100997

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

> \$3,000 \$1,200 \$4,200

CURRENTLY APPROVED:

19. BUDGET ITEMS:

Item #	Amount	Description	Comments
100997	\$2,830		94.34pct HSIP (\$2,830,200)
100997	\$170		5.66pct State Match (\$169,800)

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
70124	\$1,132	MODERNIZATION	94.34pct HSIP
70124	\$68	MODERNIZATION	5.66pct State Match (\$67,920)

CURRENT SCHEDULE:

20. JPA #'s:

21. CURRENT FISCAL YEAR: 24

22. CURRENT BID READY: 5/3/2024

23. CURRENT ADV DATE: 5/31/2024

CHANGE REQUEST\NEW SCHEDULE:

2. Teleconference: No

21A. REQUEST FISCAL YEAR: 22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

				_		
CHANGE IN:	24a: PROJECT NAME:	NO	24b. TYPE OF WORK: NO	24c. SCOPE: NO	24d. CURRENT STAGE:	STAGE V

ADV: NO

24e. ENVIRONMENTAL CLEARANCE: YES YES 24g. U&RR CLEARANCE: 24i. R/W CLEARANCE: YES 24k. SCOPING DOCUMENT: YES

SIGNED: NO

✓ PROJECT FUNDING VERIFIED BY PM

NOT APPLICABLE 24f. MATERIALS MEMO COMP:

NO 24h. C&S CLEARANCE: NO 24i. CUSTOMIZED SCHEDULE:

25. DESCRIPTION OF REQUEST

Increase construction budget.

26. JUSTIFICATION OF REQUEST

The F0281 revised Stage IV estimate came in higher than the programmed budget. This project had been on hold since 2021. It is now being advertised with project F0499.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

CHANGE IN BUDGET REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

PRB APPROVED

194

Route & MP: 40 @ MP 0.0

Project Name: CA STATE LINE - FLAGSTAFF

Type of Work: BROADBAND INFRASTRUCTURE

County: Mohave

District: Northwest

Schedule:

Project: F049901C TIP#: 103368

Project Manager: Wesley Scatena

Program Amount: \$0

New Program Amount: \$70,500,000

Requested Action: Establish construction project.

39

ARIZONA DEPARTMENT OF TRANSPORTATION Project Review Board (PRB) Request Form - Version 4.0



1. PRB Meeting Date: 4/16/2024 2. Teleconference: No

3. Form Date / 5. Form By: 4. Project Manager / Presenter:

4/19/2024 Wesley Scatena @ (602) 712-8555

Wesley Scatena 205 S 17th Ave., E741 - 4983 PROJECT MANAGEMENT

6. Project Name: 7. Type of Work:

CA STATE LINE - FLAGSTAFF BROADBAND INFRASTRUCTURE

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 15. Fed Id #: 14. Len (Mi.): WC1P Northwest 40 0.0 F049901C? 195.0 040-A(OFA)T Mohave

18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:

\$0 \$70,500 \$70,500

CURRENTLY APPROVED: CHANGE / REQUEST:

19. BUDGET ITEMS: 19A. BUDGET ITEMS:

 Item # Amount
 Description
 Comments

 OTHR24
 \$70,500
 SFRF Funds

CURRENT SCHEDULE: CHANGE REQUEST/NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 24

22A. REQUEST BID READY: 5/2/2024

23A. REQUEST ADV DATE:

5/31/2024

20. JPA #'s: SIGNED: NO ADV: NO

24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE V **CHANGE IN:** NO YES 24e. ENVIRONMENTAL CLEARANCE: 24f. MATERIALS MEMO COMP: NO 24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO NO 24j. CUSTOMIZED SCHEDULE: 24i. R/W CLEARANCE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish construction project.

22. CURRENT BID READY:

23. CURRENT ADV DATE:

26. JUSTIFICATION OF REQUEST

The project will install 7-way multi duct conduit with 288 fiber and node building upgrades as a part of I-40 W Broadband work, from CA State Line to Flagstaff. This project will advertise using Design-Bid-Build delivery.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED

SUBJECT TO PPAC APPROVAL - 5/1/2024

8-69

ARIZONA DEPARTMENT OF TRANSPORTATION MPD- Aeronautics Group

Project Committee Recommendations

AIRPORT: Grand Canyon National Park Airport X New Project

SPONSOR: ADOT ASD □ **Changed Project(s)**

CATEGORY: Commercial Service

PROJECT NUMBER: N/A

STATE AIRPORT ENGINEER: Carmen Rose AIP NUMBER: 3-04-0032-047-2024

DATE: May 1st 2024

	1			
State Share	Sponsor Share	FAA Share	Total Amount	State Priority Number
\$96,095	\$96,095	\$1,957,586	\$2,149,776	150
		•	•	
	\$96,095	\$96,095 \$96,095	\$96,095 \$96,095 \$1,957,586	Share Share Amount

Aeronautics Recommends for PPAC action

	DocuSigned by:		
	Matthew Munden		
Aeronautics Manager Approval:	C2D0E33391684F4	Date: _	4/19/2024
-	Matthew Munden		
	DocuSigned by:		
	Leticia Pineda-Daley		
FMS Review and Approval:	2EBD55F44A19406	Date:	4/22/2024
	Leti Pineda-Daley		

UPCOMING MEETINGS

Listed below are the regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Times and dates are subject to change. The time, date, and instructions to access each meeting will be announced on the PPAC Meetings page when the agenda is distributed.

Wednesday	10:00 AM
Tuesday	10:00 AM
Wednesday	10:00 AM
	Tuesday Wednesday Wednesday Wednesday Wednesday

ADJOURNMENT