

# Schedule

Work Tasks	MONTHS											
	2013	2014										
	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
Refine the Work Plan			1									
Working Paper 1 — Current and Future Conditions						2						
✦ Field Review Walkabouts		✓										
First Phase of Public Involvement and Summary Report 1					3							
Working Paper 2 — Develop Evaluation Criteria and a Plan of Improvements							4					
Second Phase of Public Involvement and Summary Report 2									5			
Draft Final Report										6		
Final Report												7
Technical Advisory Committee Meetings		✓		✓				✓			✓	
Public Meetings (see note below)				1					2			

Note: Schedule for the public involvement activities (e.g., Public Involvement Plan, Summary Reports, and public open houses) will be determined in collaboration with ADOT Communications.

- |  |  |
|--|--|
| 1. Project Work Plan   | 5. Draft and Final Summary Report 2 (by ADOT Communications) |
| 2. Draft and Final Working Paper 1                           | 6. Draft Final Report  |
| 3. Draft and Final Summary Report 1 (by ADOT Communications) | 7. Final Report  |
| 4. Draft and Final Working Paper 2                           |  |

DELIVERABLES