Schedule/Process

What happens over the next 6 weeks?

June 2007	Compile local government and public meeting feedback
Summer 2007	Alternative recommendation

What happens over the next 18 months?

Early 2008	Complete Draft Environmental Assessment and engineering documentation
	Hold public hearing (follows release of Draft Environmental Assessment)
Summer 2008	Complete Final Environmental Assessment and engineering documentation
Early 2009	Complete preliminary design

What happens next?

2008–2015	Acquire land in advance
2021–2022	Acquire remaining land
	Complete final design
2023–2025	Begin construction

www.azdot.gov/valleyfreeways

State Route 801
Proposed Loop 303 to Proposed Loop 202

ON THE MOVE PARTNERS IN PROGRESS
DEPARTMENT OF TRANSPORTATION UNITED STATES OF AMERICA
ADOT

May 2007