'09 jan feb mar apr may june july aug sept oct nov dec '10 jan feb mar apr

TASK 1 PROJECT INITIATION AND WORK PLAN
- Scope of work
- Project Schedule
- Resource Identification
- Study Boundary Refinement
- Public Involvement Plan Coordination

TASK 2 EXISTING CONDITIONS
- Establish transportation database with current conditions
  Traffic, Land Use, Transit, Bicycle and Pedestrian data, Safety, Roadways, Facilities
- Conduct license plate origin - destination study
- Review relevant studies
- Household and employment data
- Physical and Cultural Environment
- Travel Demand Model Development and Calibration

Working Papers
Technical Advisory Committee Meeting
Public Meeting

TASK 3 FUTURE CONDITIONS
- Establish 2015, 2020, and 2030 base future conditions
- Criteria, evaluation, and recommendations of alternatives

TASK 4 DEVELOP EVALUATION CRITERIA AND PLAN FOR IMPROVEMENTS
- Identify roadway improvement needs
- Transit action plan
- Prioritize projects

TASK 5 DRAFT TRANSPORTATION PLAN
- Draft document for TAC review and comment
- Public Involvement Summary Report
- Future Studies Recommendations

TASK 6 FINAL TRANSPORTATION PLAN
- Finalize document and executive summary for distribution

TASK PRODUCTS

TASK 1
- Work Plan
- Public Involvement Plan

TASK 2
- Existing Conditions

TASK 3
- Future Conditions

TASK 4
- Evaluation Criteria
- Multimodal Improvement Plan

TASK 5
- Draft Report
- Public Involvement Summary Report
- Recommendations for Future Studies

TASK 6
- Final Report
- Executive Summary