
14-Month Schedule
2009
2010
JAN
FEB
MAR
APR
MAY
JUN
JUL
AUG
SEP
OCT
NOV
DEC
JAN
FEB
MAR
1. Project Management/TAC Coordination
2. Work Plan
3. Define Current Conditions
4. Define Future Conditions
5. Develop Plan for Improvements
6. Prepare Draft Final Report
7. Final Report and Executive Summary
Kick-off TAC Meeting January 28, 2009
TAC
Refined Work Plan
Draft Working Paper
Final Working Paper
Draft Final Report
Final Report
Anticipated Open Houses