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This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name, 
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS

02/25/2050 IGA/JPA PROJECTS WITHOUT SCHEDULE

05/25/2050 PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

06/25/2050 DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

08/25/2050 PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
 MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

09/25/2050 PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE 
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT 
IS TERMINATED FOR THESE PROJECTS .

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT CATEGORIES

PROJECT CATEGORY

5-YEAR BID DATE REPORT
PROGRAM & PROJECT MANAGEMENT SECTION



AMEC AMEC LSD Logan Simpson Design
AZTC Aztec Engineering MB Michael Baker Jr., Inc.

BN Burgess & Niple MBD1 Michael Baker/Design One
BRW BRW MMLA MMLA, Inc.
BSA Bulduc, Smiley & Associates. Inc. OLSN Olsson & Associates
C&B Carter & Burgess PARS Parsons Transportation Group

CANN Cannon & Associates PBQD PBQD - Parsons Brinkerhoff Quade & Douglas
CDG Corral Dybas Group, Inc. PBSJ PBS&J
CH2M CH2M Hill PREM Premier Engineering Corporation
DIBL Dibble & Associates RBF RBF Consulting
DMJM DMJM+Harris RPOW Ritoch Powell & Associates
EEC EEC SCON Stanley Consultants

ENTR Entranco STEC Stantec Consulting, Inc.
ERTH Earth Tech SVER Sverdrup
GANN Gannett Fleming TBA To Be Assigned
HDR HDR Engineering TCOR Transcore
HUIT Huitt - Zollars TTI Tetra Tech, Inc.
JLK JLK Eingeers TYLN T. Y. Lin International

INCA Inca Engineering, Inc. URS URS

DESIGN FIRM ABBREVIATIONS
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TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

1ST SORT: PROJECT NAME Page 2 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

2ND SORT:  FEDERAL ID # Page 1 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

3RD SORT:  BID DATE, RTE, MP Page 4 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

5TH SORT: ROUTE, MP,  TRACS # Page 3 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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A6SP    87 NA H717901C HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.013209 DEC 09 CBGF1H

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECONSTRUCT FORTUNA WASH BRIDGE  & WID 3211510 TBD FY 12Y

AJ1G    85 MA H640701C I-8 TI , PHASE I CONSTRUCT ROADWAY121.013607 TBD FY 10Y

AL1K   888 MA H789501C VARIOUS PHOENIX METRO LOCATIONS FMS REHABILITATION  0.0 APR 10E

AR1E    82 SC H718201C PATAGONIA LAKE (SONOITA CREEK) CONSTRUCT ROAD 20.010411 TBD FY 11 HDSM1T

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.011608 IGA FY 10K

AY1G    77 PM 077-A      TANGERINE ROAD - PINAL COUNTY  LINE WIDENING TO 6 LANES 82.014110 TBD FY 13 TBAT

AY1K    10 PM JCT I-19 TO EMIPRITA RD TI DCR AND EA260.317010 DESIGN FY 10T

AZ1G    86 PM H680601C STP -086-A      VALENCIA ROAD - KINNEY ROAD CONSTRUCT ROADWAY WIDENING TO 4 LANES159.5 11508 TBD FY 11 TBAT

BC1J  0000 MA SB42801C BR  -MMA-0(202)A OLD US 80 BRIDGE BRIDGE REHABILITATION  0.0  FY 10E

BC1K   303L MA H787501C PEORIA AVENUE TO WADDELL ROAD CAPACITY ADDITIONS - ENGINEERING 11.0 TBD FY 11E

BD1K   303L MA H787601C WADDELL ROAD TO MOUNTAIN VIEW ROAD CAPACITY ADDITIONS - ENGINEERING 13.0 TBD FY 11E

BL1J    60 PN HX20701C 060-D(202)A US 60 @ MP 228, QUEEN CREEK TUNNEL SYSTEM ENHANCEMENT - SAFETY IMPROVEMEN228.4 TBD FY 10G

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 10E

CF1J    79 PN H731001C MP 124 TO MP 126 EXTEND RCB CULVERTS - PHASE II124.2 TBD FY 10 HDRB1T

CL1J    10 PN H758501C VAL VISTA ROAD TO JCT I-8 WIDEN ROADWAY186.710112 TBD FY 13T

CM1J    10 MA H770901C PERRYVILLE ROAD CONSTRUCT TI122.040913 TBD FY 13E

CN1G    10 CH H650401C NH  -010-E(200)N SR 90  TI RECONSTRUCT SR 90 TI AND ADD PASSING LAN300.210106 TBD FY 10 URJR1S

CO1J    10 PM MARANA ROAD TO INA ROAD RECONSTRUCT & WIDEN FRONTAGE ROADS236.411112 TBD FY 13T

CP1J    10 PM KINO TI DESIGN TRAFFIC INTERCHANGE262.511212 DESIGN FY 14T

CQ1J    10 PM COUNTRY CLUB ROAD TI CONSTRUCT NEW TRAFFIC INTERCHANGE264.011312 DESIGN FY 13T

CR1J    10 PM VALENCIA ROAD TI CONSTRUCT TRAFFIC INTERCHANGE267.111512 DESIGN FY 13T

CS1J    10 PM WILMOT ROAD TI UPGRADE EXISTING TRAFFIC INTERCHANGE269.411313 TBD FY 14T

CT1J    17 MA ARIZONA CANAL TO SR 101L CONSTRUCT  GPL209.040113 TBD FY 13E

CU1H   191 GE H670801C SAN FRANCISCO RIVER BR #2904 BRIDGE REPLACEMENT163.016410 DEC 09S

CU1J    17 YV ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY232.010212 TBD FY 14P

CV1J    51 MA BELL ROAD - SR 101L DESIGN FMS 13.640611 DESIGN FY 11E

CW1J    60 LA H739001C ALAMO LAKE STATE PARK CONSTRUCT PARKING  0.010211 TBD FY 11 PBBF1P

CX1J    60 MA MERIDIAN ROAD, HALF INTERCHANGE CONSTRUCT TI194.040612 TBD FY 13E

CY1J    77 PN H739101C ORACLE STATE PARK CONSTRUCT PARKING100.010311 TBD FY 11 RPJR1T

CZ1J    89 YV JCT 89A TO MP 324 WIDEN THE SR 89 CORRIDOR317.510512 TBD FY 13P

DA1J    89 CN CAMERON SECTION CONSTRUCT 4-LANE URBAN, SR 64 INTERSECTI464.510412 TBD FY 14F

DD1J   101L MA I-17  TO TATUM BLVD CONSTRUCT HOV LANE 23.540313 DESIGN FY 13E

DG1J   273 AP H712501C SR 273, BETWEEN MPS 377.46 AND 381.46 SYSTEM ENHANCEMENT - ENGINEERING380.0 TBD FY 10G

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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DH1G   189 SC H528205C CBI -189-A(005)X MARIPOSA PORT OF ENTRY, NOGALES CONSTRUCT NEW PARKING AREA & ROAD IMPR  0.018006 TBD FY 11 TBAT

DI1J   202L MA H749001C SR 101L TO GILBERT ROAD CONSTRUCT FMS 10.041409 TBD FY 10E

DJ1F    90 CH H600501C SAN PEDRO BRIDGE BRIDGE REPLACEMENT328.615610 TBD FY 10S

DJ1G    90 CH H655501C CENTRAL AVE TO MOSON RD, E OF SIERRA VISTA WIDEN TO 5  LANES323.510910 TBD FY 13S

DJ1J   303L MA I-10/303L TI, PHASE I (I-10 REALIGNMENT) CONSTRUCT TI  0.043311 TBD FY 11E

DK1J   303L MA US 60  (GRAND AVE)  TO I-17 CONSTRUCT ROADWAY  0.041313 TBD FY 13E

DN1J   189 SC MARIPOSA PORT OF ENTRY CYBERPORT IMPROVEMENTS  0.020705 IGA FY 10T

DO1H    17 MA H676501C 017-A-317  LITTLE SQUAW CRK BRIDGES NB & SB STR #968 & #296 SCOUR RETROFIT239.0 APR 10P

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 TBD FY 10Y

DU1H   160 CN H669501C 160-A(003)A SR 264 / TUBA CITY ROADWAY LIGHTING320.018809 TBD FY 10F

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 13H

EB1H   260 NA H681201C MP 356-357.6 INSTALL NEW R/W FENCE356.015209 TBD FY 10G

EC1H    40 MO RANCHO SANTA FE PARKWAY TI CONSTRUCT NEW TI 56.510213 TBD FY 14 TBAK

ED1K    77 PM ITOC SIGNAL EXPANSION ADD ORACLE SIGNALS  0.0 TBD FY 10T

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 10 DVJB1P

EF1K   191 GE H790201C MP 151.68 TO MP 151.87 SLOPE FLATTENING151.7 TBD FY 10S

EI1E     8 YU H545301C IM  -008-A(208)A I-8 @ TELEGRAPH PASS ROCKFALL CONTAINMENT / REALIGN 15.0 DEC 09Y

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONSTRUCT MAINLINE WIDENING TO 8 LANES253.011509 TBD FY 10 ENBS2T

EO1E    77 NA H546001C 077-B      MP 364 TO 372 CONSTRUCT PASSING LANE364.011308 TBD FY 10 TBAH

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.7 IGA FY 10T

ES1G    86 PM H740301C SAN PEDRO ROAD SEGMENT WIDEN ROADWAY TO 40'137.111609 TBD FY 10T

ES1H    89 CN H682701C THE GAP - CEDAR RIDGE TP SHOULDER WIDENING495.0 TBD FY 10F

ET1H    60 GI H681801C RYAN'S WATER - TIMBER MOUNTAIN RR 3" &  ARFC263.0 TBD FY 10G

EU1H   191 AP H681901C STP -191-E(201)A JCT I-40 MP 385 PAVEMENT PRESERVATION374.0      TBD FY 10H

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.011008 TBD FY 11 TBAG

EY1H    87 GI H683201C PINE - RIM 3" RR & ARFC267.0 TBD FY 10P

FC1J   143 MA H752801C SR 143 / SKY HARBOR BLVD TI TRAFFIC INTERCHANGE IMPROVEMENTS  0.046508 TBD FY 10 KHAO1E

FD1H     8 MA H682901C 008-A(203)B GILA BEND -  121.0 RR 2" PL/5" TL & ARFC115.0 TBD FY 10Y

FF1G    73 NA WHITERIVER TO COAL MINE CANYON 2" AC & ARFC342.0 TBD FY 11G

FH1G    80 CH H658001C STP -080-B(200)A EAST OF DOUGLAS 2 1/2" MILL, 3" AC REPLACE PLUS 1/2"  AR-ACFC368.0 TBD FY 10S

FJ1J    40 MO H733001C WILLOW CREEK BRIDGE,  WB #1769 DECK REHABILITATION 85.914109 TBD FY 10K

FM1H    10 MA H683801X I   -010-A-901  I-10/DESERT CREEK TI (PRIVATE FUNDS) CONSTRUCT TI105.044909 IGA FY 12Y

FN1H    10 MA H708301X 395TH AVE (BELMONT RD) CONSTRUCT TI 96.245309 IGA FY 12Y

FP1G   160 AP H658601C RED MESA TO TEEC NOS POS 3" AC & ARFC452.0 TBD FY 10H

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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FP1H  0000 MA SH43201C HES -GLN-0(031)A 51ST AVENUE  & CAMELBACK AVENUE INTERSECTION IMPROVMENTSGLN  FY 10E

FP1K    10 PM TANGERINE RD TO INA RD DCR AND EA240.013510 DESIGN FY 10T

FQ1K    77 NA H792301C NH  -077-B(202)A WASHBOARD WASH 2.5" MILL AND REPLACE379.2 TBD FY 10H

FR1H  0000 MA SH43101C HES -GLN-0(030)A 51ST AVENUE & NORTHERN AVENUE INTERSECTION IMPROVEMENTSGLN  FY 10E

FT1K    86 PM SAN ISIDRO INTERSECTION INTERSECTION IMROVEMENTS (DESIGN)126.011812 DESIGN FY 12T

FU1K   191 GH MP 100.7 TO SR 266 DESIGN PARALLEL ROADWAY101.010114 DESIGN FY 14S

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.212407 TBD FY 11 PALL1E

GC1K     8 MA H791701C 008-B(202) BIG HORN TO FREEMAN ROAD MICRO SEAL & CRACK SEAL134.6 NOV 09Y

GD1K    10 MA H792101C 010-A(202) COUNTY LINE TO HARQUAHALA VALLEY RD MICRO SEAL AND CRACK SEAL 70.8 TBD FY 10Y

GF1J    86 PM INDIAN ROUTE 15 INTERSECTION INTERSECTION IMPROVEMENTS (DESIGN) 92.311712 DESIGN FY 12T

GH1H    10 MA H715501C SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GENERAL PURPOSE LANES133.040008 TBD FY 10E

GI1F   191 AP H602501C 191-E-505  WIDE RUINS WIDENING FOR PASSING/CLIMBING LANES, SAFE390.0 TBD FY 10 WERS1H

GI1G   999 SW H650802C HES -999-A(020)A STATEWIDE GUARDRAIL 2010 REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 10E

GI1H    10 MA SR 51 TO 40TH ST CONSTRUCT CD ROAD147.040111 TBD FY 12E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DESIGN/CONSTRUCT PEDESTRIAN WALKWAY AL204.943010 TBD FY 10E

GK1J    95 LA H752601C 095-B(204)A US 95 @ 82 & 89 INTERSECTION IMROVEMENTS 82.0 TBD FY 10Y

GL1J   191 AP H748601C CHINLE - MANY FARMS (PH I) REPLACE AND INSTALL FENCING AND CATTLE G448.021008 TBD FY 11H

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 10 HDJC1P

GP1H    60 MA H732801C SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GP1K   179 YV H777201X SB  -AZ08-(003) RED ROCK VISITOR CENTER LANDSCAPING AND UPGRADES305.0 IGA FY 10F

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

GT1H    74 MA H696101C 074-A(201) US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10P

GT1J   888 MA H726301C PUMP STATION IMPROVEMENTS VARIOUS LOCATIONS REPLACEMENT OF ELECTRONIC CONTROLS  0.0 TBD FY 10M

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 10S

GY1H    86 PM KITT PK ROAD SEGMENT ROADWAY WIDENING132.813910 TBD FY 10T

GY1J  0000 MA SS67601C CM  -SUR-0(204)X GREENWAY ROAD FIBER OPTIC INTERCONNECTSSUP  FY 10E

HB1G    70 GH H661401C BR  -070-A(200) SAN CARLOS RIVER BRIDGE #2910 BRIDGE REPLACEMENT271.014710 TBD FY 10G

HB1J    60 LA H733501C 060-A(202)A US 60 AT VICKSBURG ROAD INTERSECTION IMPROVEMENT 45.8 TBD FY 10Y

HI1H   260 NA H770501C HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

HO1G   999 MA H662101C HES -999-A(023) VARIOUS ROUTES, MARICOPA COUNTY REPLACE BREAKAWAY CABLE TERMINALS  0.016210 TBD FY 10E

HX1G    10 PM CIENEGA CREEK-MARSH STATION PHASE II NEW RAILROAD TRACKS288.414607 TBD FY 10T

HY1G    10 PM H747301C CIENEGA CREEK-MARSH STATION PHASE III REMOVE RAIL & BRIDGE, CONST ML288.413408 TBD FY 10S

IH1J    89A YV HX21901C SR 89A JCT AIRPORT ROAD INTERSECTION IMPROVEMENT373.1 TBD FY 10F

IJ1K    80 CH DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - DESIGN364.0 DESIGN FY 10S

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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IO1K    40 NA H670701C            KEAMS CANYON TI OPS #903 & #904 BRIDGE DECK REHABILITATION292.8 TBD FY 10H

IT1K   999 SW H728902C STATEWIDE REFLECTIVE PAVEMENT MARKERS INSTALL RAISED OR RECESSED PAVEMENT MAR  0.0 TBD FY 10T

IU1J    10 MA H747201C AVONDALE BLVD TI IMPROVEMENTS131.044710 TBD FY 10E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.010810 TBD FY 13F

JD1H    79 PN H690601C ORACLE JCT - FLORENCE HIGHWAY EXTEND RCB CULVERTS124.019609 TBD FY 10 HDRB1T

JJ1G    95 LA H638001C SR 95, HOLIDAY HARBOUR WIDENING AND DRAINAGE IMPROVEMENTS156.6 SEP 09 PBGS1Y

JK1G    95 LA H665601C SR-95 @ MP 131.7 - 142.7 SHOULDER IMPROVEMENTS131.7 TBD FY 10Y

JL1G    72 LA H665501C SR-72 MP 13.1 - 17.0 SHOULDERS & SLOPES 13.1 TBD FY 10Y

JS1H    64 CN H692701C TUSAYAN STREETS WIDEN ROADWAY - SAFTEY IMPROVEMENTS235.015310 TBD FY 10F

JU1J    93 MO US 93, SB DELUGE WASH DESIGN PARALLEL ROADWAY113.0 TBD FY 10K

JV1J    93 MO US 93, SB WAGON BOW RANCH CONSTRUCT ROAD108.0 TBD FY 10K

KA1G   191 AP HX12001C US 191 AT IR 102 CNST TRAFFIC SIGNAL446.0 TBD FY 10H

KD1H   177 PN H692101C HES -177-A(003)A SR 177,  MP 163.80- 164.40 CURVE RE-ALIGNMENT163.0 NOV 09G

KD1J    86 PM SR 86 AT INDIAN RESERVATION ROUTE 15 INTERSECTI CONSTRUCT INTERSECTION IMPROVEMENTS 92.911613 TBD FY 13T

KF1H     8 PN H692601C 008-B(003)A INTERSTATE I-8 EB, I-10 WB RAMP IMPROVEMENT177.0 TBD FY 10T

KH1H   101l MA H693901C OLIVE AVE TI  IMPROVEMENTS  9.345810 TBD FY 10E

KO1H    40 MO H692301C 040-A(210) CHEMEHUEVI & BOULDER WASH BRIDGES SCOUR RETROFIT 11.014910 JAN 10K

KQ1H  0000 MA STP -QCR-0(001)A RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW RDWAYQCR  FY 10E

KY1G    89A YV H654901C VIEWPOINT TI ROADWAY WIDENING323.010611 TBD FY 11P

KY1J    10 MA H725301C 010-B(207) MP 133.60 TO MP 133.90 EROSION AND DRAINAGE REPAIR133.0 TBD FY 10E

LC1J    92 CH CANYON DE FLORES-GLENN RD/KACHINA SYSTEM ENHANCEMENT - ENGINEERING324.3 TBD FY 10S

LE1G    93 MO ANTELOPE WASH CONSTRUCT 4-LANE DIVIDED HIGHWAY101.810312 TBD FY 14K

LJ1J   160 AP H730903C TEEC NOS POS PORT OF ENTRY INSTALL TRUCK AXEL SCALE & OTHER ROAD IM465.118909 TBD FY 10H

LP1G    78 GE H666901C JAKE'S CORNER (REALIGNMENT) HIGHWAY REALIGNMENT169.021209 TBD FY 10 AMJS1S

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 13 SVSG1H

MA1H  0000 MA SS59101C ARRA-GLN-0(033)A 63RD AVE / LOOP 101 CONSTRUCT MULTI-USE PATH AND BRIDGEGLN  FY 10E

MC1G    85 MA HAZEN RD - BROADWAY RD   (MAIN LINE) RECONSTRUCT & WIDEN148.040710 TBD FY 10Y

MC1J    17 MA H746501C I-10 TO INDIAN SCHOOL RD ROADWAY IMROVEMENTS200.045910 TBD FY 10E

MD1J    89 YV H749601C MARTINEZ RIVER BRIDGE (STR # 1320) SCOUR RETROFIT269.015110 MAR 10P

ML1J    17 YV H754701C STONEMAN - COCONINO COUNTY LINE R & R 3"  AC & FR305.0 TBD FY 11F

MN1J    89A CN WEST SEDONA (NB & SB) R & R  2.5"  AC & FR371.0 JAN 11F

MO1J    60 AP JCT 180 SPRINGERVILLE SL (EB & WB) R & R 2"  AC & FR389.0 TBD FY 11G

MU1H   101L MA H701101C CHAPARRAL ROAD TI ADD LEFT LANES AT TI 47.015410 TBD FY 10E

MW1J    40 MO H766201C IM  -040-A(204)A JCT SR 95 - WALNUT CREEK (EB) PAVEMENT PRESERVATION  8.0 TBD FY 10K

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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NE1J   191 GE OLD SAFFORD RD - HILL STREET (NB & SB) MILL 5/8"  & FR160.0 TBD FY 11S

NI1J    10 LA H751101C BOUSE WASH ROAD - GAS LINE ROAD (EB & WB) R&R 1/2" FR (TL) & R&R 4" AC & 1/2" AR-ACFC (PL) 52.0 TBD FY 11Y

NN1F    10 LA H616101C EHRENBERG PORT OF ENTRY RECONSTRUCT EASTBOUND PORT OF ENTRY  315710 TBD FY 10Y

NN1J  0000 MA SS68501C CM  -BKY-0(200)A PEDESTRIAN IMPROVEMENTS - 7TH ST AND EASON AV PEDESTRIAN IMPROVEMENT PROJECTBKY  FY 10E

NSSP    89A YV RED ROCK STATE PARK DESIGN365.015208 DESIGN FY 10F

NT1J  0000 MA SS68701C CM  -MMA-0(206)A REACT IN GLENDALE, PEORIA, AND SCOTTSDALE INCIDENT MANAGEMENT PARTNERSHIPMMA  FY 10E

NU1H  0000 MA SS56001C GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHESGDY  FY 10E

NU1J    17 MA I-17 AT 11TH AVENUE BRIDGE BRIDGE REPAIRS197.2 NOV 10E

NV1H  0000 MA SS57701C CM  -SCT-0(015)X SCOTTSDALE ROAD CONSTRUCT ITS PROJECT  0.0  FY 10E

NY1E  0000 GI SH27901C  HES-GGI-0(006)A JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 10G

NZ1E  0000 GI SB40001C ARRA-GGI-0(005)A ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 10G

OG1H     8 MA H701601C 008-B(200)A MP 121.00 - BIG HORN SYSTEM PRES - ENGINEERING121.020249 TBD FY 10Y

OI1E    89A YV H571801C HES -A89-A(200)A MINGUS WEST CURVE CURVE REALIGNMENT334 DEC 09 PETP1P

OI1H   163 NA HX19101C 163-A(200) US 163 AT KAYENTA SCHOOL TRAFFIC SIGNAL INSTALLATION395.3 TBD FY 10H

OI1J    19 PM H750101C MEXICO INTERNATIONAL LINE- I-10 PHASE I SIGN REHAB - REPLACE PANELS OR SIGNS  0.019709 IGA FY 10T

OJ1J    77 NA H753201C NH  -077-B(201)A MP 374.38 AND MP 383.50 CULVERT EXTENSION374.016810 TBD FY 10H

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 10 TBAG

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATHGIL  FY 10E

OU1J    40 MO H742001C LAKE HAVASU TI UP #1586 BRIDGE REHABILITATION  9.8 TBD FY 10K

OV1J   999 SW H755001C 999-A(235) STATEWIDE STEEL GIRDER BRIDGE REHABILITATION COLLISION DAMAGE REPAIR  0.013809 TBD FY 10S

OY1H  0000 MA SH44101C HBS -PHX-0(200)A MCDOWELL RD & 35TH AVENUE STREET LIGHTS CONSTRUCTIONPHX  FY 10E

PB1F    40B YV H621301C TEA -B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK REPLACEMENT145.0 TBD FY 10 TBAK

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.010208 TBD FY 11 TBAT

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 13 TBAE

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 10 AMJC1G

PT1J    10 MA H757201C HASSAYAMPA RIVER BRIDGES #1645 & 1646 PA & FR FOR DECK REHAB104.7 TBD FY 10Y

QA1J  0000 MA SS68601C CM  -CUK-0(200)A VARIOUS LOCATIONS PAVE DIRT ROADS  0.0  FY 10E

QD1J  0000 MA SS70101C CM  -MMA-(209)A RIO VERDE DRIVE PAVE SHOULDERS  0.0  FY 10E

QF1G   191 GE H641701C GUTHRIE BRIDGE #352 BRIDGE REMOVAL153.015510 TBD FY 10 HDKA1S

QK1C    19 PM H510501C VALENCIA RD TO  AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 14 TBAT

QL1H    40 NA H706301C BR  -040-D(205) TANNER WASH BRIDGE WB #459 BRIDGE REPLACEMENT278.0 TBD FY 10H

QL1J    10 PM INA RD TO RUTHRAUFF RD DCR / EA AND 30% DESIGN247.0 DESIGN FY 10T

QN1F    95 MO H451101C 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 TBD FY 11 TBAK

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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QP1C    60 NA SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY342.010612 TBD FY 14G

QR1H    19 SC H706201C     -019-A(204) POTRERO TI SB RAMP UP # 1302 SUBSTRUCTURE WIDENING & SUPERSTRUCTUR  5.0 TBD FY 10T

QS1C    70 GH SAFFORD TO SOLOMON PA (WIDEN TO 4 LN, LT TURN LNS340.016111 DESIGN FY 11S

QT1F   101L MA BALBOA DRIVE CONSTRUCT MULTI-USE PATH BRIDGE OVER TH 53.5 16006 IGA FY 12E

QW1E    10 MA 010-C      40TH ST - BASELINE RD CONSTRUCT CD ROADS152.1 12406 TBD FY 11E

QY1C    86 PM H713701C MP 141.1 TO RESERVATION BOUNDARY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 10 TBAT

QZ1J   177 PN H760301C MP 139.16 @ AAR/DOT # 742-390-N CONCRETE RR CROSSING SURFACE & LED FLAS139.215509 IGA FY 10G

RB1J  0000 MA SS70501C CM  -PHX-0(218)A ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASSPHX  FY 10E

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 JUN 14 KHRC1F

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY & CONSTRUCTION W269.0 11902 TBD FY 10 SVBW1P

RJ1C   160 NA H512001C JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.211710 TBD FY 11H

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 11E

SI1E   101L MA H726701C ARRA-101-A(203) I-10 TO  VAN BUREN STREET WIDEN ROADWAY  0.011807 TBD FY 10 KHRC1E

SK1E   191 CH H503704C     -191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 87.911810 TBD FY 13 TBAS

SO1J    17 CN H768201C NORTH OF I-40 1" MILL AND REPLACE340.0 TBD FY 10F

SR1H    17 MA H778201C SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 FEB 10E

ST1H   202L MA LINDSAY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH 44.043208 TBD FY 11E

SW1H    19 PM H705001C CONTINENTAL RD/I-19 BIKE & PED SYS ENHNCMENT-OTHR ENHANCEMNTS 39.0 TBD FY 10 HDSR1T

SX1J    10 PN H769601C SR 87 TI TO TOWN OF PICACHO CAPACITY ADDITIONS - ENGINEERING208.8 TBD FY 10 PBDL1T

SY1J    60 MA H757801C NH  -060-B(203) WICKENBURG- SAN DOMINGO WASH PAVEMENT PRESERVATION112.7 TBD FY 10P

SZ1J   888 MA H752501C NOISE MITIGATION ON THE MAG REGIONAL FREEWAY SYSTEM ENHANCEMENT - OTHER ENHANCEMEN  0.041410 MAY 10 NFSG1E

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

TB1H    10 PN H710401C I-8 TO SR 87 TI CAPACITY ADDITIONS - ENGINRING199.0 TBD FY 10 EECA1T

TC1J    93 MO CARROW TO STEPHENS CONSTRUCT 4-LANE DIVIDED HIGHWAY116.010413 TBD FY 14K

TD1J    60 PN SUPERIOR STREETS RECONSTRUCT TO 4 LANE RDWY W/CNT TURN L225.010313 TBD FY 13G

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TE1J    89 YV JCT 89A TO CHINO VALLEY (S. CHINO LIMITS) - PH II CONSTRUCT ROADWAY WIDENING319.010113 TBD FY 14P

TF1J    10 MA SARIVAL AVENUE TO DYSART ROAD CONSTRUCT LANDSCAPE125.043711 TBD FY 11E

TL1J    10 PM MARANA ROAD TO INA ROAD (FRONTAGE ROADS) RECONSTRUCT & WIDEN FRONTAGE ROADS TO 236.411113 TBD FY 13T

TN1J    10 PN H765201C GILA RIVER BRIDGE EB #1085 & WB #1086 BRIDGE DECK REPAIR173.1 TBD FY 10E

TQ1H    87 GI H718301C TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 10 CBJO1P

TQ1J  0000 MA CM  -CHN-0(208)A LOOP 101 @ GALVESTON ST MULTI-USE PATH & BRIDGECHN  FY 10E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

TS1H    17 MA ARIZONA CANAL - 101L CONSTRUCT FMS209.040312 TBD FY 12E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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TT1H    60 MA LINDSAY RD HALF INTERCHANGE CONSTRUCT TI183.040712 DESIGN FY 12E

TT1J  0000 PM SS71301C CM  -PPM-0(210)A SAFETY AND EDUCATION PROGRAM VARIOUS LOCATIONSPPM  FY 10T

TU1J  0000 MA SS70901C CM  -BKY-0(201)A PAVE DIRT SHOULDERS - VARIOUS LOCATIONS PAVE DIRT SHOULDERSBKY  FY 10E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 CONSTRUCT HOV/RAMP  0.041711 TBD FY 13E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 TBD FY 14E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UC1J    17 CN H771001C ROCKY PARK TO MCCONNELL SYSTEM PRESERVATION - ENGINEERING316.5 TBD FY 10F

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 10 TBDE

UD1J    17 YV SR169 - ROCKY PARK SYSTEM PRESERVATION - ENGINEERING279.6 TBD FY 10P

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE CONSTRUCT ROADWAY  0.040013 TBD FY 13 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041612 TBD FY 12 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 10 TBDK

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 10 TBDE

UL1H   160 CN H709101C JCT NAVAJO ROUTE 16 CONSTRUCT TURN LANES349.016310 TBD FY 10 PLCH1F

UM1H    83 PM H705701C 083-A(200)A MP 44.0 TO MP 45.5 SAFETY IMPRVMNTS / REALIGNMENT 44.018709 TBD FY 10T

UO1J    87 MA H772101C 087-A(201) CHANDLER-MESA CITY LINE 2.5" MILL AND REPLACE170.2 DEC 09E

UW1J    86 PM SANTA ROSA RANCH SEGMENT DESIGN ROADWAY WIDENING128.5 DESIGN FY 10T

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPEGIL  FY 10E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 10E

VB1J    89 YV SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING289.0 JUN 10P

VE1J     8 YU H773901C LIGURTA TO DATELAND SIGN REHAB 19.0 TBD FY 10Y

VF1H    69 YV SUNDOG RANCH RD - SUNRISE BLVD MEDIAN BARRIER290.0 FEB 10 SCGM1P

VI1J  0000 MA SS71701C CM  -GDY-0(201)A DYNAMIC MESSAGE SIGNS VARIOUS LOCATIONS  0.0  FY 10E

VJ1J  0000 MA SS71601C CM  -PHX-0(224)A PAVE DIRT ALLEYS VARIOUS LOCATIONS  0.0  FY 10E

VK1J  0000 GI SS71803D HPP -GGI-0(204)A TONTO CREEK BRIDGE DESIGN BRIDGE APPROACHES  0.0  FY 10G

VL1J  0000 MA SS72001C CM  -SUR-0(206)A WEST OF 219TH AVENUE PAVE DIRT ROADS  0.0  FY 10E

VM1H  0000 MA SS64801C CM  -SCT-0(201)A INDIAN BEND WASH; CHAP - JACK RDS MULTI-USE PATHWAYSCT  FY 10E

VQ1J    40 CN H775501C 040-D(203)A HIPKOE-GOODWATER SIGN REHABILITATION247.0 TBD FY 10H

VT1J  0000 MA SS72101C CM  -PEO(230)A  HYBRID FIBER-TO-WIRELESS COMMUNICATION SYSTE TRAFFIC SIGNAL NETWORKPEO  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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VV1J    78 GE MULE CREEK (ROCKFALL REMEDIATION) ROCKFALL REMEDIATION167.8 TBD FY 10 PSMR1S

VY1J    17 MA H775401C 017-A(213) I-17 MP 229-279.5 SIGN REHABILITATION229.0 TBD FY 10P

VZ1J    10 MA H775101C 10-B(206)  MP 129 - MP 146 SIGN REPLACEMENT129.025109 TBD FY 10E

WA1J   202L MA H774901C 202-B(201) MP 10 - MP 17 SIGN REPLACEMENT & REHABILITATION 10.025009 TBD FY 10E

WB1H   264 AP H712101C BLACK CREEK BRIDGE  (STR # 624) SCOUR RETROFIT474.515010 JAN 10H

WB1J    17 MA H775201C 017-A(212) MP 194 - MP 201 SIGN REPLACEMENT194.024909 TBD FY 10E

WD1J   101L MA H748801C NORTHERN AVENUE - GRAND AVE, SB ROADWAY IMROVEMENTS/AUXILIARY LANES  8.046010 JAN 10E

WE1J   101L MA H748901C SR 101L, 51ST AVENUE - 35TH AVENUE (EB) ADD AUXILARY LANE 20.0 JAN 10E

WH1J    89A YV SR 89A @ VIEWPOINT DRIVE INTERSECTION321.0 TBD FY 10P

WN1G     8B YU H673501C BUSINESS 8 AND AVE 2 1/2 E DRAINAGE IMPROVEMENT  6.0 TBD FY 10Y

WO1G    77 PM H672701C TEA -077-A(012) ROGER ROAD TO RIVER ROAD CONSTRUCT SIDEWALK & BIKE LANE 70.0 TBD FY 10T

WP1J    80 CH H624302C DOUGLAS STRATEGIC MOTOR CARRIER STATION CAPACITY ADDITIONS - RECONSTRUCTION364.0 IGA FY 11S

WQ1J  0000 MA SS72201C CM  -SCT-0(205)A INDIAN BEND ROAD MCCORMICK STILLMAN RR PARKSCT  FY 11E

WR1J  0000 MA SS72301C CM  -ELM-0(200)A 125TH & 127TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WS1H    80 CH H718101C TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT PARKING316.013309 TBD FY 10 HDSM1S

WS1J  0000 MA SS72401C CM  -ELM-0(201)A 129TH AVENUE PAVE UNPAVED ROADSELM  FY 11E

WT1J  0000 MA SS72701C CM  -SUP-0(207)X PEORIA AVENUE FIBER OPTIC INTERCONNECTSSUP  FY 11E

WU1J  0000 PM SS73001C STP -TUC-0(226)A PANTANO BOULEVARD PAVEMENT RECONSTRUCTIONTUC  FY 11T

WX1J  0000 MA SS73101C CM  -MES-0(206)X ITS SIGNAL CONVERSIONS - PHASE 4A FIBER OPTIC LINKMES  FY 11E

WY1J  0000 MA SS73201C CM  -MES-0(205)X ITS SIGNAL CONVERSIONS - PHASE 4B FIBER OPTIC LINKMES  FY 11E

WZ1J  0000 MA SS72501C STP -PHX-0(228)A MCDOWELL ROAD & 32ND STREET INTERRSECTION IMPROVEMENTPHX  FY 11E

XA1H  0000 MA SS65301C OM  -SUR-0(200)A PAVE DIRT ROADS  - SURPRISE PAVE DIRT ROADS  0.0  FY 10E

XA1J  0000 MA SS72601C CM  -CHN-0(210)A CHANDLER BLVD TRAFFIC SIGNAL INTERCONNECT FIBER OPTIC - DELAWARE ST TO GILBERT RDCHN  FY 11E

XB1H  0000 MA SS45102C CM  -FTH-0(000)A SHEA BOULEVARD CONSTRUCT BIKE LANE  0.0  FY 10E

XB1J  0000 MA SS72801C CM  -PEO-0(204)A OLIVE AVENUE - UNDERPASS NEW RIVER TRAIL UNDERPASS CONSTRUCTIONPEO  FY 11E

XC1H  0000 MA SS65701C CM  -PEO-0(201)A 84TH AVENUE STREETSCAPEPEO  FY 10E

XC1J    73 NA H778001C STP -073-A(201)A COTTONWOOD CANYON-HON DAH 1/2" MILL AND REPLACE350.3 FEB 10G

XF1H    19 PM H722201C STP -019-A-(AUP) SAHUARITA TI CONSTRUCT NEW TI 47.0 TBD FY 10T

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONSTRUCT NEW ROADWAY & RAILROAD STRU253.410610 TBD FY 13G

XJ1J    40 NA H757001C 040-D(208) JOSEPH CITY TI UPS, #1893, 1896, 1897 BRIDGE DECK REHABILITATION277.1 TBD FY 10H

XK1H    70 GH H691001C US 70 GILA RIVER BRIDGE AT BYLAS BRIDGE REPLACEMENT292.0 JUN 10S

XL1G    70 GH H674901C 070-A(203)A PIMA - SAFFORD SLOPE FLATTENING330.9 TBD FY 10 EEJM1S

XM1J     8 PN H779201C IM  -008-B(201)A YUMA -  CASA GRANDE HIGHWAY PAVEMENT PRESERVATION158.5 APR 10T

XN1H  0000 MA SS66001C ARRA-FTH-0(202)A FOUNTAIN HILLS BOULEVARD SIDEWALK CONSTRUCTIONFTH  FY 10E

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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XP1G    87 MA H675801C            MP 211.8 TO MP 213.0 REPAIR CUT SLOPES FOR EROSION CONTROL211.846208 TBD FY 10P

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.010410 TBD FY 13F

XT1H   180 AP JCT SR 260 / US 180 & RODEO GROUNDS INTERSECTIO REALIGN INTERSECTION402.0 TBD FY 10G

YH1G    87 MA H678201C NEW FOUR PEAKS RD TO DOS S RANCH RD CLIMBING LANE AND SHOULDER WIDENING204.344110 TBD FY 10E

YJ1J   101L MA H777001C CM  -101-C(202) BASELINE RD TO CHANDLER BLVD DESIGN & CONSTRUCTION OF RAMP METERS 52.046009 TBD FY 10E

YX1J   999 SW H754501X JUAN BAUTISTA DE ANZA NATIONAL HISTORIC TRAIL C SYSTEM ENHANCEMENT - ENGINEERING  0.0 IGA FY 10

ZC1H    40 MO H727201C 040-A(206) BUCK MOUNTIAN WASH EB #378 BRIDGE DECK REHABILITATION 14.9 TBD FY 10K

ZJ1H    87 GI H730401C INTERSECTION OF SR 87 AND AIRPORT ROAD CONSTRUCT A ROUNDABOUT254.0 TBD FY 10P

ZL1H   260 AP H726101C SR 260 FROM GREER TO RODEO GROUNDS 3" RR & ARFC385.0 TBD FY 10G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 10G

ZN1J    85 MA WARNER STREET BRIDGE CONSTRUCT NEW BRIDGE153.2 TBD FY 11E

ZQ1J   191 AP CHINLE TO MANY FARMS, PH II REMOVE & REPLACE FENCE, GATES & CATTLE G448.515910 TBD FY 11H

ZT1H    40 CN H699801C BABBITTS TANK WASH BRIDGE SYSTEM ENHANCEMENT - ENGINEERING224.5 DEC 09F

ZT1J    87 GI H789301C HES -087-B(204)A SR 87 (SB), MP 230.63 TO 230.91 SAFETY IMPROVEMENT230.6 TBD FY 10P

ZY1B    89 YV 029-1      SUNDOG RD BRIDGE (OLD BLK CYN HWY TURNBACK OWNERSHIP & MAINTENANCE  (IGA R313.8 IGA FY 10P

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 13 TBAH

PROJECT NAME AND TYPE OF WORK MAY BE TRUNCATED.
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