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Study Schedule 
 

14-Month Schedule JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

1. Project Management/TAC Coordination

2. Work Plan 

3. Define Current Conditions

4. Define Future Conditions

5. Develop Plan for Improvements 

6. Prepare Draft Final Report  

7. Final Report and Executive Summary

Anticipated
Open Houses

20102009

TAC Refined Work Plan Draft Working Paper
Final Working Paper

Draft Final Report
Final Report

Final Plan 
completed in 
12 months!

Kick-off TAC
January 27, 
2009

 
  


