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Northwest Cochise County Transportation Plan
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Task |: Refine Work Plan B % Revised Work Plan & Study Area Map

Task 2: Current Conditions . % TR I: Gurrent Condition

Task 3: Develop Population &
Employment Projections

for 2020 and 2040 N - | TR 2: Popl& Empl Projections (2/19/10)
Task 4: Calibrate the Travel
Demand Model L] L . L) Il | )X TR 3. Calibrated Model
Results
Task 5: Interviews on (5/24/10)
Development Assumptions
and Growth Scenarios I - | SR |: Key Issues
Task 6: Develop Future
Transit & Roadway Scenarios | ¥ TR 4: Future Road
Gondition (7/16/10)
Task 7:Assess Railroad/
nghway Crossings i ] i (0 | ¥ (TR 5:Railroad CrossingiReport (2/19/10)
Task 8: Develop Evaluation
Criteria & Plan TR é: Evaluation| Criteria (4/16/10
a. Evaluation Criteria | L L LS 8] L |——
b. Roadway Improvements % | TR 6: Preferred
2020/& 2040
Network
Task 9: Develop Improvement (7/16/10)
Costs & Impact Fee Guidance
a. Impact Fee _ [N Y Impact Fee (2/26/10
A i ¥ Cost Estimate
b. Cost Estimate )

Task 10: Complete Draft
Reports & Draft Executive

Summar [ Oraft
Y Report & Summary
. (8/6/10)
Task | I: Final Report &
Executive Summary - I Final Report
& Summary
(8/27/10)
Task 12: Project Management _ 9 @

Administration &
Fiscal Managemeént
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Stakeholder Input: Comment and
Review Opportunities, Small
Group Meetings and Presentations,

Web Linked Documents J v 219 &)

(Conducted by Cochise County)

Public Meetings . J | I . 1 @ Board of
Supervisors
City Council
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