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AJO

FO1K SL65901C

TEA-PPM-0(212)A

AJO HISTORIC DEPOT RESTORATION 
SR

SYSTEM ENHANCEMENT-
OTHER ENHAN

T

K. Ahmed

Designers Comment Consultant Design PROJ MGR: CLARK   PH:520-388-4252       

APJ

LL1M SH57601C

APJ-0(207)T

IRONWOOD DR; ELLIIOT RD - SIPHON 
DRAW WASH

DESIGN SAFETY 
PULLOUTS

6/25/2050

$60

M

K. Keita

6/29/2015

5/18/2015

Designers Comment

TBD

13

PROJ MGR: REEVES       PH:712-8283      

 

AVN

KT1L PSRTS01C

SRS-999-A(229)A

AVONDALE SCHOOL CROSSWALK 
ENHANCEMENTS

PRELIMINARY DESIGN E

A. Zareh

Designers Comment Consultant Design

CCH

WU1L SS98601C

CCH-0(203)T

DAVIS ROAD: CENTRAL HWY TO US 
191

DESIGN ROADWAY 
IMPROVEMENTS

6/2/2014

$0

S

A. Galvez

12/29/2015

Designers Comment

05/01/2014

14

PROJ MGR: ANDERSON  PH: 712-7607       

CCH

AK1J SS64201C

CCH-0(200)A

DAVIS ROAD SAFETY IMPROVEMENTS 12/2/2013S

A. Rana

4/29/2015

4/15/2014

13-26 LGR

Designers Comment Consultant Design

11/01/2013

14

PROJ MGR: ANDERSON  PH: 712-7607       
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CCN

HN1M SH52801C

CCN-0(213)A

LEUPP ROAD,TOWNSEND-WINONA 
ROAD TO NAVAJO RES.

DESIGN SAFETY 
IMPROVEMENTS

6/25/2050

$210

F

A. Zareh

1/30/2014

Designers Comment

TBD

13

PROJ MGR: FOLUCH      PH: 712-8116      

 

CCN

AO1J SL63101C

TEA CCN-0(200)A

PINEWOOD BLVD; WALAPAI RD TO 
NAT'

SYSTEM ENHANCEMENT - 
OTHER ENH

F

M. Salahuddin

Designers Comment Consultant Design PROJ MGR: JESELNIK    PH: 712-6685      

 

CHN

OG1G SS54901C

CM-CHN-0(023)A

DOBSON @ WARNER (PHASE 1 OF 2) DUAL LEFT 
TURN/AUXILIARY LANES

E

M. Salahuddin

Designers Comment Consultant Design PROJ MGR: EDWARD     PH: 712-8534       

 

CHN

TJ1J SS67701C

CM-CHN-0(201)

CHANDLER BIKE LANES BIKE LANES AND TURN 
LANE

E

A. Zareh

Designers Comment Consultant Design PROJ MGR:  MILES    PH: 712-8336        

CLG

MB1K SS87301C

CLG-0(200)A

COOLIDGE AVENUE DESIGN / 
RECONSTRUCTION

4/30/2014

$1,000

T

A. Rana

9/26/2013

10/3/2012

12-71 LGR

Designers Comment Consultant Design

04/02/2014

14

PROJ MGR: DAVIDSON  PH: 712:8534        

 

CMV

HM1J SL63301C

TEA-CMV-0(201)A

FINNIE FLAT RD SIDEWALK SIDEWALK AND 
LANDSCAPING

P

K. Keita

5/8/2015

6/16/2014

Designers Comment Consultant Design PROJ MGR: KNAPP       PH: 712-8628      
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FLA

JE1M SH51101C

FLA-0(209)A

CITY OF FLAGSTAFF INTERSECTION 
OF LONE TREE - ZUNI

SYSTEM ENHANCEMENT - 
SAFETY IMPROVEMENTS

F

K. Ahmed

Designers Comment Consultant Design

 

FLA

OE1K SL66701C

TEA-FLA-0(202)A

WOODLANDS VILLAGE BLVD FROM 
RTE 66 TO BEULAH BLVD

SYSTEM ENHANCEMENT-
OTHER ENHANCEMENTS

F

M. Salahuddin

Designers Comment Consultant Design

FLA

LZ1M SH50801C

FLA-0(206)A

BEULAH BLVD, CITY OF FLAGSTAFF DESIGN BIKE LANES 6/25/2050

$97

F

M. Salahuddin

Designers Comment Consultant Design

TBD

13

PROJ MGR:BEHBAHANI PH: 712-8895        

FLA

IO1M SF01201C

FLA-0(214)T

PINE KNOLL DRV, SAN FRANCISCO 
ST - LONE TREE RD

PATHWAY IMPROVEMENT 5/25/2050

$218

F

K. Ahmed

Designers Comment Consultant Design

TBD

13

PROJ MGR: JESELNIK    PH: 712-6685      

 

FLA

OM1G SL54901C

TEA-FLA-0(005)A

WST RIO DE FLAG MULTI-USE PATH CONSTRUCT MULTI-USE 
PATH

F

M. Salahuddin

Designers Comment Consultant Design

 

FLA

PY1J SL65101C

TEA-FLA-0(200)A

SAN FRANCISCO & BEAVER ST FROM 
RT

SIDEWALKS AND 
LANDSCAPING

F

K. Ahmed

Designers Comment Consultant Design PROJ MGR: JESELNIK    PH: 712-6685      
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GDY

NU1H SS56001C

GDY-0-417  

VAN BUREN @ BULLARD WASH BRIDGE APPROACHES 9/25/2050

$746

E

T. Kamal

Reviewed Initial DCR.

Designers Comment Consultant Design

10

PROJ MGR: DAVIDSON  PH: 712:8534        

GDY

ZQ1F SS54401C

GDY-0(008)A

YUMA RD @ BULLARD WASH CONST BOX CULVERTS 5/25/2050

$746

E

M. Salahuddin

8/31/2010

12/2/2009

09-104 LGR

Designers Comment Consultant Design

TBD

13

PROJ MGR: DAVIDSON  PH: 712:8534        

GGH

LV1M SS99001C

GGH-0(203)A

REAY LANE/SAFFORD-BRYCE ROAD 
INTERSECTION REALIGNM

SYSTEM ENHANCEMENT - 
ENGINEERING

2/3/2014S

M. Salahuddin

5/12/2014

Designers Comment

14

PROJ MGR: ANDERSON  PH: 712-7607       

GGH

VO1L SS99101C8TH AVENUE & AIRPORT ROAD 
INTERSECTION IMPROVEMENT

INTERSECTION 
IMPROVEMENTS

6/1/2015S

A. Galvez

Designers Comment

05/01/2015

15

PROJ MGR: ANDERSON  PH: 712-7607       

GGH

LU1M SH57101C

GGH-0(205)T

GRAHAM COUNTY REAY LANE DITCH 
RELOCATION

DESIGN 6/25/2050

$73

S

M. Salahuddin

Designers Comment

TBD

13

PROJ MGR: THATCHER  PH; 712-4544       

 

GGI

VK1J SS71801C

HPP-GGI-0(204)A

TONTO CREEK BRIDGE DESIGN BRIDGE 
APPROACHES

6/28/2013

$2,690

G

C. Obispo

12/22/2011

11-88 LGR

Designers Comment Consultant Design, assigned to Cal 3/4/2013.

07/02/2012

13

PROJ MGR: DAVIDSON  PH: 712:8534        
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GGI

RB1H SL60401C

TEA-GGI-0(200)B

GATEWAY ENTRANCE US 60 MP 255.5 GATEWAY ENTRANCE G

T. Kamal

Designers Comment Consultant Design

10

PROJ MGR: GASSER      PH: 712-4603      

GGI

NY1E SH27901C

HES-GGI-0(006)A

JESSE HAYES ROAD ROADWAY 
IMPROVEMENTS

12/1/2009

$307

G

K. Keita

Designers Comment Consultant Design, Projects SB40001C and SH27901C have been combined under TRACs SB40001C.

10

PROJ MGR: JEREZ       PH: 712-7187      

 

GIL

YF1H SL62001C

TEA-GIL-0(202)A

GILBERT HERITAGE DISTRICT PEDESTRIAN 
IMPROVEMENTS

E

K. Keita

Designers Comment Consultant Design, will bid with SS644 01C. PROJ MGR: BANTA       PH: 712-7906      

GIL

OR1G SS54801C

CM-GIL-0(013)A

EASTERN CANAL (ELLIOT TO 
WARNER)

CONSTRUCT MULTI-USE 
PATH

8/10/2011

$500

E

T. Kamal

Designers Comment Consultant Design, combined with SS54701C.

07/29/2011

12

PROJ MGR: ANDERSON  PH: 712-7607       

GIL

UZ1H SS64401C

CM-GIL-0(200)A

GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, 
LANDSCAPE

7/1/2009E

K. Keita

Designers Comment Consultant Design, will bid with SL620 01C.

10

PROJ MGR: SNARR       PH: 712-7025      

 

GLN

VH1K SS92201C

ARRA-GLN-0(234)A

BELL ROAD - 51ST AVENUE TO 59TH 
AVENUE

PAVEMENT 
PRESERVATION

E

K. Keita

7/22/2010

10-54 LGR

Designers Comment Consultant Design
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GLN

VV1H SS65101C

CM-GLN-0(202)

NEW RIVER BETWEEN NORTHERN 
AVENUE

CONSTRUCT MULTI-USE 
PATH

E

A. Zareh

Designers Comment Consultant Design PROJ MGR: EDWARD     PH: 712-8534       

 

GLN

AA1L SS88901C

GLN-0(227)A

NORTH ALLEY 57TH AVE TO 57TH DR PAVE DIRT ALLEY E

A. Galvez

Assigned to Cal 3/31/11.2/1/2012

12-03 LGR

Designers Comment Consultant Design

 

GLN

YO1H SL61901C

TEA GLN-0(203)A

GRAND CANAL PEDESTRIAN 
PATHWAY

CONSTRUCT MULTI-USE 
PATHWAY

E

K. Keita

7/2/2014

Designers Comment Consultant Design PROJ MGR: BANTA       PH: 712-7906      

 

HOL

ED1L PSRTS06C

999-A(253)A

SIDEWALKS/ADA RAMPS HULET 
ELEM & HOLBROOK JR HIGH

SAFE ROUTES TO SCHOOL

$176

H

K. Ahmed

9/3/2015

5/7/2015

Designers Comment Consultant Design

 

ITO

DR1K SS73801C

ARRA-ITO-0(200)

SAN XAVIER RD: MISSION TO LOS 
REA

PAVEMENT 
PRESERVATION

T

M. Salahuddin

Designers Comment Consultant Design

 

KNG

AS1J SL61601C

TEA-KNG-0(200)A

EASTERN PATHWAY   - PHASE I CONSTRUCT PATHWAY K

A. Zareh

Designers Comment Consultant Design
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LHV

UW1K SS85901C

LHV-0(201)A

LAKE HAVASU AVE WIDENING - 
PHASE I & II

ROADWAY 
RECONSTRUCTION

2/23/2015

$1,050

K

K. Keita

5/18/2015

Designers Comment Consultant Design

02/23/2015

15

PROJ MGR: GARCIA  PH:928-317-2159       

LHV

OV1G SL51201C

ARRA-LVH-0(003)A

MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE 
PATH

9/3/2007

$1,263

K

M. Salahuddin

Designers Comment Consultant Design

08

PROJ MGR: JESELNIK    PH: 712-6685      

 

LPK

VL1K SS93601C

LPK-0(202)A

LITCHFIELD RD - WIGWAM BLVD TO 
CAMELBACK RD MUP

PAVEMENT 
PRESERVATION

E

M. Salahuddin

Designers Comment Consultant Design

MES

MM1G SS51501C

CM-MES-0(023)A

CONSOLIDATED CANAL  PHASE 3 MULTI-USE PATH 8/25/2050E

C. Obispo

Designers Comment Consultant Design

11

PROJ MGR: DAVIDSON  PH: 712:8534        

MES

YA1E SS48502C

MES-0(020)P

SOUTH CANAL DESIGN MULTI-USE PATH 9/25/2050

$220

E

K. Keita

Designers Comment Consultant Design, RAM PROJ MGR: SNARR       PH: 712-7025      

 

MMA

IU1L SS95601C

CM-MMA-0(232)A

17TH AVENUE:MADDOCK AVE TO JOY 
RANCH RD

PAVEMENT 
PRESERVATION

E

C. Obispo

Designers Comment Consultant Design
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MMA

EM1H SS59301C

STP-MMA-0(034)A

NORTHERN AVE US 60 TO L303 CONST INTERIM RDWY

$9,440

E

K. Ahmed

4/12/2011

1/25/2011

11-04 LGR

Designers Comment Consultant Design, Glendale. Comments on preliminary geotech and pavement design report sent 6/15/07. PROJ MGR: DICKSON     PH: 712-8683      

MMA

KQ1H SS60501C

QCR-0(001)A

RIGGS RD,ELLSWORTH TO MERIDIAN CONSTRUCT NEW 
ROADWAY

5/25/2050

$660

E

M. Salahuddin

Designers Comment Consultant Design. Comments on Initial DCR sent on 8/8/2006.

TBD

13

PROJ MGR: ANDERSON  PH: 712-7607       

 

MMO

GB1L SS96101C

STP-MMO-0(204)A

JAGERSON AV-SUFFOLK WASH RECONSTRUCT ROAD K

C. Obispo

Designers Comment Consultant Design

 

MRN

CX1G SB41301C

BR-MRN-0(014)A

INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENT 6/20/2013

$4,000

T

A. Rana

Designers Comment Consultant Design

05/20/2013

13

PROJ MGR: DAVIDSON  PH: 712:8534        

 

MRN

WN1J SL64901C

TEA-MRN-0(201)A

SANTA CRUZ RIVER SHARED USE 
PATH

PATHWAY & 
LANDSCAPING 
ENHANCEMENT

T

A. Rana

Designers Comment Consultant Design

NOG

LJ1M SZ03501C

NOG-0(   )A

CRAWFORD ST: SONOITA AVE - 
MCNAB DR.

PAVEMENT 
PRESERVATION

11/3/2014T

M. Salahuddin

3/10/2016

6/18/2014

Designers Comment

10/01/2014

15

PROJ MGR: ANDERSON  PH: 712-7607       
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NOG

PB1G SL52301C

TEA-NOG-0(005)

TERRACE AVE FROM I-19 TO BORDER SIDEWALK & LNDSCAPE 
IMPROVMNTS

T

A. Rana

9/29/2009 09-65 LGR

Designers Comment Consultant Design, Speedie & Associates PROJ MGR: CANNON  PH: 520-620-5428    

 

ORV

GF1L SL67701C

ORV-0(236)A

CANADA DEL ORO PATHWAY PH II PATHWAY AND BRIDGE 
CONSTRUCTION

T

M. Salahuddin

Designers Comment Consultant Design

 

PAS

AQ1J SL62701C

TEA-PAS-0(200)

VAT ITOM VOO'S PEDESTRIAN PATH CONSTRUCT A 
PEDESTRIAN PATH

T

M. Salahuddin

3/10/2009

09-25 LGR

Designers Comment Consultant Design

09

PROJ MGR: CLARK   PH:520-388-4252       

PHX

RB1J SS70501C

CM-PHX-0(218)A

ACDC AT 7TH AVE (BIKE UNDERPASS) ACDC BIKE UNDERPASS 8/10/2011

$2,908

E

C. Obispo

Designers Comment Consultant Design

07/29/2011

12

PROJ MGR: ANDERSON  PH: 712-7607       

 

PHX

ZS1J SS71501C

CM-PHX-0(223)A

SALT RIVER PATHWAY - 24TH ST TO I-
10 TEMPE DRAIN

PATHWAY IMPROVEMENTS 2/28/2013

$801

E

C. Obispo

Designers Comment Consultant Design

07/29/2011

13

PROJ MGR: DICKSON     PH: 712-8683      

 

PHX

CQ1K SS80901C

ARRA-PHX-0(237)

PHOENIX - VARIOUS LOCATIONS 
(NORTH AREA)

PAVEMENT 
PRESERVATION

E

T. Kamal

Designers Comment Consultant Design
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PPM

WZ1H SS63901C

PPM-0(201)A

LA CANADA DRIVE-RIVER ROAD TO 
INA

WIDEN TO 4 LANES T

K. Ahmed

Designers Comment Consultant Design

 

PPM

MX1K SS85701C

PPM-0(216)A

VALENCIA ROAD - WESTOVER TO 
CARDINAL

STREET LIGHTING, CURBS 
AND SIDEWALK

8/10/2011

$500

T

A. Rana

Designers Comment Consultant Design

07/29/2011

12

PROJ MGR: ANDERSON  PH: 712-7607       

 

PPM

DP1K SS73901C

ARRA-PPM-0(214)

PIMA COUNTY PAVEMENT 
PRESERVATION

PAVEMENT 
PRESERVATION

T

A. Rana

Designers Comment Consultant Design

 

PPM

DQ1K SS74001C

ARRA-PPM-0(215)

PIMA COUNTY-SABINO CANYON PAVEMENT 
PRESERVATION

T

A. Rana

Designers Comment Consultant Design

 

PPM

QX1J SL63601C

TEA-PPM-0(217)

MOUNTAIN TO FIRST AVENUES 
(URBAN PATHWAY)

MULTI-USE PATH T

M. Salahuddin

Designers Comment Consultant Design

 

PPM

SF1J SS69301C

STP-PPM-0(209)A

COTARO FAMS ROAD / MAGEE ROAD ROAD WIDENING, 
REALIGNMENTS, I

$3,425

T

M. Salahuddin

Designers Comment Consultant Design
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PPM

JM1L SS97501C

STP-PPM-0(230)A

VALENCIA ROAD: WADE RD TO MARK 
RD

WIDEN ROADWAY 6/24/2013

$6,026

T

K. Ahmed

Designers Comment Consultant Design

13

PROJ MGR: ANDERSON  PH: 712-7607       

 

PPM

VN1L SZ02001C

PPM-0(233)A

MANZANITA ELEMENTARY SAFE 
ROUTES TO SCHOOL

SYSTEM ENHANCEMENT - 
SAFETY IMPROVEMENTS

T

K. Ahmed

Designers Comment Consultant Design

 

PPN

RY1H SL55701C

PPN-0(037)

KINGS RANCH ROAD PATHWAY CONST MULTI-USE 
PATHWAY

T

C. Obispo

Designers Comment Consultant Design PROJ MGR: GASSER      PH: 712-4603      

PPN

ZN1E SB41001C

BR-PPN-0-(169)

KELVIN BRIDGE - #8441 BRIDGE REPLACEMENT 6/20/2013

$1,317

G

A. Habib

Designers Comment Consultant Design, Ricker Atkinson

05/29/2013

13

PROJ MGR: DAVIDSON  PH: 712:8534        

 

PRV

QF1L SL69401C

PRV-0(204)A

CENTRAL CORE MULTI USE PATH-
PHASE 3-LAKESHORE DR.

PEDESTRIAN PATHWAY P

H. Rivas

Designers Comment Consultant Design

 

PRV

BQ1L SL68001C

PRV-0(205)B

PHASE 3-LONG MESA DR TO SR89A MUTLTI-USE PATH P

H. Rivas

Designers Comment Consultant Design
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PRV

RX1H SL55801C

ARRA-PRV-0(004)

BISON LANE  MULTI USE PATH CONST MULTI-USE PATH P

C. Obispo

Designers Comment Consultant Design PROJ MGR: BANTA       PH: 712-7906      

 

PRV

BP1L SL64101C

PRV-0(202)A

PV PIPELINE PATHWAY MUTLI-USE PATHWAY P

H. Rivas

Designers Comment Consultant Design

 

PRV

GD1J SL62201C

TEA-PRV-0(201)A

PV PIPELINE MUP MULTI-USE PATH P

H. Rivas

5/29/2014

4/14/2014

Designers Comment Consultant Design

 

QTZ

PU1J SL61401C

TEA-QTZ-0(200)A

QUAIL TRAIL BEAUTIFICATION CONSTRUCT MUP AND 
LANDSCAPING

Y

M. Salahuddin

4/8/2010

10-31 LGR

Designers Comment Consultant Design

 

QTZ

PR1G SL54601C

TEA-QTZ-0(001)A

QUARTZSITE, PLYMOUTH ROAD CONSTRUCT PATH & 
LANDSCAPING

Y

M. Salahuddin

4/8/2010

10-31 LGR

Designers Comment Consultant Design

 

SAF

OX1K SL66401C

TEA-SAF-0(208)A

SAFFORD GOLF COURSE R & 
HIGHLINE CANAL

PATHWAY PROJECT S

M. Salahuddin

Designers Comment Consultant Design, submitted 100% review comments.
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SAF

NS1K SL68301C

SAF-0(204)A

14 AV HIGHLINE CANAL AND 
GRAVEYARD WASH TO SR 191

SYSTEM ENHANCEMENT - 
OTHER ENHANCEMENTS

3/3/2014S

K. Ahmed

4/8/2014

Designers Comment Consultant Design

02/03/2014

14

PROJ MGR: HENIGE  PH: 712-7132          

SAF

WE1L SS98801C

SAF-0(207)T

20TH AVENUE: RELATION ST. TO 
GOLF COURSE RD.

ROAD IMPROVEMENTS 6/1/2015

$2,020

S

M. Salahuddin

Designers Comment Consultant Design

05/01/2015

15

PROJ MGR: ANDERSON  PH: 712-7607       

 

SAF

FN1K SL65701C

TEA-SAF-0(200)A

20TH AVE FROM RELATION TO US 70 SYSTEM ENHANCEMENT-
OTHER ENHAN

S

K. Ahmed

Designers Comment Consultant Design PROJ MGR: CLARK   PH:520-388-4252       

SCT

VM1H SS64801C

CM-SCT-0(201)A

INDIAN BEND WASH; CHAP - JACK 
RDS

MULTI-USE PATHWAY 5/3/2010

$494

E

T. Kamal

Designers Comment Consultant Design

10

PROJ MGR:  MILES    PH: 712-8336        

 

SCT

XG1H SS65001C

CM-SCT-0(202)

LEWIS STREET FRM MAIN LIBRARY 
TO

CONST BIKE LANES & 
PEDESTRIAN

E

A. Zareh

Designers Comment Consultant Design PROJ MGR: EDWARD     PH: 712-8534       

SCT

QF1H SL60201C

TEA-SCT-0(200)B

CRSSCUT CANAL-THOMAS-INDIAN 
SCHL

SYS ENHANC-OTHER 
ENHANCEMENTS

6/2/2008

$1,500

E

A. Zareh

Designers Comment Consultant Design

08

PROJ MGR: JESELNIK    PH: 712-6685      
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 Final 
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Bid Ready
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SCT

VR1K SS93401C

ARRA-SCT-0(212)A

SCOTTSDALE LOCAL AGENCY-WIDE: 
PAVT RECONSTRUCTION

SYSTEM PRESERVATION - 
RESTORATION/REHAB/RES
URFACE

E

A. Rana

7/28/2010 10-65 LGR

Designers Comment Consultant Design

SLS

YN1L SZ01801C

SLS-0(203)A

JUAN SANCHEZ BLVD 
IMPROVEMENTS FROM US95 TO 
SR195

ROAD & PEDSTRIAN 
IMPROVEMENTS, 
DRAINAGE

6/25/2050Y

A. Galvez

Designers Comment Consultant Design

TBD

16

PROJ MGR: PATANE  PH:928-317-2183      

SLW

MQ1M SL72801C

SLW-0(203)A

N 8TH ST TO N 11TH ST & E COOLEY S CONSTRUCT SIDEWALKS 5/25/2050

$742

G

A. Habib

1/26/2015

1/23/2015

Designers Comment

TBD

15

PROJ MGR: JENSEN  PH:712-7109           

SOM

JQ1M SL71201C

SOM-0(205)A

CESAR CHAVEZ AV/AV F:US95 TO 
MADISON ST,SOMERTON

CESAR CHAVEZ MULTI-
USE PATHWAY

5/25/2050

$668

Y

K. Ahmed

Designers Comment Consultant Design

15

PROJ MGR: JOHNSON                       

SOM

XZ1K SL68601C

TEA -SOM-0(201)T

SOMERTON CANAL MUP:US95 TO 
COUNTY 17TH STREET

SYSTEM ENHANCEMENT - 
ENGINEERING

5/25/2050

$513

Y

A. Rana

6/16/2015

Designers Comment Consultant Design

TBD

14

PROJ MGR: JOHNSON                       

SRI

RK1L SS84201CDESIGN PAVE DIRT ROADS - 
UNPAVED RD WITHIN SRPMIC

PAVE DIRT ROADS 5/25/2050

$4,099

E

A. Habib

4/15/2015

8/11/2014

Designers Comment

TBD

15

PROJ MGR: ANDERSON  PH: 712-7607       
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Bid Ready
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SSC

EM1M SS99801C

SSC-0(204)T

RIO RICO DR & PENDLETON DR 
INTERSECTION IMPROVE

ROAD INTERSECTION 
IMPROVEMENTS

1/2/2015T

A. Galvez

Designers Comment Consultant Design

12/01/2014

15

PROJ MGR: ANDERSON  PH: 712-7607       

 

SUR

EC1M SZ05401C

CM-SUR-0(218)S

PAVE UNPAVED SHOULDERS 
VARIOUS LOCATIONS

PAVE UNPAVED ROAD E

H. Rivas

5/28/2013 13-39-1

Designers Comment Consultant Design

 

SVS

PK1J SL64501C

TEA-SVS-0(202)A

AVENIDA DEL SOL BETWEEN SR 90 & 
CAMINO DEL NORTE

SYSTEM ENHANCEMENT - 
OTHER ENHANCEMENTS

S

M. Salahuddin

Designers Comment Consultant Design

SVS

LN1K SL66901C

SVS-0(205)A

COLOMBO AV-GUILIO CESARE AV 
COCHISE.COLL-BUENA HS

SHARED-USE PATH 2/3/2014S

M. Salahuddin

12/2/2013

Designers Comment Consultant Design

01/02/2014

14

PROJ MGR: HENIGE  PH: 712-7132          

 

SVS

KZ1J SL62801C

TEA-SVS-0(201)A

CORONADO DRIVE BETWEEN 
CARMELITA

MULTI-USE PATH S

M. Salahuddin

Designers Comment Consultant Design

 

SVS

RR1H SL60901C

SVS-0(200)

SNYDER,AVENIDA DEL SOL - SR 92 MULTI-USE PATH S

M. Salahuddin

Designers Comment Consultant Design PROJ MGR: CLARK   PH:520-388-4252       
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 Final 
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Bid Ready
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THR

JF1M SZ02701C

THR-0(203)A

CHURCH STREET WIDENING: US 70 
TO STADIUM AVE

CAPACITY ADDITIONS 
(RECONSTRUCTION)

6/1/2015S

M. Salahuddin

6/1/2016

4/30/2015

Designers Comment

05/01/2015

15

PROJ MGR: ANDERSON  PH: 712-7607       

 

TMP

VN1K SS93501C

TMP-0(216)

BROADWAY ROAD: MILL AVE TO 
EVERGREEN RD

PAVEMENT 
PRESERVATION

E

C. Obispo

7/27/2010

10-53 LGR

Designers Comment Consultant Design

 

TMP

CW1K SS81901C

ARRA-TMP-0(211)

WESTERN CANAL BRIDGE 
REPLACEMENT

SYSTEM PRESERVATION - 
BRIDGE R

E

M. Salahuddin

11/24/2009

10/21/2009

09-82 LGR

Designers Comment Consultant Design

TMP

LK1K SS73401C

TMP-0(210)X

BROADWAY ROAD: RURAL TO MILL 
AVENUE

PEDESTRIAN 
IMPROVEMENTS

8/29/2014

$2,571

E

C. Obispo

Designers Comment Consultant Design

07/31/2014

15

PROJ MGR: ANDERSON  PH: 712-7607       

TUC

PU1K SS86501C

TUC-0(233)A

KOLB ROAD CONNECTION TO 
SABINO CANYON

ROADWAY AND SIDEWALK 
IMPROVEMENTS

6/20/2014

$11,750

T

A. Rana

Designers Comment Consultant Design

05/16/2014

14

PROJ MGR: ANDERSON  PH: 712-7607       

Thursday, February 02, 2017 Page  16



Route

City

Beg MP

CP

Tracs 

Project #Project NameEnd MP

Activity Bid Date

Cost X  1000
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Initial 

 Final 
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Bid Ready
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TUC

MV1M SH56801C

TUC-0(247)A

CITY OF TUCSON - 
4TH/CONGRESS/TOOLE

IMPLEMENT SAFETY 
IMPROVEMENTS BASED 
ON ROAD SAFETY

6/25/2050

$137

T

K. Ahmed

Designers Comment

TBD

13

PROJ MGR: REEVES       PH:712-8283      

 

WIN

AP1J SL62901C

TEA-WIN-0(200)A

WEST 3RD STREET (BUS I-40); 
HIPKOE

TRANSPORTATION 
ENHANEMENT

H

M. Salahuddin

Designers Comment Consultant Design PROJ MGR: JESELNIK    PH: 712-6685      

 

WLX

RQ1H SL61001C

TEA-WLX-0(200)A

FT. GRANT RD CONNECTIVITY MUTIL-USE PATH S

M. Salahuddin

Designers Comment Consultant Design

YUM

IV1M SL72501C

YUM-0(213)T

BUSINESS 8:MP 0-.3, YUMA - FOURTH 
AVENUE GATEWAY

SYSTEM ENHANCEMENT - 
ENGINEERING

7/31/2014

$590

Y

A. Galvez

9/18/2015

3/5/2014

Designers Comment Consultant Design

06/27/2014

15

PROJ MGR: JOHNSON                       

 

YUM

NW1K SL68101C

TEA-YUM-0(206)A

YUMA EAST WETLANDS 
SUP:QUECHAN DR. BRDG - AV 2E

SHARED USE PATH/PARK Y

K. Ahmed

1/25/2012

12-01 LGR

Designers Comment Consultant Design

 

YUM

VO1J SL64301C

TEA-YUM-0(202)A

WEST WETLANDS BEAUTIFICATION PATHWAY AND 
LANDSCAPING

Y

A. Rana

10/8/2009 09-68 LGR

Designers Comment Consultant Design
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Status 
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Bid Ready

Fiscal Yr. Funding

 

YUM

CJ1J SL62501C

TEA-YUM-0(201)A

YUMA MAIN CANAL PATHWAY 
EXTENSION

PEDESTRIAN 
ENHANCEMENTS

Y

K. Ahmed

4/19/2010

3/30/2010

10-27 LGR

Designers Comment Consultant Design

YYU

JP1M SZ05301C

YCT-0(209)T

AVENUE 3E TO ARABY ROAD CAPACITY ADDITIONS 
(ENGINEERING)

5/25/2050

$4,454

Y

K. Ahmed

6/24/2015

1/29/2015

Designers Comment Consultant Design

TBD

14

PROJ MGR: PATANE  PH:928-317-2183      

 

YYV

GC1J SL63401C

TEA-YYV-0(200)A

CORNVILLE ROAD SR 89A TO 
WINDMILL

MULTI-USE PATH F

A. Rana

Designers Comment Consultant Design PROJ MGR: JESELNIK    PH: 712-6685      

0.00 JG1H H687601CSR 303L TO SR 202L

24

STUDY 5/25/2050E

A. Rana

Designers Comment Consultant Design (HDR) Initial Design is scheduled for June 2008.

TBD

14

PROJ MGR: MILLS  PH: 712-8695           

0  

AVN

OU1M SZ07801C

AVN-0(215)T

CITY OF AVONDALE SYSTEM ENHANCEMENT 
(ENGINEERING)

E

A. Habib

Designers Comment

0  

AVN

JK1M SZ04301C

AVN-0(214)F

CENTRAL AVE MULTI-USE PATH PATHWAY IMPROVEMENT E

A. Habib

12/30/2014

Designers Comment
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Bid Ready
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0  

BKY

VV1M SZ02401C

BKY-0(210)A

ALARCON BLVD, TOWN OF BUCKEYE PEDESTRIAN 
IMPROVEMENTS

E

S. Montanez

6/12/2014

Designers Comment

0  

BUL

ZT1L SS99401C

STP-BUL-0(203)T

N. OATMAN RD. RIVERVIEW DRIVE 
RE-ALIGNMENT

SYSTEM ENHANCEMENT - 
ENGINEERING

$2,774

K

A. Habib

12/17/2015

10/28/2015

Designers Comment

0  

CCH

BN1L SS95401C

HPP-CCH-0(202)A

DAVIS ROAD (MP 9.9) - 
SAFETY/DRAINAGE IMPROVEMENTS

10.9

DRAINAGE 
IMPROVEMENTS

S

A. Rana

12/8/2015

4/14/2014

Designers Comment Consultant Design

0  

CCN

QI1E HF03901C

HRF-PAG-0-739

PAGE HAUL ROAD RECONSTRUCT ROADWAY

$443

F

Designers Comment

0  

CCN

RT1M SZ07501C

STP-CCN-0(219)T

TOWNSEND-WINONA RD: LEUPP RD-I-
40

PAVEMENT 
PRESERVATION

F

A. Galvez

3/23/2016

1/26/2016

Designers Comment

0  

CHN

ML1N SZ18101C

CHN-0(235)D

COOPER RD: S. OF QUEEN CREEK 
TO CHANDLER HEIGHTS

CAPACITY ADDITIONS-
MAJOR WIDENING

$4,202

E

Designers Comment
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0  

CLD

AZ1L SS94101C

CLD-0(200)A

BROADWAY ROAD AND MAIN STREET 
INTERSECTION

SYSTEM PRESERVATION - 
RECONSTRUCTION

$1,010

P

A. Habib

6/24/2016

6/9/2016

Designers Comment

0  

CLG

BZ1N SZ13001C

CLG-0(207)T

CENTRAL AVE; MAIN ST- FIRST ST, 
COOLIDGE

SYSTEM ENHANCEMENT 
(ENGINEERING)

$902

T

A. Galvez

7/8/2016

Designers Comment

0  

CLG

NC1M SS98201C

CLG-0(204)A

CENTRAL AVE (AZ BLVD. TO MAIN 
STREET)-COOLIDGE

RECONSTRUCTION - 
CENTRAL AVENUE

T

A. Rana

3/31/2015

2/20/2015

Designers Comment

0  

CLG

KQ1M SL71301C

CLG-0(205)A

CENTRAL AV:ARIZONA BLVD TO MAIN 
ST, COOLIDGE

SYSTEM ENHANCEMENT 
(OTHER ENHANCEMENTS)

T

A. Galvez

Designers Comment

0  

CWD

KM1M SZ01101C

CWD-0(200)A

MINGUS AVE;  WILLARD ST - 10TH ST RESTORATION/REHAB/RES
URFACE

$896

P

A. Habib

Designers Comment

0  

ELY

KG1M SZ05801C

ELY-0(200)T

MAIN ST; FRONTIER RD- BATAGLIA 
DR, ELOY

SYSTEM PRESERVATION 
(RECONSTRUCTION)

$5,125

T

K. Ahmed

Designers Comment
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0  

ELY

KH1M SZ05901C

ELY-0(201)T

FRONTIER ST (HWY84); LA PALMA - 
11 MI.  CORNER RD

SYSTEM PRESERVATION 
(RECONSTRUCTION)

T

Designers Comment

0  

FLA

AC1N SZ12301C

FLA-0(219)T

FRONTAGE ROAD 40 (OLD 66) - EL 
PASO FLAGSTAFF RD

SYSTEM PRESERVATION-
RESTORATION/REHAB/RES
URFACE

$1,289

F

M. Salahuddin

6/17/2016

4/11/2016

Designers Comment Revised Final July 14, 2016

0  

FLO

LP1M SZ04101C

FLO-0(201)T

TOWN OF FLORENCE, ROUNDABOUT 
SR287 TO SR79B

ROUNDABOUT T

K. Ahmed

Designers Comment

0  

GGI

QI1L SL69201C

TEA-GGI-0(207)A

MAIN ST; US60 - GOLDEN HILL RD, 
GLOBE

SIDEWALK CONSTRUCTION

$521

G

S. Montanez

4/7/2015

Designers Comment

0  

GIL

LR1M SL73001C

GIL-0(211)F

GILBERT- BASELINE RD/SRP 
PWRLNE-4 MID BLOCK CROSS

DESIGN PEDESTRIAN & 
BICYCLE MID-BLOCK 
CROSSINGS

E

A. Galvez

Designers Comment

0  

GLB

CB1N SZ15001C

GLB-0(206)T

OAK ST - US 60 TO 1ST ST AND HILL 
ST - GLOBE

PAVEMENT REHAB AND 
UPGRADE SIDEWALKS

$350

G

A. Habib

Designers Comment
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0  

GLB

CC1N SZ15101C

GLB-0(207)T

BROAD ST - E. MESQUITE TO E. 
COTTONWOOD - GLOBE

SYSTEM PRESERVATION 
(RESTORATION/REHAB/RE
SURFACE)

$409

G

A. Habib

Designers Comment

0  

GLN

XH1M SZ10601C

GLN-0(244)T

55TH AVENUE WIDENING FOR BIKE 
LANES/SIDEWALK

CAPACITY ADDITIONS 
(RECONSTRUCTION)

$405

E

A. Habib

3/22/2016

3/2/2016

Designers Comment

0  

GLN

JI1N SL73901C

GLN-0(250)T

65TH AVENUE AND BETHANY HOME 
ROAD, GLENDALE

TRANSPORTATION 
ENHANCEMENT

$301

E

H. Rivas

6/20/2016

Designers Comment

0  

HOL

KR1M SZ03401C

H0L-0(200)A

CITY OF HOLBROOK, MCLAWS RD SYSTEM PRESERVATION 
(RESTORATION/REHAB/RE
SURFACE)

$627

H

M. Salahuddin

10/28/2014

Designers Comment

0  

ITO

VY1K SS86601CSAN XAVIER PEDESTRIAN BRIDGE PEDESTRIAN BRIDGE 
IMPROVEMENTS

T

A. Galvez

Designers Comment
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0  

MMA

HY1M SZ04601C

MMA-0(239)F

NORTHERN PARKWAY: DYSART 
ROAD TO 111TH AVENUE

CAPACITY ADDITIONS 
(MAJOR WIDENING)

E

K. Keita

Designers Comment

0  

MMO

VL1C HF01401CNORTHERN/CASTLE ROCK 
INTERSECTION

RECST INTERSECTION

$190

K

A. Galvez

Designers Comment

0  

MMO

WK1M SH59001C

MMO-0(210)T

COUNTY ROUTE 1/GOLDEN SHORES 
PKWY/OATMAN HWY

INTERSECTION 
RECONSTRUCTION

$1,202

K

H. Rivas

6/28/2016

6/20/2016

Designers Comment

0  

MMO

NZ1N SE55001C

MM0-0(215)T

PIERCE FERRY ROAD (COUNTY RTE 
25) MP 3 -MP 19

DESIGN LOW WATER 
CROSSING

$0

K

H. Rivas

Designers Comment

0  

MMO

TH1N T002101C

MMO-0(216)T

OATMAN HIGHWAY AT SACRAMENTO 
WASH CROSSING

CONSTRUCT NEW BRIDGE

$1,250

K

A. Habib

5/9/2016

4/27/2016

Designers Comment

0  

PAG

GL1N SZ13601C

STP-PAG-0(204)T

CITY OF PAGE - ELM ST. PAVEMENT 
REHAB

SYSTEM PRESERVATION-
RECONSTRUCTION

$318

F

M. Salahuddin

7/13/2016

Designers Comment
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0  

PAG

JJ1M SZ00601C

PAG-0(201)T

SOUTH NAVAJO FROM 7TH AVE TO 
SAGE AVE.

ROAD IMPROVEMENTS F

A. Rana

5/8/2014

3/24/2014

Designers Comment Consultant Design

0  

PEO

MG1M SH53501C

PE0-0(215)A

75TH AVE & CACTUS RD 
INTERSECTION - CITY OF PEORIA

DESIGN FOR 
INTERSECTION SAFETY 
IMPROVEMENTS

$850

E

K. Keita

Designers Comment

0  

PEO

MH1M SH53601C

PE0-0(216)A

75TH AVE & PEORIA AVE 
INTERSECTION -CITY OF PEORIA

DESIGN FOR  
INTERSECTION SAFETY 
IMPROVEMENTS

$850

E

K. Keita

Designers Comment

0  

PPM

OY1M SH58901C

PPM-0(237)D

LAMBERT LANE; CAMINO DE LA 
TERRA - THORNYDALE RD

CONSTRUCTION

$3,000

T

M. Salahuddin

Designers Comment

0  

PPN

GT1N SZ14601C

PPN-0(210)T

FUQUA; BARNES-LEALAND & 
BARNES; WHITE&PARKER-FUQUA

PAVE ROADWAY

$1,442

T

A. Galvez

9/23/2015

7/21/2015

Designers Comment

0  

PRS

RE1M SF03001C

SRS-PRS-0(203)T

CAMPBELL AVE AND MILLER VALLEY 
RD, PRESCOTT

SYSTEM ENHANCEMENT 
(OTHER ENHANCEMENTS)

$0

P

K. Keita

Designers Comment
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0  

PRS

RB1M SF02701C

SRS-PRS-0(200)T

GURLEY ST AT ALARCON ST AND 
PLEASANT ST, PRESCOTT

CONSTRUCT SIDEWALKS 
AND CROSSWALKS.

$0

P

A. Habib

Designers Comment

0  

SLW

IZ1N SZ13401C

SLW-0(203)T

EAST HUNING FROM 9TH ST TO 11TH 
ST

SYSTEM ENHANCEMENT-
TRAFFIC MGMT AND 
ENGINEERING

$527

G

A. Habib

12/21/2015

Designers Comment

0  

SPV

IC1N SZ13301C

STP-SPV-0(202)T

COCONINO DR MILL AND OVERLAY PAVEMENT 
PRESERVATION

$459

G

A. Habib

Designers Comment

0  

SRI

LT1N SZ15501C

CMAQ-SRI-0(202)T

LONGMORE RD; OSBORN RD - 
MCDOWELL RD

MULTI USE PATHWAY

$578

E

A. Habib

6/21/2016

6/9/2016

Designers Comment

0  

STJ

OQ1N SZ18501C

STJ-0(202)T

24TH ST W; 15TH ST N - 7TH ST S SYSTEM PRESERVATION 
(RESTORATION/REHAB/RE
SURFACE)

$712

G

A. Galvez

Designers Comment

0  

WIN

AY1L SS95001C

WIN-0(201)A

TRANSCON LANE SOUTH 
RECONSTRUCTION

ROADWAY WIDENING

$625

H

K. Ahmed

5/15/2015

4/13/2015

Designers Comment
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0  

YUM

ZW1L SS97601CAVE E SR 195 - COUNTY 19TH STREET SYSTEM ENHANCEMENT - 
ENGINEERING

Y

A. Rana

7/23/2014

Designers Comment

0  

YYU

KL1N SZ17801C

STP-YYU-0(205)T

N. FRONTAGE RD; FORTUNA - 
FOOTHILLS BLVD, YUMA CO

ROADWAY 
IMPROVEMENTS

$1,026

Y

A. Galvez

Designers Comment

0  0.00 ZY1N T005901CSR73 FRONTAGE ROAD

0

NEW FACILITIES 
(CONSTRUCTION OF NEW 
ROADS)

H

A. Habib

Designers Comment

8 1.00 BM1M H861901C

IM -008-A(220)T

WB OFF RAMP & GISS PARKWAY 
INTERSECTION

1

INTERSECTION 
IMPROVEMENTS

5/25/2050

$1,000

Y

M. Salahuddin

6/21/2016

12/22/2015

Designers Comment

TBD

15 341

PROJ MGR: PATANE  PH:928-317-2183      

8 7.20 HJ1J H810201C

008-A(212)T

ARABY ROAD TI RECONSTRUCTION

7.2

CONSTRUCT 
ROUNDABOUTS

5/25/2050

$4,400

Y

A. Rana

8/20/2014

12/4/2013

Designers Comment

TBD

16 132

PROJ MGR: KHAN   PH: 712-8486           

8 21.00 TC1M H869701COLD HIGHWAY 80 TO WELLTON

29

RR(5"TL,3"PL) + FR 5/25/2050

$7,551

Y

K. Ahmed

8/13/2015

8/6/2015

Designers Comment

15 111

PROJ MGR: PATANE  PH:928-317-2115      
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8  56.00 VM1M H870701C

008-A(224)T

MOHAWK REST AREA

56

CONSTRUCTION

$4,200

Y

M. Salahuddin

9/17/2015

5/18/2015

Designers Comment

8  96.00 QH1N H892201C

008-A(227)T

MP 96 - PALOMA ROAD

106

PAVEMENT 
PRESERVATION

$11,480

Y

M. Salahuddin

Designers Comment

8 172.00 JX1M H863101C

008-B(208)T

THORNTON RD TI UP STR#1196

173

BRIDGE REHABILITATION 5/25/2050

$250

T

M. Salahuddin

Designers Comment

TBD

15 125

PROJ MGR: BENTON    PH: 712-6908        

10  1.00 XL1N H891201C

010-A(230)T

EHRENBERG TO DOME ROCK RD

11.2

DESIGN PAVEMENT 
PRESERVATION

$102

Y

M. Salahuddin

12/21/2016

16-45

Designers Comment

10  3.00 KF1N H885501C

10-A(227)T

EHRENBERG PORT OF ENTRY  
PHASE II

3.6

RECONSTRUCT EB PORT 
OF ENTRY

Y

A. Galvez

Designers Comment

10 17.50 XP1L H851701CI-10 WEST QUARTZSITE TI

18

INTERSECTION 
IMPROVEMENTS

5/25/2050

$2,000

Y

K. Ahmed

Designers Comment

TBD

15 311

PROJ MGR: PATANE  PH:928-317-2183      
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10  18.00 AA1N H863001C

010-A(223)T

TYSON WASH BRIDGE EB #791 & WB 
#792

19

DESIGN BRIDGE 
REHABILITATION & SCOUR 
RETROFIT

$250

Y

M. Salahuddin

Designers Comment

10  30.00 NQ1M H871201C

FA-010-A(225)T

US 60 - MP 42

42

DESIGN PAVEMENT 
REHABILITATION

$320

Y

M. Salahuddin

5/14/2015

11/12/2014

Designers Comment

10  70.80 ZU1J H785501C

010-A(212)A

COUNTY LINE TO SALOME ROAD

80

RR(5"TL; 3" PL) + FR Y

K. Ahmed

Designers Comment

10  71.00 QG1N H892301C

FA-010-A(231)T

COUNTY LINE - SALOME ROAD

81

PAVEMENT 
PRESERVATION

$20,875

Y

K. Ahmed

11/28/2016

10/27/2016

16-64-2

Designers Comment Revised Final MDR 12/14/16

10 105.30 FM1H H683801X

010-A-901  

I-10/DESERT CREEK TI (PRIVATE 
FUNDS)

CONSTRUCT TI 2/25/2050

$18,500

Y

K. Keita

Designers Comment

16

PROJ MGR: BEASLEY     PH: 712-7645      

10  112.00 EX1N H878701C

FA-010-A(226)S

SR 85 - VERRADO (WB)

120

PAVEMENT 
PRESERVATION

$4,500

E

K. Keita

4/1/2015

2/23/2015

Designers Comment

Thursday, February 02, 2017 Page  28



Route

City

Beg MP

CP

Tracs 

Project #Project NameEnd MP

Activity Bid Date

Cost X  1000
Designer Report #

Date 

Initial 

 Final 

Status 
Dist

Bid Ready

Fiscal Yr. Funding

10  113.00 JH1H H687701C

010-B

SR 85- SR 303 L

125

E

A. Rana

Designers Comment Consultant Design. Comments on 30% design sent on 6/21/06. PROJ MGR: RILEY      PH:712-7643        

10  130.00 EN1N H878601C

FA-010-B(215)S

DYSART ROAD - BLACK CANYON 
HIGHWAY

143

PAVEMENT 
PRESERVATION

$4,700

E

A. Habib

1/20/2017

17-03

Designers Comment

10  130.00 HZ1M H858701C

010-B(   )T

I-10 FAIRWAY DRIVE (EL MIRAGE)

131

DCR E

H. Rivas

Designers Comment

10  131.00 IU1J H747201C

010-B(208)

AVONDALE BLVD

131

TI IMPROVEMENTS 5/25/2050

$2,660

E

A. Zareh

6/3/2010

2/18/2010

01-09 CDR

Designers Comment

10 342

PROJ MGR: HUANG  PH: 712-8695           

10  173.00 QF1N H892501C

010-C(214)T

WEST OF SR-587

175

PAVEMENT 
PRESERVATION

$600

E

H. Rivas

12/20/2016

11/15/2016

16-68-1

Designers Comment

10 186.70 JW1K H798401C

010-C(206)T

EARLEY ROAD TO JCT I-8

199.33

ROAD WIDENING 5/25/2050

$0

T

K. Ahmed

Designers Comment MPDR Sent 2/17/2011. Filed under Report #11-36

TBD

16 341

PROJ MGR: MILLS  PH: 712-8695           
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10 188.00 ML1H H690501CVAL VISTA TI

188.1

TRACK TIME TI/PVT DV 2/25/2050T

T. Kamal

Designers Comment Consultant Design, privately funded TI.

08

PROJ MGR: RAINE   PH: 520-388-4264      

10 208.80 SX1J H769601C

010-D(205)A

SR 87 TI TO TOWN OF PICACHO

213

CAPACITY ADDITIONS - 
ENGINEERING

5/25/2050T

H. Rivas

10/6/2011

4/19/2011

11-23 CDR

Designers Comment

TBD

13

PROJ MGR: MILLS  PH: 712-8695           

10  233.00 MC1H H698001C

010-D

I-10 TORTOLITA TI

233

CONSTRUCT TI T

T. Kamal

Designers Comment PROJ MGR: WILSON  PH: 520-388-4263     

10  239.00 MX1J H746701C

010-D(208)A

MP 239 TANGERINE I-I0 MARANA, AZ

239

TANGERINE ROAD TI 
RELOCATION

T

A. Rana

2/26/2009

11/21/2008

08-73 CDR

Designers Comment Consultant Design PROJ MGR: WILSON  PH: 520-388-4263     

10 247.00 QL1J H758301C

010-D(211)A

INA RD TO RUTHRAUFF RD

251.7

RECONSTRUCTION FOR 
WIDENING

5/25/2050

$10,100

T

H. Rivas

Deleted by PRB - 6/30/16

Designers Comment MPDR sent 03/21/2012. Assigned to Hector 6/18/2013.  This project was DELETED by the Project Review 
Board (PRB) or 5 year plan. 6/30/16.

TBD

15 342

PROJ MGR: EBERHART     PH:712-7196     

10 248.00 PJ1F H847901C

010-D(216)S

INA ROAD TI

249.5

RECONSTRUCT TI & 
MAINLINE

5/25/2050

$52,000

T

K. Ahmed

11/6/2015

12/31/2014

Designers Comment Revised Final-2  10/18/16

TBD

17 342

PROJ MGR: WILSON  PH: 520-388-4263     
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10 252.00 VH1L H848001C

010-D(213)A

RUTHRAUFF ROAD TI

253.1

RECONSTRUCT TI & 
MAINLINE

5/25/2050

$86,483

T

A. Galvez

Designers Comment

TBD

18 342

PROJ MGR: EBERHART     PH:712-7196     

10  262.00 ES1N H877201C

010-E(218)T

KINO PKWY TI UP SB #1163 & NB 
#1162

263

DESIGN BRIDGE DECK 
REHABILITATION

$0

T

M. Salahuddin

Designers Comment

10  267.00 BA1O F006301C

FA-

WILMOT ROAD TI OP AND EARP 
WASH TRIB BR

269

CONSTRUCT BRIDGE 
DECK REHABILITATION

$5,000

T

K. Ahmed

1/25/2017

17-11

Designers Comment

10  267.30 ND1K H805001C

010-E(207)A

WB FRONTAGE RD BETWEEN 
VALENCIA T

269.2

PAVEMENT 
PRESERVATION

T

K. Ahmed

11/30/2010 10-109

Designers Comment

10  268.00 ER1N H877401C

010-E(219)T

CRAYCROFT TIOP & WILMOT ROAD 
TIOP, STR #594-#597

270

CONSTRUCT BRIDGE 
DECK REHABILITATION

$9,000

T

K. Ahmed

5/10/2016

5/6/2016

Designers Comment

10  270.00 NC1K H806601C

010-E

I-10 FRONTAGE ROADS, WILMOT - 
KOL

271.1

PAVEMENT 
PRESERVATION

T

A. Rana

10/13/2010 10-43

Designers Comment
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10  275.00 NH1N H889701C

010-E(223)T

HOUGHTON ROAD TI

276

CONSTRUCT SIGNAL

$400

T

H. Rivas

12/9/2016

11/23/2016

16-69

Designers Comment

10  285.00 ZB1J H720001C

010-E

I-10 MP 285 TO MP 286

285

SYSTEM ENHANCEMENT - 
ENGINEERI

T

A. Rana

Designers Comment

10  306.50 EL1L H827501C

010-F(214)A

BENSON

309.7

SYSTEM PRESERVATION - 
RESTORATION/REHAB/RES
URFACE

S

M. Salahuddin

12/1/2010 10-110

Designers Comment

10 306.70 WD1L H844201C

010-F(219)A

SAN PEDRO RIVER BRIDGE EB #1530 
& WB #1531

307.7

DECK REPLACEMENT & 
SCOUR RETROFIT

5/25/2050

$4,000

S

M. Salahuddin

9/10/2014

Designers Comment

TBD

15 125

PROJ MGR: YANG        PH: 712-8606      

10  363.00 OW1N H891001C

010-F(224)T

10B WEST - 10B EAST, BOWIE

368

PAVEMENT 
PRESERVATION

$10,300

S

A. Galvez

5/25/2016

4/5/2016

Designers Comment
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10  383.00 VN1N F001401C

NH-010-F(225)T

SAN SIMON POE

383.1

DESIGN FIBER OPTIC 
CABLE AND PAVEMENT 
REHAB

$80

S

K. Ahmed

7/20/2016

3/14/2016

Designers Comment

15  1.00 XK1N H887501C

015-0(214)T

I-15, WIDE LOAD DETOUR

30.4

I-15, WIDE LOAD DETOUR F

A. Zareh

Designers Comment

15 9.00 NN1L H834001C

015-A(204)A

I-15, VIRGIN RIVER BRIDGES

23

SYSTEM PRESERVATION - 
ENGINEERING

9/25/2050

$0

F

A. Galvez

Designers Comment

12 125

PROJ MGR: WALLACE PH: 928-779-7580    

15  13.00 IC1L H832501C

IM-015-A(203)T

VIRGIN RIVER BRIDGE NO.3 #1615 BRIDGE DECK 
REHABILITATION

6/3/2013

$2,500

F

A. Rana

10/29/2012 12-72

Designers Comment

05/28/2013

13

PROJ MGR: BENTON    PH: 712-6908        

15  13.00 FN1N H881201C

FA-

VIRGIN RIVER BRIDGE NUMBER 2, 
STR #1614

13

DESIGN BRIDGE DECK 
REHABILITATION

$300

F

M. Salahuddin

Designers Comment

15  14.00 ZS1N F003201CVIRGIN RIVER BRIDGE NO. 4 #1616

15

DECK REHABILITATION

$2,500

F

M. Salahuddin

Designers Comment
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15  21.92 HF1L H830901C

015-A(202)T

VIRGIN RIVER RIDGE NO.7 #1236 DESIGN 6/3/2013

$304

F

A. Rana

10/29/2012 12-73

Designers Comment

TBD

13

PROJ MGR: BENTON    PH: 712-6908        

17  198.00 EQ1N H878801C

NH-017-A(240)S

19TH AVENUE - ARIZONA CANAL 
TRAIL208

RR 1" FR

$3,800

E

K. Keita

4/15/2016

3/21/2016

Designers Comment

17  217.10 FO1J H738201C

017-A

I-17, PINNACLE PEAK ROAD TI

217.1

CAPACITY ADDITIONS - 
ENGINEERI

E

A. Habib

Designers Comment PROJ MGR: BEASLEY     PH: 712-7645      

17  218.00 EH1G H738301C

017-A

I-17,  HAPPY VALLEY ROAD TI

218.1

CAPACITY ADDITIONS - 
ENGINEERI

E

A. Habib

Designers Comment PROJ MGR: BEASLEY     PH: 712-7645      

17  232.00 YO1N F002501C

017-A(246)T

NEW RIVER - SR169

242

CONSTRUCT DMS AND 
SAFETY FEEDBACK SIGNS

$3,500

P

A. Zareh

17-14

Designers Comment

17  232.00 EW1N H879301C

FA-017-A(241)T

NEW RIVER ROAD - COLDWATER 
CANYON ROAD

244

PAVEMENT 
PRESERVATION

$6,300

P

A. Habib

3/8/2016

7/9/2015

Designers Comment
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17 238.60 RH1L H845401C

017-A(232)T

MOORES GULCH BRIDGE SB #339

239.6

DESIGN BRIDGE 
REPLACEMENT

6/25/2050

$500

P

A. Habib

2/17/2016

Designers Comment

TBD

13 125

PROJ MGR: YANG        PH: 712-8606      

17  250.40 HB1O F012001C

STP-017-A(251)T

MP 250.4 - SUNSET POINT TI, NB

252

PAVEMENT 
REHABILITATION

$1,000

F

A. Zareh

Designers Comment

17  287.00 HT1M H862301C

FA-017-B(226)T

VERDE RIVER BRIDGE STR# 1731 & 
505288

BRIDGE REHABILITATION

$1,000

P

S. Montanez

4/17/2015

Designers Comment

17  311.00 QI1N H893401C

017-B(232)T

COCONINO COUNTY LINE - I-40 (NB)

340

PAVEMENT 
PRESERVATION (MILL AND 
FILL)

$29,926

F

M. Salahuddin

Designers Comment

17  325.70 XX1M H872101C

FA-017-B(229)T

WILLARD SPRINGS TI OP, SB 
STR#1584 & NB STR#1572326.7

BRIDGE REPLACEMENT

$2,500

F

M. Salahuddin

Designers Comment

19  4.90 QG1C H512701C

019-A(212)A

COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD 6/25/2050

$500

T

K. Ahmed

Designers Comment Re-assigned to Ashek 4/15/2010.

TBD

07 331

PROJ MGR: STINE  PH: 520-388-4260       
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19  5.00 TN1M

FA-019-A(226)T

WEST FRONTAGE ROAD AT 
COUNTRY CLUB DRIVE

5.2

CONSTRUCTION 
INTERSECTION 
IMPROVEMENTS

$800

T

K. Ahmed

Designers Comment

19  17.50 EM1L H827601C

019-A(213)A

TUMACACORI TI TO CHAVEZ SIDING 
TI

24.8

SYSTEM PRESERVATION - 
RESTORATION/REHAB/RES
URFACE

T

M. Salahuddin

12/7/2010 10-111

Designers Comment

19  21.00 QM1N H893501CTUBAC - WEST ARIVACA RD

31.7

PAVEMENT 
PRESERVATION

$12,982

T

A. Galvez

Designers Comment

19 29.00 NF1K H805101CARIVACA RD - PIMA MINE RD

50.3

PAVEMENT 
PRESERVATION

5/25/2050T

K. Ahmed

3/30/2010 10-28

Designers Comment

05/03/2010 A

12

PROJ MGR: COLLINS    PH: 712-7980       

19  31.80 VH1M H871601CCANOA RANCH REST AREA - DUVAL 
MINE RD

42.5

DESIGN PAVEMENT 
REHABILITATION

$320

T

A. Galvez

12/10/2014

9/5/2014

Designers Comment
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19 47.00 XF1H H722201C

019-A-(AUP)

SAHUARITA TI

47.6

CONSTRUCT NEW TI 6/25/2050

$0

T

K. Ahmed

6/28/2012

12-34 CDR

Designers Comment

TBD

12 342

PROJ MGR:  BRAUER PH: 520-388-4263     

19 49.60 EX1L H817801C

019-A(208)A

PIMA MINE TI OP SB#1304 & NB#1303

49.6

DESIGN 6/25/2050

$500

T

M. Salahuddin

4/6/2016

8/31/2015

Designers Comment

TBD

12

PROJ MGR: BENTON    PH: 712-6908        

19 56.80 KA1M H858201C

019-A(225)T

SANTA CRUZ BR SB#1244 & NB#1243

57.8

DESIGN 6/25/2050

$590

T

A. Rana

Designers Comment

TBD

13

PROJ MGR: YANG        PH: 712-8606      

19 58.70 QK1C H846701C

019-A(220)S

AJO WAY TI  (JCT SR 86), PHASE 1

62.7

RECONSTRUCT TI & 
MAINLINE

5/25/2050

$36,636

T

K. Ahmed

12/16/2014

8/6/2014

Designers Comment This project replaced H510501C. Assigned to Kamal Ahmed 2/19/2013.

06/15/2016

15 342

PROJ MGR: RAINE   PH: 520-388-4264      

40 3.60 XS1L H852201CTOPOCK PORT OF ENTRY

4.3

DESIGN NEW PORT OF 
ENTRY FACILITY

6/25/2050

$1,500

K

K. Keita

Designers Comment

TBD

12

PROJ MGR: DENBLEYKER PH:689-6305     

40  11.20 KC1M H863401C

BR-040-A(218)T

BOULDER EB-ILLAVAR 
EB,STR#1587,1589,1590,1591&1310

19.2

BRIDGE DECK 
REHABILITATION

$6,000

K

H. Rivas

6/3/2015

3/16/2015

Designers Comment
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40  21.00 NT1N H885801C

040-A(226)T

MP 21.2 - MP 21.3, EB, NORBERT ER

21.1

CONSTRUCT DIKE REPAIR

$221

K

Designers Comment Not a pave related project. No designer is associated with this project.

40  22.70 DE1N H876401C

040-A(379)S

HAVILAND REST AREA PARKING LOTS

23.1

PAVEMENT 
PRESERVATION

$100

K

A. Galvez

9/18/2015

Designers Comment

40  44.00 RK1K H811001C

040-A

SHINIRUMP TI - FRONTAGE ROADS

45.6

RR 2" & AR-ACFC K

A. Zareh

Designers Comment

40  46.00 YU1M H872801C

FA-040-A(220)T

HOLY MOSES WASH BRIDGE, EB 
#1833 & WB #1834

47

BRIDGE DECK 
REHABILITATION

$2,000

K

H. Rivas

3/14/2016

8/25/2015

Designers Comment

40  49.00 ZS1M H874401C

HSIP-040-A(   )T

WEST KINGMAN TI INTERIM 
IMPROVEMENTS

50

DESIGN SPOT SAFETY 
IMPROVEMENTS

$213

K

A. Habib

6/25/2015

Designers Comment

40  54.00 YA1H H714701C

040-B

KINGMAN CROSSING TI

55

DESIGN AND CONSTRUCT 
TI

K

A. Habib

Designers Comment PROJ MGR: WALLACE PH: 928-779-7580    
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40 56.50 EC1H H681401CRANCHO SANTA FE PARKWAY TI

56.6

CONSTRUCT NEW TI 9/25/2050

$0

K

T. Kamal

4/26/2010

6/6/2009

09-24

Designers Comment

15 342

PROJ MGR: WALLACE PH: 928-779-7580    

40  59.70 FW1N H879901C

040-B(221)T

DW RANCH ROAD TI UP #1249

60.7

BRIDGE DECK 
REHABILITAION

$0

K

H. Rivas

3/11/2016

12/11/2015

Designers Comment

40 66.00 QP1J H751301C

040-B(208)A

I-40, BLAKE RANCH RD

66.5

DESIGN TI IMPROVEMENTS 6/25/2050

$281

K

K. Keita

11/4/2009 09-62

Designers Comment

TBD

13

PROJ MGR: DOESCHER    PH: 712-7551     

40  73.30 NO1L H842001C

040-B(211)T

BIG SANDY  BR EB #1252 & PEACOCK 
WASH BR EB #1250

75.6

DECK REPLACEMENT AND 
SCOUR RETROFIT

K

K. Keita

5/24/2016

Designers Comment

40  79.00 QL1N H893201C

040-B(225)T

SILVER SPRINGS RD - WILLOW TI

86

PAVEMENT 
PRESERVATION

$14,200

K

H. Rivas

Designers Comment

40  81.00 CG1M H880101C

NH-040-B(222)T

EAST OF US 93 - WILLOW SPRINGS

83.3

ROCKFALL MITIGATION

$1,734

K

A. Habib

8/10/2016

7/27/2016

Designers Comment
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40  83.20 JZ1M H861301C

BR-040-B(219)T

WILLOW CREEK BRIDGES EB 
#1592,1594,1595 & 1768

85.4

BRIDGE DECK 
REHABILITATION

$7,000

K

A. Habib

4/7/2015

Designers Comment

40 102.00 PY1E H860901C

040-B(218)T

CROSS MT - JOLLY RD

102.4

UPGRADE EXISTING 
ROCKFALL PROTECTION

4/4/2014

$1,000

K

A. Zareh

5/5/2014

Designers Comment

03/07/2014

14 311

PROJ MGR: DOESCHER    PH: 712-7551     

40  108.00 QK1N H893301C

040-B(226)T

MARKHAM WASH - EAST 40B (WB)

123

PAVEMENT 
PRESERVATION

$16,060

K

K. Keita

1/26/2017

17-10

Designers Comment

40  112.00 ID1N H882001C

040-B(223)T

AUDLEY OP EB #1520 & WB #1521

113

DESIGN DECK 
REHABILITATION

$0

K

H. Rivas

8/5/2016

2/11/2016

Designers Comment

40  165.00 YR1M H872701C

040-C(215)T

E WILLIAMS RR OP, EB #1911 & WB 
#1912

166

DESIGN BRIDGE DECK 
REHABILITAION

$500

F

M. Salahuddin

Designers Comment

40 166.00 TH1M H869401C

040-C(213)T

GARLAND PRAIRE - PARKS TI

179

RR(5" TL, 3" PL) + FR 5/25/2050

$17,019

F

M. Salahuddin

10/3/2016

Designers Comment

16 111

PROJ MGR: WALLACE PH: 928-779-7580    
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40  179.00 UQ1M H879501C

NH-

PARKS TI - RIORDAN BRIDGE

191

RR (5" TL, 3" PL) + FR

$13,000

F

K. Ahmed

10/17/2016

9/22/2016

16-55-3

Designers Comment Revised Final 12/8/16,                              Revised Final No. 1  12/22/16

40  184.00 QW1J H758601C

040-C(211)A

WEST OF BELLEMONT TI TO EAST OF 
W214

DCR + 30% PLANS F

K. Ahmed

Stage Deliverables Pilot.

Designers Comment PROJ MGR: MANSOR     PH: 712-6961       

40  185.20 GO1O F010601LI-40 / BELLEMONT TI UP

185.4

SCOPING

$120

F

K. Ahmed

Designers Comment

40  191.00 EY1N H877701C

040-C(217)T

W FLAGSTAFF TI OP, EB#1128 & 
WB#1129

192

DESIGN BRIDGE DECK 
REHABILITATION

$500

F

M. Salahuddin

Designers Comment

40  195.00 ET1N H877501C

040-C(216)T

I-17 / I-40 INTERCHANGE, STR #1261 - 
#1264

197

CONSTRUCT BRIDGE 
DECK REHABILITATION

$9,500

F

M. Salahuddin

Designers Comment

40 218.70 EV1L H789001C

040-D(217)T

CANYON PADRE BRIDGE, STR #1670

219.7

DECK REPLACEMENT 4/1/2014

$1,000

F

A. Galvez

7/25/2012 12-18

Designers Comment

03/03/2014

14 122

PROJ MGR: YANG        PH: 712-8606      
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40 218.70 KH1L H829101C

040-D(220)T

TWIN ARROWS TI, EB OFF-RAMP

219.6

RAMP REMOVAL,  
RECONSTR & ACCESS 
CTRL MODIFICATION

5/25/2050

$1,000

F

A. Galvez

10/7/2015

11/21/2014

Designers Comment

TBD

16 311

PROJ MGR: WALLACE PH: 928-779-7580    

40  219.00 YQ1M H873401C

040-D(232)T

TWIN ARROWS TIUP, STR #1363

220

DESIGN BRIDGE DECK 
REHABILITAION

$0

F

M. Salahuddin

12/3/2015

11/10/2015

Designers Comment

40  239.00 YO1M H873501C

040-D(233)T

METEOR CITY TI OP,  EB #1391 & WB 
#1392

240

CONSTRUCT BRIDGE 
DECK REHABILITATION

$3,000

H

M. Salahuddin

1/19/2017

17-04-1

Designers Comment

40 257.00 XC1L H849101C

040-D(224)A

SR 87 TI UP #1598

258

DESIGN 6/25/2050

$450

H

M. Salahuddin

9/25/2014

Designers Comment

TBD

12

PROJ MGR:  HSU   PH: 712- 8613          

40  259.00 BB1N H872201C

FA-040-D(231)T

COTTONWOOD BRIDGE EB  #519 & 
WB  #520

260

BRIDGE DECK 
REHABILITATION

$4,500

H

K. Ahmed

8/10/2016

Designers Comment

40  268.00 QJ1N H893801C

040-D(   )T

JACKRABBIT RD - JOSEPH CITY

278

PAVEMENT 
PRESERVATION

$13,692

H

A. Galvez

9/27/2016

Designers Comment
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40  303.00 QO1L H803601C

IM-040-E(212)A

ADAMANA TI

304

CONSTRUCT DRAINAGE 
IMROVEMENTS

$780

H

A. Galvez

Designers Comment

40  311.60 IM1J H745301C

BR-040-E(206)T

PAINTED DESERT TI UP #590

311.6

SUPERSTRUCTURE 
REPLACEMENT

12/3/2012

$2,000

H

K. Ahmed

Designers Comment

11/26/2012

13 125

PROJ MGR: BENTON    PH: 712-6908        

40 340.00 ZY1D H552601C

 040-E(001)

SANDERS PORT OF ENTRY

0

RECONSTRUCT POE 5/25/2050

$17,000

H

K. Ahmed

Designers Comment Assigned to Koumou 6/18/2013.

TBD

15 331

PROJ MGR: DENBLEYKER PH:689-6305     

40  354.00 EM1N H878101C

FA-040-E(218)T

ALLENTOWN ROAD - STATE LINE

360

PAVEMENT 
PRESERVATION

$5,500

H

K. Ahmed

9/25/2015

8/20/2015

Designers Comment

40 358.50 QQ1K H814101C

040-E(208)A

LUPTON TI

359.5

DCR AND 
ENVIRONMENTAL STUDIES

6/25/2050

$1,000

H

K. Ahmed

Designers Comment

TBD

14 211

PROJ MGR:CACERES  PH:712-8654           

40 B 196.00 NR1N H890501C

B40-D(   )T

RIO DE FLAG BRIDGE #295

196

DESIGN BRIDGE 
REPLACEMENT

$600

F

K. Ahmed

Designers Comment
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40 S 1.30 PN1N H894401C

S40-A(201)T

W WINSLOW SPUR RR OP #1829

2.3

DECK REHABILITATION

$2,500

H

K. Ahmed

Designers Comment

60 134.10 NV1M H865001C

060-B(219)T

JOMAX RD. TO SR303L

138.5

DESIGN PAVEMENT 
PRESERVATION

6/25/2050

$62

P

A. Zareh

11/14/2013

Designers Comment

TBD

13

PROJ MGR: ROBERTSON  PH: 712-3131    

60 139.00 JJ1H H732701C

060-B(ATZ) 

SR 303L TO SR 101L, AGUA FRIA, 
PHASE 2

149

CONSTRUCT ROADWAY 
IMPROVEMENTS

5/25/2050

$50,320

E

A. Zareh

Designers Comment

TBD

16 342

PROJ MGR: ZAID    PH:712-8467           

60  144.00 UV1L H848501C

RARF-060-B-NFA

BELL ROAD TI

144.3

DESIGN AND CONSTRUCT 
NEW TI

$49,100

E

H. Rivas

Designers Comment

60  145.00 NU1N H887401C

060-B(   )S

GREENWAY RD - THOMPSON RANCH 
(THUNDERBIRD TI)146

INITIAL DESIGN

$166

E

H. Rivas

Designers Comment

60  146.00 NL1L H837401C

RARF-060-B(213)A

THOMPSON RANCH (THUNDERBIRD) 
TI147

CONSTRUCT TI

$0

E

H. Rivas

2/24/2016

11/4/2015

Designers Comment
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60  185.00 ZD1J H729901C

060-C

US 60 AT GREENFIELD RD., BASELINE

186

SYSTEM ENHANCEMENT - 
ENGINEERI

E

A. Zareh

Designers Comment See H6769 01C  also. PROJ MGR:CARCERES  PH:712-8736         

60  185.00 ZP1G H676901C

060-C

GREENFIELD RD AT US60 TI

185

WIDENING GREENFIELD 
ROAD

E

A. Zareh

Designers Comment See H7299 also. Re-assigned to Ali Zareh 4/13/2009. PROJ MGR: LI          PH: 712-7453      

60  195.40 ZL1J H785101C

060-C

IRONWOOD DRIVE TI, MP 195.4

195.9

SYSTEM ENHANCEMENT - 
ENGINEERI

E

A. Zareh

Designers Comment PROJ MGR: GURROLA     PH: 712-7687      

60  202.70 BB1O F007801C

060-C(214)T

EB US 60 KINGS RANCH ROAD

202.7

CONSTRUCT LEFT TURN 
BAY EXTENSION

$140

E

A. Zareh

12/7/2016

16-72

Designers Comment

60 222.00 GS1H H790001C

060-D(208)A

SILVER KING SECTION & SUPERIOR 
STREETS

238

RECONSTRUCT TO 4 LANE 
RDWY W/CNT TURN LANE

7/31/2014

$45,000

G

K. Keita

9/15/2014

5/7/2014

Designers Comment

06/30/2014

15 341

PROJ MGR: JEREZ       PH: 712-7187      

60  238.30 MY1L H824301CPINTO CREEK BRIDGE #351

238.3

BRIDGE REPLACEMENT G

A. Habib

Designers Comment
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60  286.40 MK1N H888601C

060-E(217)T

SAN CARLOS APACHE RESERVATION 
BDY - MP 302

301.8

DESIGN PAVEMENT 
PRESERVATION

$96

G

A. Zareh

12/23/2016

Designers Comment

60 302.00 CW1M H859901C

060-E(214)T

MP 302 - 311

311

RR 3" AC + AR-ACFC 9/12/2014

$4,500

G

K. Keita

8/5/2016

Designers Comment

08/11/2014

15 111

PROJ MGR: HAKARI     PH: 712-7468       

60 336.00 MK1F H611601C

060-E

RESERVATION BOUNDARY-JCT SR 
260

WIDEN FROM 2 - 5 LANES G

K. Ahmed

Designers Comment

60 342.00 QP1C H510701C

060-E(212)

SHOW LOW TO LITTLE MORMON LAKE WIDEN ROADWAY 7/2/2014

$6,000

G

A. Habib

7/18/2016

3/15/2016

Designers Comment No activity in this project.

06/02/2014

15 341

PROJ MGR: HAKARI     PH: 712-7468       

60  388.00 PY1M H843801C

TEA-060-F(201)A

MAIN STREET STREETSCAPE, 
SPRINGERVILLE

388.2

CONSTRUCT 
STREETSCAPE

$557

G

A. Habib

Designers Comment

61  362.00 TW1M H868001C

STP-061-A(201)T

EAST - CONCHO

367

RR 3" AC + FR

$2,400

G

A. Habib

10/28/2015

6/22/2015

Designers Comment
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66  104.30 ME1N H888001C

STP-066-A(204)T

HUALAPAI WAY - PICA CAMP RD

123.2

DESIGN PAVEMENT 
PRESERVATION

$88

K

A. Zareh

3/9/2016

Designers Comment

68  14.00 YY1K H823301C

STP-068-A(202)A

EGAR RD TO TOOMAN RD

25.7

PAVEMENT 
PRESERVATION

5/25/2050

$2,100

K

H. Rivas

9/24/2010 10-80

Designers Comment

11

PROJ MGR: MIAN   PH: 712-4061           

68  19.80 CZ1M H860501C

STP-068-A(203)T

MP 19.8, TURN LANES

21.3

CONSTRUCT TURN LANES

$1,500

K

H. Rivas

10/28/2015

9/9/2015

Designers Comment

69  279.00 NC1J H766001C

069-A

HUMBOLDT - JCT SR 169 (NB & SB)

279

R&R 3" AC(TL) & FR FULL 
WIDTH

P

H. Rivas

Designers Comment

69  281.00 TX1M H869301C

STP-069-A(214)T

JCT SR-169 - MENDECINO DRIVE

286.2

RR 3" AC + FR

$7,100

P

H. Rivas

9/17/2015

8/6/2015

Designers Comment

70  260.00 ZK1M H874001C

999-A(   )T

US 70 AT BIA 6

260.5

DESIGN INTERSECTION 
IMPROVEMENT

$488

G

A. Habib

5/23/2016

4/27/2016

Designers Comment
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70  269.00 RJ1N H892401C

070-A(0)T

US 70 PASSING LANES GLOBE - SAN 
CARLOS

271

CONSTRUCT PASSING 
LANES

$3,400

G

A. Habib

Designers Comment

70  270.00 KQ1N H885901C

070-A(216)T

SAN CARLOS HIGH SCHOOL - BIA 
170, SAN CARLOS TRIBE271

SAFETY IMPROVEMENTS

$484

G

A. Habib

5/24/2016

5/10/2016

Designers Comment

70 291.00 MF1K H803101C

070-A(207)A

US 70 MP 291 TO 300.4 ON SAN 
CARLOS RESERVATION

300

CONSTRUCT PATH AND 
ENTRY MONUMENT

5/25/2050

$1,012

S

C. Obispo

Designers Comment

02/02/2015

14 325

PROJ MGR: HENIGE  PH: 712-7132          

70 295.00 GN1J H763701C

070-A(209)A

BYLAS AREA

297.5

TWLTL & ROADWAY 
WIDENING

6/20/2014

$1,300

S

K. Ahmed

4/2/2015

12/3/2014

Designers Comment

06/02/2014

14 311

PROJ MGR: WILSON  PH: 520-388-4263     

70  296.00 MO1N H888801C

STP-070-A(217)T

BYLAS - PIMA

329.5

DESIGN PAVEMENT 
PRESERVATION

$98

S

K. Ahmed

7/14/2016

Designers Comment

70  329.80 EZ1M H839701C

TEA-070-A(211)A

TRIPP CANYON - 300 WEST

330.3

CONSTRUCT PEDESTRIAN 
BRIDGE EXTENSION

$582

S

A. Galvez

5/14/2015

2/4/2015

Designers Comment
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70  337.00 RK1N H891701C

070-(218)T

US 70 SAFFORD 20TH AVE - 8TH 
STREET

339.1

LIGHTING, ADA RAMPS, 
INTERSECTION 
IMPROVEMENTS

$2,536

S

M. Salahuddin

Designers Comment

70 340.00 QS1C H510901CSAFFORD TO SOLOMON PA (WIDEN TO 4 LANES, 
LEFT TURN LANES)

6/25/2050

$2,000

S

K. Keita

Designers Comment

TBD

11 341

PROJ MGR: WILSON  PH: 520-388-4263     

70  342.00 EP1N H878901C

FA-070-B(204)T

LONE STAR RD - JCT 191

349

PAVEMENT 
PRESERVATION

$3,000

S

M. Salahuddin

7/19/2016

1/12/2016

Designers Comment

70 350.00 NW1M H865101C

070-B(203)T

US 191 TO GRAHAM COUNTY LINE

366.9

DESIGN PAVEMENT 
PRESERVATION

6/25/2050

$64

S

A. Rana

Designers Comment

TBD

13

PROJ MGR: ROBERTSON  PH: 712-3131    

72  28.60 BY1O F008301CSR 72 AT JOSHUA DRIVE

29

CONSTRUCT 
INTERSECTION 
IMPROVEMENTS

$1,450

Y

H. Rivas

Designers Comment

Thursday, February 02, 2017 Page  49



Route

City

Beg MP

CP

Tracs 

Project #Project NameEnd MP

Activity Bid Date

Cost X  1000
Designer Report #

Date 

Initial 

 Final 

Status 
Dist

Bid Ready

Fiscal Yr. Funding

72  30.00 RK1M H871101C

072-A(203)T

JOSHUA RD - JCT US 60

50

PAVEMENT 
PRESERVATION (OVERLAY 
+ CHIP SEAL)

$320

Y

A. Galvez

3/4/2016

10/7/2015

Designers Comment

73  330.00 TZ1M H867801C

STP-073-A(203)T

FORT APACHE - LOCUST STREETS

342

RR 3" AC

$4,400

G

A. Habib

8/22/2016

7/20/2016

Designers Comment

75  379.00 LA1N H879801C

075-A(203)T

RR CROSSING 741-866G, SR75 
DUNCAN379.1

RAIL SAFETY

$31

S

K. Ahmed

5/22/2015

Designers Comment

75 379.10 SR1K H815201C

075-A(201)A

DUNCAN BRIDGE - LITTLE SANDS 
WASH388.1

3" AC & AR-ACFC 5/25/2050

$3,500

S

K. Ahmed

9/8/2015

5/22/2015

Designers Comment

TBD

16 111

PROJ MGR: SMITH       PH: 712-8482      

77  72.00 AP1O H891901C

077-A(215)T

RIVER RD - CALLE CONCORDIA

77.3

PAVEMENT REHAB, 
SIDEWALK AND LIGHTING

$12,432

T

M. Salahuddin

Designers Comment

77 100.00 CY1J H739101CORACLE STATE PARK

100

CONSTRUCT PARKING 8/25/2050

$225

T

M. Salahuddin

12/8/2008 08-75

Designers Comment

14 321

PROJ MGR: MA          PH: 712-6660      
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77  105.40 HM1L H826701C

HSIP-077-A(208)A

POWER LINE - SAN MANUEL ROAD

109.1

CONSTRUCT SHOULDER 
WIDENING

$0

T

A. Galvez

Designers Comment

77  114.00 EV1N H879101C

FA-077-A(214)T

BARROWS PL - MIGUEL ROAD

121

PAVEMENT 
PRESERVATION

$2,300

T

A. Galvez

8/15/2016

4/1/2016

16-07-1

Designers Comment

77  134.50 NR1L H841601C

BR-077-A(210)A

GILA RIVER BRIDGE, STR #885

135.5

BRIDGE REPLACEMENT

$8,500

G

A. Galvez

6/17/2016

Designers Comment

77  156.80 YZ1L H855901C

STP-077-A(212)T

NEAR SUMMIT

157

ROCKFALL MITIGATION

$3,220

G

A. Habib

2/12/2015

Designers Comment

77  361.00 MV1N H889401C

077-B(211)T

COTTONWOOD WASH - MP 373

372.5

DESIGN PAVEMENT 
PRESERVATION

$93

H

A. Galvez

2/19/2016

10/20/2015

15-98-4

Designers Comment Revised Final #3 MDL - 12/22/16

79 132.00 EI1K H790401C

079-A(204)A

SR 79 AT SR 79B

133

CONSTRUCT 
ROUNDABOUT

5/25/2050

$2,000

T

K. Ahmed

1/20/2017

Designers Comment

15 325

PROJ MGR: FOLUCH      PH: 712-8116      
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80 316.00 WS1H H718101CTOMBSTONE COURTHOUSE STATE 
PARK316

CONSTRUCT PARKING 9/25/2050

$0

S

A. Galvez

Designers Comment

12 321

PROJ MGR: MA          PH: 712-6660      

80  352.00 FY1N H891401C

FA-080-A(212)T

GLANCE CREEK BRIDGE, STR #237

353

DESIGN BRIDGE DECK 
REHABILITATION

$550

S

K. Ahmed

Designers Comment

80 356.00 CV1F H607701C

080-A

PAUL SPUR INTERSECTION INTERSECTION 
IMPROVEMENTS

S

A. Rana

Designers Comment Consultant Design, Unprogrammed. This project is on hold. PROJ MGR: STINE  PH: 520-388-4260       

80 364.00 IJ1K H624306CDOUGLAS STRATEGIC MOTOR 
CARRIER STATION

364.1

CAPACITY ADDITIONS - 
DESIGN

2/25/2050

$300

S

C. Obispo

Designers Comment

10 331

PROJ MGR: MELLGREN    PH: 712-8629     

82 20.00 AR1E H718201CPATAGONIA LAKE (SONOITA CREEK)

0.1

CONSTRUCT ROAD 8/25/2050

$550

T

M. Salahuddin

Designers Comment

12 321

PROJ MGR: MA          PH: 712-6660      

82  28.00 UD1M H868301C

082-A(203)T

MP-28 - JCT SR-83

33

RR 3" AC + FR

$2,610

T

M. Salahuddin

5/16/2016

8/25/2014

Designers Comment
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83  14.00 IT1N H882301C

083-A(207)T

NORTH OF TURKEY CREEK TO MP 24

24

PAVEMENT 
PRESERVATION

T

M. Salahuddin

Designers Comment

83 46.50 NG1K H806701C

083-A(203)A

I-10  - COUNTY LINE

58.58

PAVEMENT 
PRESERVATION

5/25/2050T

K. Ahmed

3/30/2010 10-25

Designers Comment

05/03/2010 A

12

PROJ MGR: COLLINS    PH: 712-7980       

84  176.00 EU1N H879001C

FA-084-A(204)T

BURRIS RD - FIVE POINT 
INTERSECTION

178

PAVEMENT 
PRESERVATION

$2,000

T

A. Galvez

9/29/2016

7/29/2016

Designers Comment

86 80.00 MZ1K H804801C

086-A(207)A

MP 80 - 105.3

105.3

SYSTEM PRESERVATION - 
ENGINEERING

5/25/2050T

M. Salahuddin

3/30/2010 10-21

Designers Comment

05/03/2010 A

12

PROJ MGR: COLLINS    PH: 712-7980       

86 115.20 JX1L H834501C

086-A(212)A

SR 86 - SELLS, AZ MP 115.2 - MP 125.0

125

PAVEMENT 
PRESERVATION

9/25/2050

$0

T

T. Kamal

4/20/2011 11-28

Designers Comment

11

PROJ MGR: COLLINS    PH: 712-7980       

86 120.60 GX1M H846901C

086-A-NFA  

FRESNAL TO MP 123.9

123.9

DESIGN 6/25/2050

$1,800

T

K. Ahmed

10/10/2014

3/31/2014

Designers Comment

TBD

13

PROJ MGR:  BRAUER PH: 520-388-4263     
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86 125.00 UN1L H846801C

086-A(216)A

SAN ISIDRO SECTION

128.8

DRAINAGE 
IMPROVEMENTS AND 
SHOULDER  WIDENING

6/25/2050

$0

T

K. Ahmed

3/23/2015

10/24/2012

12-64

Designers Comment

TBD

12 341

PROJ MGR:  BRAUER PH: 520-388-4263     

86 145.00 FI1G H658101CRESERVATION BOUNDRY TO 
BRAWLY WASH148.3

3" AC & SC (POLY) 9/25/2050T

A. Rana

12/23/2008

6/30/2008

08-01

Designers Comment See H543401C also.

10 111

PROJ MGR: LEON        PH: 712-7712      

86  150.00 EO1N H879201C

FA-086-A(218)T

FULLER ROAD - SANDARIO ROAD

157

PAVEMENT 
PRESERVATION

$2,600

T

A. Galvez

5/12/2015

3/13/2015

Designers Comment

86 159.50 AZ1G H680601C

086-A(210)T

VALENCIA RD - KINNEY RD

167

CONSTRUCT ROADWAY 
WIDENING TO 4 LANES

5/25/2050

$45,460

T

K. Ahmed

1/29/2015

4/29/2013

12-61

Designers Comment

TBD

14 342

PROJ MGR:  BRAUER PH: 520-388-4263     

87  129.00 NI1N H887701C

087-A(   )T

RANDOLPH RD INTERSECTION

129.4

DESIGN TURN LANES

$337

T

M. Salahuddin

4/22/2016

3/9/2016

Designers Comment

87  134.00 KE1N H883801C

HSIP-087-A(208)S

RUINS DRIVE AT SR87

134

LEFT TURN LANE AND 
INTERSECTION LIGHTING

$58

T

M. Salahuddin

Designers Comment
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87  152.00 KR1N H886401C

STP-087-A(209)T

SANTAN INDUSTRIAL PARK - HUNT 
HIGHWAY

159.3

DESIGN PAVEMENT 
PRESERVATION

$83

T

A. Galvez

Designers Comment

87 177.80 FO1M HX24401C

087-B(220)T

SR87 @  MCDOWELL RD

177.9

DESIGN SIGNAL 
IMPROVEMENT

6/25/2050

$205

E

A. Zareh

1/28/2014

Designers Comment

TBD

13 312

PROJ MGR: MIVSHEK     PH: 712-7220      

87  223.70 ZI1N F002701C

087-B(222)T

MT. ORD - SLATE CREEK

224.4

DESIGN

$480

P

H. Rivas

12/7/2016

11/14/2016

16-66-1

Designers Comment

87 226.00 XT1K H820701C

087-B(210)T

SLATE CREEK

229

CONSTRUCT TRUCK 
ESCAPE RAMP

5/25/2050

$5,900

P

K. Keita

2/3/2014

10/29/2013

Designers Comment

05/16/2014

14 311

PROJ MGR: FOLUCH      PH: 712-8116      

87  228.00 YN1G H677001C

087-B(219)T

SR 87(NB) SLATE CREEK CHANNEL

228

CHANNEL CROSSING 12/6/2012

$400

P

A. Zareh

4/26/2012 12-23

Designers Comment

11/26/2012

13

PROJ MGR: MISHLER     PH: 712-8678      

87 263.00 TQ1H H718301CTONTO NATURAL BRIDGE STATE 
PARK263

CONSTRUCT NEW ROAD 5/25/2050

$0

P

A. Zareh

3/10/2010

12/28/2009

09-113

Designers Comment

TBD

13 321

PROJ MGR: MA          PH: 712-6660      
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87  290.00 MJ1N H888501C

087-C(208)T

LAKE MARY RD - MP 317

316.4

DESIGN PAVEMENT 
PRESERVATION

$0

H

M. Salahuddin

Designers Comment

87  330.00 BA1N H871901C

FA-087-C(206)T

JACKS CANYON BRIDGE STR #1275

331

BRIDGE REHABILITATION

$2,000

H

M. Salahuddin

3/4/2016

Designers Comment

87 346.00 A6SP H717901CHOMOLOVI RUINS STATE PARK

346

CONSTRUCT ROAD 8/25/2050

$0

H

M. Salahuddin

12/18/2008

8/13/2008

08-48

Designers Comment

14 321

PROJ MGR: MA          PH: 712-6660      

87  362.00 TP1J H767901C

087-D

SR 87, MP 362-364

364

MINOR PAVEMENT 
PRESERVATION

H

M. Salahuddin

9/15/2008

Designers Comment

112

PROJ MGR: MIAN   PH: 712-4061           

87  400.00 CC1J H733101C

087-D

SR 87, POLACCA WASH

400.1

BOX CULVERT 
REPLACEMENT AT MP

H

K. Ahmed

Designers Comment

88 196.00 JD1L H830801C

088-A(201)A

SUPERSTITION BLVD

196.3

CONSTRUCT 
ROUNDABOUT

6/30/2014

$2,000

E

A. Habib

2/24/2016

11/3/2015

Designers Comment

05/30/2014

14 132

PROJ MGR: REEVES       PH:712-8283      
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88 203.40 NC1H H700501C

088-A(200)A

SR88, APACHE TRAIL GOLDFIELD TO 
CANYON LAKE

210.5

SPOT SAFETY 
IMPROVEMENTS

6/4/2014

$2,185

E

H. Rivas

Designers Comment

05/07/2014

14 132

PROJ MGR: REEVES       PH:712-7980      

88 204.00 RN1K H811201C

088-A(202)A

APACHE JCT - TORTILLA FLATS

213

MILL 2" & 3" AC & CHIP 
SEAL

1/31/2014

$4,036

E

H. Rivas

7/15/2014

6/24/2013

13-29

Designers Comment

12/27/2013

14 111

PROJ MGR: ZAMAN  PH: 712-7302           

89 258.20 SP1K H813601C

089-A(209)T

JCT US 93 - JCT SR 71

268.2

RR 3" & AR-ACFC 5/25/2050

$4,500

P

K. Keita

9/16/2015

9/11/2014

Designers Comment

TBD

16 111

PROJ MGR: MANSOR     PH: 712-6961       

89 272.00 WH1L H849801C

089-A(208)A

YARNELL HILL

276

DESIGN 6/25/2050

$600

P

A. Habib

Designers Comment

TBD

12

PROJ MGR: FOLUCH      PH: 712-8116      

89 288.00 EE1E H543501C

089-A(207)A

SR-89 @ KIRKLAND JCT / WAGNER RD

289.2

CONSTRUCT RIGHT & 
LEFT TURN LANES, 
SHOULDER

8/25/2050P

C. Obispo

4/13/2007

2/13/2006

05-43

Designers Comment

12

PROJ MGR: MA          PH: 712-6660      

89  319.00 CZ1J H851801C

STP-089-B(212)S

SR 89A - DEEP WELL RANCH ROAD

321

ROADWAY WIDENING

$15,000

P

A. Habib

12/15/2016

11/1/2016

16-59-1

Designers Comment
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89 327.00 FS1M HX24701C

089-B(213)T

SR 89 @ ROAD 1 NORTH IN CHINO 
VALLEY327.1

DESIGN 6/20/2014

$134

P

A. Habib

4/14/2014

Designers Comment

05/23/2014

14 312

PROJ MGR: WILHARDT-SMITH 712-7396    

89  335.90 MI1K H797601C

089-B(204)T

BIG CHINO WASH BRIDGE #979

336.9

BRIDGE REHABLITATION 8/27/2013

$3,000

P

C. Obispo

12/19/2012

12/10/2012

12-13

Designers Comment

08/27/2013

14 125

PROJ MGR: QI          PH: 712-6662      

89  336.70 OX1N H891801C

089-B(0)T

SR-89 PAULDEN TURN LANES

337.1

CONSTRUCT CONTINUOUS 
LEFT TURNS

$945

P

H. Rivas

Designers Comment

89  338.30 ZY1M H874301C

FA-089-B(216)T

AT VERDE RANCH ROAD

338.4

CONSTRUCT RIGHT TURN 
LANES

$115

P

H. Rivas

4/21/2016

3/7/2016

Designers Comment

89 345.00 XA1L H851401C

089-B(211)T

HELL CANYON BRIDGE #483

346

REPLACEMENT & 
WIDENING

11/3/2014K

H. Rivas

8/29/2014

11/18/2013

Designers Comment

10/09/2014

15

PROJ MGR: MANSOR     PH: 712-6961       

89  358.00 YK1M H872001C

BR-089-B(215)T

MEATH WASH BRIDGE #289

359

CONSTRUCT BRIDGE 
REPLACEMENT

$3,500

K

K. Keita

Designers Comment
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89 480.00 RB1C H515901C

089-D

JCT 160 - GAP EXTEND BOX 
CULVERTS/CMPS

F

A. Rana

Designers Comment No activity in this project.

89  525.00 FP1L H877101C

NH-

JCT US 89A - BIG CUT

528

EP (PIPE) DROP-OFF 
MITIGATION

$500

F

K. Ahmed

4/14/2015

Designers Comment

89 526.00 KE1M H864101C

089-E(205)T

MP 526 - MP 527 SOUTH OF PAGE

527

GEOTECHNICAL 
INVESTIGATION

6/25/2050

$3,292

F

M. Salahuddin

9/26/2013

Designers Comment

TBD

13

PROJ MGR: ANDAZOLA  PH: 712-7629       

89  547.00 KA1H H649801C

089-E-501

PAGE REST AREA

547.3

CONST CHARGES 6/1/2007

$2,125

F

A. Rana

4/17/2007

07-21 CDR

Designers Comment Consultant Design, Olson Associates

03/27/2007

07

PROJ MGR:MERRICK PH:928-774-1799      

89 551.00 HG1L H829001C

089-E(201)A

PAGE MAINTENANCE YARD

551.5

WIDENING FOR TURN 
LANES

5/25/2050

$350

F

M. Salahuddin

Designers Comment

TBD

14 311

PROJ MGR: WALLACE PH: 928-779-7580    

89 A 318.00 UR1B H722401C

           

MP 318 - MP 320

320

CONSTRUCT TI 2/25/2050

$1,000

P

K. Keita

Designers Comment Consultant Design (AMEC), Precott City will advertise and administer.

10

PROJ MGR: DOESCHER    PH: 712-7551     
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89 A 329.80 NI1L H837701C

A89-A(209)A

SR 89A, MP 329.80 - 333.00,  
PRESCOTT VALLEY

333

SYSTEM ENHANCEMENT - 
ENGINEERING

P

H. Rivas

5/16/2016

9/17/2015

Designers Comment

89 A 343.70 WT1G H674101C

ER A89-A(005)

JEROME CITY LIMIT SLIDE EMERGENCY REPAIRS P

T. Kamal

1/10/2005 05-03

Designers Comment

89 A 387.00 FQ1N H877801C

FA-A89-B(217)T

PUMPHOUSE WASH BRIDGE, STR #79

388

DESIGN BRIDGE DECK 
REHABILITATION

$0

F

K. Ahmed

Designers Comment

89 A 388.00 NQ1N H890701C

A89-B(218)T

OAK CREEK

389

DESIGN DRAINAGE AND 
SEDIMENT CONTROL

$634

F

A. Zareh

Designers Comment

89 A 390.00 SF1H H703201C

A89-B(213)A

OVERLOOK TO J W POWELL BLVD

398.4

DESIGN 6/25/2050

$125

F

M. Salahuddin

3/16/2015

Designers Comment

TBD

12

PROJ MGR: WALLACE PH: 928-779-7580    

89 A 399.00 IV1A H413401C

A89-B(009)A

SR 89A JW POWELL BLVD

399.38

INTERSECTION 
IMPROVEMENTS

9/10/2013

$0

F

A. Galvez

Assigned to Jim 2/7/2008

4/17/2013

3/8/2013

13-07

Designers Comment Initial Report also done under 03-30.

08/01/2013

14 331

PROJ MGR: MANSOR     PH: 712-6961       
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89 A 401.00 FR1N H877901C

FA-A89-B(216)T

SR 89A SPUR OP, STR #1187

402

DESIGN BRIDGE DECK 
REHABILITATION

$2,500

F

K. Ahmed

Designers Comment

89 A 538.00 LP1K H777501C

STP-A89-C(206)T

COLORADO RIVER - HOUSE ROCK 
(PHASE II)

566

EXTEND PIPES AND 
CULVERTS

$1,500

F

M. Salahuddin

Designers Comment

89 A 610.00 BL1L H825701C

A89-C(203)T

MCKINNEY ST TO UTAH BORDER

612.7

SHOULDER WIDENING 5/25/2050

$5,220

F

K. Ahmed

12/7/2012

10/2/2012

12-58

Designers Comment

TBD

13 111

PROJ MGR: FOLUCH      PH: 712-8116      

90 313.00 XJ1L H831301C

090-A(204)T

MP 313.1 SCHOOL DR TO 313.5  
PATTON RD

313.48

TRANSPORTATION 
ENHANCEMENT

12/1/2014S

A. Galvez

1/9/2014

Designers Comment

11/03/2014

15

PROJ MGR: HENIGE  PH: 712-7132          

90  316.00 HF1N H880301C

NH-090-A(206)T

E. BUFFALO SOLDIER TR./ HATFIELD 
ST. INTERSECTION

316.5

CONSTRUCT 
INTERSECTION 
IMPROVEMENT

$2,560

S

K. Ahmed

Designers Comment

90  317.30 MP1N H888901C

NH-090-A(207)T

SIERRA VISTA - SR 80

330.4

DESIGN PAVEMENT 
PRESERVATION

$98

S

M. Salahuddin

9/13/2016

Designers Comment
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90 323.50 DJ1G H655501C

090-A(200)B

CENTRAL AVE TO MOSON RD, E OF 
SIERRA VISTA325.6

WIDEN TO 5  LANES 5/25/2050

$0

S

K. Ahmed

11/18/2010

09-42

Designers Comment

TBD

14 311

PROJ MGR: WILSON  PH: 520-388-4263     

90  328.60 DJ1F H600501C

BR-NH-090-A(201)A

SAN PEDRO BR (STRUCTURE NO 
2944)328.6

BRIDGE REPLACEMENT 6/1/2012

$4,600

S

A. Rana

4/21/2010

10/8/2009

09-60

Designers Comment

TBD

12 125

PROJ MGR: STINE  PH: 520-388-4260       

92  321.20 VB1M H871701C

092-A(207)T

JCT SR 90 - KACHINA

325.2

DESIGN PAVEMENT 
REHABILITATION

$320

S

K. Ahmed

9/26/2016

Designers Comment

92 322.10 HL1L H826501C

092-A(204)A

SR 92 @ FOOTHILLS DR

322.5

INTERSECTION 
IMPROVEMENTS

5/25/2050

$1,021

S

M. Salahuddin

8/30/2016

Designers Comment

02/13/2014

15 132

PROJ MGR: REEVES       PH:712-8283      

92  332.00 MR1N H889101C

STP-092-A(208)T

BAUMKIRCHNER RD TO BISBEE 
ROUNDABOUT

355.1

DESIGN PAVEMENT 
PRESERVATION

$100

S

K. Ahmed

11/14/2016

Designers Comment

92 340.50 JR1L H832301C

092-A(203)A

SAN PEDRO RIVER BRIDGE  #449

341.5

BRIDGE REPLACEMENT 5/25/2050

$2,900

S

M. Salahuddin

Draft Final 6/6/2013

12/15/2015 13-35

Designers Comment

TBD

15 125

PROJ MGR: YANG        PH: 712-8606      
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92 353.40 JL1L H830701C

092-A(202)A

BISBEE - HWY 92 & NACO HWY

353.8

SIDEWALK/PEDESTRIAN 
IMPROVEMENT

3/3/2014S

A. Galvez

8/13/2013

Designers Comment

02/10/2014

14

PROJ MGR: JOHNSON                       

93 0.00 AX1E H395501C

093-A      

HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE 2/25/2050

$4,000

K

A. Zareh

Includes H395502C

Designers Comment

10 351

PROJ MGR: DARIUSH     PH: 712-8427      

93  17.50 UY1L H840801C

HSIP-093-A(203)A

WILLOW BEACH - WHITE HILLS RD

28.5

WIDEN SHOULDERS & 
PAVEMENT 
PRESERVATION

$7,500

K

A. Habib

5/23/2016

5/2/2016

Designers Comment

93  28.00 SQ1M H865701C

HSIP-093-A(205)T

WHITE HILLS ROAD - ELEVENTH 
STREET

38

DESIGN SHOULDER 
WIDENING

$800

K

A. Habib

Designers Comment

93  36.00 MF1N H891601C

093-A(208)T

DETRITAL WASH - SANTA MARIA 
RIVER

50

DESIGN PAVEMENT 
PRESERVATION

$92

K

S. Montanez

3/1/2016

Designers Comment

93  38.00 SR1M H865801C

HSIP-093-A(206)T

ELEVENTH ST - WINDY POINT RD

48

DESIGN SHOULDER 
WIDENING

$600

K

A. Habib

Designers Comment

Thursday, February 02, 2017 Page  63



Route

City

Beg MP

CP

Tracs 

Project #Project NameEnd MP

Activity Bid Date

Cost X  1000
Designer Report #

Date 

Initial 

 Final 

Status 
Dist

Bid Ready

Fiscal Yr. Funding

93  98.90 HG1N H880401C

093-B(214)T

CATTLE CHUTE PASS ROAD

99.1

DESIGN DRAINAGE 
IMPROVEMENT

$349

K

K. Keita

12/1/2015

10/9/2015

Designers Comment

93  104.10 JW1L H834701C

HPP-093-B(208)A

US 93, KABBA WASH

118.1

PAVEMENT 
PRESERVATION

$1,900

K

Designers Comment

93  116.00 TC1J H823201C

093-B(205)N

CARROW - STEPHENS

120

CONSTRUCT 4-LANE 
DIVIDED HIGHWAY

$0

K

H. Rivas

10/31/2016

6/24/2016

Designers Comment

93 139.00 KK1L H835401C

093-B(209) 

US 93, SB BURRO CREEK BRIDGE

139.2

SYSTEM PRESERVATION - 
ENGINEERING

11/25/2013

$0

K

A. Zareh

3/20/2013 13-17

Designers Comment

14

PROJ MGR: DOESCHER    PH: 712-7551     

93  142.00 JV1L H834601C

093-B(207)A

US 93 - BURRO CREEK MP 142 - MP 
146

146

PAVEMENT 
PRESERVATION

5/25/2050K

T. Kamal

4/20/2011 11-27

Designers Comment

TBD

11

PROJ MGR: COLLINS    PH: 712-7980       

93  193.00 AK1O F003101CVULTURE MINE - JCT SR 89

195

CAPACITY ADDITIONS 
(MAJOR WIDENING)

P

A. Habib

Designers Comment
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93  194.00 UI1M H869101C

NH -093-B(212)T

JCT SR 89 - RINCON ROAD

198

RR 3" AC + FR

$2,373

P

K. Keita

9/30/2015

5/4/2015

Designers Comment

95  0.60 MO1K H801701C

095-A(203)A

US95, 'A' ST TO JUAN SANCHEZ 
BLVD, SAN LUIS

1.2

ROAD & PEDESTRIAN 
ENHANCEMENTS

2/15/2013

$1,000

Y

M. Salahuddin

Designers Comment

13

PROJ MGR: JOHNSON                       

95  30.90 AE1L H838801C

HSIP-095-B(205)A

US 95 & AVENUE 8E INTERSECTION

31

CONSTRUCT 
ROUNDABOUT

$4,200

Y

K. Ahmed

Designers Comment

95 32.00 NW1L H459901C

095-B(201)A

AVE 9E TO FORTUNA WASH BRIDGE

47

WIDEN ROADWAY AND 
CONSTRUCT NEW BRIDGE

6/30/2015

$13,500

Y

K. Ahmed

6/25/2013

13-25

Designers Comment

06/29/2015

15 231

PROJ MGR: HAKARI     PH: 712-7468       

95  38.00 DP1G H651801C

095-B-308

WELLTON MOHAWK CANAL BRIDGE 
#343

BRIDGE REHAB 5/25/2050Y

K. Keita

Designers Comment

TBD

10

PROJ MGR: JEREZ       PH: 712-7187      

95  42.00 AT1J H702201C

STP-095-B(AVQ)

US 95 MP 42 TO MP 66

66

CAPACITY ADDITIONS - 
ENGINEERI

Y

K. Ahmed

Designers Comment PROJ MGR: WOLLASTON                     
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95 142.00 WY1L H848901C

095-C(215)A

SR 95 AT MOHAVE ROAD

142.5

DESIGN 6/25/2050

$878

Y

M. Salahuddin

Designers Comment

TBD

13 132

PROJ MGR: REEVES       PH:712-8283      

95 154.90 XY1L H851301CBUCKSKIN MOUNTAIN STATE PARK DESIGN 6/25/2050

$632

Y

K. Ahmed

Designers Comment

TBD

12

PROJ MGR: ANDAZOLA  PH: 712-7629       

95 182.00 XH1L H851201CLAKE HAVASU STATE PARK 
(CONTACT POINT) PH I

182

DESIGN STATE PARK 
ACCESS ROAD

6/25/2050

$590

K

A. Zareh

Designers Comment This project has been assigned to EIT Rosemarie Cvijanovic on 4/15/14 under the supervision of Ali Zareh.

TBD

12

PROJ MGR: ANDAZOLA  PH: 712-7629       

95  184.00 WE1K H819301C

095-C(   )A

LAKE HAVASU STATE PARK

184

DESIGN PARKING LOT & 
BOAT LAUNCH RAMPS

$671

K

K. Keita

6/16/2015

6/2/2015

Designers Comment

95  184.00 ZH1N F002901C

095-C(220)T

SR 95 AT KIOWA BLVD

184.2

DESIGN RIGHT TURN 
LANES & RAISED MEDIANS

$431

K

K. Keita

Designers Comment

95 190.00 QN1F H451101C

095-C(206)A

LAKE HAVASU TO I-40

190

DESIGN CLIMBING LANE 6/25/2050

$1,562

K

K. Keita

8/29/2013

11/30/2010

10-08

Designers Comment

TBD

12 351

PROJ MGR: ANDAZOLA  PH: 712-7629       
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95  227.00 MD1N H887901C

095-D(212)T

AZ STATE LINE - RISING SUN RD

240.9

DESIGN PAVEMENT 
PRESERVATION

$82

K

A. Zareh

2/25/2016

Designers Comment

95  249.40 BD1O F006501C

095-D(214)T

AVIATION WAY - BULLHEAD 
PARKWAY

249.9

PAVEMENT 
PRESERVATION & MEDIAN 
WORK

$1,400

K

K. Keita

10/25/2016

Designers Comment

95 S 143.80 KN1K H799801C

STP-S95-A(202)T

THIRD STREET-RIVERSIDE DRIVE

144.5

REMOVE 3", REPLACE 2.5" 
& ACFC

6/28/2012

$977

Y

H. Rivas

10/12/2011 11-72

Designers Comment

TBD

12 111

PROJ MGR: NABATY   PH: 712-8034         

101 L 8.00 PR1J H754901C

101-A

SR101L, NORTHERN - OLIVE AVENUE

9

FRONTAGE ROAD E

K. Keita

Designers Comment PROJ MGR: MCCALLY     PH: 712-7646      

101 L 11.00 WQ1H H717001C

101-A

SR 101L @ UNION HILLS DRIVE

11.1

CAPACITY ADDITIONS - 
ENGINEERI

E

A. Zareh

1/29/2009

8/26/2008

08-52 CDR

Designers Comment Bid as single project with H7076 01C.

101 L 18.40 YU1K H822901C

101-A(209)A

FRONTAGE RD FROM 67TH TO 19TH 
AVE WITH EXCEPTIONS

20.5

PAVEMENT 
PRESERVATION

9/25/2050

$0

E

A. Zareh

10/13/2010 10-97

Designers Comment

11

PROJ MGR: MIAN   PH: 712-4061           
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101 L 34.00 FK1H H683601C

101-B-508

SCOTTSDALE RD TO HAYDEN RD

35

CONST N. FRONTG RD

$5,200

E

D. Harnanan

Designers Comment Consultant Design PROJ MGR: MCCALLY     PH: 712-7646      

101 L 35.50 DN1H H680201C

101-B

PIMA FROM 90TH ST-HAYDEN RD

42.5

WIDENING,C&G,DRAINAGE,
SIGNALS

$0

E

A. Zareh

Designers Comment PROJ MGR: MCCALLY     PH: 712-7646      

101 L 41.00 MB1J H687401C

101-B

SHEA BVLD - SR 202L (RED MTN)

51

CONSTRUCT GPL 5/25/2050

$91,000

E

K. Keita

Designers Comment

TBD

14 342

PROJ MGR: MCCALLY     PH: 712-7646      

101 L 41.00 WY1K H848401CSHEA BLVD TO CHAPARRAL ROAD

46.3

CONSTRUCT GPL 4/4/2014

$91,000

E

H. Rivas

1/23/2014

Designers Comment

02/03/2014

14 342

PROJ MGR: MCCALLY     PH: 712-7646      

101 L 46.00 VX1L H849901CSR101L, CHAPARRAL ROAD TO 
SR202L51.3

GP LANES 2/10/2014

$4,000

E

H. Rivas

1/23/2014

Designers Comment

01/06/2014

14

PROJ MGR: MCCALLY     PH: 712-7646      

160  318.00 AX1O F005901C

160-A(207)T

IR 6731 TO SR 98

360

CONSTRUCT BUS 
PULLOUTS

$450

F

M. Salahuddin

Designers Comment
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160  429.00 XB1L H849001C

BR-160-B(204)A

CHINLE WASH BR STR #746

430

CONSTRUCT BRIDGE 
REPLACEMENT

$4,000

H

A. Galvez

11/15/2016

Designers Comment

160 460.00 EP1F H603701C

160-B

TEEC NOS POS HILL WB PASSING LANES H

M. Salahuddin

Designers Comment PROJ MGR: WALLACE PH: 928-779-7580    

163 396.10 RF1L H845501C

163-A(201)A

LAGUNA WASH BRIDGE #25

397.1

DESIGN 6/25/2050

$745

H

M. Salahuddin

3/1/2016

Designers Comment

TBD

12

PROJ MGR:  HSU   PH: 712- 8613          

163  400.00 UJ1M H892901CLITTLE CAPITAN VALLEY

400.3

RAISE PROFILE GRADE & 
INSTALL METAL PIPES

$2,750

H

K. Ahmed

Designers Comment

169  9.10 KM1L H836101C

STP-169-A(202)T

CHERRY ROAD TO I-17

15.1

PAVEMENT 
PRESERVATION (DBL CHIP 
SEAL)

6/1/2012

$550

P

T. Kamal

8/15/2011 11-63

Designers Comment

12 111

PROJ MGR: MIAN   PH: 712-4061           

177  147.00 XW1L H853201C

177-A(205)T

SR-177, SUPERIOR - KEARNY

164

CLIMBING LANES G

H. Rivas

Designers Comment
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177  156.00 WI1M H865301C

177-A(   )Z

SR 177 @ RAY MINE

156.1

NEW FACILITIES 
(ENGINEERING)

G

K. Keita

Designers Comment

180  215.00 AT1O F006001C

180-A(205)S

SR 40B - ASPEN AVENUE

215

CONSTRUCT TURN LANE

$1,340

F

K. Ahmed

Designers Comment

180  331.00 GC1N H862901C

FA-180-B(207)T

MILKY WASH BRIDGE, STR #1551

332

CONSTRUCT SCOUR 
RETROFIT & DECK 
REHABILITATION

$700

G

A. Habib

Designers Comment

180 386.30 SF1K H812701C

180-B(206)A

GENERATING STATION ROAD - JCT 
US 60394.3

RR 3"  &  CHIP SEAL 5/25/2050

$3,900

G

A. Habib

7/30/2014

3/25/2014

Designers Comment

TBD

15 111

PROJ MGR: SHAW  PH: 712-8541            

180 407.00 SG1K H812801C

180-C(202)A

JUAN CARILLO  -  FH275

411.8

RR 3" AC & AR-ACFC 5/25/2050

$1,600

G

A. Habib

10/27/2014

4/24/2014

Designers Comment

TBD

15 111

PROJ MGR: SHAW  PH: 712-8541            

188  254.10 OT1F H620101C

STP-188-A(204)A

ROOSEVELT - PUNKIN CENTER

256.8

DRAINAGE REPAIR AND 
PAVEMENT 
PRESERVATION

5/25/2050

$1,300

G

C. Obispo

5/3/2013 13-23

Designers Comment No activity in this project.

TBD

13 311

PROJ MGR: ANDAZOLA  PH: 712-7629       
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189  0.00 MU1K H804501CNOGALES - I-19

3

DESIGN

$2,000

T

K. Ahmed

Designers Comment

191  0.00 XH1J H776201C

191-N

PAN AMERICAN AVENUE, DOUGLAS

1

SYSTEM ENHANCEMENT - 
ENGINEERI

S

K. Ahmed

Designers Comment

191  86.90 BX1O F007701C

FA-191-Y(200)T

JCT I-10 -  US 191

90.1

PAVEMENT 
PRESERVATION

$2,779

S

K. Ahmed

1/4/2017

17-02 CDR

Designers Comment

191  113.50 UL1M H870001C

191-B(207)T

JCT SR 366 - FAIRGROUNDS

117.3

RR 3" AC + FR

$2,041

S

M. Salahuddin

10/27/2015

5/8/2014

Designers Comment

191  114.70 AV1O F005401CCHOLLA STREET - OCOTILLA STREET

114.9

DESIGN  DRAINAGE 
IMPROVEMENTS

$510

S

M. Salahuddin

Designers Comment

191 120.30 IS1L H832401C

191-B(203)T

RELATION ST TO JCT US70

121

INTERSECTION 
IMPROVEMENT

5/25/2050

$657

S

A. Galvez

9/25/2014

4/1/2014

Designers Comment

TBD

16 311

PROJ MGR: WILSON  PH: 520-388-4263     
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191  139.00 UM1M H870101C

191-C(221)T

BACK COUNTRY BYWAY - MP 151

151

RR 3" FR (SHOULDERS)

$6,600

S

M. Salahuddin

8/3/2015

4/8/2015

Designers Comment

191  162.40 GI1M H859001C

FA-191-C(220)T

SMELTER HILL - HORSESHOE 
CURVE,  CLIFTON

165.1

DRAINAGE AND 
SIDEWALKS, SPOT 
IMPROVEMENTS

$758

S

A. Zareh

11/10/2016

10/26/2016

Designers Comment

191  169.00 NO1J H745101C

191-C

US 191 REALIGNMENT

171

SYSTEM PRESERVATION S

K. Ahmed

Designers Comment

191  173.00 HN1H H681501C

191-C

US 191, UPPER CHASE CREEK

174.1

ROAD REALIGNMENT S

T. Kamal

10/18/2005 05-58 CDR

Designers Comment Consultant Design PROJ MGR: WILSON  PH: 520-388-4263     

191  175.20 SE1J H709701C

191-A(211)A

LOWER SWITCHBACK RUBBLE WALLS

175.3

DESIGN ROADWAY 6/25/2050

$264

S

M. Salahuddin

1/14/2010 09-99

Designers Comment

TBD

12

PROJ MGR: WILSON  PH: 520-388-4263     

191  178.40 LO1L H834901C

191-X(200)A

MP 178.4 TO MP 178.9

178.9

SYSTEM PRESERVATION - 
RELOCATION

S

M. Salahuddin

2/5/2013

13-04 CDR

Designers Comment
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191  317.00 UO1M H869001C

191-D(201)T

CEMETARY ROAD - GENERATING 
STATION ROAD

320

RR 3" AC & SUBGRADE 
RECONSTRUCTION

$1,754

G

A. Habib

Designers Comment

191 331.00 ZA1J H853401C

010-F(222)S

I-10/ US 191 TI AT MP 331

332.1

CONSTRUCT 
IMPROVEMENTS

5/25/2050

$1,500

S

M. Salahuddin

Designers Comment

TBD

15 311

PROJ MGR: WILSON  PH: 520-388-4263     

191  367.00 LV1C H436001C

191-D(002)A

NAHATA' DZIIL ROAD - SANDERS TI

368

RECONSTRUCT 3 
BRIDGES AND RDWY

5/25/2050

$16,782

H

K. Ahmed

6/19/2012

7/19/2010

10-49 CDR

Designers Comment Consultant Design, Ninyo & Moore, Assigned to Ashek Rana 12/17/2008. Originall Initial review went out as 02-
58 CDR 09/15/2003.

TBD

12 331

PROJ MGR: JEREZ       PH: 712-7187      

191  447.00 AJ1K H786701C

191-E

CHINLE -  MANY FARMS

447

2.5" AC + SC H

K. Ahmed

Designers Comment

202 L 9.00 YL1L H854201C

202-B(204)

L101 TO MCDOWELL RD - EB

13.9

PAVEMENT 
PRESERVATION (AR-ACFC)

6/3/2013E

H. Rivas

8/23/2012 12-56

Designers Comment

05/02/2013

13 111

PROJ MGR: ROBERTSON  PH: 712-3131    

202 L 9.00 YM1L H854301CL101 TO MCDOWELL ROAD

16

SYSTEM PRESERVATION 
(RESTORATION/REHAB/RE
SURFACE)

1/2/2014E

A. Zareh

12/12/2012 12-87

Designers Comment

12/02/2013

14 111

PROJ MGR: ROBERTSON  PH: 712-3131    
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202 L 9.10 YM1F H641501C

202-A

L202 @ L101 & L101 FROM 
MCKELLIPS - L20210.1

AUX. LANES

$2,993

E

K. Keita

Designers Comment

202 L 30.50 NA1G H578401C

RAM 202-B-504

US 60 - BASELINE ROAD CONSTRUCT ROADWAY

$17,491

E

A. Zareh

Designers Comment PROJ MGR: WARREN      PH: 712-8695      

260  211.00 WW1M H869901C

STP-260-A(208)T

THOUSAND TRAILS TO I-17

219

CONSTRUCT 
IMPROVEMENTS

$62,000

P

H. Rivas

3/3/2016

11/18/2014

Designers Comment

260 218.70 EA1M H862501C

260-A(207)T

SR 260 AT INDUSTRIAL DRIVE IN 
CAMP VERDE219.1

ROUNDABOUT 12/1/2014

$1,000

P

A. Habib

12/30/2014

3/24/2014

Designers Comment

11/03/2014

15 311

PROJ MGR: LI  PH: 712-8708              

260  256.20 BS1L H824701C

260-B(212)A

MILKY WAY TO BEAR FLATS  (WIDEN 
SHOULDERS)

266.2

SYSTEM ENHANCEMENT - 
SAFETY IMPROVEMENTS

P

K. Keita

Designers Comment

260  269.00 RH1B H469801C

NH-053-2(043)N

DOUBTFUL CANYON SECTION

273

RECONSTRUCT ROADWAY 
& CONSTRUCTION WATER

5/25/2050

$41,625

P

K. Keita

5/12/2010

12/28/2009

09-32

Designers Comment

TBD

10 341

PROJ MGR: BEVER       PH: 712-8161      
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260 282.50 MQ1L H824501C

260-B(213)T

RIM RD TO GIBSON RD, SEGMENTS 1, 
2 & 3

305.9

SHOULDER WIDENING 
PROGRAM, PE PH 1 & 2

6/25/2050

$2,250

P

H. Rivas

Designers Comment

TBD

13 132

PROJ MGR: FOLUCH      PH: 712-8116      

260 353.10 CK1J HX21501CSR 260 @ JCT WOODLAND LAKE 
ROAD

353.1

TRAFFIC SIGNAL 
CONSTRUCTION

9/25/2050G

K. Ahmed

2/14/2008 08-08

Designers Comment

09

PROJ MGR: WARDE       PH: 712-7792      

260  354.00 YR1L H855101C

EB-260-C(210)T

PINETOP/LAKESIDE TO SR 73 @ 
HONDAH

357.5

PAVEMENT 
PRESERVATION (SPOT 
REPAIR + SLURRY SEAL)

2/1/2013

$1,100

G

T. Kamal

8/20/2012 12-49

Designers Comment

TBD

13 111

PROJ MGR: MIAN   PH: 712-4061           

260 394.00 CD1L H826901C

260-C(204)A

LITTLE COLORADO RIVER BR (STR # 
416)

394

SYSTEM PRESERVATION - 
MINOR BRIDGE 
REHABILITATION

5/25/2050G

A. Habib

2/17/2016

Designers Comment

TBD

16

PROJ MGR: YANG        PH: 712-8606      

260  396.00 WF1L H850301C

260-C(209)T

EAGAR - EAST

396

PA FOR VERTICAL CURVE 
IMPROVEMENTS

G

A. Habib

Designers Comment
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264  362.70 PJ1N H894301C

264-A(219)T

DINNEBITO WASH BRIDGE #1013

363.7

SCOPING-DECK 
REHABILITATION

$88

H

K. Ahmed

Designers Comment

264 388.70 ER1E H546501C

264-A

POLACCA STREETS

392.6

WIDEN, CURB, GUTTER, 
SIDEWALK

$8,096

H

M. Salahuddin

Designers Comment

264  426.00 RV1K H812001C

264-A(215)T

STEAMBOAT - BURNSIDE

441.9

3"  OL  &  AR-ACFC 9/19/2013

$8,265

H

A. Rana

7/19/2012

11/22/2011

11-79 LGR

Designers Comment

02/05/2013

14 111

PROJ MGR:  SALEHI   PH: 712-7637        

264 441.10 HR1L H824601C

264-A(211)T

BURNSIDE TO FISH WASH

450.1

FENCE&CATTLEGUARD&S
HOULDER 
WIDENING&PAVE PRES

5/25/2050

$12,112

H

A. Galvez

10/16/2015

5/8/2015

Designers Comment

TBD

16 132

PROJ MGR: VELAGAPUDI  PH: 7127653     

264 446.00 XX1G H676801C

264-A(212)T

GANADO WASH BRIDGE #1046

0

DESIGN BRIDGE 
REPLACEMENT

6/25/2050

$775

H

A. Galvez

9/18/2013

Designers Comment

TBD

14

PROJ MGR: RUFFENNACH PH: 712-8938   
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264 450.00 SL1K H813301C

264-A(217)T

FISH WASH - CROSS CANYON

468

2" AC & AR-
ACFC&FENCE,CATTLEGUA
RD,SHOULDER WIDENIN

5/25/2050

$11,247

H

A. Galvez

7/30/2014

2/19/2014

Designers Comment

TBD

15 111

PROJ MGR: VELAGAPUDI  PH: 7127653     

264  451.30 HB1L H829501C

264-A(213)A

FISH WASH BRIDGE #1015

452.3

BRIDGE REPLACEMENT

$2,000

H

A. Galvez

7/30/2014

2/18/2014

Designers Comment

277 322.60 MJ1F H610501C

277-A

SNOWFLAKE-WEST

336.1

REALIGN SR 277 AND 
WIDEN HWY

G

C. Obispo

Designers Comment PROJ MGR: DARIUSH     PH: 712-8427      

287  116.00 UP1M H868401C

287-A(201)T

JCT I-10 - LA PALMA ROAD

125.5

RR 3" ( MP 116-118) & CHIP 
SEAL (MP 119-125.5)

$1,803

T

A. Galvez

8/4/2015

4/29/2015

Designers Comment

303 L 103.20 EV1M H857701C

303-A(216)S

I-10/303L TI, PHASE II

105.5

CONSTRUCT NEW 
FREEWAY

5/25/2050

$62,000

E

H. Rivas

8/31/2015

7/2/2015

Designers Comment

TBD

16 342

PROJ MGR: PROSNIER PH: 712-8495         

303 L 105.20 DL1J H713801C

303-A

THOMAS RD - PEORIA AVE

12.2

CAPACITY ADDITIONS - 
ENGINEERI

E

A. Zareh

4/23/2008

08-15 CDR

Designers Comment Consultant Design PROJ MGR: BEASLEY     PH: 712-7645      
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303 L 112.00 BC1K H787501C

303-A(204)N

PEORIA AVENUE TO MTN. VIEW BLVD.

118

CAPACITY ADDITIONS - 
ENGINEERING

6/30/2010E

T. Kamal

Assigned to Jaimie 5/5/10

1/31/2011

8/11/2010

10-72 CDR

Designers Comment Consultant Design, Project H787601C combined with this project and project renamed Peoria Ave to Mountain 
View Blvd.

10/04/2010

10

PROJ MGR: PROSNIER                      

303 L 112.20 VR1H H714001C

303-A

PEORIA AVENUE TO BELL ROAD

16.2

CAPACITY ADDITIONS E

A. Zareh

5/2/2007

07-26 CDR

Designers Comment Consultant Design, Parsons Brinkeroff PROJ MGR: BEASLEY     PH: 712-7645      

303 L 118.00 XE1K H814501C

303-A(210)S

US 60 GRAND AVE / SR 303L TI, 
INTERIM0

CONSTRUCT INTERIM TI 5/25/2050

$48,400

E

H. Rivas

6/17/2014

5/14/2014

Designers Comment Consultant Design

TBD

14 342

PROJ MGR: GORMAN      PH: 712-8736      

347 161.00 OY1J H755201C

347-A

SR 347 @ BMP 161 AND BMP 165

165 $0

T

A. Rana

4/23/2008

Designers Comment

112

PROJ MGR: MIAN   PH: 712-4061

347  173.00 QY1H H700701C

FA-

UNION PACIFIC RAILROAD CROSSING

173.4

DESIGN

$5,500

T

M. Salahuddin

1/4/2017

17-04 CDR

Designers Comment

377  0.00 OY1N H893001C

377-A(200)T

SR 277 - SR 77

33.8

RECONSTRUCT CURVES

$3,500

H

A. Habib

Designers Comment
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389  0.00 AS1N H875101C

389-A(204)T

COLORADO CITY - MAGLES RD

27

DESIGN PAVEMENT 
PRESERVATION

$102

F

M. Salahuddin

10/14/2014

Designers Comment

389  27.00 XR1L H852001C

STP-389-A(202)T

MP 27 -32 &  US 89A-MP 609.2 - 610.10

32.6

RR(5"TL, 3"PL) + AR ACFC 2/15/2013

$5,000

F

K. Ahmed

12/18/2012

10/9/2012

12-59

Designers Comment

11/26/2012

13 111

PROJ MGR: MISHLER     PH: 712-8678      

888 0.00 WN1K H819901C

888-A(210)A

US 60 MP143.44-145.96, 149.23-0, L101 
MP 58-57, 58

5.7

PAVEMENT 
PRESERVATION

2/25/2050

$525

M

A. Zareh

10/13/2010 10-57

Designers Comment

11

PROJ MGR: MIAN   PH: 712-4061           

999  OX1L H650701C

999-A

SW POE & DATA COLLECTION SITES INSTALL IN-GROUND 
SCALE

E

K. Keita

5/16/2013 13-34

Designers Comment

999  0.00 NR1J H730902C

999-A

NACO PORT OF ENTRY

0

SYSTEM ENHANCEMENT - 
OTHER ENH

S

D. Harnanan

Designers Comment PROJ MGR: MELLGREN    PH: 712-8629     

999  0.00 YG1N F001801C

STP-999-A(499)T

SOUTHEAST DISTRICT RUMBLE 
STRIPS

SYSTEM ENHANCEMENT 
(SAFETY IMPROVEMENTS)

S

A. Zareh

2/12/2016

Designers Comment
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999  0.00 QV1K H816301C

999-A(290)A

I-8 EB, MP 175.5-175.8 & I-19 MP 16-
17.6 AT TUCSON

1.9

SYSTEM PRESERVATION - 
RESTORATION/REHAB/RES
URFACE

T

A. Rana

5/20/2010 10-40

Designers Comment PROJ MGR: MIAN   PH: 712-4061

999  0.00 VW1K H818901C

999-A(297)A

TUCSON DISTRICT WIDE

17.5

SYSTEM PRESERVATION - 
RESTORATION/REHAB/RES
URFACE

T

K. Ahmed

7/27/2010 10-63

Designers Comment PROJ MGR: MIAN   PH: 712-4061

999  0.00 GY1K H794101C

STP-999-A(263)A

GLOBE DISTRICT WIDE FLUSH SYSTEM PRESERVATION - 
RESTORAT

G

A. Zareh

Revised Final 7/26/2010

11/12/2009 10-68

Designers Comment PROJ MGR: MIAN   PH: 712-4061

999  0.00 OT1L H843301C

HSIP-999-A(359)T

NORTHERN REGIONAL

0

INSTALLATION OF PED 
COUNTDOWN SIGNAL 
HEADS

$300

F

Designers Comment

999  0.00 YI1N F002001C

999-A(501)T

SOUTH CENTRAL DISTRICT RUMBLE 
STRIPS

0

SYSTEM ENHANCEMENT 
(SAFETY IMPROVEMENTS)

T

S. Montanez

2/24/2016

Designers Comment
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999  0.00 GW1K H793901C

STP-999-A(262)A

FLAGSTAFF DISTRICT WIDE FLUSH

0

SYSTEM PRESERVATION - 
RESTORAT

F

M. Salahuddin

Revised Final 8/4/2010.

11/18/2009 10-71

Designers Comment PROJ MGR: MIAN   PH: 712-4061

999  0.00 OG1N H884101C

999-A(494)T

VARIOUS LOCATIONS IN MA 
COUNTY - NORBERT ER

0

DESIGN PERMANENT 
RESTORATION OF 
LANDSCAPING

$418

E

K. Keita

Designers Comment

999  0.00 YH1N F001901C

999-A(500)T

NE, NW, SW AND CENTRAL 
DISTRICTS RUMBLE STRIPS

0

SYSTEM ENHANCEMENT 
(SAFETY IMPROVEMENTS)

F

S. Montanez

2/23/2016

Designers Comment

999  0.00 MQ1N H889001C

STP-999-A(471)T

SAFFORD DISTRICT CHIP SEAL (US 
70 & SR 75)

0

DESIGN PAVEMENT 
PRESERVATION

$100

S

A. Rana

11/9/2016

9/6/2016

Designers Comment

999  0.00 YC1K H821301C

STP-999-A(349)A

SACATON & CANOA RANCH  REST 
AREAS

0

WATER/WASTEWATER, 
STRUC & ELECTICAL 
REHAB

$3,950

T

K. Ahmed

Designers Comment
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999 0.00 HL1K H795101C

999-A(270)A

YUMA DISTRICT WIDE

30.2

CRACK FILL WITH RUBBER 
SEALANT

2/25/2050

$213

Y

K. Ahmed

10/28/2009

Designers Comment

10 113

PROJ MGR: MIAN   PH: 712-4061           

The End
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