

Development / Operations  
Partnership  
Project Development Process  
Manual Update

Phoenix AZ

February 9, 2006

# Background

- **June, 2002 Dev/Ops Meeting Issue P4:**

## Project Development Process Manual Update

- 1) Have the manual available electronically
- 2) Project submittal checklist process should be documented and implemented by the project team.
- 3) Include Issue Resolution Process and PRB Process.

Team Leaders: Bob Miller and Steve Jimenez

# Project Development Process

## Manual Update Prerequisites

- **Establish Project Definition requirements**
  - Consensus on Project Objectives
  - Consensus on Project Constraints
  - Solutions recognize Objectives / Constraints
  - Solutions are multi-functional, not left for design
  - Engineering and Environmental at same level throughout Scoping Process
  - Stakeholder participation
  - Risk analysis / Change Management Plan

# Project Development Process

## Manual Update Prerequisites

- **Implement Quality Team Recommendations**
  - Each Functional area map project development processes
  - Each Functional area identify data inputs and outputs
  - Combine to provide Cross-Functional relationships
- **Implement Project Changes Team Recommendations**
  - Managing Change
  - Improving Development Process

# Project Development Process

## Manual Update Prerequisites

- **Cross-Functional consensus on Stage deliverables**
- **Expand EEG task-level scheduling to all Technical Functions**

# Project Development Manual

## Update Team

Thank You

Questions?