

PRICE ADJUSTMENTS


Double click the FAST Desktop icon on your computer.



Enter your User ID and Password (FAST Applications)


The **FAST Desktop** window appears.

Double click the **Construction Administration** icon.




The **Construction Administration** window appears.

Double click the **Price Adjustment** icon.




The **Logon** window appears.

Enter your User ID and Password again (FAST Application).



Then click **Submit**.

The **PRICE ADJUSTMENTS** main screen appears.



You may view / edit the [blue highlighted underlined links](#) on this screen.

SET PREFERENCES

You can set preferences so you will only view your Org or your Districts projects in the Project Number drop-down box instead of the all current projects.

Under the **Miscellaneous** section, click [Preferences](#).

The **PREFERENCES, Select project by....** screen appears.

Preferences - Microsoft Internet Explorer provided by ADOT

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites Media

Address <http://adotnet/Applications/PriceAdjustments/Preferences.aspx> Go Links

PRICE ADJUSTMENTS

PREFERENCES

Select project by ...

☐ All

☐ District

☒ Org

☐ Include Projects Owned by Field Reports

Rendered at 08/24/2006 10:25

Done Local intranet

Start Start Menu Icons Taskbar System Tray

Select **All** to view all projects.

Select **District**, then select district from the drop down box.

Select **Org**, and then select Org number from the drop down box.


Click the box next to **Include Projects Owned by Field Reports** to also view projects that are owned by Field Reports.

Click the Save button to save your changes, otherwise click cancel.

DIESEL FUEL PRICE ADJUSTMENTS

To view the Price Entry screen for Diesel Fuel, click the [Price Entry](#) link on the Price Adjustment main screen.

The Fuel Price Adjustments, **Diesel Fuel Prices** screen appears.



FUEL PRICE ADJUSTMENTS

DIESEL FUEL PRICES

[Home](#)

Add


Date	Price (Gallon)	
07/2006	2.2800	Edit Delete
06/2006	2.3700	Edit Delete
05/2006	2.5700	Edit Delete
04/2006	2.3100	Edit Delete
03/2006	1.9500	Edit Delete
02/2006	1.8900	Edit Delete
01/2006	1.8600	Edit Delete
12/2005	1.7200	Edit Delete
11/2005	1.7800	Edit Delete
10/2005	2.2600	Edit Delete
09/2005	2.4500	Edit Delete
08/2005	2.0200	Edit Delete
07/2005	1.8800	Edit Delete
06/2005	1.7300	Edit Delete
05/2005	1.7500	Edit Delete
04/2005	1.8700	Edit Delete
03/2005	1.7100	Edit Delete
02/2005	1.5000	Edit Delete
01/2005	1.3000	Edit Delete
12/2004	1.3600	Edit Delete
11/2004	1.5700	Edit Delete
10/2004	1.6300	Edit Delete
09/2004	1.4400	Edit Delete
08/2004	1.3100	Edit Delete
07/2004	1.3000	Edit Delete

This table is updated monthly by C&S with the current price of fuel.

Click [Home](#) to return to the main screen.

To view the Factor Entry under Diesel Fuel, click the [Factor Entry](#) link on the Price Adjustment main screen.

The **Diesel Fuel Factors** screen appears.




If or when the factor does change per Specifications, a new factor and As-Of Date can be entered by Field Reports.

Click [Home](#) to return to the main screen.

To view the Project Factors by Project, click the [Project Factor Entry](#) link on the Price Adjustment main screen.

The **Diesel Fuel Factors by Project** screen appears.



Click the [Change](#) link on this screen to change the project

Click [Home](#) to return to the main screen.

To view the Project Report, click the [Project Report](#) link on the Price Adjustment main screen.

The **Adjustment Report by Project** screen appears.

PriceAdjustmentsDieselReport - Microsoft Internet Explorer provided by ADOT

Address: http://adotsql/ReportServer?/FAST/PriceAdjustments/PriceAdjustmentsDieselReport&rs:Command=Render&prj_nbr=H619002C&rc:Parameters=false

1 of 1 100% Find | Next Select a format Export

FUEL PRICE ADJUSTMENTS

ADJUSTMENT REPORT BY PROJECT

PROJECT H619002C
AGUA FRIA FREEWAY
S 101-A-507

CONTRACTOR BISON CONTRACTING CO., INC.

BID DATE 10/28/2005

SUBSTANTIAL COMPLETION DATE 05/03/2006

INITIAL COST 2.45


Est No	Estimate Date	Monthly Estimate	(Q) Adjusted Monthly Estimate	(IC) Initial Cost	(CP) Current Price	(AC) Adjusted Initial Cost (Lower)	(AC) Adjusted Initial Cost (Upper)	Adjustment Pretax	Sales Tax Rate	Sales Tax	Other Tax Rate	Other Tax	Adjusted Fuel Cost
1	12/2005	378,743.58	379,333.29	2.4500	1.7200	2.0825	2.8175	-561.26	8.10	-29.55	0.00	0.00	-590.81
2	01/2006	204,820.46	205,016.09	2.4500	1.8600	2.0825	2.8175	-186.19	8.10	-9.80	0.00	0.00	-195.99
3	02/2006	661,405.14	661,951.61	2.4500	1.8900	2.0825	2.8175	-520.10	8.10	-27.38	0.00	0.00	-547.48
4	03/2006	450,107.31	450,363.22	2.4500	1.9500	2.0825	2.8175	-243.56	8.10	-12.82	0.00	0.00	-256.38
5	04/2006	527,931.30	527,931.30	2.4500	2.3100	2.0825	2.8175	0.00	8.10	0.00	0.00	0.00	0.00
6	05/2006	6,079.65	6,079.65	2.4500	2.5700	2.0825	2.8175	0.00	8.10	0.00	0.00	0.00	0.00
7	06/2006	2,104.89	2,104.89	2.4500	2.3700	2.0825	2.8175	0.00	8.10	0.00	0.00	0.00	0.00
8	07/2006	36,244.02	36,244.02	2.4500	2.2800	2.0825	2.8175	0.00	8.10	0.00	0.00	0.00	0.00
8s	07/2006	24,244.30	24,247.25	2.4500	2.2800	2.0825	2.8175	0.00	8.10	0.00	0.00	0.00	0.00
								-1,511.11		-79.55		0.00	-1,590.66

Done Local intranet


Start FAST PriceA... CPE File Ma... Docum... 12:33 PM

The Adjusted Fuel Cost is the monthly payment amount due to the Contractor for the month prior.

Click the printer button on the lower toolbar to print.



Click the back arrow at the top of the screen to go back to the main screen.



NOTE: Before printing and using the project report, you must enter the tax for your project.


TAX RATES

To add the tax rate for your project, click the [Tax Rate Entry](#) link under Tax Rates on the Price Adjustment main screen.

The **Tax Rates By Project** screen appears.

To Change projects, click the [Change](#) link, then select another project.

To add the tax rate, select [Add](#).



The Tax Rate entry screen appears.

The screenshot shows a web browser window titled "Edit - Microsoft Internet Explorer provided by ADOT". The address bar displays "http://adotnet/Applications/PriceAdjustments/Project/TaxRate/Edit.aspx". The main content area is titled "FUEL PRICE ADJUSTMENTS" and "TAX RATES BY PROJECT". It shows a "Project: H679501C" with a "Change" link and a "Home" link. Below this, there is a "Record ID: New" label. The form includes an "As-Of Date (MM/DD/YYYY)" text box, a "Rate Type" dropdown menu currently set to "Sales Tax", and a "Rate" text box. At the bottom of the form are "Submit" and "Cancel" buttons. A status bar at the bottom indicates "Rendered at 08/24/2006 08:40".

In the box next to the **As-Of Date (MM/DD/YYYY)**, type in the Bid Date of your project.

Click the drop-down arrow on the **Rate Type** line. Select either Sales Tax or Other Tax. Other tax is used for Tribal Tax.

Enter the tax rate in the box next to the **Rate**.
Remember to input as the full tax rate (ex: 8.1)

Click the Submit button to save or click cancel to exit the screen.

BITUMINOUS PRICE ADJUSTMENTS

To view the current monthly bituminous prices, click the [Price Entry](#) link under Bituminous Material on the Price Adjustment main screen.

The **Bituminous Material Prices** screen appears.

MATERIAL PRICE ADJUSTMENTS

BITUMINOUS MATERIAL PRICES

[Home](#)

Add

Month	Price English Ton	Price Metric Ton
07/2006	343.00 Edit Delete	377.00 Edit Delete
06/2006	326.00 Edit Delete	360.00 Edit Delete
05/2006	294.00 Edit Delete	324.00 Edit Delete
04/2006	290.00 Edit Delete	320.00 Edit Delete
03/2006	288.00 Edit Delete	317.00 Edit Delete
02/2006	280.00 Edit Delete	308.00 Edit Delete
01/2006	272.00 Edit Delete	301.00 Edit Delete
12/2005	279.00 Edit Delete	308.00 Edit Delete
11/2005	273.00 Edit Delete	300.00 Edit Delete
10/2005	242.00 Edit Delete	267.00 Edit Delete
09/2005	206.00 Edit Delete	227.00 Edit Delete
08/2005	188.00 Edit Delete	207.00 Edit Delete
07/2005	188.00 Edit Delete	207.00 Edit Delete
06/2005	191.00 Edit Delete	210.00 Edit Delete
05/2005	191.00 Edit Delete	210.00 Edit Delete
04/2005	186.00 Edit Delete	205.00 Edit Delete
03/2005	186.00 Edit Delete	205.00 Edit Delete
02/2005	188.00 Edit Delete	208.00 Edit Delete
01/2005	190.00 Edit Delete	209.00 Edit Delete
12/2004	194.00 Edit Delete	214.00 Edit Delete
11/2004	190.00 Edit Delete	210.00 Edit Delete
10/2004	184.00 Edit Delete	202.00 Edit Delete
09/2004	175.00 Edit Delete	193.00 Edit Delete
08/2004	173.00 Edit Delete	190.00 Edit Delete
07/2004	173.00 Edit Delete	190.00 Edit Delete

This table is updated monthly by C&S with the current price of fuel.

Click [Home](#) to return to the main screen.

To view the Material Types, click the [Material Type Entry](#) link on the Price Adjustment main screen.

The **Material Types** screen appears.

BITUMINOUS MATERIAL PRICE ADJUSTMENTS

MATERIAL TYPES

[Home](#)

Add

Description	Factor	
Asphalt Rubber	0.8	Edit Delete
CRS-1	0.6	Edit Delete
CRS-2	0.6	Edit Delete
CSS-1	0.6	Edit Delete
ERA-1	0.6	Edit Delete
ERA-25	0.6	Edit Delete
ERA-5	0.6	Edit Delete
ERA-75	0.6	Edit Delete
PG 52-XX	1.0	Edit Delete
PG 58-XX	1.0	Edit Delete
PG 64-XX	1.0	Edit Delete
PG 70-XX	1.0	Edit Delete
PG 76-XX	1.0	Edit Delete
RS-1	0.6	Edit Delete
RS-2	0.6	Edit Delete
SS-1	0.6	Edit Delete

Rendered at 08/18/2006 12:30

This table is updated by Field Reports. The Description and Factors entered are directly from the Standard Specifications.

Click [Home](#) to return to the main screen.

To view or enter Bituminous Material Price Adjustments for a project, click the [Material Entry](#) link on the Price Adjustment main screen.

The **Materials By Project** screen appears.

Change - Microsoft Internet Explorer provided by ADOT

File Edit View Favorites Tools Help

Back Forward Stop Search Favorites Media

Address http://adotnet/Applications/PriceAdjustments/Bituminous/Material/Change.aspx Go Links

BITUMINOUS MATERIAL PRICE ADJUSTMENTS

MATERIALS BY PROJECT

Project: Changing

[Home](#)

Project Number IH619002C/S 101-A-507/SKUNK CREEK - UNION HILLS DR


Rendered at 08/24/2006 09:35

Done Local intranet

Start | Inbox - Micros... | Contract Card | File Manager ... | Kim Screen P... | FAST | Change - ... | 9:37 AM

Click the drop-down arrow to select a project.

To add material price adjustments, click the [Add](#) link.



The **Materials By Project (Record ID: New)** entry screen appears.

Select the Section

Select the Pay Item

Select the Material Type

If special type, click the check box (1:1, 50:50, etc.)

Enter the Lot Number

Enter the Date Materials the were placed

Enter the amount of tons placed

Click the Submit & Add button if you have more than one entry. Or click the Submit button to view your entries.

BITUMINOUS MATERIAL PRICE ADJUSTMENTS

MATERIALS BY PROJECT

Project: H619002C [Change](#) [Report](#) [Tax Rates](#)

[Home](#)

Record ID: New

Section: [1] ROADWAY

Pay Item: [4140042] ASPHALT RUBBER MATERIAL (FOR

Material Type: Asphalt Rubber

Special Type (50:50) ☐

Lot Number: 2

Date (MM/DD/YYYY): 04/09/2006

Tons: 90.52

Rendered at 08/24/2006 09:48

This window appears after you have clicked the Submit button.

BITUMINOUS MATERIAL PRICE ADJUSTMENTS

MATERIALS BY PROJECT

Project: H619002C [Change](#) [Report](#) [Tax Rates](#)

[Home](#)

[Add](#)

Pay Item	Section	Pay Item	Material Type	Special Type	Lot Number	Date	Tons	
4140042	[1] ROADWAY	ASPHALT RUBBER MATERIAL (FOR AR-ACFC)	Asphalt Rubber	False	1	04/09/2006	106.58	Edit Delete
4140042	[1] ROADWAY	ASPHALT RUBBER MATERIAL (FOR AR-ACFC)	Asphalt Rubber	False	2	04/09/2006	90.52	Edit Delete

Rendered at 08/24/2006 09:48

Verify your entries.

You may [Edit](#) or [Delete](#) your entries from this window.

Click [Home](#) to return to the main screen

Click [Change](#) to change the project

Click [Report](#) to view the Price Adjustment Report

Note: If you clicked Change, and edited any portion of the data, click the refresh button to show new changes on the report.

Click [Tax Rates](#) to change the tax rate.

If [Report](#) is selected, the Price Adjustment Report will show.

PriceAdjustmentsBituminousReport - Microsoft Internet Explorer provided by ADDOT

Address: <http://adotsql/ReportServer?/FAST/PriceAdjustments/PriceAdjustmentsBituminousReport&rs:Command=Render&prj>

1 of 1 100% Find | Next Select a format Export

BITUMINOUS MATERIAL PRICE ADJUSTMENTS

ADJUSTMENT REPORT BY PROJECT

PROJECT H619002C
AGUA FRIA FREEWAY
S 101-A-507

CONTRACTOR BISON CONTRACTING CO., INC.

BID DATE 10/28/2005

SUBSTANTIAL COMPLETION DATE 05/03/2006

INITIAL COST 242.00

4140042 ASPHALT RUBBER MATERIAL (FOR AR-ACFC) (ASPHALT RUBBER)

Section 1

Lot	Date	Price	Diff	Tons	Factor	50:50	Pretax Adj	Sales Tax	Other Tax	Adjustment
1	04/09/2006	290.00	48.00	106.58	0.8	N	4,092.67	215.48	0.00	4,308.15
2	04/09/2006	290.00	48.00	90.52	0.8	N	3,475.97	183.01	0.00	3,658.98
							7,568.64	398.49	0.00	7,967.13
TOTALS							7,568.64	398.49	0.00	7,967.13

Start | Inbox - Microsoft ... | PriceAdjustme... | Snagit/32 | File Manager - [U:\... | Price Adjustment P... | Local intranet | 8:08 AM