

**PRESCOTT DISTRICT**

**Active Project Status Report - Design**

**JANUARY 2012**

**DATA DATE: 01/06/2012**



**Arizona Department of Transportation  
Intermodal Transportation Division  
Program & Project Management**

**<http://www.azdot.gov/Highways/ppms/>**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
HIGHWAYS**

JANUARY 2012

**TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.  
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)**

The contents of this report for this month (Data Date: 01/06/2012 ) are as follows:

- Projects Added
- Projects Deleted
- Projects Rescheduled
- Design Projects without Construction
- Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by "Bid Ready" date. Planned Bid Advertisement date is noted above the comments for each project. The projects without customized schedules are listed as "Projects in the Process of Being Scheduled." Projects that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.  
E-Mail us at: [PPMS\\_PPMS@azdot.gov](mailto:PPMS_PPMS@azdot.gov)

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

<http://www.azdot.gov/Highways/ppms>

PUBLISHED DATE: 01/19/2012

## ACTIVE PROJECT STATUS REPORT GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an “A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

### County Abbreviations:

AP	Apache	GH	Graham	MO	Mohave	SC	Santa Cruz
CH	Cochise	GI	Gila	NA	Navajo	SW	Statewide
CN	Coconino	LA	La Paz	PM	Pima	YU	Yuma
GE	Greenlee	MA	Maricopa	PN	Pinal	YV	Yavapai

COG -	Council of Governments
CPS ID -	Four-character key field used by the critical path scheduling system to identify a project
Data Date -	Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.
Date PRB Shifted -	Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr -	Environmental Clearance
IGA -	InterGovernmental Agreement
JPA -	Joint Project Agreement
Kick-off -	Project Kick-off team meeting
Map/Srv -	Mapping and Survey

ACTIVE PROJECT STATUS REPORT  
GLOSSARY  
(continued)

MP / BMP -	Mile Post / Beginning Mile Post
OSD -	Optimum Start for Design. This is the latest date on which the design process should begin.
PDC -	Pre-Design Completion
Planned B/A -	Planned Bid Award Date
Planned St I – IV	Planned dates for design stages I through IV as determined by the original customized schedule dates.
Program Cost -	The programmed project cost in dollars including construction engineering.
R/W Clr -	Right-of-Way Clearance
RTE -	Route
T/C pl -	Traffic Control Plans complete
TBD -	To Be Determined
U/R Clr -	Utilities and Railroad Clearance
Val Analysis -	Value Analysis
X->Y	X – The number of times the project has moved since its original inclusion in the 5-Year Program. Y – The number of months the project has moved from the original schedule date.

# Resource Allocation Categories

## **100 - SYSTEM PRESERVATION**

### **110 - PAVEMENT PRESERVATION**

111.00 - PAVEMENT PRESERVATION - STATEWIDE  
113.00 - PREVENTATIVE SURFACE TREATMENTS  
112.00 - MINOR PAVEMENT PRESERVATION - STATEWIDE  
114.00 - MAG REGIONWIDE RUBBERIZED ASPHALT

### **120 - BRIDGE PRESERVATION**

121.00 - EMERGENCY BRIDGE REPAIR  
122.00 - BRIDGE REPAIR  
123.00 - BRIDGE SCOUR PROTECTION  
124.00 - BRIDGE SEISMIC RETROFIT  
126.00 - BRIDGE INSPECTION & INVENTORY  
125.00 - BRIDGE REPLACEMENT & REHABILITATION  
125.90 - BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

### **130 - SAFETY PROGRAM**

135.00 - GOVERNOR'S OFFICE OF HIGHWAY SAFETY  
131.00 - BLUNT END GUARDRAIL REPLACEMENT  
132.00 - HIGHWAY SAFETY IMPROVEMENT PROGRAM  
134.00 - HIGHWAY RAIL CROSSINGS  
133.00 - SLOPE MANAGEMENT PROGRAM  
132.01 - HIGH RISK RURAL ROADS  
132.02 - RAILWAY HIGHWAY CROSSING  
132.90 - HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL PROJECTS)

### **140 - PUBLIC TRANSIT**

141.00 - FLEX FUNDS, ELDERLY & DISABLED  
142.00 - FLEX FUNDS, RURAL & URBAN

### **150 - ROADSIDE FACILITIES**

153.00 - REST AREA PRESERVATION  
151.00 - REST AREA REHABILITATION  
152.00 - LANDSCAPING REHABILITATION

### **160 - OPERATIONAL FACILITIES**

161.00 - SIGNAL WAREHOUSE & RPMS  
163.00 - MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT  
164.00 - SIGN REHABILITATION  
165.00 - EMERGENCY REPAIR PROJECTS  
162.00 - PORT OF ENTRY  
166.00 - MAINTENANCE (LANDSCAPE, LITTER & SWEEP)  
162.02 - COORDINATED BORDER INFRASTRUCTURE  
162.01 - PORTS OF ENTRY

## **200 - SYSTEM MANAGEMENT**

### **210 - DEVELOPMENT SUPPORT**

211.00 - DESIGN SUPPORT  
212.00 - UTILITIES SUPPORT  
214.00 - ENVIRONMENTAL SUPPORT  
215.00 - PLANNING SUPPORT  
217.00 - CONTRACT AUDITING  
218.00 - SCHEDULING SUPPORT  
213.00 - RIGHT OF WAY SUPPORT  
216.00 - BRIDGE SUPPORT  
211.01 - ENGINEERING TECHNICAL GROUP - STATEWIDE  
211.02 - ROADWAY GROUP - STATEWIDE  
211.03 - TRAFFIC GROUP - STATEWIDE  
211.04 - MATERIALS GROUP - STATEWIDE  
211.05 - PROJECT MANAGEMENT - STATEWIDE  
211.06 - SCOPING - STATEWIDE  
211.07 - DISTRICT MINOR PROJECTS - STATEWIDE  
214.01 - HAZARDOUS MATERIAL - STATEWIDE  
214.02 - ENVIRONMENTAL - ARCHAEOLOGICAL  
214.03 - PUBLIC HEARINGS - STATEWIDE  
214.04 - ENVIRONMENTAL - STATEWIDE (ON-CALL)  
214.05 - ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)  
212.01 - UTILITY RELOCATION - STATEWIDE  
213.01 - R/W PLANS - STATEWIDE  
215.01 - MATCH FOR FEDERAL FUNDS - STATEWIDE  
214.06 - STORM WATER PROTECTION  
215.02 - FRAMEWORK STUDIES  
214.07 - SYSTEM MANAGEMENT

### **220 - OPERATING SUPPORT**

221.00 - CIVIL RIGHTS OFFICE - TRAINING  
223.00 - OUTDOOR ADVERTISING CONTROL  
224.00 - PUBLIC INVOLVEMENT SUPPORT  
226.00 - SIB CAPITALIZATION  
227.00 - RISK MANAGEMENT INDEMNIFICATION  
228.00 - PROFESSIONAL AND OUTSIDE SERVICES  
222.00 - WORK ZONE SAFETY  
225.00 - PRIVATIZATION SUPPORT  
229.00 - PARTNERING SUPPORT  
221.01 - TRAINING, ITD TECHNICAL - STATEWIDE  
221.02 - TRAINING, NHI - STATEWIDE

### **230 - PROGRAM OPERATING CONTINGENCIES**

236.00 - FEDERAL TAX EVASION PROGRAM  
231.00 - DESIGN MODIFICATIONS CONTINGENCY  
232.00 - GENERAL CONTINGENCY  
233.00 - EMERGENCY PROJECTS CONTINGENCY  
234.00 - PROGRAM COST ADJUSTMENTS CONTINGENCY  
235.00 - RIGHT OF WAY ACQUISITION CONTINGENCY  
237.00 - ROADSIDE FACILITIES SUPPORT

## **300 - SYSTEM IMPROVEMENTS**

### **310 - MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS**

311.00 - DISTRICT MINOR PROJECTS  
312.00 - TRAFFIC SIGNALS  
313.00 - DISTRICT FORCE ACCOUNT

### **320 - ROADSIDE FACILITIES IMPROVEMENTS**

326.00 - NATIONAL RECREATIONAL TRAILS  
321.00 - STATE PARKS ROADS  
322.00 - NEW REST AREAS  
323.00 - NEW LANDSCAPING  
324.00 - SCENIC, HISTORIC & TOURIST SIGNS  
325.00 - ENHANCEMENT PROJECTS - STATEWIDE  
325.01 - CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)  
325.02 - ENHANCEMENT PROJECTS - STATEWIDE  
325.03 - ENHANCEMENT PROJECTS - LOCAL GOVERNMENT  
326.01 - RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH  
327.00 - SAFE ROUTES TO SCHOOL  
328.00 - NEW PORT OF ENTRY  
329.00 - OFF-HIGHWAY IMPROVEMENT

### **330 - MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS**

331.00 - SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS  
332.00 - TRAFFIC INTERCHANGE PROGRAM  
333.00 - CLIMBING/PASSING LANE PROGRAM  
334.00 - ROUTE TURNBACK PROJECTS  
335.00 - ITS PROGRAM  
335.01 - RURAL ITS - STATEWIDE  
335.02 - RURAL ITS - STATEWIDE (PRESERVATION)  
336.00 - ROADSIDE IMPROVEMENTS

### **340 - CORRIDOR IMPROVEMENTS**

341.00 - RURAL CORRIDOR RECONSTRUCTION  
342.00 - URBAN CORRIDOR RECONSTRUCTION  
343.00 - RIGHT OF WAY - ACCESS CONTROL  
344.00 - SAFETY MANAGEMENT SYSTEM  
345.00 - FREEWAY SERVICE PATROLS  
346.00 - PARK AND RIDE CONSTRUCTION/IMPROVEMENTS  
342.01 - PAG REGIONWIDE

### **350 - HIGH PRIORITY PROJECTS**

351.00 - HIGH PRIORITY PROJECTS

---

*FY 2012*  
*PRESCOTT DISTRICT ADVERTISED PROJECTS*

RESOURCE CODE #S	CPSID	RTE	CO	MP	TRACS	PROJECT NAME TYPE OF WORK	ACTUAL BID DATE	PROGRAM COST (K)
111	FK1L	71	MA	86.3	H829401C	US 60 TO YV COUNTY LINE PAVEMENT PRESERVATION (DBL CHIP SEAL)	11/18/2011	\$400
111	KL1L	71	YV	91.0	H836001C	MARICOPA COUNTY LINE TO CONGRESS JCT PAVEMENT PRESERVATION (DBL CHIP SEAL)	01/12/2012	\$1,300
121	OG1K	87	MA	224.0	H807201C	MT ORD TO SLATE CREEK SLOPE REPAIRS	11/10/2011	\$3,000
325 132	BM1J	60	MA	107.5	H732501C	VULTURE MINE RD TO LOS ALTOS DR MULTI-USE PATH & DUAL CENTER TURNING LANE	10/06/2011	\$2,653
341	TK1K	89S	YV	326.0	H816001C	FAIN ROAD; SR 69 TO SR 89A CONSTRUCT NEW ROADWAY / DIVIDED HIGHWAY	09/30/2011	\$30,000

## PROJECTS RESCHEDULED THIS MONTH

CPSID:	PROJECT NUMBER	PROJECT NAME:	COMMENTS:	BID READY:	RESCHEDULED:
RTE:	CO:	MP:	TRACS:	TYPE OF WORK:	FROM:
PROGRAM COST:	PROJECT MANAGER:	TO:			
YA1K	STP -017-A(223)A	SUNSET POINT RA	PROJECT RESCHEDULED		
17	YV 251.9 H821001C	CONSTRUCTION OF WATER AND WASTE WATER SYSTEM	BY THE	APR 12	MAR 12
P	\$1,850	PROJ MGR: AOUAD PH: 712-7949	PRB.		

\* NOTE~ Bid Ready dates can remain the same, while the Bid Advertisement dates change.

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPS ID:	PROJECT NUMBER: RTE: CO: MP: TRACS: DIST DESIGN BUDGET:	PROJCT NAME: TYPE OF WORK: PROJECT MANAGER:	COMMENTS:	<i>FUNDING START</i> FISCAL YEAR:
CU1J	17 YV 232.0 P \$3,000	ROCK SPRINGS TO CORDES JUNCTION WIDEN ROADWAY PROJ MGR: DOESCHER PH: 712-7551		2014
EE1E	89 YV 288 H543501L P	SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER PROJ MGR: MA PH: 712-6660		2012
VB1J	89 YV 289.0 P	SR 89 EXTENSION OF DRAINAGE FACILITIES SYSTEM ENHANCEMENT - ENGINEERING PROJ MGR: MA PH: 712-6660		2012
LY1C	260 GI 258.0 P \$2,500	LION SPRINGS SECTION DESIGN (ROADWAY WIDENING) PROJ MGR: DOESCHER PH: 712-7551		2016

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:				GENERAL COMMENTS

**PRESCOTT DISTRICT**

*BID ADVERTISEMENT: DESIGN 14*

CU1J	ROCK SPRINGS TO CORDES JUNCTION	\$3,000	LARRY DOESCHER	
	WIDEN ROADWAY	341	602-712-7551	
17	YV 232.0 P			

*BID ADVERTISEMENT: JAN 12*

AM1L	AGUA FRIA RIVER BRIDGES NB, SB	\$410	MAHMUD HASAN	
	SCOUR RETROFIT	123	602-712-6908	
17	YV 243.0 P			

*BID ADVERTISEMENT: TBD 13*

RW1K	BLACK CANYON HILL (NB)	\$4,800	ANDREW STASTNY	
	RR (5" TL, 3" PL) & AR-ACFC	111	602-712-7206	
17	YV 244.0 P			

*BID ADVERTISEMENT: APR 12*

YA1K	SUNSET POINT RA	\$1,850	MARWAN AOUAD	PROJECT IS PLANNED TO BE ADVERTISED
	CONSTRUCTION OF WATER AND WASTE WATER SYSTEM	151	602-712-7949	ON 4/02/2012.
17	YV 251.9 P STP -017-A(223)			

*BID ADVERTISEMENT: FEB 13*

UD1J	SR169 - ROCKY PARK		VICTOR ROLDAN	
	SYSTEM PRESERVATION - ENGINEERING		602-712-8823	
17	YV 279.6 P			

*BID ADVERTISEMENT: TBD 12*

NA1J	MIDDLE VERDE TI - SR 179 TI (NB & SB)	\$7,200	RICHARD GALASKA JR.	
	PAVEMENT PRESERVATION	111	602-712-7989	
17	YV 291.5 P IM -017-B(212)A			



ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:								COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:					PROGRAM COST:	PROJECT		
ROUTE:	CO:	MP:	DISTRICT:	FEDERAL ID #:		RESOURCE CODES:	MANAGER:		

PRESCOTT DISTRICT

*BID ADVERTISEMENT: DESIGN 12*

EE1E	SR-89 @ KIRKLAND JCT / WAGNER RD						EVELYN MA	PENDING UNTIL STATE FUND IS AVAILABLE.
H543501C	CST RT & LT TURN LNS, SHOULDER						602-712-6660	
89	YV	288	P	089-A(207)A				

*BID ADVERTISEMENT: DESIGN 12*

VB1J	SR 89 EXTENSION OF DRAINAGE FACILITIES						EVELYN MA	PENDING UNTIL STATE FUND IS AVAILABLE.
H773201C	SYSTEM ENHANCEMENT - ENGINEERING						602-712-6660	
89	YV	289.0	P					

*BID ADVERTISEMENT: JAN 12*

VQ1K	WASH BRIDGE STR #104					\$90	MAHMUD HASAN	
H799501C	SCOUR RETROFIT					123	602-712-6908	
89	YV	295.4	P	089-A(206)A				

*BID ADVERTISEMENT: TBD 12*

MG1J	WHITE SPAR RD					\$4,572	ROD COLLINS	TBD
H755301C	ROADWAY WIDENING AND ENHANCEMENT					325	602-712-7980	
89	YV	308.0	P	STP -089-A(201)				

*BID ADVERTISEMENT: TBD 14*

TE1J	JCT SR 89A TO RUGER					\$15,000	FAKHRADIN HAKARI	PROJECT KICK-OFF MEETING WAS ON MAY 03, 2011. STAKEHOLDER MEETING WAS ON JUNE 14, 2011. PROGRESS MEETINGS: ON THE 3RD TUESDAY OF EACH MONTH
H803901C	CONSTRUCT ROADWAY WIDENING					341	602-712-7468	
89	YV	319.2	P					

*BID ADVERTISEMENT: TBD 16*

CZ1J	RUGER TO SOUTH OF CHINO VALLEY					\$10,000	ORLANDO JEREZ	NEGOTIATING THE CONSULTANT CONTRACT FOR DESIGN.
	WIDEN THE SR 89 CORRIDOR					341	602-712-7187	
89	YV	321.0	P					



# INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM & PROJECT MANAGEMNET SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
P									
CU1J	17	YV	232.0			ROCK SPRINGS TO CORDES JUNCTION	WIDEN ROADWAY	TBD FY 14	2014
AM1L	17	YV	243.0	H799101C		AGUA FRIA RIVER BRIDGES NB, SB	SCOUR RETROFIT	DEC 11	2012
RW1K	17	YV	244.0			BLACK CANYON HILL (NB)	RR (5" TL, 3" PL) & AR-ACFC	TBD FY 13	2013
YA1K	17	YV	251.9	H821001C	STP -017-A(223)A	SUNSET POINT RA	CONSTRUCTION OF WATER AND WASTE	MAR 12	2012
UD1J	17	YV	279.6			SR169 - ROCKY PARK	SYSTEM PRESERVATION - ENGINEERING	DEC 12	2013
NA1J	17	YV	291.5	H766401C	IM -017-B(212)A	MIDDLE VERDE TI - SR 179 TI (NB & SB)	PAVEMENT PRESERVATION	TBD FY 12	2012
RX1K	69	YV	271.6			BIG BUG 4 TO POLAND JCT	RR 3" TL, RR AR-ACFC FULL WIDTH	TBD FY 13	2013
KL1L	71	YV	91.0	H836001C	STP -071-A(201)A	MARICOPA COUNTY LINE TO CONGRESS JC	PAVEMENT PRESERVATION (DBL CHIP S	DEC 11	2012
ZZ1J	74	MA	0.0	H786001C		JCT US 60 - PICACHO WASH TRAIL	RR 3" AC + FR	FEB 12	2012
SB1K	87	GI	236.2			JCT 188 - RYE	RR 3" TL, & AR-ACFC FULL WIDTH	TBD FY 13	2013
RE1G	87	GI	250.9	HX17001C	NH -087-B(214)A	SR87; GREEN VALLEY PARKWAY/BIA 101 IN	RELOCATE SIGNAL POLE	JAN 12	2012
TQ1H	87	GI	263.0	H718301C		TONTO NATURAL BRIDGE	CONSTRUCT NEW ROAD	TBD FY 12	2012
EE1E	89	YV	288	H543501C		SR-89 @ KIRKLAND JCT / WAGNER RD	CST RT & LT TURN LNS, SHOULDER	DESIGN FY 12	2012
VB1J	89	YV	289.0	H773201C		SR 89 EXTENSION OF DRAINAGE FACILITIES	SYSTEM ENHANCEMENT - ENGINEERING	DESIGN FY 12	2012
VQ1K	89	YV	295.4	H799501C		WASH BRIDGE STR #104	SCOUR RETROFIT	DEC 11	2012
MG1J	89	YV	308.0	H755301C	STP -089-A(201)A	WHITE SPAR RD	ROADWAY WIDENING AND ENHANCEME	TBD FY 12	2012
TE1J	89	YV	319.2	H803901C		JCT SR 89A TO RUGER	CONSTRUCT ROADWAY WIDENING	TBD FY 14	2014
CZ1J	89	YV	321.0			RUGER TO SOUTH OF CHINO VALLEY	WIDEN THE SR 89 CORRIDOR	TBD FY 16	2016
TD1K	89	YV	324.0	H810101C	TEA -089-B(205)A	CHINO VALLEY	CONSTRUCT SIDEWALKS AND LANDSCA	TBD FY 12	2012
XD1K	260	YV	218.5			THOUSAND TRAILS TO I-17	DESIGN/CONSTRUCT ROADWAY WIDENI	TBD FY 16	2016
LY1C	260	GI	258.0			LION SPRINGS SECTION	DESIGN (ROADWAY WIDENING)	DESIGN FY 16	2016

**<http://www.azdot.gov/Highways/ppms/>**

---