



Sierra Vista – Bisbee Highway (SR 92) Improvement Project



Carr Canyon Road to Hunter Canyon Traffic System Management Meeting Summary Dec. 8, 2008

Attendees:

Arizona Department of Transportation (ADOT): Jackie Watkins,
Tony Hanna, Robin Raine
Parsons Brinckerhoff: Jay Koesters
Bison Contracting: Dustin Berry
Arizona Border Patrol: William Schaeck
Arizona Department of Public Safety (AZDPS): Vincent Fero
Fry Fire District: Mike McKearney
Cochise County: Barry Jacoby, Ron Ellis
Gordley Design Group: Susan Parcels

Introductions were made for attendees of the meeting.

Construction Update:

Dustin Berry gave an update of the upcoming roadway construction through February 2009.

- Tombstone water pipes are being worked on.
- The crusher and slurry location on site will be active in January 2009

Traffic Control:

- The 1610-AM low power radio station is active and providing traffic control information for the project.
- Permanent speed limit signs will be installed along the construction route: 45 mph at the north and south ends of the project and 35 mph at the Hereford Road intersection.

Open Discussion:

- The request was made by AZDPS to improve the merge of lane traffic and better define the traffic lanes with additional electronic message board at the south end of the project.
- Fry Fire District took no issue with the construction project.
- U.S. Border Patrol took no issue with the construction project.
- AZDPS has received two (2) Photo vans. AZDPS will request placement of a van on the project at least once a week.

TSM Meeting Calendar:

The following dates have been scheduled for TSM meetings:

Monday, Mar. 16, 2009 2-4 p.m.
Monday, June 8, 2009 2-4 p.m.