



Planned Study Process

Summer 2007

- Obtain input from local jurisdictions on potential projects

Summer 2007–Spring 2008

- Study team technical study and analysis

Fall 2007

- Form Grand Avenue Corridor Working Group
 - Includes representatives from cities, county and key stakeholder groups throughout project corridor
 - Goal is to ensure high level of input from key stakeholder groups
 - Hold first meeting (host four Working Group meetings throughout course of study)
- Host public meeting to obtain initial input from general public

Spring 2008

- Prepare draft recommendation on preferred projects
- Host public meetings to obtain input on draft recommendations

Summer 2008

- Finalize and publish study report
- Post study summary on ADOT Web site