

FY17 PRO DETAILED PRODUCTION CALENDAR

June 2016				
Monday	Tuesday	Wednesday	Thursday	Friday
6/13	6/14	6/15	6/16	6/17
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoof Date & Due Date)
Monday	Tuesday	Wednesday	Thursday	Friday
6/20	6/21	6/22	6/23	6/24
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
July 2016				
6/27	6/28	6/29	6/30	7/1
7/4	7/5	7/6	7/7	7/8
HOLIDAY	Production Process & Five Year Program	Production Process & Five Year Program	Production Process & Five Year Program	Production Process & Five Year Program
7/11	7/12	7/13	7/14	7/15
Five Year Program	Five Year Program	Five Year Program	Five Year Program	Five Year Program
7/18	7/19	7/20	7/21	7/22
Five Year Program	Five Year Program	Five Year Program	Five Year Program	Five Year Program
7/25	7/26	7/27	7/28	7/29
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & Due Date)
August-16				
Monday	Tuesday	Wednesday	Thursday	Friday
8/1	8/2	8/3	8/4	8/5
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports

FY17 PRO DETAILED PRODUCTION CALENDAR

8/8	8/9	8/10	8/11	8/12
PM's review and Approve Draft PM Reports: Due Date				
8/15	8/16	8/17	8/18	8/19
Production Process	Production Process	Production Process	Production Process	Production Process
8/22	8/23	8/24	8/25	8/26
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
September-16				
Monday	Tuesday	Wednesday	Thursday	Friday
8/29	8/30	8/31	9/1	9/2
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
9/5	9/6	9/7	9/8	9/9
HOLIDAY	PM's review and Approve Draft PM Reports: Due Date			
9/12	9/13	9/14	9/15	9/16
Production Process	Production Process	Production Process	Production Process	Production Process
9/19	9/20	9/21	9/22	9/23
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
October-16				
Monday	Tuesday	Wednesday	Thursday	Friday
9/26	9/27	9/28	9/29	9/30
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports

FY17 PRO DETAILED PRODUCTION CALENDAR

10/3	10/4	10/5	10/6	10/7
PM's review and approve Draft PM Reports: Due Date				
10/10	10/11	10/12	10/13	10/14
HOLIDAY	Production Process	Production Process	Production Process	Production Process
10/17	10/18	10/19	10/20	10/21
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
10/24	10/25	10/26	10/27	10/28
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's review and approve Draft PM Reports: Due Date
November-16				
Monday	Tuesday	Wednesday	Thursday	Friday
10/31	11/1	11/2	11/3	11/4
PM's Review and Approve Draft PM Reports: Due Date				
11/7	11/8	11/9	11/10	11/11
Production Process	Production Process	Production Process	Production Process	HOLIDAY
11/14	11/15	11/16	11/17	11/18
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
11/21	11/22	11/23	11/24	11/25
			HOLIDAY	PM's Review and Approve Draft PM Reports

FY17 PRO DETAILED PRODUCTION CALENDAR

December-16				
Monday	Tuesday	Wednesday	Thursday	Friday
11/28	11/29	11/30	12/1	12/2
PM's Review and Approve Draft PM Reports				
12/5	12/6	12/7	12/8	12/9
Production Process	Production Process	Production Process	Production Process	Production Process
12/12	12/13	12/14	12/15	12/16
Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)			
12/19	12/20	12/21	12/22	12/23
	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports: Due Date	
12/26	12/27	12/28	12/29	12/30
HOLIDAY				
January-17				
Monday	Tuesday	Wednesday	Thursday	Friday
1/2	1/3	1/4	1/5	1/6
HOLIDAY				
1/9	1/10	1/11	1/12	1/13
1/16	1/17	1/18	1/19	1/20
HOLIDAY	Production Process	Production Process	Production Process	Production Process
1/23	1/24	1/25	1/26	1/27
Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)			

FY17 PRO DETAILED PRODUCTION CALENDAR

February-17				
Monday	Tuesday	Wednesday	Thursday	Friday
1/30	1/31	2/1	2/2	2/3
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
2/6	2/7	2/8	2/9	2/10
PM's Review and Approve Draft PM Reports: Due Date				
2/13	2/14	2/15	2/16	2/17
Production Process	Production Process	Production Process	Production Process	Production Process
2/20	2/21	2/22	2/23	2/24
HOLIDAY	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
March-17				
Monday	Tuesday	Wednesday	Thursday	Friday
2/27	2/28	3/1	3/2	3/3
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
3/6	3/7	3/8	3/9	3/10
PM's Review and Approve Draft PM Reports: Due Date				
3/13	3/14	3/15	3/16	3/17
Production Process	Production Process	Production Process	Production Process	Production Process
3/20	3/21	3/22	3/23	3/24
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
3/27	3/28	3/29	3/30	3/31
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports

FY17 PRO DETAILED PRODUCTION CALENDAR

April-17				
Monday	Tuesday	Wednesday	Thursday	Friday
4/3	4/4	4/5	4/6	4/7
PM's Review and Approve Draft PM Reports: Due Date				
4/10	4/11	4/12	4/13	4/14
Production Process	Production Process	Production Process	Production Process	Production Process
4/17	4/18	4/19	4/20	4/21
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
4/24	4/25	4/26	4/27	4/28
		PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports
May-17				
Monday	Tuesday	Wednesday	Thursday	Friday
5/1	5/2	5/3	5/4	5/5
PM's Review and Approve Draft PM Reports: Due Date				
5/8	5/9	5/10	5/11	5/12
Production Process	Production Process	Production Process	Production Process	Production Process
5/15	5/16	5/17	5/18	5/19
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)
5/22	5/23	5/24	5/25	5/26
			PM's Review and Approve Draft PM Reports	PM's Review and Approve Draft PM Reports

FY17 PRO DETAILED PRODUCTION CALENDAR

June-17				
Monday	Tuesday	Wednesday	Thursday	Friday
5/29	5/30	5/31	6/1	6/2
HOLIDAY	PM's Review and Approve Draft PM Reports: Due Date			
6/5	6/6	6/7	6/8	6/9
Production Process	Production Process	Production Process	Production Process	Production Process
6/12	6/13	6/14	6/15	6/16
Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF	Technical Leaders: Update SURF (Data Cutoff Date & SURF Due Date)