



Meeting Date: March 16, 2009
Meeting Time: 1:00 – 3:00 pm
Location: ADOT Safford District Conference Room
Subject: TAC/Project Progress Meeting
 Graham County Alternate Route Study
Attendees: See Sign In Sheet

1. **Introductions:**
2. **Project Schedule:**

Task	Status
Work Plan	Completed: March 25, 2008
Working Paper 1: Current and Future Conditions	Completed: August 7, 2008
Public Meeting 1	Held: August 7, 2008
Working Paper 2: Determination of Need and Feasibility	Completed: February 23, 2009
Public Meeting 2	Week of March 2 nd
Working Paper 3: Preferred Corridor Alternative	Draft: April 9, 2009; Final: May 14, 2009
Final Report & Executive Summary	Draft: June 4, 2009; Final: June 18, 2009

TAC Meetings have been held: 5-1-08, 7-22-08, 12-3-08; scheduled for 3-16-09, Week of April 20, 2009.

3. **Project Overview:**
 - Study Area
 - Horizon Years – 2020, 2030 and 2040
 - Alternate Route Corridors
4. **Study Process and Deliverables:**
 - Identify Study Area
 - Current and Future Conditions (Working Paper 1)
 - Public Involvement
 - Determination of Need and Feasibility (Working Paper 2)
 - Preferred Corridor Alternative (Working Paper 3)
 - Public Involvement
 - Final Report and Recommendations
5. **Review Determination of Need and Feasibility (Working Paper 2)**
 - Overview of information presented in paper
 - Stake holder comments/concerns
6. **Public Meeting Graphics:**
7. **Miscellaneous Issues:**
8. **Next Meeting – To be Determined**

