
Technical Advisory 
Committee Meeting No. 1.
March 25, 2010



Agenda

• Introductions

• PARA Program

• TAC Roles and Responsibilities

• Key Outcomes

• Work Plan Overview

• Current Activities

• Stakeholder  Round Table

• Next Steps
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Introductions

• ADOT Project Manager
– Dianne Kresich

• Clarkdale Project Manager
– Steve Burroughs

• Consultant Team
– Brent Crowther, Kimley‐Horn

– Sandy Weir, Kimley‐Horn

– Amy Rosar, KDA Creative

3



Planning Assistance for Rural Areas (PARA)

• Sponsored by ADOT Multimodal Planning Division

• Provides federal funds to non‐metropolitan 
communities outside of Transportation 
Management Areas (TMAs) for transportation 
planning activities
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Technical Advisory Committee (TAC)

• ADOT CCP, Multimodal Planning, Prescott District

• Arizona State Parks

• Clarkdale Fire District

• Clarkdale Police Department

• Cottonwood Area Transit (CAT)

• Northern Arizona Council of Governments

• National Park Service

• Clarkdale‐Jerome Elementary School District

• Town of Clarkdale Public Works, Community Development, Fire

• City of Cottonwood

• US Forest Service

• Yavapai‐Apache Tribe

• Yavapai County
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TAC Roles and Responsibilities

• Attend TAC meetings (approx. every 3 months)

• Report progress to management and elected 
officials

• Review and provide timely comments on project 
documents

• Assist in issue identification and resolution

• Be an active participant in the study
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Project Work Plan

• Task 1:  Work Plan 

• Task 2:  Current Conditions

• Task 3:  Future Conditions

• Task 4:  Public Involvement Meeting No. 1

• Task 5:  Plan for Improvements

• Task 6:  Public Involvement Meeting No. 2

• Task 7:  Final Report

7



Anticipated Outcomes

• Develop prioritized plan of improvements for 5‐, 
10‐, and 20‐year planning horizons

• Incorporate tools to assist the Town to plan for 
future growth
– Traffic impact analysis guidelines and criteria

– Major streets and routes map

– Standards for acceptance of private streets into 
the Town system
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Project Schedule
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Study Area

• Incorporated 
Town of 
Clarkdale limits

• Influence of 
neighboring 
communities and
regional context
considered
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Project Objectives

• Analyze infrastructure needs for:
– Mountain Gate (approx. 1/3 built)

– Highlands (in‐progress)

– Clarkdale Metals

– Salt River Materials

– Yavapai College, Verde Valley Campus
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Project Objectives

• Consider need for new connections to 
accommodate industrial traffic flow
– Connections to SR 89A via Industrial Road 
(unbuilt)

– Future regional connections to SR 89 on the west 
or a loop to SR 89A on the east
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Project Objectives

• Identify multimodal transportation system needs
– Work with Clarkdale Transit Committee to plan for 
continued Cottonwood Area Transit services

– Identify pedestrian and bicycle needs
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Project Objectives

• Develop prioritized plan of improvements for 5‐, 
10‐, and 20‐year planning horizons

• Incorporate tools to assist the Town to plan for 
future growth
– Traffic impact analysis guidelines and criteria

– Major streets and routes map

– Standards for acceptance of private streets into 
the Town system
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Current and Future Conditions

• Stakeholder meetings
– Town of Clarkdale Public Works, Community 
Development, Police, and Fire

– Schools

– Neighboring towns and regional interests

– ADOT

– Natural resource and land management agencies
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Current and Future Conditions

• Verde Valley Multimodal Transportation Study

• Land use, employment centers, socioeconomic

• Targeted review of infrastructure needs for
– Mountain Gate

– Highlands (in‐progress)

– Clarkdale Metals

– Salt River Materials

– Yavapai College, Verde Valley Campus
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Current and Future Conditions

• Roadway functional classification

• Traffic volumes

• Crash data

• Multimodal conditions
– Transit service and ridership

– Bicycle and pedestrian accommodations
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Plan for Improvements

• Specific projects that are needed for 5‐, 10‐, and 
20‐year planning horizons (2015, 2020, 2030)

• Planning level cost estimates

• Project prioritization
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Public Involvement Plan:  Goals

• Educate the public and stakeholders about the 
study

• Provide opportunities for community input  

• Create a process for building consent in support of 
the study recommendations
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Public Involvement Plan:  Meetings

• Public Meetings are scheduled for:
– July 2010

– November 2010 

• Each meeting will be held at the Clarkdale 
Memorial Men’s Lounge

• Project team members will give brief 
presentations followed by a question and answer 
sessions



Public Involvement Plan:  Notification

• Place newspaper ads in the Verde Valley 
Independent

• Include notifications in residential water bills

• Create earned media opportunities 

• Post notifications on local websites

• Distribute posters throughout community

• Distribute email notifications to an established 
distribution list of approximately 600 individuals



Public Involvement Plan:  Documentation

• Public Involvement summaries will be prepared 
for inclusion in overall study documentation
– Publicity efforts

– Public meetings 

– Input received throughout study



Current Activities

• Current and Future Conditions
– Collect plans, studies, development information 
(site plans, available traffic analyses, etc.)

– Traffic count data

– Crash data

– Transit information and data
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Stakeholder Round Table

• What are your primary interests in the project?

• Any other questions or comments?
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Next Steps
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• Work Plan Comments
– Please submit comments to 
brent.crowther@kimley‐horn.com AND

dkresich@azdot.gov

• Conduct Stakeholder Interviews

• Draft Working Paper No. 1 – Current and Future 
Conditions


