Table of Contents
CHAPTER 12: RECORDS AND REPORTS

1200 GENERAL

1201 CPE REPORTS
  1201-1 GENERAL
  1201-2 ITEM/SUBITEM REPORTS
  1201-3 STRUCTURE REPORT
  1201-4 FORCE ACCOUNT REPORTS
  1201-5 CHANGE ORDER/MINOR ALTERATION
  1201-6 MONTHLY ESTIMATE
  1201-7 FINAL BALANCE REPORT
  1201-8 TRANSACTION DETAIL LOG
  1201-9 AUDIT LOG

1202 NOTICE OF START AND COMPLETION OF PROJECT

1203 SUSPENSION OF WORK

1204 WEEKLY TIME REPORTS
  1204-1 GENERAL
  1204-2 WORKING DAY CONTRACTS
  1204-3 CALENDAR DAY CONTRACTS
  1204-4 FIXED-DATE CONTRACTS

1205 TIME EXTENSIONS

1206 PLANS AND SPECIAL PROVISIONS REVIEW

1207 FINAL RECORDS AND REPORTS (PROJECT CLOSE-OUT)
  1207-1 FIELD RED-LINE DRAWINGS
  1207-2 MATERIALS SAMPLE CHECKLIST

1208 CLOSE-OUT OF CONSULTANT AND LOCAL GOVT. PROJECTS

1209 DISPOSITION OF RECORDS

1210 LABOR COMPLIANCE FOR FEDERAL AID PROJECTS
  1210-1 GENERAL
  1210-2 FEDERAL LABOR ACTS
  1210-3 CERTIFIED PAYROLL PROCEDURES IN LCPTRACKER
  1210-4 APPRENTICE AND TRAINEE DOCUMENTATION
  1210-5 FRINGE BENEFITS
  1210-6 SPECIFIC FRINGE BENEFITS
  1210-7 OVERTIME, FRINGE BENEFITS AND ZONE PAY
  1210-8 BACK WAGE PAYMENTS
  1210-9 CONTRACTOR EMPLOYEE INTERVIEWS
  1210-10 SITE OF WORK, TRUCK DRIVERS AND HAULING
  1210-11 DOCUMENTATION REQUIRED FOR PROOF OF OWNER-OPERATOR

1211 MISCELLANEOUS COMPLIANCE FOR ADOT PROJECTS
  1211-1 SUBLETTING THE CONTRACT
  1211-3 HAULING ONLY
  1211-5 LOWER-TIER SUBCONTRACTORS
  1211-6 SUBCONTRACTOR VERSUS SUPPLIER
  1211-7 CONTRACTOR VERSUS SUBCONTRACTOR
  1211-8 UNAUTHORIZED SUBCONTRACTORS
  1211-9 AUTHORIZED SIGNATURE FORM
  1211-10 RELEASE OF RETENTION
1211-11 CONSULTANT FIELD OFFICES

REFERENCES

ELECTRONIC FORMS
PROJECT PLAN & SPECIFICATION REVIEW FORM
STOP WORK ORDER
RESUME WORK ORDER
REQUEST FOR EXTENSION OF TIME
AUTHORIZED SIGNATURE FORM
SUBCONTRACTOR REQUEST FORM (SRF)
RECORD DRAWING PREPARATION ESTIMATE
RECORD OF CONTRACTOR'S EMPLOYEE INTERVIEW | EN ESPAÑOL