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SECTION 100 - GENERAL INFORMATION 
 
NOTE: This scope of work is presented in two parts.  The Project Scope of Work is contained in this 
section.  It includes information specific to this project. 
 
The section Dictionary of Standardized Work Tasks is presented as a section within the scope of work.  It 
includes information that is common to consultant design contracts.  The description of work tasks is 
presented in Dictionary of Standardized Work Tasks. Not all the work tasks described are necessary on 
every project. 
 
110 Location 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The project 260 GI 269 H4699O1D, Little Green Valley section of the Payson-Heber Highway, is 
located on SR 260 in Gila County between the Payson City limit and the Mogollon Rim. The project limits 
for the Doubtful Canyon section are from approximately MP 262.7 to MP 266.2  from Little Green Valley 
to Thompson Draw.)) 
 
Location and vicinity maps are attached in Appendix A. 
 
 
120 Description 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Payson-Heber Highway (SR 260) is classified as a principal rural arterial highway on the National 
Highway System. It serves as a major commercial corridor between Phoenix and northeastern Arizona 
and provides access to the recreation areas both above and below the Mogollon Rim, as well as the White 
Mountain Lakes and Ski areas. The corridor is located within the Tonto National Forest.)) 
 
 
The work on this project includes the following: 
 
 A. The Design firm shall design and prepare construction plans, technical specifications, 

quantity computations and related construction documents.  All of the above shall be in English 
units. 

 
 B. The project involves the design of proposed improvements which will ((EXAMPLE: 

reconstruct portions of the existing two lane roadway to a four lane divided roadway consistent 
with the selected alternative in the Location/Design Concept Report (L/DCR). The design shall 
consider staging, traffic control, temporary transitions and reuse of existing roadway where 
possible, including wildlife crossings, drainage features, reconnection of local access. The project 
includes ADOT designed major Bridge structures.)) 

 ((The project includes highway landscaping, irrigation, multi-use pathways, co-ordination and 
design of Rest Area facilities.)) 

 
 ((C. The design shall include and incorporate all mitigation measures identified in the final 

L/DCR and Environmental Impact Statement (EIS). Work that is of landscape architectural in 
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nature may require professional expertise for the agronomic, architectural components of the 
projects as needed.)) 

 
 D. The team for the design effort shall include ((EXAMPLE: at a minimum the Federal 

Highway Administration, Tonto National Forest, National Park Service, ADOT Prescott 
Construction District, ADOT technical disciplines and other agencies or)) interested stakeholders. 

 
 E.  Provide post design services as necessary for successful construction of the project 
 
 
130 Purpose 
 
The purpose of this project is to improve the ((EXAMPLE: capacity, public safety and operational 
characteristics of this segment of SR 260.  This project shall remain sensitive to environmental concerns 
and mitigation requirements for major construction in a National Forest.)) 
 
((EXAMPLE: The purpose of this project is to evaluate and improve the visual, environmental, and 
operational characteristics of roadside transportation facilities.)) 
 
140 Construction Cost 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((EXAMPLE: The Little Green Valley project has been approved by the Transportation Board and is 
included in the five-year construction program for construction in FY 2001 at an estimated cost of 
$18,100,000.  Costs for utility relocation as described in the DCR are listed under separate items in FY 
1999 at an estimated costs of $65,000.)) 
 
 
150 Organization 
 
The Arizona Department of Transportation (ADOT) retains design consultants to perform a variety of 
((engineering)) services. 
 
160 Length of Services 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((EXAMPLE: This project will be designed in two phases. Phase I will progress through the Stage II 
design activities. Phase II will complete the preparation of the construction plans and associated 
documents. There may be a substantial delay between phase I and phase II.  ADOT, at the appropriate 
time, will determine when Phase II will be performed.)) 
 
The length of service is estimated to be ((730)) calendar days ((not including the wait between Phase I 
and Phase II)). This begins with the notice to proceed, and includes all reviews by the team and 
stakeholders through the award of contract.  Post design services shall be by a contract modification. 
 
170 Schedule 
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The consultant shall develop a plan for the design and pre-construction activities necessary for delivering 
the project in a timely manner consistent with the length of service described in Section 160. The plan 
shall include a list of activities, estimated duration and resources as well as a CPM schedule and other 
information as appropriate. 
 
((The consultant shall provide a schedule of major project milestones, through the completion of Stage 
II,)). An additional schedule shall show the schedule of major milestones for developing the plans from 
Stage II through to bid advertisement.)) 
 
171 Project Schedule 
 
The consultant shall provide a CPM schedule compatible to ADOT's Primavera scheduling system. It 
shall include the 20 milestones/flags requested by ADOT. An initial schedule shall be submitted within 6 
weeks of the notice to proceed. The schedule submitted shall be customized to reflect the exact needs of 
the project. Work elements for which ADOT has responsibility shall be included in the schedule. 
 
172 Project Schedule Updates 
 
The consultant shall status activities in the schedule in accordance with a schedule furnished by ADOT. 
Changes to the schedule logic will be submitted to the ADOT project manager for approval. If the 
milestones show negative float, the consultant shall include a narrative of corrective solutions to put the 
design schedule back on time for delivery. 
 
173 Monthly Progress Meetings 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The consultant shall attend a regularly scheduled monthly progress meeting. The consultant shall 
record "minutes" of the progress meeting. The "minutes" shall be distributed to the team within 10 
calendar days of the meeting.)) 
 
 
180 Responsibility Chart 
 
Appendix B is a chart indicating the division of responsibilities between the consultant, ADOT and other 
stakeholders.  This chart is intended as a "checklist", in the event of conflict the written Scope of Work 
shall take precedence. 
 
190 Environmental Documents 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Final Environmental Impact Statement (EIS) should be used as a reference. Mitigation 
requirements listed in the Environmental Impact Statement shall be incorporated into the project design. 
The Final EIS is expected to be available by July 1998. )) 
SECTION 200 - DESIGN REFERENCES 
 
Design references developed and published by ADOT and other agencies and adopted by ADOT for use 
in the design of this project are listed in the ADOT Project Development Process Manual (2008), 
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AASHTO LRFD Bridge Design Specifications (2007), MUTCD (2003 Ed.), ADOT Traffic Control 
Design Guidelines, Signing and Marking Standards (2004), Traffic Signal and Lighting Standards (2004) 
and the ADOT Roadway Design Guidelines (Jan. 2007).   
The following are current or latest edition of Manuals, Guidelines or Policies that may be required by the 
consultant for Landscape Architecture on projects: A Policy on Geometric Design of Highways and 
Streets, AASHTO (2004); Roadside Design Guide AASHTO (2006); ADOT Guidelines For Highways on 
Bureau of Land Management and U.S. Forest Service Lands (2008); ADOT Landscape Design Guidelines 
for Urban Highways; ADOT Erosion and Pollution Control Manual for Highway Design and 
Construction (2005); ADOT Post-Construction Best Management Practices Manual for Highway Design 
and Construction (2008); ADOT Roadway Design Guide (2007); ADOT Maintenance and Facilities Best 
Management Practices Manual (2008); Application Procedures for Designation of Parkways Historic and 
Scenic Roads In Arizona (1993); ADOT CADD Standards & Specifications.  
 
The Consultant is advised that while possession of all of these documents is not necessary to successfully 
complete the project, the Consultant is responsible for designing in accordance with the applicable 
documents, current revisions, amendments and supplements thereto.  The following documents were 
produced for this project and will be available to the selected design Consultant. 
 
210 Miscellaneous Reports and Studies for this project 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information including the approximate date the report was (will be) created. 
EXAMPLE: 
 

A. Location/Design Concept Report – [Final pending] 
B. Environmental Assessment – [Final pending] 
C. Noise Study Report [November 12, 1985] 
D. Wetland Evaluation Report [November 12, 1985] 
E. Regional Air Quality Analysis [November 12, 1985] 
F. Cultural Resource Report [December 15, 1985] 
G. Geotechnical Investigation Report [preliminary, June 1985] 
H. AASHTO Design Criteria Report [October 12, 1985] 
I. Reconnaissance Inventory and Preliminary Assessment of Historic SR 260 and the 

        Payson-Heber Telephone Line. [December 12, 1985] 
 
220 AASHTO Publications 
 
ADOT references and publications shall control the work, and any necessary supplementation should be provided 
by appropriate AASHTO and/or FHWA references.  The ADOT Project Manager will provide guidance and 
direction. 
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SECTION 300 - DESIGN CRITERIA 
 
Design of this project will be guided by the [EXAMPLE (final Location/Design Concept Report for 
State Route 260 Payson to Heber and the)] basic design criteria listed below.  These design criteria will 
serve as the basis for referencing the project design standards and guidelines referenced in Section 200. 
 
301 Supplemental Design Criteria 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
The design criteria listed in this section and the Project Design Guidelines may be supplemented by 
Project Design Memorandums provided by ADOT during the course of the project.  
 
310 General 
 

• Design Year - [2020] 
• Design Speed - [55 mph – minimum] 
• Pavement Design Life - [20 years] 

 
320 Geometry 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
In accordance with Roadway Design Guidelines, the following are specific criteria to be used. 
 

• Slope Guidelines:  [Std. C-02 Series] 
• Maximum Gradient:  [6%] 
• Minimum Vertical Clearance: [16’-6”] 
• Maximum superelevation: [0.06 ft./ft.] 

 
 
Widths 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 

• Number of Traffic Lanes: [4] 
• Traffic Lane – [12 ft.] 
• Shoulder – [10 ft outside shoulder; 4 ft inside shoulders] 
• Median – [variable, refer to L/DCR] 
• Intersecting/Side Roadway Widths – [match existing or per approved permit] 
• Driveway and Turnout Layout – [Std C-06 Series] 

 
Drainage 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
Design Frequency: 
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• Pavement – [10 years] 
• Cross Culverts – [50 years] 
• Bridges – [50 years] 
• Medians – [50 years] 
• Storm Drain – [10 years] 
• Channels – [50 years] 
• Curb and Gutter Type – [Std. C-05 Series] 
• Maximum Velocity – [Evaluate erodibility of native soil] 
• Minimum Velocity – [Evaluate deposition of soil] 
• Allowable Headwater – [To within three inches of lowest elevation of top of pavement] 
• FEMA Considerations – [Evaluate per ADOT Roadway Design Guidelines, Section 602] 
• Erosion Control – [To be determined per HEC-14 and HEC-15] 
• Pavement Drainage – [Evaluate per HEC-12] 

 
Traffic 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 

• Signing Permanent [Freeway Rural - Conventional Highway] 
• Signing Temporary [Traffic Control during Construction] 

 
Other Features 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 

• Guardrail/Barrier Type – [Std C-10 Series] 
• Fencing Type – [Std C-12 Series] 
• Cattle Guards – [Std C-11 Series] 
• Cattle/Game Crossings – [per initial DCR] 
• Retaining Walls – [Std B-18 Series(June 1992 publication number 31-002) or alternate 

proprietary retaining wall systems (if appropriate) ] 
• Sound Barrier Walls – [Std 8.01 and 8.02 Series or alternate proprietary retaining wall systems 

(if appropriate) ] 
 
 
SECTION 400 - DESIGN WORK PERFORMED BY CONSULTANT 
 
The Consultant shall be responsible for the design work and preparation of construction documents 
outlined in this section in accordance with the standard design tasks listed in the Dictionary of 
Standardized Work Tasks. The Consultant shall perform all work in accordance with the most current 
policies and procedures, unless otherwise directed. 
 
401 Design Features 
 
The Consultant shall be responsible for the design development and construction document preparation 
for ((EXAMPLE: a segment of new four lane divided roadway for SR 260 as specified in Sections 110 and 
120. The design work will be carried to completion of Stage II documents. At that time, ADOT will 
determine when to go forward with further development of the project, plans and documents.)) 
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The design will be developed on the basis of (EXAMPLE: (the Location/Design Concept Report (L/DCR) 
and Environmental Impact Statement (EIS) provided by ADOT)) and the associated technical reports 
referenced in Section 200 of this scope. 
 
The Consultant shall coordinate closely with the ADOT Project Manager and other members of the 
project team; ((EXAMPLE: this shall include coordination with SR 260 projects concurrent in 
development)). 
 
403 Scoping Documents  
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
The scoping document is a preliminary report which describes the scope of work for a project and 
identifies the impacts the project will have on ADOT’s resources, the public, other agencies, and the 
environment.  A scoping document is the result of the initial activity associated with the development of 
the project.}} 
 
 
405 AASHTO Design Criteria Report  
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
AASHTO design criteria was reviewed in the L/DCR stage. The basis of design does not require any 
design exceptions.   
 
410 Surveys and Mapping 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
The Consultant shall review photogrametric survey data and mapping provided by ADOT. 
The Consultant shall perform any additional field surveys necessary. 
 
ADOT Photogrammetry and Mapping has completed the preliminary mapping for this segment of the 
corridor, all information is developed in English units. 
 
((EXAMPLE: The Consultant shall perform any additional field surveys necessary. The corridor is 
mapped for 400 feet each side of the existing highway up to the Coyote Springs Road. The Section corners 
are also tied up to Coyote Springs Road. The above ground features are show. No below ground features 
have been surveyed. The consultant will need to map several new areas: about 9,000 feet of mainline 
from Coyote Springs Road to the project limits at the connection with new Fain Road; about 5200 of the 
new SR89A connector from Fain Road to existing SR89A, approximately 1500 north on Robert Road, and 
approximately 500 feet south along Glassford Hill road to accurately depict the changes that have 
occurred.)) 
 
((The consultant shall be responsible for delineating the existing R/W.  Within 60 calendar days of the 
notice to proceed the consultant shall establish the alignment survey for the existing roadway, referencing 
the right-of-way and prepare the record of survey in accordance with Section 410 of the Dictionary of 
Standardized Work Tasks.)) 
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((The consultant shall be responsible for flagging the project center line for review by the project team. 
This work shall be completed prior to the date the Project team personnel are scheduled to conduct a 
field review of the project. )) 
 
((Final alignment staking shall include the proposed construction clearing limits within the Forest 
boundary, based on plans information so that timber clearing limits can be established.  Within the 
boundary of the Tonto National Forest, the clearing limits will be staked at maximum 100 foot intervals.  
Intervals may be less than 100 foot in order that a minimum of three clearing stakes are visible to the 
timber crew.)) 
 
416 Geotechnical Investigation 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The consultants shall prepare a geotechnical investigation work plan including any necessary  
access roads for the geotechnical work necessary on the new alignment. This is to be submitted to the 
USFS for environmental clearance. Approximately 4 to 6 weeks are required for review and approval. 
The Consultant should plan the work such that the impact resulting from lack of environmental clearance 
 is minimized.)) 
 
((Geotechnical investigations by the use of borings will not proceed until resolution of the Mexican 
Spotted Owl study. Phase I services will be performed based upon existing surface refraction studies, 
provided by ADOT, and supplemental geological mapping and additional surface refraction seismic 
studies performed by the consultant. Surface seismic refraction studies may be performed during the 
Mexican Owl nesting season.)) 
 
((A Geotechnical Technical memorandum will be prepared which summarizes the results of all the data 
and presents recommendations for earthwork factors(shrink and swell), cut and fill slope rates/stability, 
geologic unit locations (rock blasting, etc.), and suitability for embankment and/or aggregate.)) 
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417 Earthwork 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((Borrow and waste sites within the Tonto National Forest are not readily available.  Therefore, the 
Consultant shall attempt to achieve a rough earthwork balance for the project consistent with the L/DCR, 
Visual Analysis and other Environmental and Mitigation considerations unless otherwise directed. 
Environmental considerations are of primary concern, and therefore any balancing to be provided by 
changes in geometrics must be approved by ADOT. Considerable environmental concerns as well as 
limited right-of-way may preclude the use of any alternative to achieve an earthwork balance.)) 
 
((Waste will be used to reestablish plant life on scarified old roadbed.)) 
419 Pavement Design 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((Pavement design will be by ADOT Pavement Design Section.)) 
 
420 Environmental Studies 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((An Environmental Impact Statement has been prepared for this project. The Consultant shall use both 
the Approved Location/Design concept Report (L/DCR) and the current Environmental Impact Statement 
(EIS) as the bases for design.)) 
 
((All design activities required to reach the Stage II submittal may proceed concurrent with or in advance 
of the environmental studies (Cultural Surveys and Biological Surveys) to be performed for this project. 
Designs shall not proceed past Stage II, unless approved by ADOT.))  
 
((The consultant shall be responsible for incorporating any mitigation measures which are mentioned in 
the Final Environmental Assessment into the design of the project.  The Consultant should refer to the 
Final DCR for further information.  The Final EA and the Final DCR will be available for copying after 
January 4, 1999, at Ace Reprographics, Telephone (602) 258 - 1508.  All design activities required to 
reach the Stage II (30 %) submittal may proceed concurrent with the environmental studies to be 
performed by this contract.  Activities (i.e., geotechnical investigations, survey, etc.) that require soil or 
vegetation disturbance may not begin until the appropriate environmental clearance (i.e., cultural 
resources, hazardous materials, or biological evaluations) is issued.  ADOT Environmental Planning 
Section, in cooperation with the affected federal, state or local agency, will issue the required 
clearance.)) 
 
422 Noise Analysis Technical Report 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((A study of the present and future noise environment adjacent to the project was conducted during 
preparation of the EA.  No abatement is required to mitigate noise impacts.  Upon completion of final 
design, the consultant shall review any changes in vertical or horizontal alignment  to assure that 
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predicted noise levels are not increased, that noise levels do not approach or exceed Noise Abatement 
Criteria (NAC), and that appropriate noise abatement criteria is implemented.)) 
 
424 Archeological Testing and Recovery 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((A Programmatic Agreement has been executed for this project. Where archaeological testing and 
recovery is determined to be necessary, the Consultant shall provide required technical information on 
the project to ADOT.)) 
 
425 Public Information Meetings and Public Hearings 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((No public information meeting is planned.)) 
 
((A public information meeting will be held for this project. The purpose of the meeting shall be to inform 
the public of the scope and status of the project.  
 
The consultant shall be responsible for the following tasks necessary to assist ADOT in preparing and 
conducting each public meeting. 
 
1. The consultant shall coordinate and attend one team meeting prior to the public information meeting.  
2. Prepare meeting information in the form of graphics, cost estimates, and other material appropriate 

to describe the project to the public. 
3. Identify and secure a meeting location and schedule meeting 
4. Prepare draft advertisement for the public information meeting 
5. Prepare handout materials (including sign-in sheets, comment sheets, and ancillary materials) not to 

exceed two hundred (200) copies at ten (10) pages per copy. 
6. Attend the meeting at an advisory level to answer questions, and if requested by ADOT, give a 

presentation. 
 
ADOT will be responsible for publishing legal notices as needed and providing liability insurance for 
each public meeting.)) 
 
 
429 Hazardous Materials Survey 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((During the development of final plans, ADOT’s Environmental Planning Section will review the plans 
for undetermined impacts and potential to encounter hazardous materials.)) 
 
430 Utilities and Railroad 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
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((The consultant shall communicate and coordinate with utility companies, obtain as-built information, 
indicate existing utilities and planned relocations on construction plans, determine and resolve utility 
conflicts, and prepare utility special provisions and clearance.)) 
 
((During preparation of the Final DCR and the Final EA, contact was made with all known utility 
companies between Cottonwood and Camp Verde requesting utility information and an indication of 
possible conflicts.  A listing of the utility companies and utility conflicts are included in the Final DCR.  
The Consultant shall identify all existing utilities by the Stage II (30 %) plans.  The Consultant shall 
identify all required utility relocations by the Stage III (60 % ) plans.  A new utility, Citizens Utilities, 
Arizona Gas Division, is requesting sleeving be installed in the new Verde River Bridge for their gas line. 
 Citizen Utilities should be included in any pertinent correspondence regarding this project and may be 
contacted at (520) 634 - 5556.)) 
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440 Plans and Documents 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare plans and documents for construction of the roadway improvements.)) 
 
The consultant shall review and implement the revised Notes 1 and 2 in Section 440 of the Dictionary of 
Standardized Work Tasks. 
 
445 Bridge Design 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((There are no major structures on this project. All drainage structures can be called out from standard 
elements.)) 
 
((ADOT will design and prepare construction plans for two bridges; the Camp Verde T.I. Underpass and 
the Verde River Bridge.)) 
 
((The Camp Verde T.I. Underpass currently spans the I-17 freeway and is structurally deficient.  The new 
bridge will carry six lanes of traffic.  Traffic control at I-17 may influence the structure type selection. 
The Verde River Bridge is anticipated to be a parallel structure to the existing Verde River Bridge, and 
will be located immediately upstream (north) of the existing structure.  Mitigation measures for the 
southwestern willow flycatcher and the razorback sucker at the Verde River may influence structure type 
selection.  Arch features at the River are the only aspect of the design which must remain the same as on 
the existing bridge.  Provisions for utility crossing on the structure will be incorporated into the design)) 
 
450 Drainage Design 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The consultant shall perform the drainage design for all drainage pipes and structures on the project. 
The size and location of drainage structures shall be included in the project plans. All design work shall 
be documented in a Drainage Report.)) 
 
((A Final Hydraulics Study will be prepared for the Final Design Concept Report.  United States 
Geologic Survey mapping and ADOT aerial mapping of the corridor were used to delineate drainage 
boundaries.  The drainage analysis utilized the methods and procedures contained in the ADOT Highway 
Drainage Design Manual, Hydrology, Metric Edition.  Peak flows from each drainage basin have been 
summarized in Appendix C.  This information was taken from the July 1996, Initial Hydrology Report, SR 
260 - Cottonwood to Camp Verde East City Limit, Project No. 260 YV 209, TRACS No. H 3868 01 L.)) 
 
((ADOT will be responsible for preparing the Initial and Final Drainage Reports for the waterway bridge 
crossing site at the Verde River.  The Consultant will be responsible for preparing the Initial and Final 
Drainage Reports for pavement drainage, median drainage and cross drainage.)) 
 
((Many of the existing cross drainage culverts on SR 260, according to ADOT District maintenance 
personnel, have experienced sedimentation and erosion problems.)) 
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((The Consultant shall make use of existing drainage information, to the extent possible, to eliminate 
rework.)) 
 
 
453 Section 404 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The consultant will review Federal Emergency Management Agency maps for floodplains in the project 
vicinity.  The project will be designed so there are no effects to a 100-year floodplain.   The consultant 
shall prepare any COE Section 404 permit applications. The consultant shall be responsible for 
assembling the required data. The responsibility for generation and accuracy of the data is with the 
technical unit responsible for providing that technical design. 
 
The consultant will evaluate the potential presence of wetlands in the project area.)) 
 
455 Landscape Architectural Design and Erosion Control 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare temporary and permanent erosion control plans, specifications and 
estimates.)) 
 
((The Consultant shall integrate into the project the required environmental mitigation as identified in the 
EIS.)) 
 
((The Consultant shall be responsible for completing necessary plans, specifications and estimates 
required to implement the necessary environmental mitigation as required by the Final 
Environmental Assessment (if needed).)) 
 
((ADOT’s Roadside Development Section will continue working with Town Engineer Dan McGinn 
during final design to determine what kind of enhancements can be provided along the improved SR 
260.  Additional enhancements ADOT will develop are the “gateway” area intersections of SR 
260/Finnie Flat Road and SR 260/General Crook Trail, as well as  enhancements associated with any 
turnback agreement negotiated with the Prescott District Engineer.  These enhancements include 
landscaping, visual screening, and architectural treatments.  Turnback enhancements will be 
designed and constructed by a separate contract.)) 
 
((The Consultant will be responsible for the landscape design of the “gateway” areas, incorporation 
of the landscape design at the “gateway” areas into the project plans, and adjusting the earthwork 
quantities as necessary.  The landscape design work shall be done by a registered Landscape 
Architect.  ADOT Roadside Development Section will review the landscape design.)) 
 
((The consultant shall be responsible for the preparation of landscape architectural plans,  specifications 
and cost estimates including landscaping and irrigation plans, site furnishings, and layout plans, 
temporary and permanent erosion control plans, associated architectural plans, and engineering plans 
including civil, structural, electrical, mechanical, and plumbing.)) 
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460 Traffic Engineering Design 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
(( A. The consultant shall perform a “Traffic Engineering Study”. The study shall be submitted with 
the Stage I submittal.)) 
 
(( B. The consultant shall prepare Phasing and Construction Sequence Report concurrent with the 
State II submittal.  The Phasing and Construction Sequence report shall address items such as 
construction stage limits, earthwork volumes, mass haul diagrams, construction sequencing, and traffic 
control. )) 
 
(( C. The consultant shall determine the need for traffic control plans and prepare traffic control 
plans for each phase of construction. Summary quantities shall be included on the traffic control plans.)) 
 
461 Traffic Engineering Study 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall provide any necessary traffic data that are not provided by ADOT (Section 
740) including: 
 
 A.      Twenty-four hour traffic counts 
 B.      Turning movements at intersections (including, but not limited to “”gateway” 

intersections between SR 260/Finnie Flat Road and SR 260/Main Street, the SR 
260/Industrial Drive intersection, the new intersection approximately 1150 feet east of 
the SR 260/Industrial Drive intersection to be constructed by this project, SR 
260/General Crook Trail, and SR 260/Oasis Drive.)) 

 
((The Consultant shall prepare a traffic signal warrant analysis for the newly proposed intersection 
for the collector roadways for the private developer properties, east of Industrial Drive.)) 
 
((The Consultant will provide an updated traffic analysis during final design.  This analysis will be 
the basis for determination of lane configuration and geometrics through Camp Verde, and will be 
used to determine the number of turning lanes to be constructed at each intersection.)) 
 
463 Roadway Lighting and Signalization 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall be responsible for the following: 
 
 The Consultant shall provide details and construction documents for new signals at the 
following intersections. 
 
          a)  new Intersection, currently unnamed, on SR 260 1150 feet east of                  
Industrial Drive 
          b)  SR 260/Finnie Flat Road 
          c)  SR 260/Main Street )) 
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(( ADOT Utility and Railroad Engineering Services, will coordinate with the local electric utility 
to provide electric service.)) 
 
((Conduit will be placed at the future SR 260 intersections with General Crook Trail and Oasis 
Drive, in anticipation that signals will be warranted at those locations in the future.)) 
 
((The existing traffic signals at the I-17/SR 260 Traffic Interchange shall be revamped to 
accommodate the roadway widening to a six lane section across the bridge and a three lane section 
at the ramp throat.  The NB off ramp and traffic signal have been reconstructed by a previous 
contract, but design modification to this existing ramp or the new bridge location is required since 
the work was based on a 5 lane section across the bridge.  Revamp of the existing traffic signals at 
Cliff’s Parkway/SR 260 intersection and at Montezuma Castle Highway/Main Street intersection 
signals will not be a part of this project scope of work.)) 
 
464 Signing Plans 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare plans for signing of the roads within the project limits.)) 
((The Consultant will work with the Town of Camp Verde during final design to determine the types 
of signs to be installed at the “gateway” intersections to notify motorists of the downtown Camp 
Verde amenities.)) 
 
465 Pavement Marking Plans 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare pavement marking plans for the roadways within the project limits.)) 
 
467 Composite Traffic Control Device Plan 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall provide a composite plan indicating signing and pavement markings to facilitate 
review of the controls and devices that will be visible to motorists.)) 
 
471 Right-of-Way Requirements Determination 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall submit to ADOT, in writing, the findings of the Right-of-Way on or before the 
Stage II (30 % design) submittal.  This delineation will constitute the Final Right-of-Way requirements.  
No revisions or additions to the R/W requirements will be allowed after the final 30 % submittal without 
the approval of the Project Manager.  This information will be used by ADOT to initiate the preparation 
of R/W plans and documents.)) 
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472 Right-of-Way Acquisition 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall determine the requirements for additional right-of-way. A preliminary 
identification of R/W shall be made with the Stage II submittal. ADOT will process acquisition of right-of-
way.)) 
 
((The Consultant shall determine the requirements of new right-of-way (R/W) and easements, including, 
but not limited to, new roadway R/W, slope easements, drainage easements, temporary construction 
easements, waste site R/W, access control R/W, borrow pit R/W, haul road R/W, and excess R/W.  ADOT 
will initiate a title search for all affected parcels.)) 
 
((Additional Right-of-Way shall be acquired from Private, State, and National Forest Land.  Two 
National Forests, Prescott National Forest, West of I-17, and Coconino National Forest, East of the 
Verde River, have jurisdiction of Forest Land within the project limits.  The Consultant shall prepare the 
requirements for additional right-of-way.  ADOT will acquire the right-of-way and any temporary entry 
document from the State and National Forests, in accordance with Section 472 of the Dictionary of 
Standardized Work Tasks.  Estimated acreage to be acquired is 72.6 acres Private, 27.7 acres State, and 
70.9 acres National Forest.)) 
 
((If the Consultant must testify in Court, a contract modification will be written.)) 
 
475 Bid Advertisement 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare a draft advertisement for bids.  Upon review and approval by ADOT, the 
Consultant shall prepare the Final Advertisement for Bids.)) 
 
480 Cost Estimates 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare combined and detailed estimates.)) 
 
485 Specifications 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall identify critical elements of construction. )) 
 
490 Special Provisions 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall prepare draft Special Provisions for items, details, and procedures not adequately 
covered by ADOT’s Standard Specifications and Stored Specifications.)) 
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495 Contracts and Specification Process 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall provide support to the Contract and Specification Process.)) 
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SECTION 600 - POST-DESIGN SERVICES 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Consultant shall provide post-design services as listed in Section 600 of the Dictionary of 
Standardized Work Tasks.)) 
 
SECTION 700 - MATERIAL FURNISHED BY ADOT 
 
750 Environmental Studies 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
  
((The Final EA will be available for obtaining copies after January 4, 1999, at ACE Reprographics, 707 
East McDowell Road, Phoenix, Arizona, Telephone (602) 258 - 1508.  The Final Environmental 
Assessment will be provided to the Consultant.)) 
 
770 Final Design Concept Report 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((The Final Design Concept Report will be provided to the Consultant.  The Final Conceptual Drainage 
Report for this project will be provided to the Consultant.)) 
 
((The Final DCR will be available for obtaining copies after January 4, 1999, at ACE Reprographics, 
707 East McDowell Road, Phoenix, Arizona, Telephone (602) 258 - 1508.  The Final Design Concept 
Report, which includes the design exceptions, will be provided to the Consultant.)) 
 
SECTION 1000 - CONTRACT ADMINISTRATION 
 
The work in this contract shall be administered in accordance with section 1000 of the Dictionary of 
Standardized Work Tasks. Additional information is provided below. 
 
1027 Site Visit 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((A site visit will b held within thirty (30) working days of the receipt of written Notice to Proceed.)) 
 
1050 Value Analysis 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((This project will have a “Value Analysis” review. )) 
 
1060 Reviews and Submittals 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
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((There will be joint progress meetings with other designers on this corridor.)) 
 
((There will be a construction phasing and design impact meeting after submittal of the Stage II 

documents. )) 
 
((A Construction Partnering seminar is planned for this project.)) 
 
((All plans and roadway cross sections shall be true half size black and white sheets.)) 
 
((The consultant shall review the revised Sections 1060 through 1065 of the Dictionary of Standardized 
Work Tasks.)) 
 
1062 Stage I Design Submittal 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((An informal review and discussion of the project shall be held at the Consultant’s office prior to the 
Stage I review submittal.)) 
 
1063 Stage II Design Submittal 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((Subsequent to submittal of the Stage II documents, a design review meeting may be held at the project 
site.)) 
 
1064 Stage III Design Submittal 
THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
 
((Subsequent to submittal of the Stage III documents, a design review meeting may be held at the project 
site.)) 
1065 Stage IV Design Submittal 
 
As per Dictionary of Standard Work Tasks 
 
1066 Final Submittal 
 
As per Dictionary of Standard Work Tasks 
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APPENDIX A 
LOCATION MAP 

THIS SECTION IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 
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RESPONSIBILITY CHART 
APPENDIX B 

THIS APPENDIX IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 

{{Identify elements in the table that are part of the project.}} Page 1 of 4 
   

ITEM 
SCOPE 

SECTION 
 

CONSULTANT 
 

ADOT 
 

OTHERS 
       
A  AERIAL MAPPING (complete) 410    
 1. Geodetic Control   X  
 2. Photogrammetric Control & Panels   X  
 3. Aerial Photography   X  
 4. Plotter Compilation   X  
  a.  Planimetric Map   X  
  b.  Contour   X  
  c.  Topographic Map   X  
       
B  CONTROL SURVEYS (complete) 410    
 1. Geodetic Control   X  
 2. Horizontal  X X  
 3. Vertical  X X  
 4. Topographic Map   X  
 5. Utility Locations  X   
 6. Right-of-Way  X   
 7. Roadway Cross Sections  X   
 8. Drainage Cross Sections  X   
 9. Structures Surveys N/A    
       
C  ENVIRONMENTAL (complete) 420    
 1. Environmental Analysis Document 421  X  
 2. Air Quality Technical Report 422  X  
 3. Noise Analysis Technical Report 422  X  
 4. Cultural Resources Survey 423  X  
       
D  MATERIALS INVESTIGATION 415    
 1. Provide Soil Survey 416 X   
  a.  Roadway  X   
  b.  Lateral Ditches  X   
  c.  Earthwork 417 X   
  d.  Retention/Detention Ponds  X   
 2. Provide Bridge Foundation and 

Retaining/Sound Wall Foundation 
Investigations 

(N/A) 
(416) 

   

 3. Provide Testing and Analysis 417 X   
 4. Provide Pavement Design 419  X  
 5. Materials Memorandum 419  X  
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RESPONSIBILITY CHART 
APPENDIX B 

{{Identify elements in the table that are part of the project.}}Page 2 of 4 
 
 

  
ITEM 

SCOPE  
SECTION 

 
CONSULTANT 

 
ADOT 

 
OTHERS 

E  DESIGN TRAFFIC DATA 460    
 1. Gather Statistics N/A    
  a.  2-Way ADT N/A    
  b.  Turning Movements N/A    
  c.  24 Hour Traffic Counts N/A    
 2. Prepare Traffic Data Sheets N/A    
 3. Prepare Equivalent 18 Kips N/A    
 4. Prepare Traffic Analysis N/A     
 5. L.O.S. Analysis N/A     
 6. Comp. Traffic Control Device Plan 467 X   
       
F  RIGHT-OF-WAY 470    
 1. Develop Requirements 471 X   
 2. Secure Title Search 472  X  
 3. Prepare R/W Plans and Legal 

Descriptions 
472  X  

 4. Prepare Transfer Documents 472  X  
 5. Provide Appraisals 472  X  
 6. Negotiate Right-of-Way 472  X  
 7. Condemnation Proceedings 472  X  
 8. Testify in Court (by contract 

modification) 
472 X X  

 9. R/W Cost Estimates 472  X  
 10. Relocation Assistance 472  X  
 11. Property Management 472  X  
 12. Clearance Letter 472  X  
       
G  CONSTRUCTION PLANS     
 1. Plot Design Survey 410 X   
 2. Roadway Plans & Retaining/Sound Wall 

Design (only roadway plans) 
440 X   

 3. Drainage Design 450 X   
 4. Bridge Design (N/A)(445)    
 5. Roadway Lighting Plans N/A    
 6 Traffic Signal Plans N/A    
 7 Signing & Pvmt Marking Plans 464-465 X   
 8 Utility Adjustment Plans 433 X   
 9 Maintenance of Traffic Requirements 462 X   
 10 Landscape Architectural Design 455 X   
 11 Architectural Design     
 12 Plumbing and Mechanical Design     
 13 Electrical     
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RESPONSIBILITY CHART 
APPENDIX B 

{{Identify elements in the table that are part of the project.}} Page 3 of 4 
 
   

ITEM 
SCOPE 

SECTION 
 

CONSULTAN
T 

 
ADOT 

 
OTHERS 

H  SECTION 404 PERMIT 453    
 1. Coordinate with Permitting Agencies  X X  
 2. Prepare Permit Application  X X  
  a.  Forms   X  
  b.  Sketches  X   
  c.  Hydraulic Calculations  X   
  d.  Supporting Documents  X   
 3. Process Permit Application   X  
       
I  UTILITY & RAILROAD 430    
 1. Utilities Conflict Identification 431 X   
 2. Prior Rights Information   X  
 3. Conduct Utility Pre-Design Conference  X X  
 4. Review Utility Adjustment Plans  X   
 5. Secure Utility Relocation Schedule  X   
 6. Secure Utility Agreements   X  
 7. Process Relocation Schedule & 

Agreement 
  X  

 8. Clearance Letter  X X  
       
J  COST ESTIMATES 480    
 1. Prepare Construction Cost Estimates  X   
 2. Prepare R/W Cost Estimates     
       
K  SPECIAL PROVISIONS     
 1. Roadway Construction Plans  X   
 2. Bridge Plans N/A    
 3. Signing & Pavement Markings  X   
 4. Traffic Signal Plans N/A    
 5. Preparation for pre-bid conference  X   
 6. Attend pre-bid conference  X   
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RESPONSIBILITY CHART 
APPENDIX B 

  {{Identify elements in the table that are part of the project.}}Page 4 of 4 
   

ITEM 
SCOPE 

SECTION 
 

CONSULTANT 
 

ADOT 
 

OTHERS 
L  CONTRACTS AND 

SPECIFICATIONS PROCESS 
490    

 1. Respond to questions on Final  X   
 2. Final Revisions  X   
 3. Addenda to Final, as required  X   
 4. Preparation for pre-bid conference  X   
 5. Attend pre-bid conference  X   
       
M  POST DESIGN SERVICES 600    
 1. Respond to questions on project under 

construction 
 X   

 2. Review and approve shop drawings  X X  
 3. Provide contact person  X   
 4. Provide As Built plans requirements  X   
       
N  VALUE ANALYSIS 1050    
 1. Roadway Construction Plans Review  X X X 
 2. Bridge Construction Plans Review N/A    
 3. R/W Plans Review     
       
O  SUBMITTAL REVIEWS 1060    
 1. Roadway Construction Plans Review  X X X 
 2. Bridge Construction Plans Review N/A    
 3. Design Concept Report Submittal N/A    
 4. Environmental Reports N/A    
 5. Stage I Design Submittal 1063 X X X 
 6. Stage II Design Submittal 1064 X X X 
 7. Stage III Design Submittal 1065 X X X 
 8. Final Design Submittal 1066 X X X 
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The following is the distribution of reports, plans, estimates and special provisions as specified in 
Paragraph 1060 of the Scope of Work. 

THIS APPENDIX IS PROJECT SPECIFIC. The Design Project Manager should fill out this section 
using his/her project information. EXAMPLE: 

APPENDIX C 
DISTRIBUTION LIST 

Page 1 of 2 
PLANS - SPECIAL PROVISIONS - COST ESTIMATES (Stage I, II, III & IV) 

Location Title No. of copies 
((City of Payson Engineer)) 1 
((Gila County County Engineer)) 1 
((Tonto Forest Lands Officer)) 1 
Bridge Group Bridge Design Leader 1 
Contracts & Specifications Transportation Engineer 1 
District Development Technician 4 
Environmental Planning Manager 1 
FHWA Area Engineer 1 
Materials Sr. Pavement Design Engineer 1 
Materials Geotechnical Section Engineer 1 
Right-of-Way Plans Manager 1 
Roadside Development Manager 1 
((Roadside Development National Forests Coordinator)) 5 
Roadway Design Section  Engineer-Manager 1 
Roadway Drainage Section Engineer-Manager 1 
Roadway Predesign Section Engineer-Manager 1 
Statewide Project Mgmt Section Project Manager 1 
((Traffic Design Traffic Engineer)) 1 
((Traffic Electrical Design Traffic Engineer)) 1 
Utilities & Railroad Engineer-Manager 1 
 

 
CROSS SECTIONS, if required 

District Development Technician 4 
Materials Geotechnical Section Engineer 1 
((Roadside Development  National Forest Coordinator)) 3 
Roadway Design Section Engineer-Manager 1 
Roadway Predesign Section Engineer-Manager 1 
Statewide Project Mgmt Section Project Manager 1 
Traffic Design Traffic Engineer 1 

 
AASHTO REPORT, if required 

Roadway Group Assistant State Engineer 2 
Statewide Project Mgmt Section Project Manager 1 
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APPENDIX C 

DISTRIBUTION LIST 
Page 2 of 2 

Location Title No. of copies 
 

DRAINAGE REPORT 
((Bridge Group Bridge Design Leader)) 1 
Bridge Group Bridge Drainage Design Leader 1 
District Development Technician 1 
Roadway Drainage Section Engineer-Manager 1 
Roadway Design Section Engineer-Manager 1 

 
FOUNDATION REPORT, if required 

((Bridge Group Bridge Design Leader)) 2 
Materials Geotechnical Section Engineer 3 
   

 
GEOTECHNICAL REPORT 

Materials Sr. Pavement Design Engineer 1 
Materials Geotechnical Section Engineer 3 
   

 
MATERIALS DESIGN REPORT/PAVEMENT DESIGNS 

Contracts & Specifications Transportation Engineer 1 
District Development Technician 1 
Materials Sr. Pavement Design Engineer 3 
Statewide Project Mgmt Section Project Manager 1 
 

UTILITY REPORT 
District Development Technician 1 
Utilities & Railroad Engineer-Manager 1 
Statewide Project Mgmt Section Project Manager 1 
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APPENDIX D 
FINAL COST PROPOSAL 
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APPENDIX E 
PAYMENT REPORT 



                                                                           Contract No. 00-000 
 
 

 
 

Generic Scope 2.32 
32

APPENDIX F 
EVALUATION SCHEDULE 

 
PHASING AND EVALUATION SCHEDULE 

FOR DESIGN PROJECTS 
 
On consultant design contracts, the project design milestones are after the Stage II (30%), 
Stage III (60%), and Final (100%) design submittals. Contract Constructibility will also be 
evaluated by District personnel. Evaluations at these milestones provide indications of how the 
design is progressing and what steps have been taken to assure effective and efficient practices 
during construction.  The evaluations should be completed after all major issues of a design 
submittal have been resolved.  When this schedule is followed the evaluation document is an 
extension of the design submittal review process. 
 
It is recommended that the letter of transmittal to the design consultant from the Project 
Manager be similar in content to the attached sample transmittal. 
 

RECOMMENDED EVALUATION FILING DATES 
 

Stage II Design Submittal 
(30%) 

5 DAYS after all major design 
submittal 

 review issues have been 
resolved 

  
Stage III Design Submittal 
(60%) 

5 DAYS after all major design 
submittal 

 review issues have been 
resolved 

  
Final Design Submittal 
(100%) 

5 DAYS after all major design 
submittal 

 review issues have been 
resolved 

  
Contract Constructibility 5 DAYS after construction is 

complete 
(Partnering Close-out form 
will be used) 

and project has been accepted. 

 
 
 Notes: 1. A design submittal evaluation should not be more than six 

weeks after the design submittal date. 
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EVALUATION MEASUREMENTS/COMMENTS 

 
The following measurement standards for performance evaluation factors may be used: 
 
 
"5"  rating is for outstanding performance which exceeds the Scope of Services. 
Examples are design and/or construction cost savings, substantial time savings, 
unprecedented level of community involvement, error free plan submittals, etc. The 
award of this rating will be infrequent, as Consultants are selected on their qualifications 
and are expected to produce the best product possible. 
 
"3"  rating is for performance which has met the Department's expectations based on the 
Scope of Services. Examples are within scope, budget, and on time; acceptable 
communication and coordination; minimal changes to plan submittals, etc. 
 
"1"  rating is for unsatisfactory performance which has not met the Department's 
expectations based on the Scope of Services. Examples are not meeting schedules, 
exceeding the design and/or construction budgets, major revisions required on plan 
submittals, poor communication and coordination, etc. 
 
NOTE: Additional comments are required in the space provided for the ratings. 


