

TRANSPORTATION ENHANCEMENT PROJECT

STATE Project Task List & Status

Project Name: _____

Project No. _____

Activity ID		Dur	Start Date	Finish Date
	Stage I (Project Scoping)	185		
	TRACS & Project Number Established (01L & 01D only)			
	Project Task Order Consultant			
	1240 Request Sent to FHWA for Design Only			
	Consultant Given Notice To Proceed with Scoping/Survey			
	Pre-Design Scoping Start			
	Project Scoping Kick-Off Meeting			
41XES	Mapping / Survey Completed			
	Draft Project Assessment Received			
	Deposit Funds Into Preliminary Engineering Account			
	Draft Project Assessment Sent Out for ADOT Review	45		
	Draft Project Assessment Returned with Comments			
	Final Project Assessment Received			
	Final Project Assessment Sent Out for ADOT Review	45		
	Final Project Assessment Returned with Comments			
2AXPL	Pre-Design Scoping Completed			
	Environmental Determination Started			
	Environmental Clearance for Geotech Investigation			
	Geotech Investigation			
	Initial Geotech Report and Materials Design Report			
	Preliminary IGA Initiated			
	Request Face Sheet			
	Stage II (30% Design)	120		
40XPL	Design Start			
	Give Notice To Proceed for Design			
40XPL1	Project Design Kick-Off Meeting			
	Stage II Plans, Specifications & Estimate Received			
	IGA Completed			
	Add Project to APSR and Program via PRB for 01C			
	Stage II Plans & Estimate Sent Out for ADOT Review	45		
	Stage II Plans & Estimate Returned with Comments			
	Final Geotech Report and Materials Design Report			
	Initial Materials Design Memo			
42XPL	Design Stage II Completed			
46EXP	Environmental Approval Obtained	120		
	Acquisition of ROW Obtained			
	Stage III (60% Design)	120		
	Stage III Plans, Specifications & Estimate Received			
	Stage III Plans, Specifications & Estimate Sent Out to ADOT for Review	45		
	Stage III Plans, Specifications & Estimate Returned with Comments			
	Final Materials Design Memo			
43XPL	Design Stage III Completed			
	Stage IV (95% / 100% Design)	185		
	Stage IV Plans, Specifications & Estimate Received			
	Stage IV Plans, Specifications & Estimate Sent Out for ADOT Review	45		
	Stage IV Plans, Specifications & Estimate Returned with Comments			
46XUR	Utility & ROW Clearances Obtained	100		
	Submit Matching Fund Request			
	Stage V Plans, Specifications & Estimate Received			
	Stage V Plans, Specifications & Estimate Sent Out for ADOT Review	45		
44XPL	Design Stage IV Completed			
	Funding Request for Construction to FHWA (C&S)			
	Funding Request for Construction Received			
45XPL	Final PS&E Completed			
CS960	C & S Finalizes Agreements, Bid Package & Clearances	45		
CS999	Bid Advertisement Date			
6XPL	Bid Award Date			
	Process Sup. Agreement & C.O.			
	Inform of Project Completion			
	Reconcile Project Sponsor Account			